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Executive Summary 
 
This Energy Sector Plan (ESP)  is part of the SADC Regional Infrastructure Development Master Plan 
(RIDMP) whose aim is to define regional infrastructure requirements and conditions to facilitate the 
realisation  of  key  infrastructure  in  the  energy,  water,  transport,  tourism,  meteorology  and 
telecommunications  sectors by 2027. Such  infrastructure would enable  the  SADC  region  to attain 
regional integration, economic growth and poverty eradication. 
 
The  Terms  of  Reference  required  that  the  ESP  covers  Electricity,  Petroleum  and  Gas,  Coal  and 
Renewable Energy  sub‐sectors.  It was  further proposed at a  stakeholder meeting held on 22‐23rd 
May, 2012 that sections on nuclear energy, energy efficiency and climate change1 be included in the 
ESP. The ESP has also been designed  to meet  the SADC objectives of  regional  integration  through 
collaborative infrastructure development, boosting economic development through ensuring energy 
security, poverty alleviation through increased access to modern energy services, promoting energy 
investment,  and  achieving  environmental  sustainability  through  addressing  aspects  of  climate 
change. 
 
The main  areas  of  consideration  for  the  ESP  relate  to  implementation  of  “hard”  infrastructure 
projects that  include electricity generation plants, transmission  lines; petroleum and gas refineries, 
pipelines,  storage  reserves,  coal depots and port  facilities, and nuclear demonstration plants. The 
“soft”  interventions entail the required policies/strategies and regulatory  frameworks,  institutional 
frameworks  and  capacity  building,  financing  and  cooperation/collaboration  arrangements  that 
enable ‘hard’ projects to be realised. 
 
The  energy  infrastructure  development  in  the  SADC  region  has  been  guided  by  the  SADC 
instruments that include the RISDP, Energy Protocol, Energy cooperating Policy and Strategy and the 
Activity Plan. The emphasis  from  these  instruments  is  largely  to harmonise national  and  regional 
policies  and  regulatory  frameworks,  to  cooperate  in  energy  development  and  trading  through 
development  of  the  necessary  infrastructure,  exploiting  the  abundant  energy  resources  in  the 
region, particularly hydropower and have co‐ordinated planning and institutions. These instruments 
were all developed before 2001 and are  thus outdated and  require  revision  to cater  for emerging 
paradigms of biofuels, energy efficiency and climate change. 
 
The development of the ESP was guided by the challenges that are experienced  in the energy sub‐
sectors of electricity, petroleum and gas, coal and renewable energy, nuclear, and energy efficiency, 
and climate change. Consideration was also on the changing regional and global energy environment 
and  the newly developed plans  (e.g. SAPP Plan 2009) and strategies of SADC, namely  the REASAP 
and  RESAP,  recent  studies  on  the  petroleum  and  gas  sector  (REPGA,  2009)  and  the  on‐going 
exploratory efforts for coal and gas in the SADC Member States. 
 
Sectors Status 
The highlights are that the SADC region has an electricity deficit that is expected to be met by 2014 if 
the planned projects are implemented on time. Experience has shown however that there is often a 
lag  in  the  implementation of planned projects.  The  region has  a  low  access  to  electricity of 24% 
compared to 36% for the East African Power Pool (EAPP) and 44% for the West African Power Pool 
(WAPP), with some of the SADC countries having below 5% rural access to electricity.  Investments 

																																																								
	
1  Climate Change strongly suggested by the AfDB 
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and  financing  are  hampered  by  a  number  of  barriers,  which  include  low  tariffs,  poor  project 
preparation, no off‐takers  that  can  sign Power Purchasing Agreements  (PPAs) under  single buyer 
models and other required policy/regulatory frameworks. 
 
The petroleum and gas sub‐sector is plagued by volatile prices and although the region is endowed 
with some petroleum and gas resources, these are not directly available to the region either due to 
foreign commitments or the lack of necessary infrastructure to exploit, process, store and distribute 
throughout the region. 
 
The coal industry so far is the backbone of power generation in the region and a significant share of 
the  resource  is  earmarked  for  export.  Coal  exports  are  an  opportunity  that  can  yield  economic 
benefits to the region if carefully planned so as not to prejudice the local demand. Both mining and 
transport infrastructure are needed for coal redistribution and export. 
 
The  region has a  large potential  renewable energy estimate which  includes hydropower, which  is 
currently  being  exploited  on  a  commercial  scale.  However,  the  necessary  infrastructure  for  grid 
connection, manufacturing  and  quality  testing  is  lacking.  The  prices  for most  renewable  energy 
technologies are coming down but more needs to be done in the form of innovative financing. 
 
Nuclear  technology  is  included  in  the electricity sub‐sector but what  is required  is  to demonstrate 
that nuclear can be a safe electricity generation option and winning the confidence of civil society 
and governments to endorse nuclear energy deployment in the SADC region. 
 
While energy efficiency requires infrastructure to save energy, it largely depends on creating energy 
efficiency regulatory/legal frameworks, incentive policies and capacity to implement it. 
 
Climate  change  ought  to  be  incorporated  in  national  development  plans  to  receive  adequate 
attention and to date not much effort is being made to implement agreements that Member States 
have signed.  
 
Sector Projections and Gap Analysis 
For energy demand projections to 2027, three scenarios were developed, where the SADC economy 
develops at 3%, which is what is considered to be the current expected rate of growth. The region is 
also expected  to grow at 5‐6%,  if  its potential  is not constrained, and  if  the  region  is  to eradicate 
poverty and achieve the Millennium Development Goals (MDGs), the region should grow at 7‐8%.  
 
Projections for energy demand for electricity, petroleum and gas, coal and RE were therefore done 
at 3%, 5% and 8% and the expected infrastructure requirements estimated. All scenarios were taken 
forward  to  guide  the  necessary  preparedness  that  is  required  should  the  region  grow  at  these 
growth  rates without  selecting one  scenario, as  to do  so  is  to presume a   particular growth  rate. 
Indications are that SADC has sufficiently planned to meet energy demand for the 3% growth rate 
but additional preparedness is required if SADC grows at both 5% and 8%. 
For electricity where there is an existing regional plan, the deficit was measured with respect to the 
planned projects as stipulated in the SAPP Plan and country IRPs. For Petroleum and Gas (P&G) and 
coal  the demand  is  considered  in  relation  to baseline  supply/production  capacity.  For  renewable 
energy,  the planned additional capacity  is what  is  required  so  far  to meet  the  region’s  renewable 
energy objectives and  is also based on plans by Member States and as proposed  in the draft SADC 
RESAP. Table 1 summarises the gap analysis in terms of the deficits that are expected to occur at the 
three economic growth rates. 
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Table 1: Summary of the gap analysis – electricity, petroleum and gas, coal and renewable energy 

Electricity  Growth rate  2010  2017  2022  2027 

  Generation capacity (TWh)  284  405  448  487 

  Generation capacity (GW)  48  69  80  100 

  3% (TWh)    349  405  469 

  3% (GW)    69  74  86 

  5%(TWh)    400  510  651 

  55(GW)    72  93  117 

  8%(TWh)    487  715  1050 

  8%(GW)    85  125  184 

Petroleum and gas  Growth rate  2007  20172  2022  2027 

Additional capacity of fuel 
types 

Average growth rate baseline         

  Petrol‐million kl  4.1  6.2  4.0  4.6 

  Diesel‐million kl  7.9  6.0  3.8  4.4 

  Jet A1‐million kl  1.1  2.2  1.5  1.9 

  Paraffin‐million kl  0.39  0.34  0.21  0.25 

  LPG‐million tonnes  0.14  0.43  0.35  0.50 

  5% petrol‐million kl    10.6  7.6  9.7 

  Diesel‐million kl    10.7  7.7  9.8 

  Jet A1‐million kl    2.5  1.8  2.3 

  Paraffin‐million kl    0.60  0.43  0.55 

  LPG‐tons    0.28  0.20  0.25 

  8%‐petrol‐million kl    19.5  17.0  25.0 

  Diesel‐million kl    19.8  17.3  25.4 

  Jet A1‐million kl    4.6  4.0  5.9 

  Paraffin‐million kl    1.1  1.0  1.4 

  LPG‐tons    0.51  0.44  0.65 

Coal  Growth rate  2010  2017  2022  2027 

  Baseline production Mt  259  309  350  397 

  3% Mt    321  373  434 

  5% Mt    361  451  565 

  8% Mt    430  606  861 

Renewable energy  Growth rate  2010  2017  2022  2027 

  RE capacity additions (MW)    +13 719  +10 345  +8 243 

 
Nuclear energy does not have a separate target other than that which  is  included  in the electricity 
sector. 
 
The SADC Renewable Energy Strategy and Action Plan (RESAP) proposes reaching electricity savings 
of 5% by 2015, 10% by 2020 and 15% by 2030 of total electricity  in the sectors that use electricity 
compared to the established baseline.  In 2010, SADC managed a saving of 750MW compared to a 
peak demand of 50GW which was barely 1.5%.  
 
Infrastructure Needs 
In addition to the deficit in “hard” infrastructure, there are also shortfalls in the “soft” infrastructure 
such as a lack of co‐ordinated planning, required policy and regulatory frameworks, institutions and 
capacity requirements, financing and investment. 
 
The ESP is designed to address four key strategic objectives that are paramount in the energy sector 
of SADC namely, ensuring energy security, improving access to modern energy services, tapping the 
abundant energy resources and achieving financial investment and environmental sustainability. All 

																																																								
	
2  Figures are for ten years i.e. from 2007 to 2017 
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these  strategic  objectives  collectively  contribute  to  the  SADC  Energy  goal/vision  of  achieving 
“adequate,  reliable,  least  cost, environmentally  sustainable energy  services”  for economic growth 
and poverty eradication. 
 
“Hard” projects have been  identified  in  the  context of developing  the  ESP  and  these  include  the 
planned  electricity  generation  and  transmission  projects,  the  refineries,  storage  facilities  and 
pipelines for petroleum and gas, transport facilities for coal distribution and exports. Most of the RE 
projects are already included in the ESP. 
 
Investment Requirements  
 
Electricity 
Some  investment  costs have been  estimated  for  all  the planned  generation projects  (Table 2) by 
considering the known minimum and maximum estimated investment costs per kW.  
 
Table 2: Estimated investment costs for generation projects in SAPP and RSA‐IRP 

Period  Min US$ billion  Max US$ billion  Average US$ billion 

2012‐2017  41  83  62 

2018‐2022  26  52  39 

2023‐2027  46  98  72 

Total  114  233  174 

 
The total estimated cost of electricity generation is a minimum of US$114 billion and a maximum of 
US$233 billion between 2012 and 2027. The related transmission  investment costs to support new 
generation  capacity  are  in  the  region  of  US$540 million.  This  transmission  investment  does  not 
include planned transmission interconnectors and national backbone lines. 
 
SADC/SAPP has prioritised some generation and transmission projects using a SAPP agreed criteria 
and  the  list of both generation and  transmission projects prioritised are presented  in Appendix 1. 
Generation projects that scored above 50% with capacity greater than 1 000 MW were estimated in 
this study to cost a minimum of US$65 billion and a maximum of US$104 billion. Those projects that 
scored  above  50% with  a  capacity of  less  than  1 000 MW were  estimated  to  cost  a minimum of 
US$7 billion and a maximum of US$18 billion. The total cost of the prioritised projects (>50% score) 
would  range  from US$42 billion  to US$122 billion. The planned projects  that  scored below a 50% 
score of various sizes would cost a minimum of US$50 billion and a maximum of US$90 billion. The 
grand total of all these projects to be  implemented from 2015 to 2027 would cost  in the region of 
US$93 billion to US$212 billion, which is close to the budget for all the planned projects (Table 3). 
 
Table 3: SAPP prioritised projects 2015 – 2027 

Generation projects  Min US$ million  Max US$ million  Period 

>50% & capacity >1000MW  4 845   12 155   2017 

  5 920   17 760   2022 

  24 735   74 140   2027 

Subtotal  35 500   104 055   2015 – 2027 

>50% score and <1 000MW  5 134   12 251   2017 

  1 305   3 915   2022 

  543   1 629   2027 

Subtotal  6 982   17 795   2015 – 2027 

Total >50%  42 482   121 850   2015 – 2027 

<50% score  50 392   89 964   2015 – 2027 

Grand total  92 873   211 814   2015 – 2027 
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SAPP has earmarked eleven priority  transmission projects but only 5 have been “costed”  totalling 
about  US$3  billion  and  these  are  Zimbabwe/Zambia/Botswana/Namibia  (ZIZABONA)  (US$225 
million),  Zimbabwe  Central  Transmission  Corridor  (US$100 million),  Zambia/Tanzania  and  Kenya 
Interconnector (US$860 million) and Mozambique Transmission Backbone Project (US$1700 million). 
All these projects with cost estimates are expected to be accomplished by 2017. 
 
The Programme for  Infrastructure Development  in Africa (PIDA) Priority Action Plan up to 2020 for 
projects  that  affect  SADC  countries  amount  to  US$28.5  billion.  These  projects  include  four 
generation plants namely Mpanda‐Nkuwa Hydropower Plant in Mozambique (1 500 MW), the INGA 
III Hydro in DRC (4 200 MW), the Batoka Hydro‐electric Plant on the Zambezi River (1 600 MW) and 
the  Lesotho Highlands Water Project Phase  II hydropower  component  (unspecified  capacity); and 
two  transmission  lines,  the North‐South Power Transmission Corridor  (8 000  km)  and  the Central 
African  Interconnection (3 800 km). The transmission  lines extend beyond the SADC region but the 
involved countries would participate in the sections of the transmission lines that pass through their 
countries. 
 
Petroleum and Gas  
For  the  planned  refineries  in  South  Africa,  Mozambique  and  Angola  investment  costs  were 
estimated to range from US$1 billion to US$5 billion based on global  investment costs per bbl/day 
unit costs. More work is needed to develop the refinery, pipeline and storage facility projects so that 
a reliable estimate can be made. 
 
Coal 
Projects  that  are  being  promoted  for  rail  and  ports  in Mozambique  (Techobanine)  and  Namibia 
(Trans  Kalahari  railway  to Walvis  Bay)  that  are  intended  for  coal  exports  as well,  the  estimates 
provided are US$7 billion and US$9 billion respectively. These will probably be better reflected in the 
transport sector plan. 
 
Renewable Energy 
The renewable energy projects to be connected to the grid have already been identified and are part 
of the SAPP Plan and SAPP Priority Projects. What is needed is largely “soft” infrastructure to enable 
the projects to be implemented. 
 
Nuclear Energy 
Nuclear  is  considered  important  in  contributing  to  electricity  generation.  The  full  SAPP  and  IRP 
projects  contain  some  of  the  nuclear  projects  to  be  deployed  in  2023.  Nuclear,  however,  faces 
opposition  due  to  potential  environmental  and  safety  concerns,  particularly  related  to  plant 
disasters and safe storage of nuclear waste.   The projects being proposed here relate to making a 
demonstration  plant  employing  the  newly  developed  Pebble  Bed  Modular  technology  and 
documenting safe nuclear waste disposal methods that can be audited.  This will be accompanied by 
developing a nuclear disaster management  scheme and  creating awareness on  the  feasibility and 
plausibility of nuclear energy. 
 
Energy Efficiency 
Some  gains  have  been  realised  in  deploying  energy  efficiency  and  conservation  measures 
particularly  in  relation  to avoided electricity generation. Projects proposed  relate  legal/regulatory 
frameworks  to ensure  that  adopted measures  can be  sustainable,  creating  incentives  and energy 
management schemes and capacity building. 
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Climate Change 
Projects proposed under climate change relate to developing a low carbon development path e.g. by 
ensuring that clean energy projects benefit from carbon revenue. The other project is developing a 
climate  change  impact  monitoring  framework  and  related  adaptation  measures  on  the  energy 
resources and infrastructure. 
 
Both low carbon development path and impact assessment and adaptation frameworks ought to be 
in national development plans in order to be implemented. 
 
Strategic Priority Goals  
 
Table 4 summarises the proposed strategic priority goals for electricity, petroleum and gas, coal and 
RE  for  the  ESP  in  order  to  realise  investments  in  the  “hard”  projects.  These  priority  goals  are 
supported  by  the  actual  actions/activities  that will  be  taken  to  achieve  these  priority  goals.  The 
activities are elaborated on in the body of the report. 
 
Table 4: Strategic priority goals proposed for the ESP to address the energy infrastructure gaps 

Electricity priority goals  P&G  priority goals  Coal priority goals  RE priority goals 

Adequate generation and 
transmission capacity 

Joint exploration, development 
of trans‐boundary petroleum 
and gas infrastructure 
(refineries, pipelines, storage 
facilities) 

Adequate coal production, 
adequate distribution 
network and well‐designed 
stock facilities 

Exploited abundant 
renewable energy 
resources increasing clean 
energy in the generation 
mix and also contributing 
to clean energy access 

Improved energy access  Joint procurement of 
petroleum products 

Planning and application of 
clean coal technologies 

Regional manufacturing of 
RE products 

Harmonised cross border 
policy and regulatory 
frameworks 

Harmonised policies, 
regulations and legislation to 
facilitate cross border trade 
and improve capacity 
utilisation  

Coordinated planning with 
mining and transport sector 
for production and delivery of 
coal  

Adequate grid capacity for 
connection of RE plants 

Strong SADC institutions 
with a stronger mandate 

Co‐ordinated planning of trans‐
boundary oil and gas systems 

Regional coal development 
and export strategy 

Dedicated institutional 
framework for RE/EE 

Centralised planning  Dedicated institution for 
petroleum and gas planning 

Co‐ordinating institutional 
arrangements 

R&D and testing facilities 
for RE 

Investment and financing 
plan 

     

 
The priority goals for nuclear energy efficiency and climate change have also been added in Table 5. 
 
Table 5: Priority goals for nuclear energy, energy efficiency and climate change 

Nuclear  Energy efficiency  Climate change 

Demonstration plant of Pebble Bed 
Modular Plant 

Putting appropriate laws for 
adoption of energy efficiency e.g. 
making energy audits 
mandatory; banning production 
and retailing of incandescent 
lamps. 

Inclusion of climate change in national 
development plans, low carbon 
development path and adaptation 
measures 

Documentation of safe nuclear waste  Reward policies for energy 
efficiency and energy 
conservation 

Ensuring that clean energy infrastructure 
projects include carbon revenue element 

Development of a disaster management 
scheme for nuclear plant disaster 

Developing energy management 
schemes in member states 

Developing an impact assessment 
framework for energy infrastructure 
projects and related adaptation measures 

Creating an awareness campaign to 
educate civil society on the feasibility 
and plausibility of deploying nuclear 
energy in the region. 
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Sources of Finance 
 
The ESP should exploit the various financing options that exist.  
 
The conventional source of funding for  infrastructure in the Member States is public funding in the 
form  of  national  budgets  and  this  is  considered  important  in  delivering  the  needed  energy 
infrastructure including both “hard” and “soft” types. 
 
Private sector participation  in the form of Build‐Operate‐Transfer (BOT), Build‐Own‐Operate (BOO), 
Build‐Own‐Operate‐and‐Transfer (BOOT) and Public Private Partnerships (PPP) are feasible modes of 
financing  large  infrastructure projects.   These sources qualify for all the energy sub‐sectors. Lately, 
infrastructure bonds and pension  funds have been mobilised  to  finance  infrastructure projects or 
leverage more financing from other sources such as commercial banks or multilateral banks such as 
the European Investment Bank, World Bank and AfDB. Utilities should also use their balance sheets 
to borrow from the banks for their equity share. Close cooperation with the emerging economies of 
China, India and Brazil will also yield new financial resources. 
 
The International cooperating Partners (ICPs) have been a major source of financing “soft” projects 
such as studies, policy/regulatory framework formulations, planning and capacity building projects. 
Their  resources can also be used  to  leverage  financing  from  the banks. The  soft projects  that are 
presented in Table 2 will need to be implemented in the short term to facilitate implementation of 
the physical projects. The costs of implementing these strategic options will be determined on a case 
by case basis. PIDA estimates that project preparation costs about 7% of the investment costs, which 
collectively would cost about US$18 billion when all the estimated projects are to be prepared for 
funding. 
 
Project preparation  can be  co‐ordinated  through  a project development  fund  such as  the NEPAD 
Infrastructure Project Preparation Fund and DBSA support. 
 
Tapping  into  climate  funds  should  be  considered  and  therefore  capacity  developed  to  access 
innovative financing mechanisms. 
 
Monitoring and Evaluation Framework  
 
A Monitoring  and  Evaluation  framework  has  been  presented  to monitor  implementation  of  the 
strategic interventions proposed, and implementation of projects to deliver modern energy services 
for economic growth and poverty eradication. 
 
The M&E framework consists of high level indicators to show if the ESP is delivering on the priority 
goals and also project management indicators that will be used as checklist on the activities that are 
to be executed. 
 
Critical Factors for Success 
 
The following factors are considered critical for the successful implementation of the ESP: 
 

 Member States’ commitment to support regional initiatives and to allocate resources for that 
purpose; 

 Capacity for project preparation and implementation at utility and Member States level; 

 Demand for energy services to sustain growth in the energy sector; 

 Financial sustainability for continued sector development; 
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 Strength of SADC institutions to co‐ordinate the energy sector activities in the region; and 

 Updating of  the plans  to ensure  that  the ESP  remains  relevant  to  the  circumstances of  the 
time. 

Way forward 
 
This has provided specific actions that need to be taken to address the identified challenges in each 
sub‐sector, stipulating the responsibility and timeline. 
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1.  Introduction 
 

1.1  Sector Purpose and Objectives 
 

1.1.1  Sector Purpose 
This  Energy  Sector  Plan  (ESP)  presents  the  findings  of  the  Regional  Infrastructure  Development 
Master Plan (RIDMP) Study as  it relates to the energy sector. The ESP covers electricity, petroleum 
and gas, coal, renewable energy, nuclear energy and energy efficiency sub‐sectors covering both the 
regional  (SADC)  and Member  States  perspectives.  The  ESP  aims  to meet  the  SADC  objectives  of 
ensuring regional  integration through collaborative  infrastructure development, boosting economic 
development  through establishing energy security, poverty alleviation  through  increased access  to 
modern  energy  services,  creating  an  environment  conducive  to  energy  investment  and  achieving 
environmental sustainability through addressing aspects of climate change. 
 
The  main  areas  of  consideration  for  the  ESP  are  related  to  the  implementation  of  “hard” 
infrastructure projects such as electricity generation plants,  transmission  lines; petroleum and gas 
refineries,  pipelines,  storage  reserves,  etc.  and  “soft”  interventions,  which  entail  the  required 
policies/strategies  and  regulatory  frameworks,  institutional  frameworks  and  capacity  building, 
financing and cooperation/collaboration arrangements that enable “hard” projects to be realised. 
 
The  duration  of  the  ESP  in  accordance with  the  RIDMP  is  for  15  years  from  2012  to  2027.  The 
deployment of projects has been divided  into short‐, medium‐ and  long‐term periods spanning five 
years to 2017, 2022 and 2027 respectively. 
 

1.1.2  Study Objective 
The main objectives of the study in relation to the energy sector are to: 
 

 Review the current energy supply‐demand balance and future projections up to 2027; 

 Assess the effectiveness and adequacy of the SADC energy policies/strategies and regulatory 
frameworks, institutional frameworks, capacity and financing opportunities to support energy 
infrastructure development; and 

 Propose deployment of both  ‘hard’ and  ‘soft’  infrastructure to meet SADC energy vision and 
strategic and priority goals. 

 
Specific objectives were to: 
 

 Analyse the energy enabling environment as stipulated in SADC instruments; 

 Analyse the situation in each of the energy sub‐sectors of electricity, petroleum and gas, coal, 
renewable energy, nuclear, energy efficiency and aspects of climate change; 

 Analyse  the development  internationally,  regionally  and  at Member  State  level  in  terms of 
how they influence development of the ESP; 

 Develop demand projections for each sub‐sector and supply options to meet demand  in the 
periods to 2017, 2022 and 2027; 

 Undertake gap analysis  in  terms of what  ‘hard’ and  ‘soft’ projects will be  required  to meet 
energy demand by 2027; 

 Develop  a  strategic  framework with  vision,  strategic  and priority  goals,  required policy  and 
regulatory environment, institutional arrangements, projects and other interventions to meet 
the priority goals in each sub‐sector; 



SADC – Regional Infrastructure Development Master Plan (RIDMP) – Energy Sector Plan 

15 

 

 Develop an  implementation plan with an action plan,  implementation modalities, milestones 
and key steps, monitoring and evaluation framework and critical factors for success; and 

 Present the way forward  in terms of what needs to be done for the ESP to be  implemented 
and yield the desired results. 

 
1.2  Policy/Legal Basis Guiding the Energy Sector 
 
The  SADC  Treaty  sets  the  SADC  agenda  and  is  built  on  the  premise  of  creating  an  enabling 
environment for economic cooperation among SADC Member States. The main focus of the Treaty is 
on  greater  regional  integration with  the  principle  of  promoting  economic  development,  creating 
political stability and eradicating poverty in the region. On energy aspects, the Treaty is supported by 
sector  governance  instruments  including  the  Regional  Strategic  Development  Plan  (RISDP),  the 
Energy Protocol, Energy Sector cooperation Policy and Strategy and the Activity Plan, which outline 
the region’s strategic development priorities for the energy sector. 
 
These  instruments have been assessed on how  they address  the energy  sub‐sectors of electricity, 
petroleum and gas, coal, nuclear energy, renewable energy and energy efficiency. 
 

1.2.1  Governance Instruments 

	
1.2.1.1  Electricity Sub‐sector 

The SADC instruments statements of purpose on the electricity sub‐sector are summarised in Table 
1.1. 
 
Table 1‐1: Summarised objectives of SADC energy instruments for the electricity sector 

RISDP objectives  Energy protocol 
 cooperation 
policy/strategy/charter 

Activity plan 

Energy security 
Access for rural 
needs and 
development 

Harmonise national and 
regional policies 
 cooperate in 
development of energy 
and energy pooling 
R&D for low cost 
technologies 

Effective power system 
management 
Extensive use of hydropower 
resources 
Commercialisation of public 
utilities  
Power interconnections to 
improve reliability and security of 
supply 

Electricity associations 
Harmonisation of policies, laws 
and regulations 
Investment for regional 
interconnectors, hydropower 
development 
Energy planning infrastructure 

 
The RISDP emphasises energy security and access to energy services to meet rural energy needs and 
development. 
 
The  other  energy  instruments  aim  for  the  following  in  the  electricity  sub‐sector  infrastructure 
development: 
 

 “Hard” infrastructure: 
o Exploiting and developing the huge hydropower resources in the region; and  
o Developing  regional  interconnectors  and  hence  energy  pooling  to  improve  reliability 

and security of supply. 
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 “Soft” infrastructure  
o Harmonised policies; 
o cooperation in energy development and trading; 
o Electricity planning; and 
o Institutional associations. 

 

1.2.1.2  Petroleum and Gas 

Table 1.2 below summarises the objectives for the petroleum and gas (P&G) sectors as stipulated in 
the RISDP, SADC Energy Protocol, cooperation Policy and Strategy and Activity Plan.  
 
The  RISDP  promotes  joint  exploration  and  development  of  resources  and  the  harmonisation  of 
policies, regulations and legislation to facilitate cross‐border trade, improve capacity utilisation and 
cooperation in the joint procurement of petroleum products on the world market 
 
Table 1‐2: Summarised objectives of SADC energy instruments for the P&G sector 

RISDP objectives  Energy protocol  Cooperation policy/strategy/charter  Activity plan 

Promote joint 
exploration and 
development of 
resources and the 
harmonisation of 
policies, regulations 
and legislation to 
facilitate cross‐
border trade. 
Improve capacity 
utilisation and 
cooperation in the 
joint procurement of 
petroleum products 
on the world market. 

Promote cooperation 
in the development 
of all aspects of the 
Region’s petroleum 
and natural gas 
resources

3 and their 
use.   
Create an enabling 
legal and fiscal 
environment to 
facilitate cross‐
border trade and 
transport of 
petroleum and 
natural gas 

Oil 

 Procurement and responsibility for supply 
routes, transport and cross‐border pipelines,  

 Refinery operational efficiency, location and 
capacity for least cost supplies  

 Competitive markets creation 

 Policies‐fiscal, investment, pricing 

 Laws and Rules 

 Standards specifications 

 Regulation environment protection and 
safety 

Gas  

 Pipeline development through policy, 
legislation, regulatory and fiscal incentives 

 Lowest cost pipeline routes 

 Technical specifications for gas pipelines 

 Development of gas industry 

Harmonisation of 
petroleum sector 
policies, regulations 
and legislation; 
Regional petroleum 
sector training; 
Establishment of the 
Regional petroleum 
and gas association; 
Coal bed methane 
investigation and 
promotion. 

 
The other SADC instruments aim for the following in the petroleum and gas sector: 
 

 “Hard” infrastructure 
o Develop strategically located refineries, storage and distribution facilities, and pipelines 

for both crude/white products and natural gas. 
 

 “Soft” infrastructure  
o Form a Regional petroleum and gas association and training to co‐ordinate the activities 

of the P&G activities in the region; 
o cooperate in petroleum and gas resource development and use; 
o Establish  legal  and  fiscal  environment  for  cross‐border  trade  and  transportation  of 

petroleum and gas products; 

																																																								
	
3  Coal bed methane is also of significance 
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o Create strong oil and gas markets, and harmonised policies,  laws/rules, regulation and 
standards, including technical specifications of products; and 

o Investigate coal bed methane as an energy source. 

 

1.2.1.3  Coal 

The existing  SADC  instruments do not address  coal as an energy  source. However,  the objectives 
that could be applicable to coal are summarised in the Table 1.3 below. The objectives of the SADC 
instruments on coal are general and apply to the other sub‐sectors as well. Those selected in Table 
1.3  could  cater  for  development  of  clean  coal  technologies,  environmental  standards  when 
exploiting and utilising coal, and planning the related infrastructure which tends to be in conjunction 
with the transport and mining sectors. 
 
Table 1‐3: Summarised objectives of the SADC energy instruments for the coal sector 

RISDP objectives  Energy protocol  Cooperation policy/ strategy/charter  Activity plan 

Energy security 
access for rural 
needs and 
development 

Harmonise national and 
regional policies  
 
R&D for low cost 
technologies 

Development of joint rail transport for coal 
export to international markets  
 
Development of dry ports to facilitate coal 
exports from landlocked member states.  

Harmonisation of policies, 
laws and regulations  
 
Energy planning 
infrastructure 

 

1.2.1.4  Renewable Energy 

The objectives stipulated in the RISDP, Protocol, policies/strategy, SADC Energy Protocol and Activity 
Plan that may cater for Renewable Energy (RE) are summarised in Table 1.4. It should be noted that 
the SADC  instruments do not adequately cater  for renewable energy, apart  from  the  focus on  the 
hydropower resource development and use. The rest are similar to the other sub‐sectors. 
 
Table 1‐4: Summarised objectives of the SADC energy instruments for the RE sector 

RISDP objectives  Energy protocol 
Cooperation 
policy/strategy/charter 

Activity plan 

Energy security 
access for rural 
needs and 
development 

Harmonise national and 
regional policies  
 
Cooperate in the 
development of energy and 
energy pooling 
 
R&D for low cost 
technologies 

Effective power system 
management  
 
Extensive use of hydropower 
resources 

Harmonisation of policies, 
laws and regulations  
 
Investment for regional 
interconnectors, 
hydropower development 
 
Energy planning 
infrastructure 

 
Apart from the existence of energy policies and to some limited extent renewable energy policy in all 
SADC Member States, comprehensive RE strategies and action plans do not exist except in Mauritius 
and South Africa. Botswana, Mauritius and South Africa have put  renewable energy electrification 
targets  into  their  energy  systems.  In  addition, Mauritius,  Zambia  and  Swaziland  have  proposed 
blending ratios for biofuels. Only two countries (South Africa and Namibia) have a renewable energy 
regulatory  framework.  Five  countries  (Botswana, Mozambique,  Tanzania,  Zambia  and  Zimbabwe) 
have integrated the deployment of renewable energy in their rural energy/electrification agencies.  

 

1.2.1.5  Nuclear Energy and Energy Efficiency 

Aspects of nuclear energy as they pertain to infrastructure development are covered under those of 
the electricity sub‐sector. Table 1.5 provides a summary of how energy efficiency and conversation 
issues are addressed in SADC’s policy framework.  
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Table 1‐5: Summarised objectives of the SADC instruments for energy efficiency and conservation 

RISDP objectives  Energy protocol 
Cooperation 
policy/strategy/ 
charter 

Activity plan 

Cooperate in the 
development and utilisation 
of energy in the region in 
the energy efficiency and 
conservation subsector. 

Establishment of sub‐
committees on energy 
efficiency and conservation 
Involve utilities and other 
energy providers in energy 
efficiency schemes 

Effective energy 
utilisation  

Encourage the development of 
national energy efficiency and 
conservation plans; training 
opportunities  
Target reduction in commercial 
energy intensity  
Promote demand side 
management  
Utilise pricing as an instrument of 
energy efficiency and 
conservation; and  
Identify and minimise constraints 
for more efficient use of energy. 

 

1.2.1.6  Climate Change  

There is nothing in the SADC instruments related to the effect of energy on climate change, as these 
instruments were developed  long before climate change was an  issue. However, climate change  is 
loosely  referred  to  in  the  RISDP  on  its  potential  impact  on  social  and  human  development.  The 
potential  impact of  climate  change on  regional  infrastructure  is not  addressed  at  all  in  the  SADC 
instruments.  
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2.  Situation Analysis 
 
The situational analysis  is  largely based on the Diagnostic Report where the details of each energy 
sub‐sector have been presented.   In this ESP, the situational analysis only highlights the  issues that 
need  to be addressed by  the  strategic  framework  in  support of availing adequate,  least  cost and 
environmentally sustainable energy services as per the SADC energy vision/goal. 
 

2.1  Current Sector Status 
 
The  current  sector  status  for  each  of  the  sub‐sectors  of  electricity,  petroleum  and  gas,  coal  and 
renewable energy are presented below based on the provided Terms of Reference. In addition, the 
status of nuclear,  energy  efficiency/energy  conservation  and  climate  change  are  also  included  as 
requested at stakeholder workshops. 
 

2.1.1  Electricity Sub‐sector 
There  are many  sources  of  electricity  production  in  the  SADC  region,  namely  hydropower,  coal, 
nuclear, natural gas and the distillate/diesel‐based power generation. 
 
The SADC generation mix  is dominated by coal, which  in 2010 accounted  for 74.3% of  the energy 
mix, hydro 20.1%, nuclear 4% and diesel 1.6%. To date, medium‐  to  large‐scale  renewable energy 
projects  from  wind  and  solar  (concentrated  solar  power)  are  still  being  deployed  for  power 
generation. So  far, the development of these technologies  is rather slow and their contribution  to 
the generation mix  is very small. South Africa  is the only country  in SADC that produces electricity 
from nuclear technology. 
 

2.1.1.1  Status 

The focus for the region  in the electricity subsector  is to connect all twelve (12) mainland Member 
States  to  the  regional  grid,  to  install  adequate  generation  and  transmission  capacity  to meet  the 
forecasted  demands  and  to  increase  access  to  electricity,  based  on  least  cost  project  options. 
Currently, three of the SADC Member States on the mainland namely; Angola, Malawi and Tanzania; 
are not yet connected to the SAPP grid.  
 
The  region  is currently  facing a critical  shortage of power and  this situation  is expected  to persist 
until the year 2014. As of May 2011, the region had a total installed capacity of 56 GW out of which 
50 GW was available. According to the forecast, peak  loads are expected to rise to 77 GW by 2020 
and  115 GW  in  2030.  The  supply/demand  situation  reflects  a  deficit  and  commissioning  of  new 
generation capacity is lagging behind the target schedule.  
 
The  SAPP Plan  shows  that  the whole  SADC  region has  a  supply deficit of 608 MW  and  the  SAPP 
interconnection grid has a deficit of 204 MW. The supply deficit however varies by country and  is 
most significant  in Zimbabwe (‐994 MW) and Zambia (‐548 MW) while only South Africa (625 MW) 
and  Mozambique  (1 632  MW)  had  excess  capacity.  In  2010,  nearly  1 300  MW  could  not  be 
commissioned as was targeted.   
 
Transmission interconnectors are required to strengthen in‐country power evacuation, cross‐border 
links within SADC and also  the  interconnectors  linking SAPP with other Regional pools such as  the 
East  Africa  Power  Pool  (EAPP).  The  transmission  systems  are  currently weak  and  in most  cases 
inadequate. This state of affairs  is adversely affecting cross‐border power trading. Under the SAPP 
Day Ahead Market  (DAM)  trading platform,  transmission constraints have been  limiting  trading by 
between 40‐50% of what could have been traded on a daily basis if there was sufficient transmission 
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capacity. There is a need, therefore, to ensure that the planned generation capacity is matched with 
adequate  transmission  capacity  in order  to  evacuate power  to  demand  centres  via  efficient  high 
voltage transmission lines. 
 
The access to electricity  is still  limited  in the region as seen by the  low access to electricity  in rural 
areas of the SADC Member States. Access in these areas is below 30% for eight of the 12 SADC States 
on the mainland.  In comparison to other Regional Economic Communities (RECS), SAPP’s access to 
electricity at 24% lags behind that of EAPP (36%) and the West Africa Power Pool (WAPP) (44%)4. 
 
These circumstances dictate the electricity  infrastructure that  is needed for the region. There are a 
number of projects already planned  for  the SADC  region  to  increase generation capacity,  improve 
interconnection and thereby trade, but there are some implementation challenges. Major challenges 
have resulted in delays in commissioning projects, largely due to failure to prepare bankable projects 
and to secure funding for both project preparation and implementation. The failure is also linked to 
a lack of legal and regulatory frameworks in some countries and non‐cost reflective tariffs which do 
not attract  investors. As a  result,  the SAPP  remains  largely unimplemented and  therefore,  though 
generation  and  transmission  projects  have  been  identified  and  prioritised,  completion  dates 
continue to be moved forward.  The resultant situation is that there has been virtually no significant 
new project implementation in the last 10‐20 years in the region due to financial constraints. 
 
A number of challenges have been identified in the electricity sector and these are elaborated on in 
Box 1 below.  
 
Box 1: Challenges in the electricity sector 

Challenge  Elaboration 

National interests overriding the 
regional planning 

There is a tendency by utilities to plan independently, disregarding regionally co‐
ordinated planning. There is also no clear endorsement of regional projects by 
SADC governments and of the implementation of the SAPP Plan in general. 
Lessons can be learnt from ECOWAS where governments sign‐off projects for the 
WAPP before implementation. 

Tariff gap (non‐cost reflective 
tariffs) 

Currently tariffs for most utilities do not reflect costs of supply5. SADC Member 
States have agreed on a five‐year plan to introduce cost reflective tariffs in the 
region, but that has not been achieved. Member States would also require that 
utilities operate efficiently (e.g. ensuring collection of revenue, servicing of 
equipment and avoiding power theft) prior to introduction of cost reflective 
tariffs. 

Lack of project preparation 
capacity 

Project preparation capacity is limited, resulting in most projects being technically 
feasible but not being structured or documented in such a way to attract 
investment. 

Lack of credible off takers/PPAs to 
underpin projects 

The region has been banking on Eskom to purchase power, as most projects are 
too big for a single country except for South Africa. On the other hand Eskom also 
has its Integrated Resource Plan (IRP) to implement and has thus not been able to 
sign PPAs for most projects floated in the region. An option is to assess the 
potential of large electricity users, such as mines and large industries, to 
underwrite projects for implementation. PPA negotiations take long and currently 
there are no guidelines for PPA agreements precipitating some form of 
standardisation. 

Too many levels of planning (at 
utility, national and regional levels) 

Planning for projects occurs at utility, Member States and SAPP levels which often 
lack co‐ordination to give priority to regional projects of importance.  National 
IRPs take precedence over SAPP in terms of the focus of Member States. 

																																																								
	
4  PIDA Phase III Report Energy 
5  Including costs that cater for replacement of assets at end of useful life 
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Lack of competitive 
industry/market structures at 
national level (single buyer model) 

There is no regulatory framework that encourages competition especially for off‐
takers. Although Electricity Acts have been revised to allow for Independent 
Power Producers (IPPs), the single buyer model whereby the utility is the buyer is 
still prevalent.  If the utility is not able to absorb the generated power, then often 
the project has no market to sell the power and hence no financing 

Weak regulatory framework(s)  Member States have different regulatory environments therefore presenting a 
challenge for cross‐border projects and electricity trading. There is also no clarity 
on cost pass through. The Regional Electricity Regulator Association (RERA) now 
has cross‐border regulatory guidelines that can support development of the 
regulatory frameworks. 

Lack of policies including policy 
implementation mechanisms 

Certain policies necessary to effectively support electricity infrastructure 
development do not exist e.g. on tariff setting and where policies exist some are 
not fully being implemented e.g. commercialisation of utilities. 

Weak project sponsors/developers 
balance sheet 

Utilities themselves are not credit worthy and would not qualify to borrow as their 
balance sheets are weak. An exercise to rate utilities in the region indicated that 
three out of the nine utilities can be considered credit worthy.  Utilities and IPPs 
are also not able to finance their equity, partly due to poor revenue inflow or 
inability to raise equity. 

Uncoordinated fund raising  There is no standing plan for raising funds for projects in the region. A few 
investors’ conferences have been organised but these are organised on an 
irregular basis.  SADC mobilises funding as part of its mandate but Member States 
also raise funding to implement their own IRPs. The projects being developed at 
Member States level will have a regional impact hence qualifying for co‐ordinated 
fund raising. 

Electricity markets  in some 
countries are small  relative to 
sizes of projects to be developed in 
those countries 

Projects being promoted in most SADC countries produce power that cannot be 
absorbed in the originating country due to small demand.  In that case those 
projects can only go ahead if there is a guaranteed market in the other SADC 
countries ‐ thereby creating a large market and justifying investment in the region. 

Risk allocation  Preparation of projects demands a substantial allocation of financial resources to 
reach a point of financial closure and often this is not planned for and hence 
projects experience significant delays in reaching implementation. 

Currency indexing  The major off‐taker, Eskom, pegs its currency in Rands but other Member States 
use the US$ for sourcing and pegging charges. This presents risks to generators, 
transmitters and off‐takers. 

Weak capacity of the regional 
institutions relative to challenges 
and mandates 

The demands on the SADC Energy Division, SAPP and RERA are high in comparison 
to what their limited staff compliments can manage and this also affects the pace 
at which projects can be driven and co‐ordinated. 

 
Some of these challenges have guided the crafting of the projects and interventions of this strategic 
framework. 
 

2.1.2  Petroleum and Gas 

	
2.1.2.1  Status 

The SADC region  is a net  importer of petroleum products and this has an  impact on the  import bill 
and subsequent budgetary implications for most Member States. However, reserves of crude oil and 
natural  gas  are  found  in  some Member  States,  the bulk of which  are  in Angola.    The  petroleum 
products are either imported or produced by refineries in the region that are only found in Angola, 
South Africa and Zambia. 
 
Although  the  region  is endowed with  large  reserves of oil  (in excess of 5.5 billion barrels, 96%  in 
Angola) and is producing crude oil e.g. Angola (1.25 million bbl/day), South Africa (215 bbl/day) and 
DRC  (20 bbl/day); Member States still have  to  import most of  the refined products due  to  limited 
refinery capacity  in  the region. Currently  the  largest oil refineries  in  the region are  in South Africa 
(SA), which has  four refineries with a combined distillation capacity of 504 547 bbl/day. The other 
refineries are found in few other SADC countries and are either small, old or have been mothballed. 
Member  States  with  refineries  are  Angola  (39 000  bbl/day),  Madagascar  (15 000  bbl/day)  and 
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Zambia (23 750 bbl/day). The refineries in Tanzania (14 900 bbl/day6) and the one in Zimbabwe were 
mothballed.  Small  refineries  are  uneconomical  and  since  economies  of  scale  are  required  for 
refineries  to  be  viable,  a  regional  refinery  hub would  be  desirable.  The  Lobito  refinery  (200  000 
bbl/day)  in  Angola,  proposed  for  joint  investment  in  the  SADC  region  was  expected  to  start 
operating in 2009 but is not yet operational.  
 
In relation to issues on gas, the SADC region is known to contain 9.1 trillion cubic feet (Tcf) of proven 
natural gas reserves constituting 1.9% of Africa’s natural gas reserves. The natural gas resource has 
been  realised  in  Angola  (1.6  Tcf  as  associated  gas),  Mozambique  (4.5  Tcf),  Namibia  (2.2  Tcf), 
Tanzania (0.8 Tcf) and DRC (0.035 Tcf). Botswana is exploring for coal bed methane and is estimated 
to  contain  in  excess7  of  12.8  Tcf  of  coal  bed methane  (Energy  Information Administration8,  June 
2006). 
 
There  is  also  limited  cross‐border  pipeline  for  transporting  oil  products  from  ports. Most  of  the 
refined petroleum products are carried by road and rail to demand centres in the hinterland of the 
SADC  region. Only  a  few  cross‐border  pipelines  are  in  operation  in  the  region  among  them,  the 
Tazama pipeline that transports crude oil from Dar‐es‐Salaam to the Indeni Refinery in Zambia. This 
is an example of government to government joint investment by Zambia (67%) and Tanzania (33%). 
The Mozambique‐Zimbabwe Petrozim Petroleum Products Pipeline  runs  from  the port of Beira  in 
Mozambique through Feruka (Zimbabwe) to Msasa located near Harare.  Zimbabwe imports 80% of 
its  petroleum  through  the  pipeline.  Zimbabwe  is  planning  to  construct  an  additional  oil‐product 
pipeline from Beira to Msasa to help meet its oil demand. 
 
For natural gas, there is a Mozambique‐South Africa gas pipeline along the Maputo Corridor which is 
a PPP between the governments of South Africa and Mozambique and Sasol of South Africa and was 
built under a cross‐border agreement. 
 
A number of key challenges and opportunities have been mapped  for  the petroleum and gas sub‐
sector as part of this study, as summarised in Box 2. 
 
Box 2: Challenges identified in the petroleum and gas (P&G) sub‐sector 

Challenge  Elaboration 

Inadequacy of the refining capacity  Size of refineries cannot meet the demand for white petroleum products in 
the  region  hence  Member  States  resort  to  importing  white  petroleum 
products at exorbitant prices. 

Inability to refine crude oil from within the 
SADC region 

Crude oil  from Angola would  require more  specialised  refinery  technology 
than what is available in the region and yet that is the source of 96% of the 
crude oil produced in the SADC region. 

Old refineries  Countries have  tried  small  refinery plants but  they  are uneconomical  and 
now  old, with  low  quality  specifications  for  products  produced.  Some  of 
these old refineries have been mothballed. 

																																																								
	
6  Tiper Refinery is mothballed 
7  The total resource estimate  is put at 196Tcf with about 40Tcf recoverable 
8  www.eia.doe.gov 
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Need  for  pipeline  network  infrastructure 
connecting SADC countries 

There are only a  few pipelines and some were dictated by politics e.g.  the 
Tazama  but  no  comprehensive  planning  has  been  done  to  cater  for  the 
needs  of  the  region.  Transportation  of  petroleum  by  road  and  rail  costs 
more than by pipeline.  

Unascertained suppressed demand  Planning  data  is  largely  in  the  hands  of  the  private  sector,  although 
governments  collect  levels  of  supply  and  consumption  data.  Without 
comprehensive  data  analysis  it may  not  be  clear whether  supply  is  only 
meeting  limited  demand  and  not  being  able  to  assess  the  unsuppressed 
demand for petroleum and gas products. 

Lack  of  a  study  to  analyse  the  costs  and 
benefits  of  importing  refined  oil  products 
against refining regional crude oil 

While  it would make sense  to  refine crude oil produced  in  the  region and 
create employment within  the  region,  it needs  to be established whether 
this is more cost‐effective than importing white petroleum products. 

Lack  of  readily  available  and  reliable  data 
on P&G 

Similar to 5 above, but also that there is no clear co‐ordinated collection of 
P&G data for use for planning. Some P&G associations, such as SAPIA keep 
data, but that data may also not be easily accessible for planning purposes 
at a regional level. 

Long‐term export commitments of some of 
the crude oil produced in the SADC region 

Since  the P&G sub‐sector  is  largely driven by  the private sector, often  the 
countries  that  produce  oil  have  surrendered  the  rights  to  produce  and 
export  to  the  private  companies  that  explore  and  produce  the  oil.  These 
countries  have  long‐term  export  commitments  and  if  SADC would  like  to 
refine and sell oil in the region crude oil may not be available. 

Synergising gas and electricity   There is huge potential for electricity generation from gas but the limitation 
is making the gas available where electricity is being produced. Co‐ordinated 
planning  is  required  to ensure  that  gas projects  also  target  the electricity 
industry. Globally gas is increasingly being considered for power production 
as it is less polluting in terms of greenhouse gas emissions than coal.  Other 
challenges are the pricing of gas in the region, which tends to be pegged in 
foreign currency.   

Lack of gas dispatching infrastructure  While a number of prolific discoveries have been made in the region, there 
is limited pipeline and storage infrastructure to bring the gas to market. 

Lack  of  a  gas  regional  plan  in  light  of 
regional gas discoveries  

A comprehensive plan for gas exploitation, supply and distribution similar to 
SAPP  is  lacking  and  that  plan  would  be  useful  in  guiding  how  the  gas 
resources in the region could be deployed to meet the energy needs of the 
region in a cost‐effective manner. 

Weak P&G institutional framework  Institutions similar to SAPP and RERA for the P&G sub‐sector are  lacking at 
SADC  level although national  institutions may exist  in  the  form of national 
oil  companies.  The Regional  Petroleum  and Gas Association  (REPGA)  that 
was to be created to cater for the P&G sub‐sector could not be funded and 
in the interim was substituted by a Committee but it has no budget and has 
not functioned effectively to date. 

Lack of well‐established P&G utilities along 
the lines of power utilities 

National  oil  companies  are  facing  the  challenges  of maintaining  efficient 
supply of petroleum products and that also constrains co‐ordinated regional 
planning of the sector. 

Weak  regulatory  framework  (regulated  in 
some  countries  by  governments  and  in 
others by regulators) 

Formulation  of  energy  regulators  will  address  this  challenge  but  at  the 
moment  emphasis  of  regulators  has  been  on  electricity  although  the 
situation  is  changing  to  encompass  all  energy  sub‐sectors  and  sometimes 
water. 

P&G sector largely driven by private sector  In some countries, for example the majority of SACU countries, the private 
sector  dominates  exploration,  production,  supply  and  distribution  of  P&G 
products.  This  hampers  co‐ordinated  regional  planning  for  the  sector  by 
Member States and SADC institutions 
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2.1.3  Coal 
 

2.1.3.1  Status 

There are large coal reserves in South Africa, Botswana, Zimbabwe and Swaziland and more recently 
also Mozambique  in  the  order  of  billions.  The  proven  coal  reserves  are  about  32 billion  proven 
reserves and the estimated resources are even more than ten times that figure. 
 
Current production and consumption is below 1% of those reserves. SADC coal production levels in 
2009 amounted to 253 million tonnes, compared to consumption of 186 million tonnes and exports 
67 million  tonnes are such  that coal will still be available  for  the next 100 years basing on proven 
reserves and 1 000 years basing on estimated resources. The challenge is to continue using the coal 
e.g.  for electricity generation  in  the  face of global pressure  to  reduce global warming and climate 
change. 
 
Coal  production  in  the  region  has  been  dominated  by  South  Africa  (247  million  tonnes/year), 
Zimbabwe  (3.75  million  tonnes/year)  and  Botswana  (1.035  million  tonnes  /year),  largely  for 
electricity  generation.  Other  coal  producing  countries,  albeit  at much  lower  rates  (<0.5 million 
tonnes), are Swaziland, Zambia, DRC, Malawi, Tanzania and Mozambique. Mozambique is becoming 
a  large  coal  producer  for  supplying  its  own  coal  power  stations  in  the  Tete  region  and  also  for 
exporting.  
 
The  coal  produced  in  coal  producing  countries,  apart  from  export,  is  largely  used  for  electricity 
generation, 61% in South Africa and close to 100% in Botswana and Zimbabwe. In South Africa about 
24%  is used  in  synthetic  fuels  (Sasol), 12%  in  industry, 3%  in  the domestic  sector and a negligible 
0.03% in the mining sector.  
 
Coal  in  the  region  is  also  offering  opportunities  for  foreign  earnings  through  export,  e.g.  to  fast 
growing  economies  like  China  and  India.  For  countries  in  the  hinterland  such  as  Botswana  and 
Zimbabwe  the  limitation  is  the  infrastructure  to  transport  the  coal  to  the  coast  and  also  having 
adequate facilities for stockpiling. Even for Mozambique that has recently started exploiting coal  in 
its Tete region, there is demand for infrastructure for the coal to reach other demand centres in the 
south of the country and also ports for export. New ports are needed to accommodate coal export 
and  there  are  plans  to  develop  the  Techobanine  Port  70  km  south  of Maputo  to  accommodate 
Mozambique and Botswana coal exports.  Botswana is also exploring the installation of a dry port at 
Walvis Bay to handle its commodities including coal.  Rail transport is the cost‐effective inland mode 
of  transport  that  would make  coal  export  competitive,  for  example  the  rail  service  for  coal  to 
Richards Bay  is as  low as US$0.01/t/km.  In comparison, road transport can be five to 15 times this 
cost. 
 
To a large extent the physical infrastructure required for coal is either cross‐sectoral with mining or 
transport and hence demand that planning be co‐ordinated with those sectors. The challenges  for 
the coal sector are summarised in Box 3 below.  
 
Box 3: Challenges identified in the coal sub‐sector 

Challenge  Elaboration 

High dependence on rail transportation 
systems with old infrastructure and limited 
capacity 

The opportunity to export part of abundant coal resources has always 
been there but for countries in the hinterland that is limited by lack of 
cheap transport such as rail. If transport costs are high then exporting 
coal is not competitive. So far the rail system is plagued with old 
equipment and poor management and thus coal cannot be competitively 
exported. Transport costs also affect even coal trade within the region‐ as 
there are times when some countries may not be able to mine their own 
coal. Zimbabwe is an example when its dragline was not functioning. The 
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opportunity would have been there to import coal from nearby 
Botswana. 

High costs of transportation, especially for 
road transportation 

Similar to the above, except that road transport seems to be more 
reliable even for the transportation of petroleum products. The costs are, 
however, much higher when compared to rail and the prevailing coal 
prices received. Using road transport would not be competitive (5 to 15 
times that of rail per t‐km). 

Some coal is exported as opposed to being 
utilised in the region due to transport 
constraints 

This applies to those countries that may be closer to the sea than their 
counterparts in the hinterland e.g. Swaziland and South Africa. 

Environmental challenges for utilisation of coal 
in electricity sector 

Dominance of coal combustion in electricity generation and industries 
means the region will remain a significant emitter of greenhouse gas 
emissions (GHGs) even though there is a global effort to limit global 
warming. This means that, in the event that the region continues using 
coal, it must be able to identify and apply clean coal technologies to limit 
the GHG emissions. 

Carbon tax impact on tariffs and access on 
poor populations 

South Africa, in particular, being the major electricity producer in the 
region, is planning on introduce carbon tax. While that policy would 
encourage management and efficient consumption of coal, it will also 
increase the cost of electricity to consumers. 

Weak institutional framework, largely private 
sector 

Coal mining in most SADC countries is in the hands of the private sector 
and that means collective planning at SADC level may be constrained. 

Multiplicity of players (Ministries responsible 
for Energy, Mines, Survey, among others) with 
no clear champions to mobilise explorations 
funds for coal development 

Coal infrastructure development is influenced by other sectors and that 
may also limit an energy planning alone. 

 

2.1.4  Renewable Energy 
 

2.1.4.1  Status 

The dominant renewable energy  in use  in the SADC region  is biomass and  it contributes 36.66% to 
the regional energy mix, while hydro contributes 1.95% and modern biomass 0.39%. The rest of the 
renewable energy sources namely, solar, geothermal, wind and biofuels are still negligible  (<<1%). 
Use  of  bagasse  to  generate  electricity  is  already widely  used  in  the  SADC Member  States which 
include Mauritius, South Africa and Zimbabwe, and is gaining momentum on the SADC mainland9.  
 
The SADC region has a huge potential for renewable energy due to an abundance of solar10 and wind 
resources, but exploitation of these energy resources on a large scale will require new investments 
in the form of generation plants and the evacuation of power to demand centres. 
 
At off‐grid level there are few windmills for water pumping and solar PV systems for households and 
institutions in use. The installed capacity is insignificant to register in the energy balance of Member 
States. 
 
 
 
 
 

																																																								
	
9     Estimated in 2005 to be 400 MW – 245 Mw for South Africa; 61 MW for Zimbabwe and >70 MW for Mauritius and 44 

MW for Swaziland. 
10   PV installed capacity was 13 MW in 2005. 
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The following challenges were identified in the renewable energy and energy efficiency sub‐sector: 
 
Box 4: Challenges identified for renewable energy 

Challenge  Elaboration 

High technology/upfront costs  Costs of RE (solar in particular) have been prohibitive and for the intended market can 
be prohibitive to invest in the required infrastructure. 

Lack of manufacturing 
(establish market) 

The fact that most RE equipment is imported, exacerbates the landed costs of the RE 
equipment/infrastructure. The expectations are that local manufacturing of RE products 
would lower costs to consumers. 

Grid assessment to connect to 
RE projects 

For large‐scale RE projects to be connected to the SAPP or National grids, the capacity to 
do so should exist and that exercise to assess capacity availability needs to be 
established before RE plants are hooked to the grid. Only a few countries such as South 
Africa and Mauritius have undertaken some of that exercise. SAPP has now 
commissioned a project to study the impact of renewable energy integration on the 
SAPP grid.  

Product quality and lack of 
proper testing facilities 

RE has been plagued by poor quality of equipment and hence lost some credibility. For 
RE infrastructure to take root, good quality products should be ensured, which can be 
assisted by testing equipment that is to be distributed in the SADC region. Some 
Member States have their own testing facilities, but a harmonised standard is required 
as the equipment is traded across countries. 

Lack of innovation and 
localisation strategies  

RE equipment is produced outside the SADC region in developed countries and lately in 
the developing economies of China, India, and Brazil. R&D for RE is also entrenched in 
those countries. Localisation of R&D, and eventually manufacturing of equipment in the 
region, is expected to lower costs of the needed equipment and infrastructure. 

High donor dependence  RE has largely been promoted through short‐term (<5 years) projects/programmes, 
supported by the donor and after the donor support stops, the RE uptake also stops, so 
there is need to ensure RE is embraced in regional planning. 

Lack of guidelines and models 
to analyse the potential 
impacts and benefits of RE 
incentives e.g. feed in tariffs 

RE Feed in Tariffs (REFIT) have been seen as a panacea of introducing RE into the tariff 
structure of the national electrical system. While a number of countries have introduced 
REFIT, no success story has been presented as yet. South Africa in particular has 
abolished its REFIT before it was operational. It would therefore be important to 
establish whether REFIT is the route for RE investment. or there are other alternatives. 

Lack of defined renewable 
energy projects 

There is overlap of RE projects in the electricity sub‐sector and RE sub‐sectors, e.g. for 
hydropower and the large wind and solar projects being proposed in the SAPP and 
national IRPs, e.g. that of South Africa. Rationalisation is needed to track progress on RE 
infrastructure development. 

Data constraints on biomass 
energy 

Biomass is the widely used RE resource and there is fear that deforestation is occurring, 
but not enough data exist to demonstrate that. Data will be essential to establish 
whether traditional biomass is renewable or not, and how the resource could be used on 
a sustainable basis. 

 

2.1.5  Nuclear Power 
 

2.1.5.1  Status 

Apart from the nuclear share of 1.6% in the SADC generation mix (only found in South Africa), there 
is occasional  talk about deploying nuclear power  to address demand  for electricity  in South Africa 
and  the  SADC  region.  However,  this  is  not  backed  by  concrete  plans  in  the  immediate  future. 
According  to  the  South  Africa  IRP  (policy  adjusted  scenario),  the  next  generation  plant  will  be 
implemented in 2023. Development of nuclear plants faces strong NGO opposition in the country, in 
favour of advancing renewable energy and even continuation of coal. 
 
South Africa perfected the Pebble Bed Modular Reactor Technology more than a decade ago, but no 
plant has been built yet with this technology in the region. The existing nuclear plant is based on the 
older technology. 
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Box 5: Pebble Bed Modular Reactor Technology 

Pebble Bed Modular Reactor  (Pty)  Limited  (PBMR) was established  in 1999 with  the  intention  to develop  and market 
small‐scale, high  temperature nuclear  reactors both  locally and  internationally. The 800 member PBMR project  team  is 
based  in Centurion near Pretoria, South Africa. Pebble Bed Modular Reactor (Pty) Limited  is a public‐private partnership 
comprising the South African government, nuclear industry players and utilities.  
 
The PBMR is a helium‐cooled, High Temperature Reactor (HTR). Although it is not the only HTR currently being developed 
in the world, the South African project is on schedule to be the first commercial scale HTR in the power generation field. 
Very  high  efficiency  and  attractive  economics  are  possible,  without  compromising  the  high  levels  of  passive  safety 
expected of advanced nuclear designs. The PBMR has a steel pressure vessel, which holds the enriched uranium dioxide 
fuel encapsulated  in graphite spheres. The system  is cooled with helium and heat  is converted  into electricity through a 
turbine. The PBMR plant comprises a module building with the reactor pressure vessel (RPV) and the power conversion 
unit (PCU). 
 
The PBMR is a strategic national project due to its significance to South Africa and its potential in international markets as 
a prospective provider of safe, clean energy.11 

 

2.1.5.2  Challenges 

The challenges listed in Box 6 have been identified for the nuclear energy sub‐sector.  
 
Box 6: Nuclear challenges and elaboration 

Challenge  Elaboration 

Potential plant accidents  The prevalence of nuclear plant accidents in recent years, e.g. the Fukushima plant in Japan, 
have  hindered  progress  in  deploying  nuclear  electricity  generation  plants  with  leading 
country such as Germany and France not committing to expand their nuclear power plants.  

Problem of nuclear waste  Nuclear waste has always required specially designed disposal sites, and the risk posed by 
such waste disposal still prevents wide acceptance of nuclear electricity generation. 

Lack  of  commitment  to 
R&D  and  development  of 
the technology 

The  development  of  a  demonstration  plant  that was  scheduled  for  2004  by  Eskom was 
stopped  indefinitely  in  2009.  The  following  year  the  South  African  government  stopped 
funding for the PBMR, resulting in the subsequent closure of the project. Hence the future 
of PBMR in the region is now very uncertain.  

NGO objection  in favour of 
renewable energy 

Without  a demonstration project  to  confirm  that  the Pebble Bed  Technology  is  a better 
option with  respect  to  nuclear waste  generation  and management,  it will  be  difficult  to 
convince civil society that no harm will come from the future nuclear plants. 

 

2.1.6  Energy Efficiency and Conservation 
 

2.1.6.1  Status 

Apart  from  considering  energy  efficiency  for  improved  cooking  stoves,  the  same  is  important  for 
electricity  generation  from both  supply  and  end use. A number of  SADC  countries have  initiated 
energy  efficiency  initiatives  that  include  demand‐side management measures  such  as  the  use  of 
compact  fluorescent  lambs  (CFLs), solar water heaters  (SWHs), smart meters, grid code, as well as 
energy efficiency campaigns and targets.  
 

 

 

	  

																																																								
	
11 http://www.pbmr.co.za/ 
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2.1.6.2  Challenges 

The challenges related to energy efficiency are summarised in Box 7.  
 
Box 7: Energy efficiency challenges and elaboration 

Challenge  Elaboration 

Lack of regulatory/legal framework   While countries have reached milestones to promote energy efficiency, the 
legal/regulatory frameworks are too weak to ensure the continuity and 
sustainability of efforts. 

Lack of incentives  There are no clear incentives in most Member States to encourage consumers to 
implement energy efficiency measures, apart from the fact that they can save costs. 

Lack of energy management 
systems  

There are no systematic schemes that can enable countries to undertake energy 
efficiency programmes and meeting targets. 

 

2.1.7  Climate Change 
 

2.1.7.1  Status 

Climate Change (Low Carbon) and Adaptation  
Climate  change  is  a  cross‐sectoral  issue.  Energy  affects  climate  change  through  emission  of 
greenhouse gas emissions. Electricity generation  in SADC  is 74% coal based, which means  that  for 
every kWh generated, 1 kg of CO2  is emitted  into  the atmosphere. Although  the majority of SADC 
Member  States  emit  below  1t  CO2/cap,  South  Africa  emits  above  8.5t  CO2/capita,  which  is 
comparable to developed countries such as Germany, which had 9.6t CO2/capita in 2008. In future, 
the use of  coal will be  constrained due  to  its  contribution  to  global warming,  and  the  electricity 
generation mix will need to be planned with that threat in mind. 
 
On the other hand, the power sector is vulnerable to extreme weather conditions, which can result 
from  climate  change.  Therefore  infrastructure  designs,  location  and  robustness,  as  well  as  the 
management  of  assets,  have  to  take  the  possible  impact  of  climate  change  into  consideration. 
Studies  already  conducted12  in  the  region  show  that  although  insufficient  data was  collected  to 
assess  the  impact  of  climate  change,  indications  are  there  that  both  frequency  and  intensity  of 
recent weather events show some  increases. Climate change will also  impact on RE resources such 
as hydropower, wind regimes, solar availability and biomass  feedstock production  in both positive 
and negative ways, and needs to be assessed and planned for. 
 

2.1.7.2  Challenges 

The challenges related to climate change are shown in Box 8.  
 
Box 8: Climate change challenges and elaboration 

Challenge  Elaboration 

No  evident  planning  to  address  the 
impact  of  climate  change  on  the 
energy sector 

Climate change  is often debated as a  topic  that  is not part of development and 
often is not reflected in national budgets and development plans. 

No  clear  targeting  to  benefit  from 
carbon revenue for the projects under 
development 

Many projects  that under development could benefit  from carbon  revenue, but 
there  is no concerted effort to ensure that this  is taken  into consideration when 
designing clean energy projects 

	

																																																								
	
12    Assessment and documentation of historical extreme weather impacts on the power sector in Southern Africa 

conducted by EECG Consultants with Eskom financing. 
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No clear planning  for dealing with  the 
adverse impacts of climate change 

The  severe  impact of weather‐related  events  are  already being  registered,  and 
affect  energy  resources  and  cause  infrastructure  damage,  but  SADC  Member 
States  have  not  yet  made  adequate  effort  to  monitor  these  impacts  and 
determine what can be done to alleviate the loss of energy infrastructure. 

 

2.2  Enabling Environment and Institutional Arrangements 
 

2.2.1  International 
The environment painted here refers to those aspects that will direct the development of the energy 
sector globally and affect the SADC energy  infrastructure paradigm. Global electricity generation  is 
dominated by fossil fuels  (coal, natural gas and petroleum), followed by renewable energy (mainly 
hydropower and then nuclear power). 
 

 
Figure 2‐1: Annual global electricity generation 

 
Coal 
The  dominant  increases  in  coal  use  since  2000  can  be  seen  in  China  and  other  Asian  countries, 
particularly India, presenting an opportunity for exporting coal to those regions. In Africa there  is a 
light increase in coal use, probably due to slow growth in economies (Table 2.1). 
 
Table 2‐1: Regional coal supply (TWh), share 2010 (%) and share of change 2000 – 2010 [26] [27] 
  2000  2008  2009*  2010*  %*  Change 

2000 – 2009* 

North America  6 654  6 740  6 375  6 470  16%  ‐1.2 % 

Asia, excl. 
China 

5 013  7 485  7 370  7 806  19%  18.9 % 

China  7 318  16 437  18 449  19 928  48%  85.5 % 

EU  3 700  3 499  3 135  3 137  8%  ‐3.8 % 

Africa  1 049  1 213  1 288  1 109  3%  0.4 % 

Russia  1 387  1 359  994  1 091  3%  ‐2.0 % 

Others  1 485  1 763  1 727  1 812  4%  2.2 % 

Total  26 607  38 497  39 340  41 354  100%  100 % 

Source: IEA, *in 2009, 2010 BP 
*Region's share of the world changed +12 733 TWh from 2000 to 2009 

 
Natural gas 
Despite  the growth  in coal demand,  there  is a general shift  from coal  to gas creating  the need  to 
align  gas  infrastructure with  that  for  electricity. All  regions  registered  an  increase  in  gas  use  for 
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electricity generation, and  in Africa a 3%  increase was registered between 2000 and 201013  (Table 
2.2). In the US and EU, the shift is partly driven by the desire to shift to carbon benign fuels. 
 
Table 2.2 Regional gas supply (TWh) and share 2010 (%)[29] [30] 

  2000  2008  2009*  2010*  %* 

North America  7 621  7 779  8 839  8 925  27% 

Asia, excl. 
China 

2 744  4 074  4 348  4 799  14 % 

China  270  825  1 015  1 141  3 % 

EU  4 574  5 107  4 967  5 155  16 % 

Africa  612  974  1 455  1 099  3 % 

Russia  3 709  4 259  4 209  4 335  13 % 

Others  1 008  1 357  958  nd  nd 

Total  3 774  5 745  6 047  7 785  23 % 

Source: IEA, in 2009/2010 BP 

 
Nuclear Power 
Nuclear power is considered an important fuel in the global electricity generation mix. It is viewed as 
a solution for climate change, but recent disasters and the constant fear of managing nuclear waste 
prevents  it  from being a popular  solution.  In  the SADC  region,  the  share of nuclear, which  is only 
found in South Africa, is 1.6%. South Africa has been reluctant to implement further nuclear power 
stations using its Pebble Bed Technology. There is strong opposition from the NGO community, and 
proliferation of nuclear energy  is not  likely  to happen as government stopped  funding  the project 
due  to  financial  constraints.  However,  South  Africa  only  plans  to  add  nuclear  capacity  in  2023, 
perhaps hoping  that  the option will be more acceptable  then. Globally,  the annual generation of 
nuclear power has been on a slight downward trend since 2007, decreasing by 1.8% in 2009 to 2 558 
TWh14. The contribution of nuclear energy is expected to decrease further following the Fukushima 
disaster in Japan in 2011. Germany, for example, has abandoned all plans to install nuclear in future 
and other European countries are following suit. 
 
There is, however, an outcry from the NGO community for up‐scaling the deployment of renewable 
energy. For  instance, the World Wildlife Fund (WWF) now has a vision for 100% renewable energy 
by  2050.  Donor  funding  also  provided  huge  resources  for  up‐scaling  RE  in  the  energy mix,  for 
example the Global Environmental Facility (GEF), DFID/WB and all the clean technology funds. The 
climate change dialogue  is encouraging a focus towards GHG benign energy systems, among them 
RE/EE.  Furthermore  a  global  climate  fund  is  being  formulated  to  support  both  climate  change 
mitigation and adaptation projects, and will provide US$100 billion per year  from 2020. SADC will 
have to align itself with such funding mechanisms to be able to implement some of its infrastructure 
in the future. 
 
The share of renewables in global electricity generation is around 19%, with 16% of global electricity 
coming from hydro‐electricity and 3% from new renewables. With regards to non‐hydro renewables, 
wind  power  is  growing  at  the  rate  of  30%  annually  and  can  be  quickly  adopted  in  the  region, 
depending on resource potential. 
 
Most  of  the  petroleum  products  imported  into  the  region  are  from  the Middle  East  and  other 
regions that have  long suffered from  instability and civil unrest, and that have driven oil prices up. 

																																																								
	
13 World energy consumption. http://en.wikipedia.org/wiki/World_energy_consumption#Fossil_fuels 
14 ibid 
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The  supply  is  threatened  by  social  and  political  developments  in  these  unpredictable  and  often 
unfriendly production regions. 
 
An interesting development is that oil companies are broadening their view on their investments in 
renewable energy, fuels cells, hydrogen technologies, coal and natural gas conversion  into synfuels 
as substitutes  for petroleum. These are options that the SADC region should be exploring so as to 
benefit from the technology changes in energy supply in the international market. 
 
World production of bio‐ethanol increased by 8% in 2005 to reach 33 billion litres, with most of the 
increase  in  the United States, bringing  it  level  to  the consumption  in Brazil. Biodiesel  increased by 
85% to 3.9 billion litres, making it the fastest growing renewable energy source in 2005. Over 50% is 
produced  in Germany. The guidelines for the production and use of biofuels prepared by SADC will 
be  in  line with global  trends, and a  ready market exists  that  can absorb any excess biofuels. The 
ever‐increasing fuel prices and uncertainty of supply partly drives the biofuels industry. 
 
Although  the  recession  of  2008  created  sluggish  growth  for  most  economies,  the  developing 
countries  have  regained  from  that  crisis. Growth  in  developed  countries  is  still  sluggish  at  2.4%, 
while the developing countries are growing at 6%. Most of the growth will be realised in China and 
India, hence the expected high energy demands in those countries. 
 

2.2.2  Regional Enabling Environment 
This  section  presents  the  SADC  efforts  in  creating  an  enabling  environment  for  infrastructure 
development presented by sub‐sector. 
 

2.2.2.1  Policies, strategies and Plans 

Electricity 
Strategies 
In 2010, SADC completed the Regional Energy Access Strategy and Action Plan (REASAP) that aims to 
harness  regional  energy  resources  to  ensure,  through  national  and  regional  action,  that  all  the 
people of the SADC region have access to adequate, reliable, least‐cost, environmentally sustainable 
energy services. The REASAP also aims to halve the proportion of people without such access within 
ten years for each end use, and halve it again in successive five‐year periods, until there is universal 
access for all end users.  In the context of the RIDMP for electricity, where access  is currently 24%, 
this means  that  the number of people without access will  result  in 62% access by 2022 and 81% 
access by 202715. 
 
Member  States  are  to  develop  national  energy  access  roadmaps  based  on  REASAP,  taking  into 
consideration best practices  in  the  region  for  rural electrification,  including pro‐poor  tariffs  issues. 
The roadmaps will be consolidated into a regional roadmap to be used for resource mobilisation as 
well as  implementation, monitoring and evaluation of  the programme. Although  the deadline  for 
submission  of  national  roadmaps  was  October  2010, Member  States  have  not  completed  their 
roadmaps, which slowed the pace for achieving the goals. 
 
 
 

																																																								
	
15 The PIDA study made the assumption that African countries can reach access rates of 69% by 2040. 
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Regulatory Framework 
In May 2011, 11 out of the 15 countries in the SADC region have introduced some kind of regulatory 
oversight  in the form of energy or electricity regulatory authorities. Nine countries have regulatory 
agencies that are members of the Regional Electricity Regulators Association (RERA). Four countries 
(Botswana, DRC, Mauritius and Seychelles) were in the process of establishing regulators. 
 
During  the  same period,  the  seven  countries  still only had  electricity  regulators, while  three had 
energy  regulators and one a multi‐sector  regulator  (energy and water). The  trend  is however  that 
most countries are transforming the electricity regulators into energy or multi‐sector regulators. 
 
Energy policies and acts of most Member States in the region provide for Electricity Supply Industry 
(ESI) reforms, which include the establishment of independent regulators for the ESI.  
 
At  regional  level, RERA  is  supporting  the harmonisation of  the  regulatory  and national  electricity 
policy  frameworks and  is working  towards  the standardisation of PPAs. RERA has championed  the 
development  of  the  Guidelines  for  Regulating  Cross‐Border  Power  Trading,  which  provides  an 
enabling framework for cross‐border trade and investment in infrastructure that would reduce some 
of  the  current  uncertainties  that  are  deterring  investment  and  undermining  efforts  to  improve 
security  of  supply  through  cross‐border  trade.  The Guidelines  for  Regulating  Cross‐Border  Power 
Trading have been adopted by SADC and are now in operation. 
 
SADC has also produced electricity tariffs and selected performance indicators to bridge some of the 
information  gaps  and  serve  as  an  essential  information  aid  on  regional  trends  pertaining  to  the 
electricity supply industry tariffs and performance. According to the study, the SADC Member States’ 
tariffs varied  in 2008. The results of the study  (Figure 2.2) show that Angola and Tanzania had the 
highest tariffs in the region at 12.5 US cent/kWh and 12 US cent /kWh respectively. Zambia had the 
lowest electricity  tariff at 2.7 US cent/kWh,  followed by  the Seychelles and South Africa. The high 
tariffs in Tanzania, and probably Angola, may be due to use of emergency generators. A comparison 
with  other  parts  of  the  world  shows  a  similar  variance.  The  USA  and  Canada  are  below 
12 US cent/kWh, but EU countries generally are above 20 US cent /kWh. 
 

 
Figure 2‐2: Three‐year electricity tariffs of SAPP member states  
Source: RERA 200916 

 

																																																								
	
16  Reference: RERA tariffs and performance indicators 2009.  
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The SADC  tariffs  study  is  intended  to benefit various  stakeholders,  including all  interested parties 
such  as  governments,  regulators,  utilities,  non‐governmental  organisations,  academics  and 
investors. 
 
SAPP Plan 
The  SAPP  Plan  of  2009  reflects  the  Infrastructure  Development  Programme  relating  to  power 
generating plants and key  inter‐connectors, with emphasis on  the provision of  inter‐connectors  to 
ensure that all the SADC Member States are well connected to the SAPP grid network. The basic idea 
of  the  SAPP  Plan was  to  derive  savings, which  could  be  achieved  by  co‐ordinated  planning  and 
avoiding  over‐investment.  The  SAPP  Plan  was  to  be  an  integrated  regional  plan  that  takes  full 
advantage  of  the  opportunities  to  capture  the  benefits  of  improved  efficiency,  wider  choice  of 
power plants and  improved planning, however projects are not only prioritised according  to cost‐
effectiveness.  
 
The SAPP Plan has not yet  received adequate  support  from governments, and  is not binding. On‐
going discussions  aim  to  ensure more Member  State buy‐in  and  commitment  to  the plan, which 
should catalyse resource mobilisation. In 2011, the SAPP Executive Committee used the SAPP Plan to 
select and prioritise projects that could be implemented and supported at regional level.  
 
Petroleum and Gas 
The REASAP would particularly apply  to harnessing  the  large gas  resources and access  to  LPG  for 
cooking.  
 
At present,  there  is no  regional  regulatory  framework  for  the petroleum and gas  sectors, but  this 
would be realised as Member States move from electricity regulation to energy regulators. 
 
The P&G sub‐sector lacks a comprehensive regional plan such as the SAPP Plan and that is needed to 
guide infrastructure investments in the region. This is mainly due to the lack of a regional body to co‐
ordinate activities  in the sector. The committee which  is  in place  is under‐resourced and therefore 
unable to fully achieve its mandate.  
 
Coal 
Strategies/regulations and Plans 
There are currently no regional strategies, regulatory frameworks or plans catering for coal. 
 
Renewable Energy 
Strategies/regulations and Plans 
SADC  developed  RESAP  to  contribute  to  energy  supply  security,  stimulate  economic  growth  and 
improve access to modern energy services, taking into consideration new developments in the sub‐
sector  such  as  the  entry  of  biofuels  into  the market,  funding mechanisms  in  place  for  RE  and 
considerations for climate change.  
 
Although still needs to approve RESAP, it has set some ambitious targets for the deployment of least 
cost RE options (Table 2.3). It has also stipulated the necessary planning to boost RE/EE deployment 
and the necessary policy/strategy options needed. 
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Table 2‐2: Targets for least cost options 

Least cost option  2015 (%)  2020 (%)  2030 (%) 

RE mix in the grid   21  33  39 

Off‐grid share of renewable energy   2.5  5  7.5 

Energy efficiency savings achieved of grid use   5  10  15 

Biofuels 
Ethanol share of total fuels 
Biodiesel fuels share  

 
 

 
10 
5 

 
20 
10 

Cooking/heating efficient devices penetration   5  10  15 

Efficient charcoal production share     5  5 

Source: RESAP Draft February 2012 

 
The identified and promising technology options were filtered through cost and benefit (e.g. through 
levelled  costs  of  producing  an  energy  unit),  environmental,  social  impact  and  risk  analyses.  A 
proposal was made for the technology deployment in the considered timeframe of 2011 to 2030.  
 
Planning interventions that have been proposed relate to: 
 

 RE resource potential verification; 

 Grid assessment for connecting RE projects, both for SAPP grid and national grids; 

 Strategic environmental assessment required for RE projects; 

 RE/EE device manufacturing in the SADC region; 

 R&D for RE/EE; and 

 Impact assessment for RE/EE. 

 
The policy/strategy interventions that have been included in RESAP are for Member States to: 
 

 Prepare their roadmaps from this RESAP; 

 Develop and agree on RE pricing in the region; 

 Develop PPA standardisation; 

 Agree on grid use code; 

 Establish a RE/EE institutional framework; 

 Develop an RE/EE financing plan; and 

 Agree on RE/EE targets for the region going toward 2030. 

 
There  are  currently no  regional  regulatory  frameworks  for RE. Of  the  SADC Member  States, only 
South  Africa  had  a  legislative  and  regulatory  framework  for  renewable  energy  during  the 
preparation of RESAP.  
 
Although SADC does not have a separate comprehensive pool plan for RE, most of the RE projects 
that  can be  connected  to  the grid are  included  in  the  SAPP Plan. The  SAPP Plan projects  that by 
2016, about 3% of the generation mix will be from RE, based on the current plans by Member States. 
 

2.2.3  SADC Institutional and Organisational Arrangements 

	
2.2.3.1  Energy Institutional framework 

Electricity 
The key SADC institutions that are mandated to drive infrastructure development in the SADC region 
are the SADC Secretariat (policy harmonisation and resource mobilisation), SAPP (operation, largely 
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co‐ordination,  and  electricity  trading)  and  RERA  (regulatory  harmonisation).  The  actual 
implementation of energy  infrastructure projects  is being done at Member  State  level by utilities 
and  IPPs  with  support  from  governments.  Currently  SADC  institutions  cannot  implement 
infrastructure  projects,  because  they  do  not  have  the mandate  to  do  so.  Unlike WAPP  that  is 
mandated by  governments  to  raise  funding  and  implement projects,  SAPP  is  a  co‐ordinating  and 
planning body also tasked with running a competitive electricity market in the form of a Day Ahead 
Market  (DAM).  However,  in  the  last  few  years,  the  SAPP  Co‐ordination  Centre  (SAPP‐CC)  was 
appointed as project co‐ordinator  for selected projects such  the ZIZABONA and  the CTC project  in 
Zimbabwe.  
 
RERA  is  an  association  of  regulators  and  has  no  regional  regulatory  authority  over  its members. 
ECOWAS also provides good  lessons, as  they have a Regional Electricity Regulatory Authority  that 
can regulate cross‐border exchanges between Member States. 
 
The  low  staffing  levels  in  the  Energy  Division  of  the  SADC  Secretariat  renders  it  incapable  of 
adequately  performing  its  full  complement  of  duties. Additional  positions  supported  by Member 
States have not yet been approved by Council owing to budgetary constraints. 
 
SADC  also  interacts with  the  Energy  Thematic  Group  (ETG)  that  comprises  the  SADC  Secretariat 
Energy Unit, major  ICPs  in  the energy sector, SAPP and RERA, and meets biannually  to  review  the 
energy  programme  and  identify  areas  for  support.  The  ETG  provides  a  platform  for  an  efficient 
SADC/ICP  dialogue,  and  gives  an  opportunity  for  pooling  resources  and  implementing  specific 
programmes in areas of common interest. 
 
The  Tripartite  Task  Force,  headed  by  the  Secretaries General  of  COMESA  and  the  EAC,  and  the 
Executive  Secretary  of  SADC  is  also  an  important  institution  that  strives  to  harmonise  RECs 
programmes in the areas of trade and infrastructure development.   
 
The overarching objective of the Tripartite  is to contribute to the broader objectives of the African 
Union  (AU), namely accelerating economic  integration of  the  continent and  achieving  sustainable 
economic development17.  
 
Other  important collaborations  to be recognised  in  the context of developing  this RIDMP are with 
organisations such as AUC, Nepad, World Bank, AfDB and the Africa‐EU Energy Partnership that can 
fund RIDMP energy projects. 
 
The AUC/Nepad sets the All Africa Agenda to which SADC subscribes, it is therefore necessary to be 
consistent with the All Africa Infrastructure Development.  
 
NEPAD was  structured  as  the  resource mobilisation  framework  for  programmes  implemented  by 
RECs,  and  has  been  instrumental  in  sourcing  funding  through DBSA, AfDB  and  other  sources  for 
infrastructure projects in the SADC and EAC regions.  
 

																																																								
	
17 http://www.comesa‐eac‐sadc‐tripartite.org/intervention/focal_areas/infrastructure 
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2.2.3.2  Petroleum and Gas, Coal and Renewable Energy 

SADC  completed  a  study  towards  the  formation  of  a  Regional  Petroleum  and  Gas  Association 
(REPGA)  in  2009,  but  to  date  only  an  interim  committee  has  been  formed  to  oversee  the  co‐
ordination of the sub‐sector. An institution similar to SAPP and RERA that caters for the P&G sector 
does  not  exist  in  the  current  institutional  structure.  Once  established,  REPGA  will  facilitate  the 
harmonisation of the P&G sector, develop a master plan to guide  investments  in the regional P&G 
sector and keep information management systems for sub‐sector planning. 
 

2.2.3.3  Member States 

The status of energy policies, strategies and master plans in the SADC Member States is summarised 
in Table 2.4, the completeness of which was derived in June 2011 through stakeholder consultations 
in Member States. At Member State  level, eight countries have an energy policy and nine have an 
energy master plan. 
 
Table 2‐3: Summary of status of the policy framework of the SADC Member States 

Country  Energy policy/strategies  Energy master plan  Energy/electricity regulator 

Angola      √ 

Botswana  Draft  √  In progress 

DRC       

Lesotho      √ 

Malawi      √ 

Mauritius  √  √   

Mozambique  √  √  √ 

Namibia  √    √ 

Seychelles       

South Africa  √  √  √ 

Swaziland  √     

Tanzania  √    √ 

Zambia  √  √  √ 

Zimbabwe  √  √  √ 

SADC  √  Under development  √ 

 
When regional strategies and master plans such as this ESP are developed, Member States benefit 
by developing  their  roadmaps  from  the  regional plans/strategies.  It  is envisaged  that  the ESP will 
impact on the development of future energy master plans of Member States, particularly those that 
have not yet developed their own plans. 
 

2.3  Projections and Trends for 2027 Requirements 
 

2.3.1  Electricity 
The energy demand outlook up  to 2027  is based on  the  likely growth  rates of 3% and 5%  for  the 
SADC economy, which  is based on historical GDP  growth  rates  in  the  SADC  countries  that  varied 
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from 2.5% to 6%  in recent years18. Ministers of Energy urged that the SAPP Plan take  into account 
rural  electrification  and  suppressed demand when  considering  future  load  forecasts  and  a  target 
growth  rate of 8% was  included  as  the  growth  rate  that will  enable  SADC  countries  to  eradicate 
poverty and meet its MDGs19. 
 
Data available from SAPP shows that the electricity sent out from the SAPP grid grew at an average 
rate of 2.89% over a nine‐year period, from 240 000 GWh  in 2000 to 276 000 GWh  in 2009. Figure 
2.3 shows that at the current growth rate (i.e. about 3%) the electricity sent out would grow to as 
much as 500 000 GWh by 2027. However, projected electricity sent out at the higher growth rates of 
5%  and  8%  show  a  potential  increase  of  as  much  as  650 000  GWh  and  above  1 million  GWh 
respectively. By  considering  the  current  regional  supply  situation,  characterised by  supply deficits 
and  the drive  to  increase  the region’s electricity access,  it  is  likely  that  the electricity sent out will 
grow at a rate of 5% to 8% if all the regional plans are implemented successfully. 
 

 
Figure 2‐3: SAPP electricity energy sent out projection (Source: SAPP) 

 
The supply scenario adopted here takes into account the South African IRP Priority Scenario (which 
was officially adopted by  the  country) and SAPP  supply options as presented  in  the SAPP Plan of 
200920 (Annexure 1). This supply scenario provides the highest generation capacity of the region so 
far. In Figure 2.4 this generation capacity is compared with the projected system maximum demand 
of 3%, 5% and 8% growth after taking into consideration the 10% reserve margin. 
 
Between 2000 and 2009, the region’s generation capacity grew in tandem with increasing demand, 
affording it to maintain a 10% reserve margin. However, as the infrastructure grew old with time and 
some  plants were  decommissioned,  the  available  capacity  reduced  and  led  to  a  regional  supply 
deficit  between  2007  and  2012/13.  There  are  also  indications  that  there  has  been  no  significant 
investment in new generation capacity over the same period. 
 

																																																								
	
18    PIDA assumed demand growth at 6.3% for all of Africa, which is rather too high for SADC countries outside the many oil 

producing countries. 
19    Friedrich Ebert Foundation. 2007. Deepening Integration in SADC. ISBN 99912‐564‐8‐2 
20    In this study, the SAPP Plan was updated with the various project lists that have been circulated up to December 2011. 
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The planned generation capacity beyond 2011/12 will be adequate  if the maximum demand grows 
at  a  rate  of  3%  up  to  2027,  in  line with  the  SAPP  scenario. However,  this  requires  planning  for 
suppressed demand if the region is to meet its energy access and economic development objectives. 
The Ministers of Energy21 and stakeholders at the first RIDMP workshop made a call to think about a 
plan  that  can  take  into  consideration  an  aggressive  growth  path  that  can  eradicate  poverty  and 
accelerate  economic  growth,  leading  to  the  scenarios of 5%  and 8%  growth  rates  as determined 
above. 
 

 
Figure 2‐4: SAPP grid electricity demand versus electricity generation capacity projection (Source: SAPP) 

 
If the SADC economy and electricity demand grows at 5% and 8%, the planned generation capacity 
will never meet the maximum demand, inclusive of the 10% reserve margin, in 2017, 2022 and 2027. 
The  installed capacity will be slightly higher for the 5% growth rate  in 2017 and 2022.  In 2027, the 
installed capacity will also be lower than the maximum demand for the 5% growth rate (Figure 2.5). 
 

 
Figure 2‐5: Supply‐Demand situation for the electricity sub‐sector 

 
Figure 2.6 shows that beyond 2022, the supply scenario will be such that fossil fuels will be reaching 
a plateau and renewable energy (hydro, wind, solar and co‐generation), and to some extent nuclear, 

																																																								
	
21  Energy Ministers Meeting Report, May 2011. Gaborone, Botswana 
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will  be  increasing.  Any  shortfall  at  that  stage  should  then  be  looking  at  additional  renewable 
generation to meet the deficit that  is  in  line with the global trend, without over‐depending on one 
type of energy source. 
 

 
Figure 2‐6: SAPP Grid Electricity Generation Energy Mix (Source: SAPP) 

 

2.3.2  Petroleum and gas 
Figure 2.7 shows the region’s historical crude oil production  from 1980 to 2008.  It  is evident  from 
the  graph  that  between  1980  and  1987  the  region’s  crude  oil  consumption  was  less  than  the 
production.  Over  the  time  period  depicted  in  the  graph,  crude  oil  production  has  grown  at  an 
average  rate of 9% per annum compared  to about 2.1%  for crude oil consumption. Therefore  the 
production has surpassed the consumption since 1987. However, most of the crude oil produced in 
the  region  is  exported  and most  of  that  consumed  in  the  region  is  imported,  even  though  the 
demand is far less than the supply. This is due to the fact that most of the region’s refineries are not 
designed  to  refine  the  crude  oil  produced  by  Angola.  As  of  2008,  crude  oil  production  was 
116 million kilolitres compared to a modest 63 million kilolitres consumed in the same period.  
 

 
Figure 2‐7: Historical crude oil production and consumption 
Source: US DOE Energy Information Administration 

 
In  terms of petroleum products  (i.e. petrol, diesel, paraffin and  jet A1), Figure 2.8  shows  that  the 
region’s  total  production  in  2008  of  36 million  kilolitres  in  2009  falls  short  of  the  total  demand, 
estimated  at  41 million  kilolitres.  The  growth  in petroleum products  consumption  from  1986 has 
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been slow and consistent, averaging 3.1% compared to 3.4% growth in production, which has been 
less consistent. The figure further shows that the region has a production deficit and that the growth 
rate in production has not been sufficient to cover this supply/demand deficit.  
 

   
Figure 2‐8: Comparison of SADC Petroleum Products production versus demand 

 
The projected demand for petroleum products in the SADC region up to 2027 is shown in Figure 2.9. 
The graph shows  that  the demand  for petrol and diesel was almost equal  in 2007 and projections 
show an equal growth  for  these products going  forward. The annual demand  for either petrol or 
diesel  is  projected  to  be more  than  double  the  2008  demand  at  30 million  kilolitres,  45 million 
kilolitres  and  almost  80 million  kilolitres  at  3%,  5%  and  8%  growth  rates  respectively  by  2027. 
Demand for Jet A1  is projected to be below 10 million  litres at 3% and 5% growth rates and below 
20 million litres per year at an 8% growth rate by 2027.  
 

 
Figure 2‐9: Projected demand for petroleum products 
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2.3.2.1  Liquid Petroleum Gas (LPG)  

In  the  case  of  LPG,  the  data  summarised  in  Figure  2.10  shows  the  historical  consumption  and 
production  of  LPG  in  the  region.  The  graph  shows  that  the  region  traditionally  has  a  production 
shortfall  of  about  100 000  tonnes  per  annum.  Though  demand  and  production  have  grown  in 
tandem  between  1986  and  2002,  the  graph  shows  evidence  of  a  demand/production  plateau 
between 2002 and 2007.  
 

 
Figure 2‐10: LPG demand and production  

 
The 3%, 5% and 8% projection  for LPG  (Figure 2.11) shows  that  the demand could be as much as 
1 million tonnes, 1.7 million tonnes and 2 million tonnes respectively by 2027. However, given the 
slow average growth of about 3% in the latter years of the historical data, the most likely growth is 
between 3% and 5% in the absence of the more aggressive promotion of LPG in the region.  
 

 
Figure 2‐11: Projected LPG demand 

 
The projected growth  in demand  for petroleum and gas products discussed above will have  to be 
matched  by  the  expansion  of  the  necessary  infrastructure  (for  production,  refinery,  storage  and 
pipeline/transport) that goes with ensuring uninterrupted supply to the region.  
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2.3.3  Coal 
Figure 2.12  shows  the  region’s historical  coal production,  consumption and exports  from 1980  to 
2009 and projections up to 2027 (refer to Annexure 3 for raw data). The graph shows that 74% of 
the regional production is for local consumption, while the balance (26%) is for exports.  
 
Historically,  the  region’s coal production, consumption and exports have grown at a  rate of 2.5%, 
2.1% and 3.1%  respectively. The growth  in  local  consumption  is mostly due  to  the  coal  to  liquids 
production  in  South  Africa,  electricity  production  and  partly  from  industrial  consumption.  The 
projections indicate that at the current growth rate, the regional production will grow to as much as 
400 million tonnes per annum by the year 2027.  
 
Given the current developments in the electricity sector, demand in local coal consumption is likely 
to be driven by demand in the electricity sector in the short to medium term. The global appetite for 
energy, which  is mostly driven by rising demand  in developing economies such as  India and China, 
points  to  great  potential  for much  higher  growth  in  exports.  This  is  likely  to  result  in  growth  in 
regional infrastructure such as the Trans‐Kalahari Railway in Botswana, the dry ports in Namibia and 
Mozambique for access to the American and Asian markets.  
 

 
Figure 2‐12: SADC Region coal production, consumption and exports and projections at current growth rates  
Source: US Department of Energy – Energy Information Administration ( http://www.indexmundi.com/) 
 
Figure 2.13 shows the coal consumption projections up to 2027 at the current growth rates of 3%, 
5%  and  8%  respectively.  Since  growth  in  regional  demand  is  expected  to  be  driven mostly  by 
demand  in the electricity production sector, which  is expected to grow by rates of 3%, 5% and 8%, 
consumption has been projected at these rates. Growth rates for exports will be affected by demand 
in other economies where  SADC would not have much  influence,  so  the  current growth  rate has 
been adopted. 
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Figure 2‐13: SADC region coal consumption projections  

 
Comparisons are also made using the current production rate and projected demand at 3%, 5% and 
8%, as may be dictated by demand in electricity and SADC economic growth (Figure 2.14). 
 

 
Figure 2‐14: Coal supply and projected demand scenario 

 
The  indications are  that  if consumption and exports grow at  the current rates, current production 
will be sufficient to meet future demand in 2017, 2022 and 2027, with even a small surplus in 2027. 
However additional production will be required if the SADC economy grows at 3%, 5% and 8%, which 
will affect consumption for the region. This will dictate the additional infrastructure that is needed to 
increase  coal production  and distribution.  Increasing  coal production  is dependent on  the mining 
sector.  The  energy  sector,  however,  can  ensure  that  coal  demand  in  electricity  production  and 
industry is met should the economies grow at the rates projected in this Master Plan. Both transport 
and stockpiling infrastructure will be required, apart from the production infrastructure. 
 
Unlike  regional  consumption,  growth  in  exports  is  driven  by  the  appetite  for  resources  by  other 
economies. However, it may also be constrained by the availability of the necessary infrastructure to 
effectively exploit these export opportunities, e.g. availability of transport systems such as rail and 
ports. For instance, Botswana and Mozambique will require such infrastructure at competitive prices 
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to  be  able  to  export  their  abundant  coal  resources  to  global markets.  They will,  however,  need 
railway and new port  infrastructure to achieve that, which can only be guaranteed  if the transport 
sector  provides  the  needed  infrastructure.  The  transport  plan  is  addressing  the  link  to mineral 
production and distribution. 
 

2.3.4  Renewable Energy 
In  terms of actual energy projects, based on  the SAPP Plan and national  IRPs, SADC  is planning  to 
increase  the  RE  capacity  by  13 719  MW,  10 345 MW  and  8 243 MW  in  2017,  2022  and  2027 
respectively. Most of the additional capacity will be from hydropower and these projects are already 
captured in the electricity sector. 
 
Apart from hydropower, the major capacity addition will be from wind energy, followed by solar PV, 
solar CSP and biomass. Geothermal energy  is not expected to make any significant contribution to 
the RE capacity up to 2027. 
 
The largest growth is expected from tapping the existing hydropower projects, particularly along the 
Zambezi and Congo River Basins. 
 

2.4  Assessment of the Gap between the Current Situation and 2027 Requirements 
 
The gaps analysis  took  the shortfalls of both “hard” and “soft”  infrastructure  into consideration  in 
order to meet energy demand up to 2027. The “hard” aspects relate to the physical  infrastructure 
that  will  be  required,  while  “soft”  gaps  relate  to  the  necessary  policies/strategies,  institutional 
capacity and financial  issues that will need to be addressed to ensure the development of physical 
infrastructure.  These  “soft”  issues  also  emanate  from  the  identified  challenges  under  each  sub‐
sector outlined in section 2.1. 
 

2.4.1  Electricity 

	
2.4.1.1  “Hard” Infrastructure Gaps 

In the case of electricity, the “hard” infrastructure gaps relate to additional generation capacity (and 
related electricity evacuation capacity) required to meet demand up to 2027. 
 
Considering the planned and available capacity considered under the various growth projections, the 
planned  capacity  will  only  be  adequate  for  a maximum  demand  (inclusive  of  the  10%  reserve 
margin)  in  the  3%  growth  scenario.  The  planned  generation  capacity will  exceed  the maximum 
demand by nearly 5 GW in 2017, 6 GW in 2022 and 14 GW in 2027 (Table 2.5). 
 
Table 2‐4: Surplus/deficit of planned supply and maximum demand (+10% reserve margin) for various growth rates 

Max demand growth rate  Surplus/deficit GW  Surplus/deficit GW  Surplus/deficit GW 

3%   4.611  6.044  13.632 

5%   ‐3.213  ‐11.427  ‐17.345 

8%   ‐16.435  ‐44.714  ‐83.942 

 
For a maximum growth rate of 5%, the planned supply will fall short by 3.2 GW in 2017, 11.5G W in 
2022 and 17.35 GW  in 2027. Similarly, a shortfall of 16.44 GW, 44.72 GW and 83.95 GW for 2017, 
2022 and 2027 respectively will result from a maximum demand growth rate of 8%. 
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Depending  on  which  RIDMP  scenario  is  adopted,  additional  capacity  may  be  needed  to  meet 
demand.  It  is, however, not easy to know what additional transmission  lines would be required at 
this  time.  This  will  require  a  study  to  determine  additional  transmission  capacity  should  SADC 
economies grow at 5% or 8%, after which a study will be  required  to assess where  the additional 
generation capacity would come from and the related transmission capacity required. 
 

2.4.1.2  “Soft” Infrastructure Gaps 

Policies/regulations 
As a matter of policy, Member States have fallen short by not being able to: 
 

 Sign off regional projects that should gain priority for implementation; 

 Establish a binding policy on setting cost reflective tariffs. Although it was agreed that such a 
policy would be put in place in the next five years, the pace is slow. This policy also needs to 
be  supported  by  a  standardised  tariff‐  setting  formula.  This  requires  Member  States  to 
underwrite the tariff gap between future tariffs and long‐run marginal cost; 

 Develop a centralised project preparation fund, as there are many scattered sources of such 
financing. The planned SADC Project Preparation Development Fund (PPDF) could serve that 
purpose; 

 Establish a policy to create a risk guarantee fund to allow utilities to borrow funds for capital 
expenditure. This is currently a problem for national power projects; 

 Harmonise  a  regulatory  framework  for  cross‐border  electricity  trade,  e.g.  currency  setting, 
wheeling charges, grid code etc.; 

 Standardise regulatory frameworks and  licensing, which are causing delays  in the conclusion 
of PPAs due to a lack of standard PPA agreements; 

 Have  a  legal  framework  that  would  allow  large  electricity  users  to  sign  PPAs  directly,  if 
required, to spread the off‐takers. 

 
Plans/strategies 

 Lack  of  cross  sectoral  planning  for  electricity/water/ICT  to  take  advantage  of  synergies  in 
developing  infrastructure that can serve all the sectors more cost effectively than  if   sectors 
were to plan separately. 

 Slow implementation of the SAPP Plan, which is not being prioritised as alluded to earlier on. 

 The recently developed REASAP  is still to be  implemented, but Member States have not yet 
produced their REASAP roadmaps that will guide improvement in energy access.  

 
Institutions 

 SADC  institutions have  limited authority and capacity  to  implement electricity  infrastructure 
projects. RERA would need to be an authority to dictate the pace of regulation in the region. 
Similarly, SAPP would need authority to raise funds and implement projects together with the 
involved Member States, but this is not yet happening. 

 There  is  lack of support teams, such as special purpose vehicles or project management task 
teams, which could support the development of projects and their implementation. 

 The  region needs  champions  to  lead  the development of projects,  as  it  is not  clear who  is 
leading regional projects implementation. 

 It is also not clear who is accountable for project implementation. 
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Capacity 

 The SADC Energy Division and  the  two subsidiary bodies, RERA and SAPP, have serious staff 
shortages and cannot adequately co‐ordinate the implementation of projects. 

 The regional and Member States’ institutions lack project preparation capacity, as projects are 
not sufficiently prepared and packaged before being presented to funders. 

 Policy implementation capacity also needs enhancement. 

 Utility capacity to eliminate inefficiencies in tariff setting and collection and to manage assets 
is weak. 

 
Financing 

 There  is  no  clear  regional  financial  framework  through  which  to  raise  funds  in  order  to 
implement projects, leading to the uncoordinated fund raising at regional, national and utility 
levels. On  the other hand,  financiers need coordination on what  they can  support and  that 
needs to be redirected. 

 The “regional project” concept needs to be clarified, and there is a need for the development 
of  a  framework  for  the  coordination,  implementation;  championing  and  financing  of  such 
projects. 

 There  are  limited  alternatives  to  achieve  financial  closure,  as  most  utilities  and  IPPs  are 
expecting Eskom to sign PPAs for their regional projects. 

 Utilities’ inability to raise equity for projects, as the regional projects are owned by utilities. 

 Lack of credit rating of all the utilities to be able to borrow for their project equity share. 

 

2.4.2  Petroleum and Gas 

	
2.4.2.1  “Hard” Infrastructure Gaps 

In  terms of projected  supply/demand  trends  for 2017, 2022 and 2027,  the  region will  require  the 
largest capacity additions for petrol and diesel, amounting to 10 billion, 18 billion and 41 billion litres 
every  five  years  at  a  3%, 5%  and  8%  growth  rate  respectively.  Smaller  capacity  additions will be 
required for paraffin and Jet A1, amounting to as much as 2 billion, 3 billion and 6 billion  litres per 
year  for  the  two  fuels every  five years up  to 2027 at a 3%, 5% and 8% growth  rate  respectively. 
Ultimately petroleum products will require a minimum of 12 billion litres p.a. in production, storage 
and  transportation  infrastructure expansion every  five years up  to 2027. The  summarised  table  is 
presented in Annexure 1.  
 
For LPG, the current growth rate would require minimal additional capacity of 400 000 tonnes every 
five years up to 2027. The highest required capacity expansion would be 500 000 tonnes every five 
years at an 8% growth rate.  
 

2.4.2.2  “Soft” infrastructure Gaps 

Policies/regulation 
Currently  there  is  no  harmonised  regulatory  framework  or  utilities  for  distribution.  For  instance, 
price variability and uncertainty is a challenge in the P&G sub‐sector.  
 
There  is potential  for  the  region  to  strengthen  self‐sufficiency  in petroleum and gas  resources by 
undertaking  joint  regional  exploration  and  development  projects.    cooperation  in  this  area must 
include the harmonisation of policies, regulations and legislation to facilitate cross‐border trade and 
improve capacity utilisation and liaison in the joint procurement of petroleum products in the world 
market.  
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SADC  is  limited  in  its  support of  this  sub‐sector’s development,  as  it  is  largely driven by  foreign‐
owned companies and Member States no  longer have the authority on where the crude oil  is sold. 
The region needs a gas pricing policy for cross‐border trading, which can determine the currency of 
trade in the SADC region. 
 
Plans/strategies 
The SADC region requires a comprehensive demand forecast for petroleum and gas, similar to that 
being developed under the SAPP Plan, as this will provide better guidance  for the development of 
the sub‐sector. Currently  this  is hindered by a  lack of co‐ordinated data, as data are  largely  in  the 
hands  of  the  private  and  public  oil  companies  and  national  associations.  This  limits  long‐term 
planning for regional infrastructure development. 
 
In  the  light  of  gas  discoveries,  there  is  need  for  a  plan  for  a  gas  pipeline  network  to  serve  the 
electricity  sector  and  industries.    The  development  of  both  oil  and  gas  pipelines  ought  to  be 
preceded by a study of a regional gas and petroleum pipeline network. A cost study  is also needed 
on the implications of using refined products versus refining regional oil.  
 
Institutions 
Institutionally, a committee was formed to address petroleum and gas issues in the place of REPGA, 
but it has no budget and has not delivered on its mandate.  
 
Capacity 
A  lack of adequate capacity at the SADC Secretariat has meant that regional co‐ordination to carry 
this  sector  forward  is  neglected.  Capacity  for  regional  project  development  and  other  necessary 
policies  and  regulatory  frameworks  for  effective  cooperation  in  infrastructure  development  and 
utilisation is also limited. 
 

2.4.3  Coal 
 

2.4.3.1  “Hard” Infrastructure Gaps 

The critical infrastructure for coal lies with the mining sector in terms of increasing production, and 
with the transport sector for the development of  infrastructure that would allow for the export of 
coal, namely  rail  systems and port  facilities. For  some of  the  landlocked  coal‐producing  countries 
such as Botswana and Zimbabwe,  the ports are  far away and  competitive  transport  is needed  to 
make the export of coal worthwhile. 
 

2.4.3.2  Soft infrastructure Gaps  

Similar to the situation of the power sector, Member States are currently not focussing on the coal in 
terms of plans and regional institutions. 
 

2.4.4  Renewable Energy 
 

2.4.4.1  “Hard” Infrastructure Gaps  

The  “hard”  infrastructure  for RE has been  stipulated  in  the RESAP  and  various potential projects 
requiring infrastructure have been identified, including hydropower (large and small), wind, solar (PV 
and CSP) biomass (bagasse and gasification), geothermal and biofuels. 
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2.4.2.2  “Soft” infrastructure Gaps 

Policies/regulation 

 Standardised rules, regulations and guidelines concerning renewable energy.  

 Standard  specifications  for  biofuel  products,  and  set  timeframes  for  the  achievement  of 
similar specifications by all Member States. 

 
Plans/strategies 

 Priorities for resource assessment and development.  

 Grid capacity assessment for connecting RE plants and grid codes. 

 Strategic environmental assessment for various forms of RE projects. 

 
Institutions 
The  SADC  renewable  energy  sub‐sector  has  not made much  progress  in  establishing  institutions 
similar to SAPP and RERA. A RESAP proposal calls for the establishment of a RE centre of excellence, 
similar to ECREEE of ECOWAS. 
 

2.4.5  Nuclear Energy 
 

2.4.5.1  “Hard” Infrastructure Gaps  

The  “hard”  infrastructure  gap  for  nuclear  energy  relates  to  a  lack  of many  planned  projects  for 
electricity  generation  and  the  uncertain  future  of  the  technology.  The  deficits  reflected  in  the 
electricity  sub‐sector  also  include  the  nuclear  plants  that will  be  introduced  by  2023.  If  there  is 
justification  that  nuclear  power  can  be  deployed  safely  using  the  newly‐developed  Pebble  Bed 
Modular Technology, it could also be considered for deployment earlier than 2023. A demonstration 
Pebble Bed Modular plant is thus required to test this new technology before full‐scale deployment, 
which may require the resumption of finance for the PBMR project in South Africa. 
 

2.4.5.2  “Soft” Infrastructure Gaps  

The “soft” infrastructure issues relate to the need for awareness building to ensure that civil society, 
currently opposed to nuclear development, can be convinced of the safety of the new technology. 
Such  a  campaign  should  be  accompanied  by  a  demonstration  of  safety  nuclear  waste  disposal 
mechanisms and the assurance that a nuclear disaster management plan  is  in place. None of these 
measures currently exist.  
 

2.4.6  Energy efficiency 
Energy efficiency has shown great energy savings potential, particularly  in  the electricity sector. A 
manufacturing plant for compact fluorescent lamps was established through a SAPP initiative in the 
region. In 2010, the SAPP region saved 750 MW through the deployment of CFLs. 
 
Adequate  regulatory  and  legal  frameworks  for  the  sustainable use of CFLs,  as well  as mandatory 
energy  audits  are  required. Governments  lack  comprehensive  energy management  schemes  and 
target for savings from energy efficiency initiatives. There are also no clear incentives to consumers 
to adopt energy efficiency and energy conservation, apart from costs saving. 
 

2.4.7  Climate Change 
Climate change as a potential  threat  to development,  is widely  talked about  in  the  region, but no 
concrete actions are  in place  to deal with  it. For  instance, clean energy projects can benefit  from 
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carbon revenue, and often projects that qualify for carbon registration, e.g. CDM, have a high chance 
of getting investment financing as well. 
 
A number of renewable energy resources such as hydropower, wind and solar power can be affected 
by  climate  change  and  planning  should  take  such  impacts  into  consideration.  Climate  change 
through extreme events such as floods, strong winds and storms have increasingly damaged energy 
infrastructure.  Planning  is  therefore  required  to  monitor  such  impacts  and  develop  adaptation 
measures. 
 
Both  low  carbon  development  paths with  targeted  carbon  revenue  incorporated  in  clean  energy 
projects,  and  climate  change  impact  analysis  and  adaptation measures,  are  not  part  of  current 
energy  planning  in  the  region.  These  two  issues  need  to  be  incorporated  in  the  national 
development plans of Member  States  and promoted  at  SADC  level  to  receive  adequate  financial 
support.   
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3.  Strategic Framework 
 

3.1  Strategy for Addressing Gaps and Expected Results by 2027 
 

3.1.1  Significance of Sector and Prioritised Goals 
 

3.1.1.1  Significance of the Sector 

The energy sector, although not directly a development sector, is an engine of growth, both in terms 
of driving economic growth and poverty eradication. Significant economic and social development in 
SADC region will not be possible without a corresponding increase in access to energy for industries, 
social services and households. It is no longer debatable that there is a direct link between increased 
access to modern energy and progress on the MDGs. 
 
The correlation of adequate energy consumption and economic development  is well  illustrated  in 
Figure 3.1, which shows that GDP/capita increases as per capita energy consumption increases. 
 

Figure 3‐1: Correlation of modern energy  consumption per  capita and GDP per  capita  for developing and developed 
countries 
Source of Data FAO and World Bank 

 
The  SADC  per  capita  energy  consumption  is  only  0.6 MWh,  compared  to  the world  average  of 
2.6 MWh22.  It  is therefore  imperative that adequate energy be available, accessible and affordable 
for the SADC development objectives of economic development and poverty eradication to be met. 
 

3.1.1.2  Strategic and Priority Goals 

The Energy Sector Strategic Plan  is based on  the  framework  illustrated  in Figure 3.2. The strategic 
framework for the ESP stems from the Energy Vision of Energising SADC towards adequate, reliable, 
least cost and environmentally sustainable energy service. 
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Figure 3‐2: ESP Conceptual framework 

 
The  ESP  strategic  goals  are derive  from  the  key  energy  sector  issues  that need  to be  addressed, 
namely energy security,  low cost, modern energy access,  tapping additional energy  resources and 
sustainability. Table 3.1 elaborates on some specific issues that need to be addressed as part of the 
ESP. 
 
Table 3‐1: Energy issues being addressed in the ESP 

Strategic goal  Issues being addressed 

Energy security  Inadequate electricity supply 
High oil cost and volatile prices 

Low access to modern energy  High dependence on traditional biomass 
Low electrification rates 
Inadequate transmission capacity 

Tapping large energy resources  Untapped,  rich  renewable  energy  resources  in  the  form  of  hydro,  wind,  solar, 
geothermal, etc. 
How to continue the use abundant coal resources 

Sustainability  Financial and investment sustainability  
Environmental sustainability e.g. climate change 

The priority goals for each of the sub‐sectors are aimed at facilitating the attainment of the strategic 
goals. These priority goals are presented for each sub‐sector indicating general expected outcomes, 
and will  be  supported  by  necessary  policy/regulations,  plans/strategies,  institutional  frameworks, 
capacity building and financing. 
 

3.1.1.3  Electricity 

The priority goals envisaged through this Strategic Framework for Electricity is to enable: 
 

 The  installation  of  adequate  generation  and  transmission  capacity  to meet  the  forecasted 
electricity demand. This infrastructure entails the ability to trade in electricity among Member 
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States. The forecast demand is intended to address SADC’s energy needs, catering for current 
and suppressed demand; and 

 Increased access to electricity based on least cost project options. This goes beyond putting in 
place the large infrastructure to the level of urban/peri‐urban and rural electrification. 

 
In addition to these key goals, there are soft goals that include SADC having: 
 

 Harmonised cross‐border policy and regulatory frameworks; 

 Capacitated SADC institutions with a stronger mandate; 

 Centralised project/programme planning; and 

 Investment and financing plans. 

 
The expected outcomes from a regional ESP implementation approach are as follows: 
 

 Delivery of electricity at a  lower cost to the region. The  implementation of the current SAPP 
Plan (2009) is expected to save the region US$8 billion; 

 Sharing of  investment  costs and  risks by Member States  that  share  the  same prospects  for 
regional infrastructure development; 

 The potentially  large market  infrastructural services can be attractive  investments  for global 
financing institutions and the private sector. Currently the electricity that will be produced by 
the projects being promoted cannot be fully utilised by most of the SADC countries; 

 The  liberalisation  of  the  electricity  sector  creates  opportunities  for  new  private  players  to 
enter the energy market, particularly if large energy users can directly underwrite some of the 
projects awaiting PPAs with utilities. IPPs have been accommodated in the current reform, but 
more needs to be done on the buyers’ side; 

 Enhanced integration of Member States through  cooperation in such infrastructural projects 
as some of the regional projects being implemented; 

 Potential  for  countries  to  share  their  competitive  edge  and  experiences  in  electricity 
generation technologies, e.g. Mauritius with bagasse technology, South Africa with coal etc.; 
and 

 Paying more attention to a multi‐sectoral/multi‐criteria approach to address socio‐economic 
and environmental needs that are of prime importance under other initiatives such as the UN 
MDGs and climate change. 

 

3.1.1.4  Petroleum and Gas 

The priority goals for the P&G sub‐sector are: 
 

 Joint  exploration  and  development  of  trans‐boundary  petroleum  infrastructure  (refineries, 
pipelines, storage  facilities), ensuring  the efficient supply of P&G products  to SADC demand 
centres. Apart  from  the “hard”  infrastructure,  the exploration aspects  require  the  following 
policy/regulation: 
 
o Rules of engagement with oil  and  gas exploration  companies  to ensure  transparency 

and regulation of benefits 
o Priorities for resource exploration and development 
o Synergy with the African Petroleum Producers Association (APPA) 
o Dispute resolution and joint agreement on development of common P&G fields; 
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On  refinery  infrastructure  development  the  following  policy/regulatory  issues  need  to  be 
addressed: 

o Defined and formalised SADC market to support refinery investment 
o Refinery product specifications 
o Opportunities  to  use  crude  oil  from  SADC  countries  and  aligning  the  designs  of 

refineries to match the crude types produced in the SADC region 
o Standardised  rules,  regulations  and  guidelines  concerning  access  to  regional  refinery 

capacity 
o Synergy with the objectives and activities of the Africa Refiners Association (ARA); 

 
For pipeline development the following issues need to be addressed: 

o Cross‐border pipeline agreements and standards 
o Ownership: third party access to established P&G infrastructure 
o Standardised rules for pricing of P&G products and pipeline usage/levy; 

 

 Joint procurement of petroleum products:  
o Joint  procurement  of  fuel  products  by  Member  States  in  order  to  benefit  from 

economies  of  scale  by  sourcing  fuel  products  in  bulk  and  redistributing  to  involved 
countries.  This  may  be  more  feasible  where  procurement  is  done  by  national  oil 
companies 

o Maintenance  of    strategic  stock/reserves  for  a  standard  period,  e.g.  30  days  for  a 
commercial  buffer and 45 days for government reserves 

o Standard  specifications  for  fuel  products  and  set  timeframes  for  when  all Member 
States can achieve similar specifications 

o Developed a regional P&G master plan to  inform demand situation and supply options 
including required storage facilities; and security of supply 

o Standardised  rules,  regulations and guidelines  concerning utilisation and operation of 
regional  storage  and distribution  capacity &  associated  infrastructure  such  as  service 
station depots; 
 

 Harmonised  policies,  regulations  and  legislation  to  facilitate  cross  border  trade,  improve 
capacity utilisation With  regard  to harmonisation of policies and  legislation,  the aspect  that 
require attention in addition to the above ones is standard cross‐border tariffs for petroleum 
and gas products; 

 Co‐ordinated planning of trans‐boundary oil and gas pipelines and strategic storage facilities 
ensuring  least  cost and uninterrupted  supply of oil and gas  in  the Region. The aspects  that 
should be developed as part of this intervention are: 
o Developed  regional  petroleum  and  gas master  plan  to  inform  demand  situation  and 

supply options including required storage facilities; and security of supply 
o Regional operational database for the P&G sector 
o Standardised system of data collection 
o Obligations  to provide  information by members  and  stakeholders  in  the P&G  sector; 

and 
 

 Dedicated  institution  for  petroleum  and  gas  planning.  This  is  an  institution  that  will  co‐
ordinate the regional aspects of the sub‐sector with regard to: 
o The whole supply chain from upstream to downstream 
o Policy formulation and planning; 
o Regulating the market including tariff design and consumer protection; 
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o Contracts development and negotiations 
o Maintaining information management system of the sub‐sector. 

 
The expected outcomes are: 
 

 Delivery  of  P&G  at  lower  cost  to  the  region  and  improving  access  through  the  joint 
development  of  strategic  refineries,  storage  facilities  and/or  pipelines  to  transport  P&G 
products from Member States with a coastline to landlocked Member States;  

 Joint  procurement  of  stocks  from  oil  producing  countries  and  reducing  supply  costs  to 
individual countries; 

 The potential large oil and gas market presented by the SADC countries combined can attract 
investments for infrastructure development from global financing institutions and the private 
sector. The sub‐sector  is amenable  to PPP and  if  the market  is attractive,  the private sector 
will participate; 

 The  liberalisation of the energy sector creates opportunities for new private players to enter 
the P&G market. The  sector  is already dominated by  the private  sector, but not  in  regional 
infrastructural development; 

 The integration of Member States and the private sector is enhanced through cooperation in 
such infrastructural projects; and 

 The  potential  for  countries  to  share  their  competitive  edge  and  experiences,  e.g.  South 
Africa’s refining and coal to liquids technology and Angola’s crude oil production and handling.  

 

3.1.1.5  Coal 

The following priority goals are presented for the coal sub‐sector: 
 

 Adequate coal production, distribution network and well‐designed stock facilities;23 

 Planning and application of clean coal technologies; 

 Co‐ordinated planning with mining and transport sector, since the production and delivery of 
coal depends on these sectors, 

 Regional coal development and export strategy, 

 Regional co‐ordinating institutional framework. 

 
 
The expected outcomes of these goals are: 
 

 Coal is readily available for power generation and other region‐wide economic activities such 
as industry; 

 Coal is exported, as appropriate, to benefit the region economically; 

 Coal continues to be used, even under global pressure to reduce global warming and climate 
change; and 

 Cost‐effective infrastructure is provided by cooperative planning with other sectors. 

																																																								
	
23    Wet coal is increasingly becoming a problem to power stations due to poor design and management of stockpiles. This 

will be critical for large stockpiles, e.g. at central depots or at ports for export/imports within the region. 
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3.1.1.6  Renewable Energy 

Some of the priority goals in this sub‐sector are also common to the electricity sub‐sector: 
 

 Exploited abundant renewable energy resources increasing clean energy in the generation mix 
and also contributing to clean energy access; 

 Regional manufacturing of RE products; 

 Adequate grid capacity for  connection of RE plants; 

 Dedicated institutional framework for RE/EE; 

 R&D and testing facilities for RE; 

 Co‐ordinated planning and guidelines for biomass resource/biofuels use; 

 Harmonised policy on RE tariff setting and PPA standardisation; and 

 Investment and Financial plan (similar to electricity). 

 
The outcomes that are expected by achieving these priority goals are: 
 

 Cleaner energy is provided to the region, meeting the global obligation of limiting greenhouse 
gas emissions and as a result global warming and climate change; 

 Industry and the well‐established markets in the region provide renewable energy at a lower 
cost to the region; 

 Reliable RE equipment can be made availed; and 

 Biomass stocks and required management are established. 

 
The priority goals for nuclear energy, energy efficiency and climate change are summarised below. 
 

3.1.1.7  Nuclear Energy 

The priority goals for nuclear energy relate to building confidence in the fact that nuclear plants can 
operate  in  the  region, without  adverse  environmental  and  safety  impacts.  This will  be  achieved 
through: 
 

 A demonstration plant of the Pebble Bed Modular Plant; 

 Documentation on safe nuclear waste disposal;  

 Development of a disaster management scheme for nuclear plant disasters; and 

 Creating an awareness campaign to educate civil society on the  feasibility and plausibility of 
deploying nuclear energy in the region. 

 
The  expected  outcome  is  to  ensure  that  nuclear  is  acceptable  as  part  of  electricity  generation 
option. 
 

3.1.1.8  Energy Efficiency 

The priority goals are aimed at ensuring the sustainability of energy efficiency, and are as follows: 
 

 Putting appropriate laws in place for the adoption of energy efficiency principles, e.g. making 
energy audits mandatory, banning production and retailing of incandescent lamps; 

 Reward policies for energy efficiency and energy conservation; and 

 Developing energy management schemes in Member States. 
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The  expected  outcome  is  to  ensure  that  there  is  continued  energy  saving,  thereby  avoiding 
investments in new energy infrastructure such as electricity generation plants. 
 

3.1.1.9  Climate Change 

The priority goal for climate change is to ensure that climate change is incorporated in overall energy 
planning through: 
 

 The  inclusion of climate  change  in national development plans  in  the  form of a  low carbon 
development path, and the development of adaptation measures to climate change impacts; 

 Ensuring that clean energy infrastructure projects have a carbon revenue element; and 

 Developing an  impact assessment  framework  for energy  infrastructure projects and  related 
adaptation measures. 

 The expected outcome  is  that climate change will be planned and budgeted  for,  the energy 
sector  will  benefit  from  climate  change  financial  resources  and  countries  can  be  well 
protected from the impacts of climate change. 

 

3.1.2  Policy and Regulatory Framework 
The  cornerstones of  SADC policies  and  regulatory  frameworks  are  the  current  SADC  instruments. 
These  instruments are, however, outdated and  require  revision. The gaps analysis also points out 
areas/issues  that  will  require  additional  attention.  The  sub‐sectors  share  common  policies  and 
regulatory frameworks that ensure cooperation of the Member States on: 
 

 The cross‐border trading of electricity. The regulatory framework that needs to be harmonised 
for electricity is based on the principles and guidelines on the aspects presented in Box 5; 

 Joint investment arrangements;  

 The creation of financial mechanisms to support project development and implementation, as 
well  as  the  liberalisation  of  the  sectors  to  allow  private  sector  participation,  e.g.  large 
electricity users becoming direct buyers from producers;  

 Making an attractive market environment for investments, e.g. on tariff setting; 

 Cross‐sectoral planning; and 

 Balancing self‐sufficiency and energy security. 

 
Box 5: Electricity regulatory principles and guidelines required  

1. Regulatory powers and duties for cross‐border trading. 
2. Ensuring compatible regulatory decisions. 
3. Timing of regulatory interactions in cross‐border trading. 
4. Licensing cross‐border trading activities, imports and exports. 
5. Approving cross‐border agreements  in  importing countries  (includes a  review of security of supply  impacts,  tendering 

requirement, pass‐through of power purchase costs to franchise customers). 
6. Approving cross‐border agreements in exporting countries. 
7. Approving cross‐border agreements in transit (wheeling) countries. 
8. Approving transmission access, investment and pricing. 
9. Promoting transparency in the regulation of cross‐border trading. 

 

3.1.3  Institutional Arrangements 
Although SAPPP, RERA and even  the SADC Secretariat  lends  strong  support  to  the electricity  sub‐
sector, these institutions require strengthening in terms of their staffing, as well as the mandate and 
authority,  particularly  SAPP  and  RERA,  to  support  the  implementation  of  regional  energy 
infrastructure projects. 
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There  are  no  similar  regional  coordination  and  support  institutions  for  planning,  project 
development and implementation for the other sub‐sectors. These will need to be established. The 
proposed  institutional  arrangements  for  a  comprehensive  SADC  energy  sector  are  presented  in 
Figure 3.3. 

 
Figure 3‐3: Proposed institutional arrangements for SADC energy sector 

 
The proposal  is that the SADC Energy Ministers Task Force be encompassing and cover all projects, 
not just power projects. The SADC Energy Division needs to be adequately staffed to cater for all the 
energy sub‐sectors – electricity, P&G, coal, RE (inclusive of biomass), nuclear and energy efficiency. 
Aspects of climate change are cross‐cutting and can be dealt with at the SADC Secretariat level. 
 
SAPP may require additional staffing to support project co‐ordination, implementation and resource 
mobilisation for the electricity sub‐sector. Special Purpose Vehicles (SPVs) (e.g. similar to that for the 
disbanded WESTCOR project) are  required, but  in an expanded  form  to  include  representatives of 
SAPP  in  their project  teams and steering committees. SPVs will be created as needed,  to  facilitate 
the  collective  implementation  of  power  projects  by  promoting  comparative  advantages  for  the 
Member States concerned. The electricity institutional framework can also take care of nuclear and 
energy efficiency, in the absence of a dedicated RE/EE institution. 
 
However,  in RESAP,  the proposed RE  institution  is a standalone  institution similar  to  the ECOWAS 
Renewable Energy and Energy Efficient Centre  (ECREEE)  in Cape Verde. This also ensures  that  the 
off‐grid systems can be accommodated. 
 
Whether an RE  institution  should  fall under SAPP or be  independent can be debated  further. The 
rationale for putting it under SAPP would be that most RE projects being considered for the RIDMP 
are grid connected, so the planning could be coordinated by SAPP. 
 
Since Member States are moving towards energy regulator status, RERA can be transform to be an 
energy  regulator, with adequate  staffing  to cater  for  the various energy  sub‐sectors. RERA  should 
also be given the authority to ensure the enforcement of agreed regulatory decisions.  
 
It was decided that the institution for P&G will be an association (REPGA), but this association is not 
yet functional. This association may also need to be upgraded to an authority to ensure compliance 
by Member States and other players  in  the sub‐sector. For  instance, demanding data  for planning 
purposes may not be met by a good response, but if there is a standing regulation for stakeholders 
to provide certain data, it may work better. It is proposed that a transformed REPGA would cater for 
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petroleum,  gas  and  biofuels  coordination,  planning,  fundraising  and  support  for  implementation. 
The regulatory role of the sub‐sector would however be under RERA. 
 
Similarly  for  coal,  there  is  a weak  institutional  link  to  regional  energy  planning.  The  institutional 
arrangement could start as an association to accommodate the participation of other sectors such as 
mining  and  transport.  The danger of  such  an  arrangement  though  is  the  lack of  commitment by 
Member States, leading to the weak implementation of decisions. The institutional arrangement can 
be monitored, leading to an upgrade to a more binding arrangement. 
 

3.1.4  Projects and Interventions 
This section  is based on  the priority goals and aims  to add  the  targets and strategic  interventions 
that are to be undertaken and the intended outputs from those activities. 
 
The various “hard” projects for the sub‐sectors, particularly electricity, are already known, but what 
is lacking is the implementation. The projects are, however, at different levels of development, even 
in  the  electricity  sector.  The projects  and  interventions  that have been provided  in  this  Strategic 
Framework relate to how implementation can be achieved. In essence, this is a SADC Energy Sector 
Plan, and Member States will have  to distil what  they can and  implement  it at  the Member State 
level.  The  emphasis  here  has  been  to  provide  strategic  interventions  in  order  for  “hard” 
infrastructure to eventually be implemented. 
 
For instance, only a few “hard” projects have been mentioned in the P&G sub‐sector and no further 
information  have  been  provided  on  their  development.  In  this  case,  the  Strategic  Framework 
presents  the  interventions  that  need  to  be  effected  in  order  to  select  and  prioritise  projects  for 
implementation. 
 
Similarly,  no  initial  work  has  been  done  in  the  coal  sub‐sector  and  more  planning  and 
policy/regulatory/strategy  formulation  is needed before  real  “hard” projects  can be  identified  for 
implementation. 
 
Under RE, least cost projects for the various types of renewable energy sources have been identified 
under RESAP, but projects are still to be provided by Member States, except those that are already 
listed  in the SAPP Plan and RSA  IRP. Under these circumstances, further preparation  is required to 
ensure that “hard” projects are implemented. 
 
The proposed projects and  interventions have been presented below  for each of  the  sub‐sectors, 
based on the identified priority goals and in the following categories: 
 

 Investments in regional energy infrastructure for projects that have been prepared, identified, 
or which still need to be identified; 

 Interventions  that  establish  policy,  regulatory  and  institutional  frameworks  to  create  a 
conducive environment for investment in “hard” projects; 

 Capacity  building  projects  to  empower  institutions  to  coordinate  and  develop  projects, 
including the creation of data management systems for planning; and 

 Pre‐investment  studies  that  can  guide  future  infrastructure  investments,  e.g.  studies  for 
pipeline network or guide policy, e.g. a REFIT analysis. 

 
These  types  of  projects  and  interventions  have  been  put  in  each  sub‐sector  as  strategic 
interventions. Tables 3.2 to 3.8 presents the strategic  interventions that are proposed to meet the 
priority  goals  for  electricity,  P&G,  coal,  RE,  nuclear,  energy  efficiency  and  climate  change.
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Table 3‐2: Electricity Strategic Interventions 

Priority goal  Current status  Targets  Strategic interventions  Outputs  Outcome  Strategic goal met 

Adequate 
generation and 
transmission 
capacity 

Planning for a 3% 
growth rate, which is 
considered to be for 
suppressed demand 

A better target would 
be at least 5% to 
cater beyond 
suppressed demand 

 Revise SAPP Plan to include most 
recent changes in country IRPs24 

 Study on generation and 
transmission capacity additions 
for 5% and 8% growth rates 

 Prioritise the SAPP Plan projects 
for regional implementation25 

 Source project development fund 
for projects 

 Develop projects to bankable 
stage 

 SAPP raise funding for 
implementation 

 Updated and prioritised SAPP 
Plan, endorsed by Member 
States 

 Study on generation and 
transmission capacity for 5% and 
8% growth rates 

 Bankable projects for raising 
funds 

 Funds for project development 
and implementation 

Adequate 
electricity 
supply and 
avoided power 
deficit up to 
2027 

Energy security 

Improved energy 
access 

24% (SADC overall)
26  Meet REASAP target 

of 62% access by 
2022 and 81% by 
2027

27 

 Finalise the exercise on national 
energy access roadmap 

 Member States map additional 
infrastructure (backbone) for 
enabling connections 

 Map most cost‐effective 
technologies for connection to 
various consumers 

 Estimate budget for achieving 
access rates 

 Budget for additional backbone 
infrastructure 

 Best practice electrification 
models and infrastructure 

Reduced 
dependence on 
traditional 
biomass 

Improved access 
to modern energy 
service 

	
	
	
	

																																																								
	
24  The current projects have included the most recent information available on country projects as filed with SAPP, but has adopted South Africa’s recently adopted priority‐adjusted scenario. 
25  Prioritise transmission projects for front ended investments. 
26  Source: PIDA Phase III Report – Energy. 
27  This is higher than the target of PIDA of about 69% for each country by 2040. 
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Harmonised cross‐
border policy and 
regulatory 
frameworks 

Policies and 
regulations for trade 
not harmonised 

Policies and 
regulations 
harmonised  

 Assess aspects to be harmonised 

 Analyse Member State policies 
and regulations 

 Merger of harmonised framework 
to be considered by Member 
States 

Agreed policies and regulations for 
cross‐border trade 

Facilitate 
electricity trade 
and deliver 
electricity at 
lower costs 

Energy security 

Strong SADC 
institutions with a 
stronger mandate 

SAPP: no 
implementation 
RERA: an association 
SADC Secretariat 
(energy): no funding 
for additional sector 
desk officers 

SAPP: 
implementation 
 
RERA: authority not 
association and cater 
for all energy sources 
SADC well‐staffed 

 SAPP mandated to raise funds 
and coordinate implementation in 
addition to planning and manning 
DAM 

 RERA raised to an authority to be 
effective in regulation 

 Provide budget for SADC energy 
staff  

Capacitated SADC institutions   Capacity to 
implement all 
energy sector 
infrastructure 
projects 

Sustainability 

Coordinated 
planning 

Uncoordinated 
planning 

Planning centralised 
at SAPP 

 Analysis of national IRPs 
 Amalgamating national IRPS 

 Agree on prioritisation 

Single plan that region is able to 
follow for implementation 

How to tap 
large resources 
cost‐effectively 

Energy security/ 
untapped 
resources/ 
sustainability 

Investment and 
financing plan 

Uncoordinated fund 
raising 

Coordinated fund 
raising 

 Compile project development 
financing facilities 

 Develop a centralised project 
development fund facility, e.g. at 
DBSA 

 Compile a list of debt and equity 
support funders and their 
requirements 

 Develop risk allocation fund 
facility to allow utilities to borrow 
equity, e.g. through AfDB 

Sources of funding for project 
development and implementation 

Financial 
sustainability 

Sustainability 
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Table 3‐3: Petroleum and gas strategic interventions 

Priority goal  Current status  Targets  Strategic interventions  Outputs  Outcome  Strategic goal met 

Joint exploration and 
development of trans‐
boundary P&G infrastructure 
(refineries, pipelines, storage 
facilities) 

Inadequate 
refineries, 
pipelines and 
storage facilities 

 Additional 
refinery capacity 
for local and 
imported crude 

 Network of 
pipelines 

 X‐day storage 
facilities 

 

 Asses infrastructure facilities and 
development stages  

 Study of cost benefits of 
additional refinery or 
importation of white products 

 Study on pipeline needs and 
capacity 

 Agreement on x‐day (30/45/ 90 
day) storage facilities for 
Member States 

 Decision on 
expanding 
refinery capacity 

 Proposal for 
pipeline network 
and capacity 

 Decision on x‐
day storage 
facilities for 
countries 

Guidance on additional 
refinery, pipeline and x‐
day storage facilities 

Energy security 
Financial/investment 
sustainability 

Joint procurement of 
petroleum products 

Ad hoc groupings 
for procurement28 

Official groupings 
for joint 
procurement of 
petroleum 
products 

 Assess the existing procurement 
facilities and quantities 

 Needs assessment of Member 
States and their location in the 
region 

 Set product specifications across 
countries 

 Recommend procurement 
groupings and facilities needed 

 Capacity needed 
for storage 
reserves 

 Agreed product 
specifications 

 Locations of 
storage facilities 
for joint supply 

Adequate regional 
supply to avoid 
shortfalls 

Security of supply 

Harmonised policies, 
regulations and legislation to 
facilitate cross‐border trade 
and improve capacity 
utilisation  

Lack 
policies/regulatory 
framework on e.g. 
product 
specifications for 
cross‐border 
trading 

Develop 
harmonised 
policies/regulatory 
framework  

 Assess various policies and 
regulations on P&G trading 

 Provide harmonised policies and 
regulatory frameworks 

 Member States agree on the 
harmonised policies and 
regulatory frameworks 

 RERA is mandated to implement 
these policies and frameworks 

Harmonised 
policies and 
regulatory 
frameworks  

Facilitate trade  Energy security 

	

																																																								
	
28  Sometimes Zimbabwe and Malawi procure their fuel through Mozambique 
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Coordinated planning of 
trans‐boundary oil and gas 
systems 

No centralised 
planning system 
and data 

Centralised 
planning for the 
region  

 Develop system of capturing 
data for planning 

 Develop a P&G plan, similar to 
SAPP, and prioritised 

 Member States agree on priority 
projects 

P&G plan and 
information 
management 
system 

Coordinated 
investments in P&G 
projects 
Supply at lower costs 

Energy security 

Dedicated institution for 
P&G planning 

No dedicated 
institution for 
P&G, only a non‐
functional 
committee 

REPGA with 
authority status 

 Mobilise public and private 
stakeholders to initiate REPGA 

 Upgrade REPGA’s legal status to 
authority 

 Mobile resources from Member 
States for REPGA  

P&G intuitional 
arrangement 

Coordination of P&G 
projects 

Sustainability/ 
investment/energy 
security/planning 
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Table 3‐4: Coal strategic interventions 

Priority goal  Current status  Targets  Strategic interventions  Outputs  Outcome  Strategic goal met 

Adequate coal production 
and distribution network and 
well‐designed stock facilities 

Not well‐planned 
for 

Planned coal 
production and 
network and 
storage facilities 
designs 

Undertake a comprehensive 
analysis of coal production and 
demand centres in the region, 
indicating demand patterns 

Assessment report  Ensured coal availability  Energy security 

Planning and application of 
clean coal technologies 

Conventional coal 
technologies not 
popular anymore 

Clean coal 
technologies in 
power generation 
and industry use 

 Assess the various clean coal 
technologies and their 
application and merits 

 Recommend application for 
clean technologies for power 
generation and industry use 

Best practice for clean 
technology 

Continued use of 
tapping coal resources 

Tapping abundant coal 
resources and 
environmental 
sustainability 

Coordinated planning with 
mining and transport sector, 
since production and delivery  
depends on these sectors 

Individual sector 
planning 

Multi‐sectoral 
planning 

 Create sectoral planning teams 

 Assess demands for coal in the 
region and the location of 
demand centres 

 Develop a joint plan 

Regional plan for coal 
production, transport 
systems and demand 

Reliable supply of coal  Financial and 
investment 
sustainability 

Regional coal development 
and export strategy 

None  Strategy for coal 
production and 
exports 

 Conduct a study to understand 
the implications of coal export 
vis‐à‐vis local coal demand to 
avoid a situation similar to the 
oil sector where all oil is now 
committed to outside 
contracts 

Strategy document 
streamlining how 
much coal should be 
exported and how 
much is earmarked for 
the development of 
SADC countries 

Informed allocation of 
coal resource utilisation 

Energy security 
investment 
sustainability 

Coordinating institutional 
arrangements 

None in the hands 
of private sector 

Dedicated 
institutional 
framework 
needed for 
coordinating coal 
activities 

 Create a desk office position at 
the SADC Secretariat 

 Mobilise resources for filling 
the coal desk officer position 

 Formulate a coal association 
involving ministries of mining 
and transport 

 Develop functions, a 
constitution and all necessary 
legal documentation for the 
association to function 

 Coal desk officer at 
SADC Secretariat 

 Coal Association co‐
ordinated through 
the SADC Secretariat 

Co‐ordinated coal 
activities and planning in 
the SADC region 

Sustainability  
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Table 3‐5: Renewable energy strategic Interventions 

Priority goal  Current status  Targets  Strategic interventions  Outputs  Outcome  Strategic goal met 

Exploit abundant 
renewable energy 
resources, increasing clean 
energy in the generation 
mix and contributing to 
clean energy access 

More hydro 
potential to be 
exploited 
 
Very small 
proportion of 
other 
renewable in 
the energy mix 
(<1%) 

Over 21% RE in grid 
by 2017, over 33% 
by 2022 and over 
37% by 2027 

 Prioritise hydro potential 
through wind and solar 
projects in the SAPP Plan for 
development and 
implementation, by 
synergising with RESAP 

 Support fund raising for 
project development and 
implementation 

 Develop appropriate tariff 
regimes for different RE 
energy sources 

Targeted RE 
generation projects 

Increased clean energy 
in the mix 

Energy security/ environmental 
sustainability 

Regional manufacturing of 
RE products 

RE equipment 
mostly 
imported 

Locally produced 
RE systems 

 SADC study to identify 
demand for various RE 
technologies and 
comparative prices for locally 
manufactured and imported 
products 

 Market study for various 
technologies  

 Marketing of RE 
manufacturing opportunity 
in SADC 

Market study report 
and potential 
investors 

Affordable RE 
equipment 

Energy security/ environmental 
sustainability 

Adequate grid capacity for 
connection of RE plants 

Very little done 
to assess grid 
availability for 
RE plant 
connection 

Known grid 
capacity and 
locations in the 
region in relation 
to RE potential 
sites 

 Assess grid capacity for 
connection of RE plants in 
the region 

 Evaluate additional capacity 
required and related costs 

 SADC mobilises resources for 
grid updates in Member 
States and for SAPP grid 

Capacity 
requirements for RE 
connection 

Grid stability and RE 
capacity additions 

Energy supply security/ tapping 
energy resources 
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Dedicated institutional 
framework for RE/EE 

Temporary desk 
officer and no 
dedicated RE 
institution 

Permanent desk 
officer at SADC for 
RE and the 
formation of RE 
institutional 
arrangements 

 Assess the most appropriate 
model that is agreed to by 
Member States under SAPP 
or as standalone institution 

Agreed institutional 
arrangements 

Coordination and 
planning of RE 
infrastructure 
development 

Tapping large RE 
resources/sustainability 

R&D and testing facilities 
for RE 

Limited R&D 
activities and 
testing facilities 

R&D budgeting and 
programmes and 
regionally 
recognised testing 
facilities 

 Review R&D activities for RE 
and identify opportunities 
for further R&D 

 Assess RE testing centres in 
the region and harmonise 
testing required 

 Support the establishment of 
R&D and testing centres in 
the region 

R&D programme 
defined. Testing 
facilities defined 

Innovative and quality 
RE products 

Tapping large RE 
resources/sustainability(financial 
and environmental) 

Coordinated planning and 
guidelines for biomass 
resource/biofuels 
production and use 

Do not know if 
biomass is 
renewable due 
to lack of data 

Comprehensive 
forestry/woodlands 
data collected 

 Undertake a comprehensive 
regional survey of 
forest/woodland resources 

 Set up a system for 
monitoring changes in 
forest/woodlands resources 

Biomass 
information 
management 
system 

Sustainable biomass 
planning 

Environmental 
sustainability/tapping large 
biomass resources 

Harmonised policy on RE 
tariff setting and PPA 
standardisation 

REFITS have 
been started, 
but not 
implemented. 
Delays in PPAs 

Recommending a 
working model for 
RE tariffs and PPA 
standardisation 

 A study to assess the most 
appropriate tariff setting for 
renewable energy connected 
to the grid 

 Develop PPA standardisation 

Recommended tariff 
structure for RE in 
SADC and develop 
PPA standards 

Increased private (e.g. 
IPP) participation and 
project financing 

Energy security/ tapping large 
biomass resources/investment 
sustainability 

Investment and financial 
plan (similar to electricity)  

RE is largely 
donor‐
supported. No 
sustainability 

Need a sustainable 
RE financial and 
investment plan  

 Assess the various financial 
mechanisms for project 
development and 
implementation 

 Form a funding facility for a 
project development fund 

 Define a clear framework for 
financing the 
implementation of 
renewable energy 
infrastructure 

Framework for 
financing project 
development and 
implementation 

Established RE 
infrastructure 
development financing 

Investment sustainability 
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Table 3‐6: Nuclear energy strategic interventions 

Priority goal  Current status  Targets  Strategic interventions  Outputs  Outcome  Strategic goal met 

Demonstration plant of 
Pebble Bed Modular 
Plant 

1.6% share in SADC 
generation mix  
Funding for PBMR 
stopped by South 
African government  

Additional nuclear 
capacity 

Build a small modular PBMR 
plant to demonstrate safety and 
operation 

Demonstration plant  Adequate electricity 
supply and avoided 
power deficit up to 
2027 

Energy security 

Safe nuclear waste 
disposal 

No regional guideline 
on nuclear waste 
disposal  

  Demonstrate safe nuclear 
disposal 

Audited proof of safe 
deployment of nuclear 

Facilitated investment 
in nuclear 

Environmental 
sustainability 

Development of a 
disaster management 
scheme for nuclear plant 
disaster 

No scheme in place  Disaster 
management 
scheme for nuclear 
energy projects 

Create a disaster management 
scheme that is audited by 
international 
auditors/accreditors 

Disaster prevention and 
management teams and 
practices 

Safe nuclear use  Sustainability 

Creating an awareness 
campaign to educate civil 
society on the feasibility 
and plausibility of 
deploying nuclear energy 
in the region 

Uncertain knowledge 
on safety of nuclear 
plants 

Clear 
understanding of 
pros and cons of 
nuclear 

Engage civil society in nuclear 
energy opportunities and 
constraints 

Endorsement of civil 
society and 
governments for 
nuclear deployment 

Society confidence in 
nuclear technology 

Sustainability 
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Table 3‐7: Energy efficiency strategic interventions 

Priority goal  Current status  Targets  Strategic interventions  Outputs  Outcome  Strategic goal met 

Putting appropriate laws in 
place for the adoption of 
energy efficiency  

1.5% electricity 
saving 

5 – 15% electricity 
savings 

 Member States and SADC 
establish an EE regulatory 
framework by late 2013 

 Member States make energy 
audits mandatory 

 Member States ban the 
production and retailing of 
incandescent lamps 

Regulatory/legal 
framework 

Sustainable deployment 
of EE 

Energy security 

Reward policies for energy 
efficiency and energy 
conservation 

Member States review EE and 
DSM projects, funding and 
policies and create incentives 
and awards 

Incentive policies  Investment in energy 
efficiency 

Energy security 

Developing energy 
management schemes in 
Member States 

 Member States create 
national programmes for 
energy management 
implementation  

 Member States undertake 
capacity building for energy 
management  

Programmes and 
capacity 

Sustained EE 
deployment  

Energy security 

 
 
   



SADC – Regional Infrastructure Development Master Plan (RIDMP) – Energy Sector Plan 

68 

 

Table 3‐8: Climate change strategic interventions 

Priority goal  Current status  Targets  Strategic interventions  Outputs  Outcome  Strategic goal met 

 Inclusion of climate change 
in national development 
plans 

 Adoption of low carbon 
development path  

 Development of 
adaptation measures 

No climate 
change budgets 

Budgets for climate 
change 
programmes 

 Member States formulate a 
low development path 
strategy and budget for it 

 Member States assess the 
impact of climate change on 
the energy sector 
infrastructure and develop 
adaptation measures 

Climate change 
programmes and 
budgets in NDPs 

Implemented climate 
change programmes 

Environmental 
sustainability 

Ensuring that clean energy 
infrastructure projects have 
carbon revenue element 

No low carbon 
programme/ 
targets 

Low carbon 
programmes and 
carbon revenue 
targets 

Member States identify their 
RE/EE carbon projects and 
create a project pipeline for 
carbon revenue 

Low carbon projects 
implemented 

Carbon revenue  Financial/investment 
sustainability 

Developing an impact 
assessment framework for 
energy infrastructure 
projects and related 
adaptation measures 

No climate 
change impact 
monitoring and 
adaptation 

Monitored climate 
change impacts 
and adaptation 
measures 

Member States assess climate 
change impacts on the energy 
infrastructure and develop 
adaptation measures 

Climate change 
monitoring framework 
and set of adaptation 
measures for types of 
impacts 

Avoided costs of energy 
infrastructure damages 

Investment 
sustainability/energy 
security 



 

 

 

3.2  Small Island States 
 
The  island  states  of Mauritius  and  the  Seychelles may  not  be  affected  by  the  interventions  that 
relate,  for  instance,  to  the SAPP grid, as  they are not connected  to  that regional grid. They would 
also not be focusing on improving energy access, as they are either 100%, or nearly 100%, connected 
to electricity and have access to modern energy sources such as LPG for cooking. 
 
The  island states would, however, benefit  from harmonised policies and regulatory  frameworks to 
enable  trade of energy equipment between  the mainland and  the  island  states. The  island  states 
could also benefit from coordinated financial resource mobilisation. 
 
These  states  can  participate  in  the  exchange  of  experience,  e.g.  for  renewable  energy  R&D,  the 
manufacturing  and  trading  of  RE  technologies,  clean  coal  technologies  and  coal  export 
arrangements. Lastly, the  island states can benefit from harmonised tariff setting and standardised 
PPAs. 
 

3.3  Linkages to Other Infrastructure Sectors 
 
The following cross‐sectoral issues and linkages have been identified: 
 

 Electricity and water; 

 Gas and electricity; 

 Energy and mining (coal and gas); 

 Coal and transport; 

 Biomass and electricity; 

 Electricity and ICT; and 

 Energy, water and agriculture, e.g. biofuels production. 

 

3.3.1  Electricity and Water  
All the hydropower planning has to be done in conjunction with the water sector. This is relevant in 
Member States where electricity  is  largely generated  from water, and both  the energy and water 
sectors  fall under  the  same ministries  to  facilitate  joint planning. With  the  region generating 20% 
(and expected to reach 40% by 2030) of its electricity from hydropower, the combined planning with 
river basin institutions and ministries of water is imperative. 
 

3.3.2  Gas and Electricity 
There  is an  increasing  link between gas and electricity, and power generation  is also shifting  from 
coal to gas as indicated by international trends. 
 
Some  Member  States  have  already  installed  gas  power  plants.  Angola  and  Tanzania  installed 
160 MW and 485 MW respectively  in 2008. Tanzania plans to add another 240 MW  in 2015, while 
Mozambique plans  to  install 100 MW and 265 MW  in 2012 and 2014  respectively. South Africa  is 
planning to install 237 MW in 2019, 2020 and 2021. 
 
The SADC region has been planning the  implementation of gas to electricity plants for a  long time, 
starting with  the planned  supply of  a  1 850 MW power plant  in  the Western Cape,  South Africa 
through Kudu Gas of Namibia. Namibia is also planning to install a further 800 MW using Kudu Gas 
by 2016. 
 



 

 

 

Gas turbines are cheaper to install than equivalent coal plants and have the shortest lead time of all 
plant  types. With  increasing gas and coal bed methane discoveries, cross‐sectoral planning will be 
required to ensure that gas is availed for utilisation in power generation in the region.  
 

3.3.3  Energy and Mining 
Energy and mining also  interact, particularly  regarding  coal and P&G. Coal production, as already 
discussed, falls in the domain of mining. Similarly, P&G exploration and extraction falls under mining. 
The  allocation  of  prospecting  licenses would  therefore  be  issued  in  the mining  sector.  Similar  to 
water, Member States that depend on coal tend to combine energy and mining in one ministry. This 
demands energy planning with the mining sector in the cases where these two energy commodities 
are involved.  
 

3.3.4  Coal and Transport 
The dependence of coal distribution and exports on transport has already been alluded to. For coal 
to reach demand centres, it is only cost effective to move it by rail. Where exports are involved, port 
facilities  are  also  required  to  stockpile  the  coal  before  shipment.  In  that  context  it  is  therefore 
important to plan coal supply systems in conjunction with the transport sector. 
 

3.3.5  Biomass and Electricity 
Various forms of biomass are now used for electricity generation. Sugar cane waste  in the form of 
bagasse  is  used  widely  and  is  influenced  by  agriculture  and  the  demand  for  sugar  on  the 
international market. Any plant design  involving agriculture‐based biomass waste  should be done 
with an understanding of where the agricultural and trade sectors are heading. 
 

3.3.6  Electricity and ICT 
Transmission lines, including optic fibre, are a priority, as the two sectors can be served by  ICT. This 
is  more  evident  in  smart  grids,  where  there  is  a  close  integration  of  electricity  generation, 
transmission and distribution though ICT. This therefore warrants that the planning of transmission 
lines be synergised with ICT infrastructure, as both can use the same routes and lines. 
 

3.3.7  Energy, Water and Agriculture, e.g. biofuel production 
Biofuels, which can in the future be an intervention in the fuels sector (P&G), is largely influenced by 
both the availability of water and land for production. Land allocation and water rights are therefore 
allocated  by  the  agriculture  and  water  sectors  respectively  and  any  biofuels  production  would 
require multi‐sectoral planning. 
 

3.4  Risks and Assumptions 
 

3.4.1  Risks 
Some of the infrastructure development risks in the region are: 
 

 Some of  the  regional  infrastructure projects have  not  gone  ahead due  to  national  interest 
overriding  regional  interests.  For  instance,  a  lack  of  government  support  for  the 
implementation of the SAPP Plan in favour of national integrated resource planning; 

 Political  constraints  to  reach  agreement  among Member  States  in  implementing  regional 
projects, e.g. for trans‐boundary projects; 

 The  investment  climate  may  not  change  for  the  better  in  some  countries  due  to  poor 
governance and political instability; 



 

 

 

 The  global  financial  framework may  not  improve  any  time  soon  in  order  to  support  the 
financing of infrastructure projects; 

 Poor  cooperation  between  energy  sector  players,  e.g.  for  P&G,  in  not  delivering  adequate 
long‐term planning information for decision making; and 

 Limited  capacity  for project development  and  implementation management, particularly  at 
the SADC Secretariat, SAPP and Member States. 

 

3.4.2  Assumptions 
The important assumptions related to the development of the RIDMP are as follows: 
 

 Member States will cooperate  to give priority  to  regional projects  that can be  implemented 
cost‐effectively ; 

 Financing shall be available on time to  implement the prioritised projects as planned, e.g.  in 
the SAPP Plan; 

 There  is  adequate  institutional  and  human  capacity  to  develop,  promote  and  implement 
RIDMP projects; 

 A framework should be in place to attract funding and private sector participation; and 

 The  ESP  shall  be  updated  regularly  to  capture  the  ever‐changing  global  and  regional 
environment. 

 

3.5  Preparing for Future Sector Trends (beyond 2027) 
 
There are  changes  in  the electricity  sub‐sector  that  can be expected beyond 2027. Obviously  the 
large  coal power plants being built over  the next 15  years will  still be  running, but  there will be 
stronger  resistance  to  invest  in  coal  power  stations.  The  thrust  to  shift  to  renewable  energy  is 
expected to be stronger as the region moves towards the vision of 100% renewable energy by 2050. 
A stronger focus on hydropower projects would bring about a good balance, as  long as the hydro‐
dams are not environmentally and socially damaging. 
 
Considering  the SAPP Plan and RSA‐IRP priority  scenario data,  the  share of  coal‐based generation 
added between 2012 and 2027 will be 31% compared to hydro 24%, wind 15%, solar (PV and CSP) 
11%, nuclear 11%, gas 3% and distillate 5%. The consideration for additional capacity beyond 2027 
should  be  based  on  a  combination  of  hydro,  wind  and  solar  power.  At  that  stage,  geothermal 
potential may be better understood, making  it a candidate for  introduction to the generation mix. 
The SADC Secretariat, with  its subsidiary bodies, therefore ought to keep track of developments  in 
the electricity market. 
 
The  SAPP Plan of 2009  showed  that by 2025,  the  SAPP  region will have  to double  its generation 
capacity. The energy mix would also change  significantly, with  coal  still dominating at 56%  (down 
from 74% in 2009) and hydro (up to 34% from 20% in 2009). 
 
The demand  for petroleum  is not expected  to  change much, unless  the growth global economies 
slow down  further. The politics driving oil prices may  stabilise, but economies will continue  to be 
sensitive  to  oil  shocks.  The  planning  for  the  production  of  biofuels  may  gain  momentum  and 
alleviate those uncertainties. 
 
Gas  exploitation  is  likely  to  increase  with  increasing  discoveries  of  gas  resources  in  the  region. 
Increased  demand will  occur  if  the  gas  is  planned  for  power  generation, which will  not make  a 
significant impact on the power generation mix by 2027. 



 

 

 

 
Clean  coal  technologies,  e.g.  coal  to  liquids, may  increase  the  continued  utilisation  of  large  coal 
resources. Exports will be important, as the large coal power plants being built in China and India will 
still be operating for another 15 years or more. 
 
As  already  indicated  under  electricity,  renewable  energy  costs will  have  come  down  further  and 
large plant options will be available, so there should be a better opportunity for both wind and solar 
power going forward. 
 
The advancement of nuclear power will remain marred by the recent disasters in the sector and the 
lack of funding for R&D on nuclear energy in the region. With economies such as Germany preferring 
to advance renewable energy rather than nuclear,  its  future deployment  is uncertain.  In  the SADC 
region, South Africa proposes to introduce addition nuclear capacity of 6 400 MW between 2023 and 
2027, but it is unclear what the capacity additions would be beyond that period. .    



 

 

 

4  Implementation 
 

4.1  Action Plan 
 

4.1.1  Prioritised Projects, Resource Requirements and Sequenced Timeline 
SADC defined a number of projects that are being promoted for development and implementation, 
with the SAPP Plan as the basis for electricity projects. There are no similar plans for P&G, coal and 
RE  regionally agreed projects. Member States have  indicated  that  they are  fowking on some P&G 
and  coal projects. These projects are  regional  in  the  sense  that  they may  involve more  than one 
Member States or will affect energy supply at a regional level. 
 
As part of this Action Plan “hard” or physical projects that have been selected for  implementation 
originate  from  the  same  sources.  These  are  complimented  by  “soft”  projects  that  have  been 
presented in the Strategic Framework. 
 
For  the  electricity  sub‐sector,  the  projects  that  have  been  costed  are  from  the  SAPP  Plan  2009, 
adjusted  for changes up  to December 2011, and national  IRPs. The generation projects have been 
categorised according  to generation  type and  costed using a  range of  investment  costs  for 2017, 
2022  and  2027.  Transmission  costs  that may  be  required  to  support  the  additional  generation 
capacity have also been estimated29 
 
Annexure 4 presents the estimated  investment costs for known generation projects. The estimates 
for  the  related  transmission  projects  to  support  additional  generation  capacity  are  presented  in 
Annexure 5.  
 
The  estimated  generation  costs  are  presented  in  Table  4.1  and  are  dependent  on  the  capacity 
additions in those periods. The total generation costs, as estimated by PIDA, for 2011 – 2030 is about 
US$289 billion, which is larger probably because it takes into account all power generation between 
2011 and 2012 and 2027 – 2030. The maximum estimated generation cost of US$233 would be close 
to the PIDA estimates.  
 
Table 4‐1: Estimated investment costs of all planned electricity generation projects on the SAPP grid 

Period  Min US$ billion  Max US$ billion  Average US$ billion 

2012 – 2017  41  83  62 

2018 – 2022  26  52  39 

2023 – 2027  46  98  72 

Total  114  233  174 

 
The additional transmission investment costs to support new generation capacity were estimated to 
be US$540 million (see Annexure 5 for details). This will probably exclude the inter‐connector costs 
that are already planned for. The estimated costs for the four transmission projects planned as inter‐
connectors and national backbones  in SADC  is US$3 billion. SADC/SAPP also prioritised generation 
and transmission projects using SAPP agreed criteria.  
 
The  estimated  investment  costs  for  priority  generation  projects  (>50%  score,  >1 000  MW)  are 
US$4.8 billion – US$12.2 billion between 2015 and 2017, US$5.9 – US$17.8 billion between 2018 and 

																																																								
	
29 Using the approach in Energy Information Administration. Annual Report Outlook 2011. DOE/EIA‐0383 (2010) 



 

 

 

2022 and US$24.7 billion – US$74.1 billion between 2023 and 2027.The total estimated investment 
cost for 2015 – 2027 is therefore a minimum of US$65 billion and a maximum of US$104 billion.  
 
The  estimated  investment  costs  for  priority  generation  projects  (>50%  and  <1 000  MW)  are 
US$5.1 billion – US$12.3 billion between 2015 and 2017, US$1.3 billion – US$ 3.9 billion between 
2018 and 2022 and US$7.0 billion – US$ 17.8 billion between 2023 and 2027.The estimated  total 
investment for 2015 – 2027 for this category of generation projects range between US$7 billion and 
US$18 billion.  
 
The  total  cost of all  the prioritised projects  (>50%  score) would  range between US$42 billion and 
US$122 billion. The planned projects of various sizes that scored below 50% would cost a minimum 
of  US$50 billion  and  a  maximum  of  US$90 billion.  The  grand  total  of  all  these  projects  to  be 
implemented between 2015 and 2027 would cost  in  the  range of US$93 billion  to US$212 billion, 
which is close to the budget for all the planned projects above (Table 4.2)30. 
 
Table 4‐2: Estimated investment costs of SAPP‐prioritised electricity generation projects 2015 – 2027 

Generation projects  Min US$ million  Max US$ million  Period 

>50% & capacity >1 000MW  4 845   12 155   2017 

5 920   17 760   2022 

24 735   74 140   2027 

Sub‐total  35 500   104 055   2015 – 2027 

>50% score and <1 000MW  5 134   12 251   2017 

1 305   3 915   2022 

543   1 629   2027 

Sub‐total  6 982   17 795   2015 – 2027 

Total >50%  42 482   121 850   2015 – 2027 

<50% score  50 392   89 964   2015 – 2027 

Grand total  92 873   211 814   2015 – 2027 

 
SAPP earmarked 11 priority  transmission projects, but only  five have been costed,  totalling about 
US$3 billion, There projects  include  the Zimbabwe/Zambia/Botswana/Namibia Project  (ZIZABONA) 
(US$225 million),  Zimbabwe  Central  Transmission  Corridor  (US$100 million), 
Zambia/Tanzania/Kenya  Inter‐connector  (US$860  million)  and  the  Mozambique  Transmission 
Backbone  Project  (US$1 700  million)  (Table  4.3).  All  these  projects  are  expected  to  have  been 
implemented by 2017 at the estimated cost. 
 
 
 
 
 
 
 
 
 

																																																								
	
30 The annexures contain detailed list of prioritised projects and costs calculations. 



 

 

 

Table 4‐3: Investment costs for some SAPP transmission priority projects up to 2017 

Country   Project  US$ million 

SAPP priority list  

Transmission 

Zimbabwe/Zambia/Botswana/Namibia  ZIZABONA  225 

Zimbabwe  Central Transmission Corridor  100 

Zambia  Kafue‐Livingstone Upgrade   

Zambia/Tanzania/Kenya  Zambia‐Tanzania‐Kenya(ZTK) Power Inter‐connector  860 

Mozambique/Malawi  Mozambique‐Malawi 220 kV Inter‐connector  94 

Namibia/Angola  Namibia‐Angola  Study underway 

DRC/Angola  DRC‐Angola  Study underway 

Mozambique   Transmission (Backbone) Project (CESUL)  1 700 

Mozambique/Zimbabwe   2nd Mozambique and Zimbabwe Inter‐connector   

DRC/Zambia Inter‐connector  2nd DRC‐Zambia Interconnector   

Zimbabwe/South Africa  2nd Zimbabwe‐South Africa Inter‐connector   

Total    2 979 

 
The PIDA Priority Action Plan 2020 projects  that affect SADC countries amount  to US$ 28.5 billion 
(Table  4.4).  These  projects  include  four  power  generation  plants,  namely  the  Mpanda‐Nkuwa 
Hydropower Plant  in Mozambique  (1 500 MW), the  INGA  III Hydro  in DRC  (4 200 MW), the Batoka 
Hydro‐electric Plant on  the Zambezi River  (1 600 MW) and  the Lesotho HWP Phase  II Hydropower 
Component (unspecified). The projects also  include two transmission  lines, the North‐South Power 
Transmission  Corridor  (8 000  km)  and  the  Central  African  Inter‐connector  (3 800  km).  The 
transmission  lines  extend  beyond  the  SADC  region,  therefore  the  countries  involved  will  only 
participate in the transmission extention through their countries, probably bringing their investment 
costs down to below US$20 billion. 
 
Table 4‐4: PIDA Priority Action Plan for projects affecting SADC countries 

Project type  Project name  Description  Stage  Cost  
US$ million 

Countries/region/basin 
involved 

Generation  Mpanda‐Nkuwa  Hydro‐electric power 
plant with a capacity of 
1 500 MW for export to 
SAPP 

Feasibility 
needs 
assessment 

2 400  Mozambique‐Zambezi 
Basin 

   Lesotho HWP Phase 
II Hydropower 
Component 

Hydropower 
programme for power 
supply to Lesotho and 
power export to South 
Africa 

Feasibility 
needs 
assessment 

800  Orange‐Sengu River 
Basin 

   Batoka   Hydropower plant with 
a capacity of 1 600 MW 
to enable the export of 
electricity 

Project 
structuring to 
get financing 

2 800  Zambia/Zimbabwe – 
Zambezi Basin 

   Inga III Hydro  4 200 MW capacity of 
the hydropower station 
with eight turbines on 
the Congo River  

Feasibility 
needs 
assessment 

6 000  DRC‐Congo River 



 

 

 

Transmission  North‐South Power 
Transmission 
Corridor 

8 000 km line from 
Egypt through Sudan, 
South Sudan, Ethiopia, 
Kenya, Malawi, 
Mozambique, Zambia, 
Zimbabwe to South 
Africa 

Feasibility 
needs 
assessment 

6 000  Kenya, Ethiopia, 
Tanzania, Malawi, 
Mozambique, Zambia, 
Zimbabwe, South Africa 

   Central African 
Inter‐connector 

3 800 km Central 
African line from the 
DRC to South Africa 
through Angola, Gabon 
and Namibia, and north 
to Equatorial Guinea, 
Cameroon and Chad 

Early concept 
proposal 

10 500  South Africa, Angola, 
Gabon, Namibia, 
Ethiopia 

Total        28 500   

 
PIDA estimates transmission costs of US$5.4 billion per year for the whole of Africa. The PIDA study 
also estimates that if SAPP countries are to increase energy access by 69% by 2040, the investment 
cost would be about US$27.5 billion, while approximately US$20 billion would be  spent by 2030. 
Member  States  would  need  to  estimate  the  costs  for  improved  access,  as  investments  require 
national extensions of the grid and then connection to consumers of different sizes. 
 
Similarly, the P&G projects that have been mentioned for refineries, pipelines and storage facilities 
are presented  in Annexure 6  indicating  the  status and costs were estimated where  capacities are 
known,  e.g.  for  refineries.  Annexure  6  also  presents  the  calculated  estimates  of  investments  for 
refineries. The estimated  investment costs  for the planned refineries  in South Africa, Mozambique 
and Angola are US$1 billion – US$5billion. More work is needed to develop the pipeline and storage 
facility projects in order to make estimations. 
 
Theprojects that are being promoted for rail and ports  in Mozambique (Techobanine) and Namibia 
(Trans‐Kalahari Railway to Walvis Bay), and that are intended for coal exports as well, the estimates 
provided  are  US$7  billion  and  US$9  billion  respectively  (  Annexure  7).  These  will  probably  be 
reflected better in the Transport Sector Plan. 
 
The “soft” projects that are presented in Section 3.1.4 will need to be implemented in the short term 
(2017) to facilitate the implementation of the physical projects. 
 

4.1.2  Implementation Modalities 
 

4.1.2.1  Initial Agreement Between and Maintaining the Commitment of Member States 

The  initial  agreement  between  and maintaining  the  commitment  of Member  States  is  the most 
important need  to be addressed  in order  for any regional projects  to go ahead. SADC  is politically 
well‐connected,  but  has  not  demonstrated  its  commitment  to  support  collective  economic 
development. 
 
Indications  that  Member  States  cannot  fund  institutions  such  as  REPGA,  which  requires  about 
US$200 000 per year, and cannot support three to four additional staff members at the SADC Energy 
Division, does not show sufficient commitment. 
 
Member States should already be interested in ensuring that collective development efforts reduce 
risks and costs, but they should start allocating budget to the implementation of some of the “soft” 
interventions  that  have  been  proposed.  Furthermore,  the  implementation  of  projects  related  to 
coordinated planning and regional projects which have been given sign‐off priority is imperative. 



 

 

 

 
The upgrading of the roles of SAPP and RERA can drive more activities to fruitation, and is one of the 
key milestones  that need  to be achieved  in order  for  infrastructure projects  to be developed and 
completed. 
 
The fact that funders comfirmed that money for projects is not a problem, despite the 2008 financial 
crises, shoud encourageMember States to pursue the proposed infrastructure projects and improve 
capacity to develop projects and seek investment. 
 

4.1.2.2  Financing 

Electricity 
Financing  should  be  categorised  for  the  types  of  interventions.  Project  development  has many 
sources  that  can  support  it,  but  these  may  be  scattered  and  may  need  to  be  cordinated  and 
centralised. The DBSA provides such funding and can be mandated to undertake this exercise. 
 
The conventional source of infrastructure funding in the Member States is public funding in form of 
national  budgets,  and  is  important  in  delivering  the  needed  both  “hard”  and  “soft”  electricity 
infrastructure. 
 
The  funding  of  “soft”  interventions,  e.g.  policy  and  regulatory  frameworks,  the  development  of 
information  systems,  capacity  building  and  the  establishment  of  strategies  and  plans,  can  be 
provided by the various ICPs. 
 
Investment financing need to be carefully looked at, since most utilities do not have the credibility to 
borrow funds. To add to this problem, tarrifs are not cost reflective in order to entice IPPs, and most 
utilities depend on Eskom  to sign off on PPAs  that are utilised  for borrowing purposes. A possible 
solution  is to create a risk fund so that utilities can be guaranteed for their borrowing. Such a fund 
could be  located within an  infrastructure funder such as the AfDB. Another option  is to allow  large 
energy users,  such as mines and  large  industries,  to  sign PPAs directly with  the utilities. This will 
allow utilities to borrow against the PPAs. 
 
Private  sector  participation  in  BOT,  BOOT,  and  PPP  are  feasible  options  for  financing  large 
infrastructure projects, as proven by the SADC transport sector. Similar modes of  financing can be 
considered for energy infrastructure projects. 
 
Petroleum and Gas 
The  financing  of  physical  P&G  infrastructure  can  easily  be  absorbed  by  the  private  sector,  but 
markets, prices and regulatory frameworks should be favourable. Projects, such as large refineries in 
Mozambique  that  can  take  advantage  of  cheaper  power  and  distribute  products  in  the  SADC  or 
global markets, can be financed  if they are properly developed. Cross‐border pipelines will require 
Member  States  not  to  create  bottlenecks  with  regards  to  charges  and  the  maintenance  of 
infrastructure. Large storage facilities will similarly require a sizeable market of about two to three 
countries to share procurement costs, maintenance and the consumption of petroleum products. 
 
Similar  to electricity,  the  soft  interventions can be  financed by governments,  ICPs and  the private 
sector. 
 
Coal 
Financing  for  coal  infrastructure would  probably  be  sourced  through  the  transport  sector where 
models of PPP, BOO, BOT, BOOT, etc. have been applied in the past. 
 



 

 

 

The  private  sector  has  always  been  active  in  coal  production  in  South  Africa,  Botswana  and 
Zimbabwe, although governments would  still have an  interest  in either obtaining  shareholding or 
regulating  the mines,  e.g.  in  Zimbabwe. More  regional  and  foreign  private  sector  companies  are 
showing interest in exploring power generation through coal, e.g. in Botswana. 
 
Development  in  the  coal  sector  is mostly  propelled  by  development  in  the  electricity  sector,  as 
financiers for power generation projects will also finance the development of coal mines to supply 
the raw materials to the power sector.  
 
The  interests that China, Brazil and India have  in coal  in the region may provide an opportunity for 
the  funding  of  coal  projects.  Brazilian  companies  are  already  active  in  coal  production,  power 
production and exports in Mozambique. 
 
Renewable Energy and Energy Efficiency 
The deployment of renewable energy  is costly and will require special and attractive tariffs. Due to 
the varied capacity sizes, the private sector can get  involved should the tariffs be attractive. REFITs 
that have been proposed, e.g. for South Africa and Botswana, are better than for conventional fossil 
generation, but have not encouraged private sector participation yet. A tarrif negotiation approach, 
like  that adopted by South Africa, will mean  that  larger  tariffs may not be achieved  if utilities still 
have options of conventional supply. A REFIT study has  therefore been proposed so  that Member 
States can be better guided on what tariff setting they can adopt for renewable energy projects. 
 
Energy efficiency does not require high capital layouts and, with appropriate incentives to electricity 
consumers, could be funded by the consumers themselves.  
 
The  financing  of  nuclear  projects  could  still  depend  on  similar  sources  for  electricity.  There  are 
various  international  financing  mechanisms  to  support  climate  change  projects,  and  some  are 
targeted at building capacity for accessing these funds. The climate change funds being proposed are 
in the order of US$100 billion. 
 
Some of  the  funds  spent  in 2009 – 2010 on climate change mitigation projects alone were  in  the 
order  of  US$92.5  billion,  consisting  of  multilateral  financial  institutions,  bilateral  financial 
institutions, dedicated climate change, carbon offsets, philanthropy and private financing sources.  
 

4.1.3  Milestones and Key Steps 
Milestones relate to what will happen after submission of the ESP. This obviously goes through the 
approval  process  by  SADC ministers  and  the  SADC  Summit,  after  which  implementation  of  the 
proposed interventions ought to take place. 
 
A  timeline has been provided  for  each of  the proposed  interventions  for  each of  the  sub‐sector, 
including  the  organisation  that will  be  responsible  for  implementation  and  the  potential  funder 
(Table 4.5 – Table 4.8). The timeline also provides indication of when milestones should be achieved, 
as well as a sequencing of interventions, although some will be implemented in parallel. 
 
All the interventions have been proposed for implementation in the next three to four years, as they 
will facilitate physical project implementation to meet energy demand in 2017, 2022 and 2027. 
 



 

 

 

Table 4‐5: Electricity strategic interventions 

Priority goal  Strategic interventions  Responsibility  Funders  Timeframe 

Adequate generation 
and transmission 
capacity 

 Revise SAPP Plan to include most recent 
changes in country IRPs31 

 Study on generation and transmission 
capacity additions for 5% and 8% growth 
rates 

 Prioritise the SAPP Plan projects for regional 
implementation32 

 Source project development funds 

 Develop projects up to bankable stage 

 SAPP to raise funding for implementation 

SAPP  ICP/Member 
States (MS) 

2012 – 2013 

Improved energy access   Finalise the national energy access roadmaps 

 Member States to map additional 
infrastructure (backbone) for enabling 
connections 

 Map most cost‐effective technologies for 
connection to various consumers 

 Estimate budget for achieving those access 
rates 

MS with SAPP  MS  2012 – 2013 

Harmonised cross‐
border policy and 
regulatory frameworks 

 Assess aspects to be harmonised 

 Analyse Member State policies and 
regulations 

 Merger into a harmonised framework to be 
considered by Member States 

RERA with MS  ICP  2012 – 2013 

Strong SADC institutions 
with a stronger 
mandate 

 SAPP mandated to raise funds and 
coordinate the implementation, planning 
and manning of DAM 

 RERA raised to an authority in order to be 
effective in regulation 

 Provide budget for SADC energy staff  

MS/SADC  MS  2012 

Centralised planning   Analysis of national IRPs 

 Amalgamating national IRPS 

 Agree on prioritisation 

SAPP  ICP  2012 – 2013 

Investment and 
financing plan 

 Compile project development financing 
facilities 

 Develop a centralised project development 
fund, e.g. at DBSA 

 Develop a risk allocation fund to allow 
utilities to borrow equity, e.g. AfDB 

 Compile a list of debt and equity support 
funders and their requirements 

DBSA 
 
 
 
AfDB 

ICP  2013 

 
 
 
 
 
 
 

																																																								
	
31    The current projects have included the most recent available information on country projects filed with SAPP but has 

adopted the RSA’s priority adjusted scenario which has recently been adopted by South Africa 
32    Prioritize transmission projects for front ended investments 



 

 

 

Table 4‐6: Petroleum and gas strategic interventions 

Priority goal  Strategic interventions  Responsibility  Funder  Timeframe 

Joint exploration, 
development of trans‐
boundary petroleum 
and gas infrastructure 
(refineries, pipelines, 
storage facilities) 

 Asses infrastructure facilities and stages of 
development 

 Study of cost benefits of additional refinery 
or import white products 

 Study on pipeline needs and capacity 

 Agreement on x‐day (30 or 45 or 90 day) 
storage facilities for Member States 

SADC Secretariat  MS/ICP  2013 

Joint procurement of 
petroleum products 

 Assess the existing procurement facilities 
and quantities 

 Needs assessment of Member States and 
their location in the region 

 Set product specifications across countries 

 Recommend procurement groupings and 
facilities needed 

 

SADC 
Secretariat/MS 

ICP  2013 – 2014 

Harmonised policies, 
regulations and 
legislation to facilitate 
cross‐border trade, 
improve capacity 
utilisation  

 Assess various policies and regulations on 
P&G trading 

 Provide harmonised policies and regulatory 
frameworks 

 Member States agree on the harmonised 
policies and regulatory frameworks 

 RERA is mandated to implement 

SADC/RERA/MS  ICP  2012 – 2013 

Coordinated planning of 
trans‐boundary oil and 
gas systems 

 Develop system of capturing data for 
planning 

 Develop a prioritised P&G plan similar to 
SAPP  

 Member States agree on priority projects 

SADC in absence 
of REPGA 

ICP  2013 – 2015 

Dedicated institution 
for P&G planning 

 Mobilise public and private stakeholders to 
initiate REPGA 

 Upgrade REPGA legal status to authority 

 Mobile resources for REPGA from Member 
States 

SADC/MS  MS  2013 

 
Table 4‐7: Coal strategic interventions 

Priority goal  Strategic interventions  Responsibility  Funder  Timeframe 

Adequate coal 
production, distribution 
network and well‐
designed stock facilities 

Undertake a comprehensive 
analysis of coal production and 
demand centres in the region, 
indicating demand patterns 

SADC  ICP/MS  2013 – 2015 

Planning and application 
of clean coal 
technologies 

 Assess the various clean coal 
technologies and their 
application and merits 

 Recommend application for 
clean technology 
technologies for power 
generation and industry use 

 

SAPP/utilities  MS/utilities  2013 – on‐going 

Coordinated planning 
with mining and 
transport sector, since 
production and delivery 
of coal depends on these 
sectors 

 Create sectoral planning 
teams 

 Assess demands for coal in 
the region and location of 
demand centres 

 Develop a joint plan 

 

SADC/MS  MS  2013 

	



 

 

 

Regional coal 
development and export 
strategy 

A study to understand the 
implications of coal export vis‐à‐
vis local coal demand. This will 
avoid experience similar to the oil 
sector where all the oil is now 
committed to outside contracts. 

SADC  ICP  2013 – 2014 

Coordinating institutional 
arrangements 

 Create a desk office position 
at the SADC Secretariat 

 Mobilise resources for filling 
coal desk officer post 

 Formulate a coal association 
involving ministries of mining 
and transport  

 Develop functions, 
constitution and all 
necessary legal 
documentation for the 
association to function 

SADC/MS  MS  2012 – 2013 

 
Table 4‐8: Renewable energy strategic interventions 

Priority goal  Strategic interventions  Responsibility  Funder  Timeframe 

Exploiting abundant 
renewable energy 
resources, increasing 
clean energy in the 
generation mix and 
contributing to clean 
energy access 

 Prioritise hydro potential 
through the development and 
implementation of wind and 
solar projects in the SAPP Plan 
and synergising with RESAP 

 Support in the raising of 
funding for project 
development and 
implementation 

 Develop appropriate tariff 
regime for different RE energy 
sources 

 

SADC/SAPP  ICP  2012 – 2013 

Regional manufacturing 
of RE products 

 SADC study identify demand for 
the various RE technologies and 
comparative prices for locally 
manufactured and imported 
products 

 Market study for various 
technologies  

 Marketing of opportunity for 
RE manufacturing in SADC 

SADC/SAPP  MS/ICP  2013 – 2015 

Adequate grid capacity 
for connection of RE 
plants 

 Assess grid capacity now for 
connection of RE plants in the 
region 

 Evaluate additional capacity 
required and related costs 

 SADC mobilises resources for 
grid updates in Member States 
and for SAPP grid 

SAPP/MS  MS/utilities  2013 – 2014 

Dedicated institutional 
framework for RE/EE 

Assess the most appropriate 
model that is agreed to by 
Member States, either under 
SAPP or as standalone institution 

SADC/MS  MS  2013 – 2014 

R&D and testing facilities 
for RE 

 Review R&D activities for RE 
and identify opportunities for 
further R&D 

 Assess testing centres for RE in 
the region and harmonise with 

SADC/MS  MS  2013 – 2015 



 

 

 

Priority goal  Strategic interventions  Responsibility  Funder  Timeframe 

testing required 

 Support establishment of R&D 
and testing centres in the 
region 

 
Table 4‐9: Nuclear energy strategic interventions 

Priority goal  Strategic interventions  Responsibility  Funder  Timeline 

Demonstration plant of Pebble 
Bed Modular Plant 

Build a small modular PBMR 
plant to demonstrate safety 
and operation 

Eskom/South 
African government 

Government of 
South Africa and 
industry 

2017 

Safe nuclear waste disposal  Demonstrate safe nuclear 
disposal 

PBMR team/Eskom/ 
government of 
South Africa 

Government of 
South Africa and 
industry 

2015 

Development of a disaster 
management scheme for 
nuclear plant disasters 

Create a disaster management 
scheme that is audited by 
international 
auditors/accreditors 

PBMR team/Eskom/ 
government of 
South Africa 

Government of 
South Africa and 
industry 

2016 

Creating an awareness 
campaign to educate civil 
society on the feasibility and 
plausibility of deploying 
nuclear energy in the region 

Engage civil society in nuclear 
energy opportunities and 
constraints 

PBMR team/Eskom/ 
government of 
South Africa 

Government of 
South Africa and 
industry 

2014 

 
Table 4‐10: Energy efficiency strategic interventions 

Priority goal  Strategic interventions  Responsibility  Funder  Timeline 

Putting appropriate laws for 
the adoption of energy 
efficiency, e.g. making energy 
audits mandatory; banning 
production and retailing of 
incandescent lamps 

Member States and SADC to 
have an EE regulatory 
framework established by late 
2013 

Member States, 
harmonised by 
SADC 

Member 
States/ICP 

2014 

Reward policies for energy 
efficiency and energy 
conservation 

Member States to review EE 
and DSM projects, funding and 
policies and create incentives 
and awards 

Member States and 
harmonised by 
SADC 

Member 
States/ICP 

2013 

Develop energy management 
schemes in Member States 

 Member States to create 
national programmes for 
energy management 
implementation  

 Member States to undertake 
capacity building for energy 
management  

Member States, 
harmonised by 
SADC 

Member 
States/ICP 

2015 

 
Table 4‐11: Climate change strategic interventions 

Priority goal  Strategic interventions  Responsibility  Funder  Timeline 

Inclusion of climate change in 
national development plans for 
low carbon development paths 
and adaptation measures 

Member States to formulate a 
low development path strategy 
and a budget for it 

Member States  Member States  2013 

Ensuring that clean energy 
infrastructure projects have 
carbon revenue element 

Member States to identify their 
RE/EE carbon projects and 
create a project pipeline for 
carbon revenue 

Member States 
with SADC resource 
mobilisation 

Utilities/climate 
change funds 

2013 – 
on‐going 

Developing an impact 
assessment framework for 
energy infrastructure projects 
and related adaptation 
measures 

Member States to assess 
climate change impacts on the 
energy infrastructure and 
develop adaptation measures 

Utilities/Member 
States 

Utilities  2013 – 
on‐going 

 



 

 

 

4.1.4  Monitoring Mechanism for Status of Implementation 
The  Monitoring  Framework  has  been  developed  to  indicate  whether  interventions  have  been 
implemented and to give some of the some results. The indicators that have been provided do not 
follow any of the conventional formats such as the Logical Framework Approach. The idea is to avoid 
the proliferation of indicators that may eventually not be measured. 
 
The approach adopted here  is to consider what aspects are critical to measure. Apart from what  is 
lined  up  as  necessary  to  energy  delivery,  other  important  that  give  a  high  level  picture,  e.g.  for 
electricity, are also given.  
 
 
The framework includes: 
 

 Number of projects under preparation; 

 Projects that secured project preparation funding; 

 Number of projects with secured implementation funding; 

 Number of electricity projects under implementation; 

 Financing gap; 

 Capacity additions; 

 Share of generation mixes; and 

 Access to electricity. 

 
A combination of such high  level and  intervention  indicators has been presented for consideration 
(Table 4.12). 
 
Table 4‐12: Monitoring framework for the ESAP 

Sub‐sector  Level  What to measure  Indicator  Comments 

Electricity  Interventions  Regional priority projects  List of priority projects   Signed off by Member 
States (MS) 

    Harmonisation of cross‐border 
policy/regulation 

Agreed policies and 
regulatory framework 

Validated by MS 

    SAPP/RERA/SADC mandated 
and staffed 

New status of SAPP, RERA 
and staff compliment at all 
three SADC institutions 

 

    Financial plan  Plan document  Stipulating both project 
development and 
implementation risk 
funding 

  High level  Infrastructure financial gap   US$  Investment and access 

    Projects being prepared  Number of projects and 
types 

Generation/transmission 

    Projects with secured 
preparation funding 

Number of projects and 
types 

Generation/transmission 

    Projects with secured 
implementation funding 

Number of projects and 
types 

Generation/transmission 

    Electricity projects under 
implementation 

Number of projects and 
types 

Generation/transmission 

    Capacity additions  MW and generation source  Coal, hydro, etc. 

    Share of generation mixes  %  Coal, hydro, etc. 

    Inter‐connection added  Km and capacities (KV)   

    Access to electricity  %   

P&G  Interventions  Studies (pipeline networks and 
storage facilities) 

Reports of studies  Validated by MS 

    Harmonised cross‐border trade 
regulatory frameworks 

Harmonised policies and 
regulatory framework 

Report validated by MS 



 

 

 

    Information system  Data base system of 
Petroleum and gas  

data and analysis and 
reports 

    Institution formed  Desk officer at SADC and 
REPGA in place 

With funding provided by 
MS 

  High level       

    P&G projects under 
development 

Number of refineries and 
capacity 
Pipeline km and size 
Storage facilities and size 

 

    Financing gap  US$  By project type: refineries, 
pipeline, storage facilities 

Coal  Interventions  Studies on demand  Reports  Validated by MS 

    Best practice technologies in 
use 

Types   Considered or installed 

    Planning team  Team membership  Representing the three 
sectors 

    Strategy  Report  Validated by MS 

    Regional coal institution  Institution in place   

  High level       

    Quantities of coal produced  Tonnes   

    Quantities of coal consumed in 
SADC 

Tonnes   

    Quantities of coal exports  Tonnes   

    Infrastructure costs related to 
coal 

US$   

    Financing gap  US$   

    Financing  Type and model  E.g. Private sector, e.g. 
BOOT, PPP 

RE  Interventions  Priority projects  List of projects  Signed off by MS 

    Studies (market, REFIT, grid 
capacity, biomass) 

Reports  Validated by MS 

    Regional RE Institution  Name and location   

    R&D and testing programme  Programme and facilities in 
place 

Centres for R&D and 
facilities for testing  

    Financial plan  Plan in place  Project financing support 

  High level  RE mix in grid  %   

    Capacity additions  MW   

    Tariffs in place  Tariff rates   

    Financing gap  US$   

    Projects status    As in electricity 

Nuclear  Interventions  Demonstration plant  MWh produced  In modular form 

    Safety of PBMR technology  Audited/certified reporting 
on plant performance 

 

    Disaster management scheme  Trained disaster 
management team  

 

    Awareness campaign  Tools for communication 
strategy 

 

  High level  Capacity of nuclear in SAPP 
generation mix 

MW   

    Safety levels  Number of plant disasters 
and nuclear related 
illnesses 

Perceptions on safety also 
important 

Energy 
efficiency 

Intervention  Legal/regulatory framework  Acts   

    Incentives  Policy   

    Energy management schemes  EMS programmes and 
targets 

 

  High level  Saved electricity  MW   

    Saved plant investment  US$   

Climate 
change 

  NDPs with climate change  Number of countries   



 

 

 

    Low carbon development  Number of countries with 
low carbon development 
agenda 

 

    Climate change monitoring and 
adaptation 

Number of countries with 
frameworks 

 

  High level  Carbon revenue to countries  US$   

    Avoided costs of weather 
related damages 

US$   

 

4.2  Critical Factors for Successful Implementation 
 
The following factors are considered critical for the successful implementation of the ESP. 
 

 Member States commitment: Member States must show their commitment to cooperate  in 
regional projects and put funding towards improving the functioning of the SADC institutions. 
Member States should commit to signing off regional priority projects for SAPP to implement; 

 Capacity  for  project  development:  Capacity  for  the  development  and  implementation  of 
bankable projects will be critical and is needed at SADC, Member State, or utility level;  

 Demand  for  energy  services:  The demand  for  energy  services will depend on whether  the 
SADC economies perform well as predicted. A critical factor  is whether the economic growth 
can be sustained over up to 2027. This will also enable Member States to afford support for 
and the implementation of projects; 

 Financing  availability:  Financial  availability  will  depend  on  a  number  of  factors,  including 
whether the region is conducive to FDI and private sector investment, hence a framework for 
attracting private sector participation is critical. Global factors, such as a financial crisis similar 
to that of 2008, might  limit the availability of financing for  infrastructure projects and donor 
support; 

 Strength  of  SADC  institutions:  The  SADC  institutions  are  important  to  drive  the  regional 
agenda,  and  need  to  be  strengthened  to  fulfil  their mandate,  both  in  terms  of  their  staff 
compliment and skills development; and 

 Updating  of  plans:  It will  be  important  for  the  ESP  to  be  periodically  updated  to  capture 
possible changes in the sector to remain relevant. Updating the ESP and the rest of the RIDMP 
can be done every five years in line with the suggested timeframe for PIDA revision. 

 

4.3  Way Forward and Specific Actions in Order to Address Challenges 
 
This section spells out the specific actions needed to address the challenges identified for each sub‐
sector  as  presented  in  Table  4.13  –  Table  4.20.  These  were  recommendations  made  by  the 
stakeholders that attended the workshop of 22‐23 May 2012. 
 
Table 4‐13: Electricity  

Challenge  Recommended Actions/Strategies  Responsibility  Timeframe 

National interests overriding 
regional planning 

 Heads of state to commit to the SADC 
RIDMP 

 Energy ministers to make a commitment 
through an MoU for the identified SAPP 
priority projects 

 Members where projects identified should 
take the lead in the project marketing and 
should include these in their national 
development plans  

SADC 
 
SADC 
 
 
Member States 

2012 
 
2012 
 
 
2013 

	



 

 

 

Tariff gap (non‐cost reflective 
tariffs) 

 Member States should report annually 
during SADC energy ministers meetings 

 Their strategies for capital recovery for 
future investments 

 Their strategies to move towards cost 
reflective tariffs, taking into account future 
investment requirements 

Member States  2012 

Lack of project preparation 
capacity 

 Member States to form project 
preparatory units within the ministries of 
energy. Another option is to implement 
the national project teams to deal with 
project preparation and tracking 

 SADC Secretariat, in liaison with DBSA, to 
organise training on project packaging 

Member States 
 
 
 
 
SADC 

2013 
 
 
 
 
2013 

Lack of credible off takers/PPAs to 
underpin projects 

 Member states should commit to underpin 
investments or invest in projects within 
their respective countries 

 Governments should commit to off‐take 
power on behalf of utilities 

 Market should be deregulated to allow 
large customers to assist in underpinning 
investments in the electricity sector 

 Member States should work towards 
making their utilities balance sheets more 
credible to underpin investments 

 SAPP, in conjunction with RERA, should 
develop a PPA template to be adopted by 
energy ministers  

Member States 
 
 
Member States 
 
Member States 
 
 
Member States 
 
 
SAPP and RERA 

2013 
 
 
2013 
 
2015 
 
 
2013 
 
 
2013 

Too many levels of planning (utility, 
national and regional) 

 Member States to liaise with their utilities 
on project plans 

 SADC Secretariat to ensure the Electricity 
Sub‐committee discuss Member States’ 
project plans on a regular basis 

 National project teams to be operational  

Member States 
 
SADC 
 
 
Member States 

2013 
 
Annually 
 
 
2013 

Lack of competitive 
industry/market structures at 
national level (single buyer model) 

Member States to consider reviewing the 
single buyer model market structure to allow 
other off‐takers to underpin investments 

Member States 
and SAPP 

2015 

Weak regulatory framework(s)  RERA to look at individual Member States’ 
regulatory frameworks and assist in making 
them conducive for investment 

RERA  2014 

Lack of policies, including policy 
implementation mechanisms 

 Member States are encouraged to put the 
necessary commercially viable policies in 
place and implement them 

 Where policies are not commercially 
viable, e.g. RE policies, these need to be 
highlighted  

Member States 
and RERA 

2017 

Weak project sponsors/developers 
in terms of balance sheet 

Projects should be properly packaged and 
proper project structures must be put in place 
in order to attract project finance as opposed 
to relying on utilities’ balance sheets 

Member States 
and SAPP 

2013 

Uncoordinated fundraising   SADC to organise an investors conferences 
every two years 

 Public‐private partnerships need to be 
encouraged 

SADC 
 
Member States 

2013 
 
2013 

Electricity markets in some 
countries are relative to the sizes of 
projects to be developed in those 
countries 

There is need to promote projects in other 
SADC Member States if the host country is 
unable to absorb all the power to be generated 
from a project 

SADC/SAPP  2013 



 

 

 

	
Risk allocation   Member States to allocate some funds for 

their projects for project preparatory 
works as a sign of commitment to the 
project 

 Grant funding to be used to compliment 
Member States’ contributions to project 
preparatory funds 

Member States 
 
 
 
DBSA and SAPP 

2013 
 
 
 
2013 

Currency indexing   SADC to speed up the proposed SADC 
common currency initiative 

SADC  2018 

Weak capacity of the regional 
institutions relative to challenges 
and mandates 

 SAPP mandate needs to be revised to 
include the mandate to do project 
preparation and development 
coordination 

 Human resources ofSAPP, RERA and SADC 
Secretariat to be beefed up in order to 
carry out their mandates effectively 

 SADC Secretariat Energy Division need 
more staff to effectively cover other 
sectors such as P&G, coal and RE 

SADC 
 
 
 
SAPP,RERA,SADC 
 
 
SADC 

2013 
 
 
 
2013 
 
 
2013 

 
Table 4‐14: Petroleum and gas  

Challenge  Recommended actions/strategies  Responsibility  Timeframe 

Inadequacy of the refining capacity   Angola (Lobito), SA (Mthombo‐400) 
and Mozambique(Nacala and Maputo) 
are planning to build refineries 

 Need to check the adequacy of these 
refineries to meet regional needs 

 SADC Secretariat to facilitate regional 
engagement on these projects, to the 
benefit of the whole SADC region  

Respective 
Member States 
 
SADC 
 
SADC 

2015‐2018 
 
 
2014 
 
2014 

Inability to refine crude oil from within 
the SADC region 

 SA indicated willingness to share 
refining and crude storage facilities  

 SADC Secretariat to facilitate regional 
engagement on these projects, to the 
benefit of the whole SADC region 

 Private players need to be engaged, 
since they are the key players in this 
sector –SADC and Member States to 
spearhead this 

 Member States should provide funding 
for the recruitment of a P&G expert to 
spearhead the establishment of a P&G 
regional coordinating body 

SA 
 
SADC 
 
 
SADC and 
Member States 
 
 
Member States 

2018 
 
2013 
 
 
2013 
 
 
 
2013 

Old refineries  For noting only     

Need for pipeline network 
infrastructure connecting SADC 
countries 

 A regulatory and investment 
environment/framework to facilitate 
cross‐border pipeline networks, e.g. 
inter‐country IG‐MoUs, need ot eb 
created 

 The SADC Secretariat should follow up 
on implementation of IG‐MoUs signed 
by Members States 

 A regional body is critical to spearhead 
all these initiatives 

SADC 
 
 
 
 
SADC 
 
 
SADC 

2013 
 
 
 
 
2013 
 
 
2014 

Unascertained suppressed demand  For noting     

	



 

 

 

	
Lack of a study to analyse the costs and 
benefits of importing refined oil 
products against refining regional 
crude oil 

For noting     

Lack of readily available and reliable 
data on P&G 

There is no clear co‐ordinated collection of 
P&G data for planning purposes. Some 
P&G associations, such as SAPIA, keep 
data, which may not be easily accessible 
for planning purposes at regional level 

   

Long‐term export commitments of 
some of the crude oil produced in the 
SADC region 

Covered above     

Synergising gas and electricity   Enhance coordinated planning  SADC  2014 

Lack of gas dispatching infrastructure  Noted      

Lack of a gas regional plan in light of 
regional gas discoveries  

Noted      

Weak P&G institutional framework   A regional body to coordinate these 
activities need to be established 

 SADC Secretariat should organise a 
sector workshop involving all 
stakeholders to determine a strategy for 
going forward 

SADC 
 
SADC 

2014 
 
2013 
 

Lack of well‐established P&G utilities 
along the lines of power utilities 

A case of lack of coordination between the 
available players, not necessarily lack of 
established institutions 

SADC  2014 

Weak regulatory framework (regulated 
by governments in some countries and 
by regulators in others) 

 Energy regulators are available in some 
countries, but the harmonisation of the 
regulatory framework is lacking 

 Need harmonisation of regulatory 
frameworks 

 Transform RERA to cover energy as 
opposed to electricity alone 

 
 
 
 
RERA 
 
SADC 

 
 
 
 
2016 
 
2014 

P&G sector largely driven by private 
sector 

Covered above     

 
Table 4‐15: Coal  

Challenge  Recommended actions/strategies  Responsibility  Timeframe 

High dependence on rail 
transportation systems with old 
infrastructure and limited capacity 

 Need to conduct a sector study and 
come up with projects that can address 
issues 

 The transport sector is expected to deal 
with this 

   

High costs of transportation, especially 
using road transportation 

As above      

Due to transport constraints, some 
coal is exported as opposed to being 
utilised in the region  

As above      

Environmental challenges for 
utilisation of coal in electricity sector 

Noted      

Carbon tax impacts on tariffs and 
access of the poor populations 

Noted, but may be difficult to avoid      

Weak institutional framework, largely 
private sector 

 Coal is playing a critical role in energy 
supply in the region 

 A regional body should be created to 
deal with coal issues 

 SADC Secretariat to have a dedicated 
person to deal with coal issues 

 
 
SADC 
 
SADC 

 
 
2015 
 
2013 

	



 

 

 

Multiplicity of players (ministries 
responsible for energy, mines, survey, 
among others), with no clear 
champions to mobilise explorations 
funds for coal development 

There is need for coordination between the 
relevant departments 

Member States  2013 

 
Table 4‐16: Renewable energy 

Challenge  Recommended actions/strategies  Responsibility  Timeframe 

High technology/upfront costs   Lesotho has a regional plant for CFLs, SA has a 
wind plant, Mozambique is developing a solar 
plant 

 Guidelines for renewable energy technology 
need to be put in place 

 Manufacturing companies within the region 
should be enhanced to meet regional needs 

 
 
 
SADC 
 
 
SADC 

 
 
 
2014 
 
 
2013 

Lack of manufacturing 
(establish market) 

As above      

Grid assessment to connect to 
RE projects 

SAPP initiatives on this will resolve the issue  SAPP  2014 

Quality of products and lack of 
proper testing facilities 

Need to develop specifications and standards for 
the products 

SAPP  2014 

Lack of innovation and 
localisation strategies  

Same as the case of high technology/upfront costs 
above 

   

High donor dependence  Noted      

Lack of guidelines and models 
to analyse the potential impacts 
and benefits of RE incentives, 
e.g. Feed in tariffs 

Addressed above      

Lack of defined renewable 
energy projects  

To be addressed by the RE Strategy study currently 
in progress 

SADC  2013 

Data constraints on biomass 
energy 

 Biomass is playing a critical role in the energy 
mix 

 Need for appropriate analysis of technologies 
that will allow for efficient use of biomass as a 
renewable energy source and have a better mix 
with other technologies such as solar 

 SADC Secretariat to have an expert to look at 
biomass in detail 

 
 
SADC 
 
 
 
SADC 

 
 
2015 
 
 
 
2014 

 
Table 4‐17: Nuclear energy 

Challenge  Elaboration  Responsibility  Timeframe 

Potential plant accidents  SA government, with PBMR team, to define their 
nuclear development path and when they can 
demonstrate the PBMR technology in the form of 
a plant 

SA government 
with PBMR team 

2012/13 

Problem of nuclear waste  Make information on how safe PBMR technology 
is public 

SA government 
with PBMR team 

2013/14 

NGO objection in favour of RE  Engage NGOs and other civil society in issues of 
safe nuclear electricity generation 

SA government 
with PBMR team 

2013 – 2017 

 
Table 4‐18: Energy efficiency 

Challenge  Elaboration  Responsibility  Timeframe 

Lack of regulatory/legal 
framework  

Define the legal and regulatory frameworks 
needed through a needs assessment 

Member States 
and SADC 

2012/13 

Lack of incentives  Define needed incentives through a stakeholder 
consultations 

Member States 
and SADC 

2013 

Lack of energy management 
systems  

Plan for development of EMS in the countries and 
required financing 

Member States 
and SADC 

2013 – 2014 



 

 

 

 
Table 4‐19: Climate change 

Challenge  Elaboration  Responsibility  Timeframe 

No evident planning to address 
climate change 

Member States include climate change planning in 
their NDPs 

Member States  2013 

No clear targeting to benefit 
from carbon revenue for the 
projects that are being 
developed 

Needs assessment for a low carbon development 
path and defining roadmaps 

Member States  2013 

No clear planning for dealing 
with the adverse impacts of 
climate change 

Define impact assessment programme and 
resource requirements 

Member States  2013 

 
   



 

 

 

Annexure 1: Sadc Priority Projects 
 
Priority Ranking Generation Projects Score >50% and Capacity >1 000 MW 
 
SAPP PRIORITY GENERATION PROJECTS (CAPACITY >1 000 MW) 

Priority 
ranking 

Country  Project name  Capacity 
[MW] 

Technology  Expected 
commissioning 
date 

1  Mozambique  HCB North Bank  1 245  Hydro  2015 

2  Mozambique  Mphanda Nkuwa  1 500  Hydro  2017 

3  Zambia/Zimbabwe  Batoka  1 600  Hydro  2022 

4  DRC  Inga 3  4 320  Hydro  2018 

5  Zimbabwe  Gokwe North  1 400  Coal  2017 

6  South Africa   New PF + FBC  6 250  Coal  2026 

7  South Africa   Nuclear  9 600  Nuclear  2023 

Total       25 915          

 
Summary:   Hydro – 8 665 MW 
  Coal – 7 650 MW 
  Nuclear – 9 600 MW 
   



 

 

 

Annexure 4: Priority Ranking Generation Projects Score >50% And 
Capacity <1 000 Mw 

 
SAPP PRIORITY GENERATION PROJECTS (CAPACITY <1 000 MW) 

Priority 
ranking 

Country  Project name  Capacity 
(MW) 

Technology  Expected 
commissioning 
date 

1  Zimbabwe  Kariba South Extension  300  Hydro  2016 

2  Namibia  Kudu  800  Gas  2016 

3  Botswana  Morupule 5 and 6  300  Coal  2015 

4  Namibia  Baynes  360  Hydro  2018 

5  Mozambique  Benga  600  Coal  2015 

6  Zimbabwe  Hwange 7 and 8  600  Coal  2015 

7  Zambia  Lunsemfwa Lower  255  Hydro  2016 

8  DRC  Busanga  240  Hydro  2016 

9  Zambia  Kalungwishi  220  Hydro  2016 

10  DRC  Zongo 2  120  Hydro  2016 

11  Tanzania  Kiwira  200  Coal  2015 

12  Tanzania  Kinyerezi  240  Gas  2015 

13  Tanzania  Rumakali  520  Hydro  2018 

14  Mozambique  Moatize  300  Coal  2015 

15  Zambia  Mambilima Falls Site 1 and 2  425  Hydro  2019 

16  Zambia  Mpata Gorge  543  Hydro  2023 

17  Malawi  Lower Fufu  100  Hydro  2015 

18  Tanzania  Ruhudji  358  Hydro  2017 

Total       6 481        

 
Summary:   Hydro – 3 441 MW 
  Coal – 2 000 MW 
  Gas – 1 040 MW 
 
   



 

 

 

Annexure 5: Priority Ranking Generation Projects Score < 50% 
 
SAPP UTILITY INTEGRATED RESOURCE PLAN GENERATION PROJECTS 

Priority 
ranking 

Country  Project name  Capacity [mw]  Technology 

1  Lesotho  Kobong Pumped Storage  1 200  Hydro 

2  Zambia  Devils Gorge  500  Hydro 

3  Malawi  Mpatamanga   260  Hydro 

4  Malawi/Tanzania  Songwe  340  Hydro 

5  Malawi  Kholombizo  240  Hydro 

6  South Africa   OCGT  2 370  Gas 

7  South Africa   CCGT Gas  3 910  Gas 

8  South Africa   New Wind  7 200  Wind 

9  South Africa   Solar PV  6 900  Solar 

10  Zimbabwe  Lupane  300  Gas 

Total        23 220     

 

TRANSMISSION PROJECTS TO RELIEVE CONGESTION 

No.  Project Name  Countries  Capacity [MW]  Expected Date 

1  ZIZABONA   Zimbabwe, Zambia, Botswana, Namibia  600  2014 

2  Central Transmission 
Corridor 

Zimbabwe  300  2013 

3  Kafue‐Livingstone Upgrade  Zambia  600  2014 

4  North West Upgrade  Botswana  600  2014 

 
TRANSMISSION PROJECTS TO INTERCONNECT NON‐OPERATING MEMBERS 

No.  Project Name  Countries  Capacity [MW]  Expected Date 

1  Zambia‐Tanzania  Zambia, Tanzania  400  2016 

2  Mozambique‐Malawi  Malawi, Mozambique  300  2015 

3  Namibia‐Angola  Angola, Namibia  400  2016 

4  DRC‐Angola  Angola, DRC  600  2016 

 

TRANSMISSION PROJECTS ASSOCIATED WITH NEW GENERATION 

No.  Project Name  Countries  Capacity [MW]  Expected Date 

1  Mozambique Backbone 
(CESUL) 

Mozambique  3 100  2017 

2  2nd Mozambique‐Zimbabwe  Mozambique, Zimbabwe  500  2017 

3  2nd Zimbabwe‐RSA  South Africa, Zimbabwe  650  2017 

4  2nd DRC‐Zambia  DRC, Zambia  500  2017 
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