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Abbreviations  
 

AFD  L'Agence Française de Développement 

AfDB  African Development Bank 

AIP  Administrative Incentive Pricing 

AISI  African Information Society Initiative 

AMS‐IX  Amsterdam Internet Exchange 

ARPU  Average Revenue Per User 

ASN  Autonomous System Number 

ATU   African Telecommunication Union 

AU  African Union 

BGP  Border Gateway Protocol 

BPS  Bits per Second 

BRICS  Brazil, Russia, India, China and  

CDN  Content Distribution Network 

CEC  Copperbelt Energy Corporation 

CERT  Computer Emergency Response Team 

CIDA  Canadian International Development Agency 

CoE  Centre of Excellence 

COMESA  Common Market for East and Southern Africa 

CRASA  Communication and Postal Regulatory Association of Southern Africa 

DBSA  Development Bank of Southern Africa 

DFID  Department for International Development 

DID  Direct Inward Dialling  

DNS  The Domain Name System 

DRC  Democratic Republic of Congo 

DTT  Digital Terrestrial Television  

DVB  Digital Video Broadcasting 

DWDM  Dense Wave Division Multiplexing  

EAC  East African Community 

EAIF  Emerging Africa Infrastructure Fund 

EASSy  Eastern Africa Submarine Cable System 

ECCAS  The  Economic Community of Central African States 

ECOWAS  The  Economic Community of West African States 

EIA  Environmental Impact assessment 

EIB  European Investment Bank 

EU  European Union 

FAP  Frequency Allocation Plan (for radio spectrum) 

Gbps  Gigabits per second  

GDP  Gross Domestic Product 

Gigabit  One billion bits 

GIZ  Deutsche Gesellschaft für Internationale Zusammenarbeit 

GMS  Global Monitoring System 

GNI  Gross National Income 

GPS  Global Positioning System 

GSR  Global Symposium of Regulators 

gTLD  Generic Top Level Domain 

HIPSSA  Harmonisation of ICT Policies in Sub‐Saharan Africa  

HOS  Heads of States 

IASP  International Association of Science Parks 

ICA  Infrastructure Consortium for Africa 

ICT  Information and Communication Technology 

IDRC  International Development Research Centre 
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IFC  International Finance Corporation 

IGAD  Intergovernmental Authority on Development 

IICD  International Institute for Communication and Development 

IP  Internet Protocol  

IPP  Independent Power Producer 

IPS  International Postal System  

IRU  Indefeasible Right of Use  

IS  Internet Solutions 

IsDB  Islamic Development Bank 

ISOC  Internet Society 

ISP   Internet Service Provider  

IT  Information Technology 

ITU  International Telecommunication Union 

IXP  Internet Exchange Point 

LINX  London Internet Exchange 

LION  Lower Indian Ocean Network 

LTE  Long Term Evolution 

Mbps  Megabits per second 

MDG  Millennium Development Goal 

Megabit  One million bits 

MEO  Medium Earth Orbit 

MoU  Memorandum of Understanding 

NEPAD  New Partnership for Africa's Development 

NGN  Next Generation Network  

NICI  National Information and Communication Infrastructure 

NICTBB  National ICT Broadband Backbone 

NIXP  National Internet Exchange Point 

NorAID  (Irish) Northern Aid Committee 

NPCA  NEPAD Planning and Co‐ordinating Agency 

NRA  National Regulatory Authority 

NREN  National Research and Education Network 

NSC  North South Corridor 

NSO  National Statistics Office 

OAU  Organization of African Unity 

OGP  Open Government Partnership 

OSBP  One‐Stop Border Post 

OPGW  Overhead Power Ground Wire  

OSISA  Open Society Initiative for Southern Africa 

PAPU  Pan African Postal Union 

PCU  Project Co‐ordinating Unit 

PIDA  Programme for Infrastructure Development in Africa 

PIM  Project Information Memorandum 

PKI  Public Key Infrastructure  

POI  Point of Interconnection 

POP  Point of Presence 

PPDF  Project Preparation and Development Facility 

PPDR  Public Protection and Disaster Relief 

PPP  Public Private Partnership 

PPIU  Project Preparation and Implementation Unit   

PSTN  Public Switched Telephone Network 

QoS  Quality of Service 

PTO  Public Telecom Operator  

REC  Regional Economic Community 
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RICTSP  Regional ICT Support Programme 

RIO   Reference Interconnection Offer 

RIR  Regional Internet Registry 

RISDP  Regional Indicative Strategic Development Plan 

RIDMP  Regional Infrastructure Development Master Plan 

RIXP  Regional Internet Exchange Point 

ROI  Return on Investment 

ROW  Rest of the World, or Rights of Way 

RTN  Road Transport Network 

SABA  Southern Africa Broadcasting Association 

SADC  South African Development Community 

SAEx  South Atlantic Express 

SAFE  Southern Africa‐Far East‐West Africa submarine cable 

SAPOA  Southern African Postal Operators Association 

SAPP  Southern African Power Pool 

SAPRA  Southern African Postal Regulators Association 

SARUA  Southern Africa Regional Universities Association 

SATA  Southern Africa Telecommunications Association 

SIDA  Swedish International Development Cooperation Agency 

SLA  Service Level Agreement 

SMP  Significant Market Power 

SPV  Special Purpose Vehicle 

SRD  Short Range Device 

SRII  SADC Regional Information Infrastructure 

TCM  Transport, Communications and Meteorology (Protocol) 

Terabit  One thousand gigabits 

TLD  Top Level Domain 

TMSA  Trademark Southern Africa 

TTA  Tripartite Trust Account 

UNCSTD  United Nations Center for Science and Technology for Development 

UNCTAD  United Nations Conference on Trade and Development 

UNDESA  United Nations Department of Economic and Social Affairs 

UNECA  United Nations Economic Commission for Africa 

UNESCO  United Nations Educational, Scientific and Cultural Organization 

UNIDO  United Nations Industrial Development Organization 

UPU  Universal Postal Union 

USAID  US Agency for International Development 

USF  Universal Service Fund 

VoIP  Voice over Internet Protocol 

VNO  Virtual Network Operator 

WACS  West African Cable System  

WATRA  West African Telecommunications Regulators Assembly 

WiFi  Wireless Fidelity 

WiMax  World interoperability for Microwave access  

WIPO  World Intellectual Property Organization 

WSIS  World Summit on the Information Society 

WTO  World Trade Organization 
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Definitions 
 

4G  4G  is  the  latest mobile  broadband  cellular  network  technology  –  LTE‐Advanced  and WirelessMAN‐

Advanced  are  officially  designated  IMT‐Advanced  by  the  ITU  –  the  new  standard  for  4G  wireless 

networks. 

ASN  Autonomous System Number ‐ unique ASNs are allocated to internet operators by the regional internet

registries (RIRs) for use in multi‐path routing and are a key component of independent networks which

BGP routing to ensure they are connected as directly as possible to as many other network operators as

economically and technically feasible (see Transit and Peering). 

Backbone  The  trunk  routes of a network used as  the path  for  transporting  traffic between different networks.

Backbones  can be  the physical  telecommunication  infrastructure, or  the  internet  circuits established

over them by a particular internet operator. 

Bandwidth   The size or capacity of a communications channel  to  transfer data, usually measured  in  the speed of

data transfer, in bits per second (BPS), although also often stated in the frequency range assigned to the

channel, measured in Hertz (Hz). 

BGP  Border Gateway Protocol ‐ the protocol standard used to ensure that there  is more than one route to 

the internet provider network (see ASN). 

BPS  Bits per Second  ‐  the number of bits passing a point every  second. The  transmission  rate  for digital

information,  i.e.  a measure of how  fast data  can be  sent or  received. Often expressed  as Mbps,  for

Megabits per second or Gbps (Gigabits per sequin) for fibre or broadband links. 

Broadband  A  high  speed  (multi‐megabit)  data  connection  sufficient  to  support  multiple  streaming  video

connections. 

DID  Direct Inward Dialling ‐ telephone numbers linked to VoIP gateways. 

DNS  The Domain Name System  ‐ matches human readable/more memorable names with the  IP addresses

needed  to route  traffic.   The DNS uses a  tree structure, which divides  the  internet  into a hierarchical 

structure of domains and sub‐domains. Top‐level domains (TLDs) include generic domains such as .com, 

.edu and .org, and country code domains ‐ ccTLDs – such as .uk, .za, .gh or .ke. Administrators of each 

TLD can create as many sub‐domains as they wish.  An international network of DNS servers, maintains

up‐to‐date information about which domain name goes with each IP address; changes can be made on

any one server and are rapidly propagated through the network. 

DTT  Digital Terrestrial Television ‐ the new standard for television broadcasting to which most countries have

committed  firm  time  frames  for  migrating  their  TV  services  away  from  the  Analogue  wavebands,

particularly  in  the  700Mhz  band  which  will  release  it  for  broadband  use,  in  the  so‐called  Digital 

Dividend. 

DWDM  Dense Wave Division Multiplexing ‐ the current standard for data transmission over fibre optic cable.  

HIPSSA  Harmonisation of  ICT Policies  in Sub‐Saharan Africa  ‐ a  joint  ITU/EU/GIZ programme to support policy

and regulatory reform. 

International 

gateway 

Technically,  this  is  a  facility  to  consolidate  and  share  the  cost of  international  links  and  termination

points. In practice it is a licensing term used by many developing country governments who only allow

the  state  owned  monopoly  operator  to  carry  international  traffic.  In  some  countries,  one  or  two

additional international gateway operators have been licensed, often the mobile operators. 

Internet  A  global mesh  of  computer  networks  using  the  same  communications  protocol  called  TCP/IP.  The 

internet’s  national  and  international  backbones  are  high‐speed  fibre  trunk  lines  owned  by 

telecommunication companies. National Tier‐1 service providers aggregate data traffic and pass it over 

the backbones. They work with  local  service providers who  connect  to  customers via digital  links or

modems.  

IP  Internet  Protocol  ‐  the  packet  based  data  interchange  standard  on  which  the  internet  is  based,

increasingly being used for voice traffic (VoIP). 

IPS  International Postal System ‐ an international postal management system developed by the UPU, which

includes track &t race and various other functions. 

IRU  Indefeasible Right of Use  ‐ a common method of purchasing fibre optic  infrastructure, on a  long‐term 

basis (usually 10‐15 years), on a capacity (Mbps or STM‐x) basis or as a wavelength or dark fibre pair. 

Preferred by larger operators as a once‐off CAPEX item. 
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ISP   Internet Service Provider ‐ a generic term for organisations providing internet services such as web site

hosting  and  internet  access.  Internet  Service/Access  Providers  purchase  bandwidth  from  other

companies that have direct links to the internet. The Internet Service/Access Providers in turn sell that

bandwidth  to  consumers  and  businesses  in  smaller  chunks.  For  example,  an  ISP  may  take  the 

bandwidth of a 45Mbps  connection  to  the  internet and  sell  it  to  two  thousand 256Kbps broadband

users at a 10:1 contention ratio. 

IXP  Internet  Exchange  Point  ‐  a  location where many  internet  providers meet  each  other  to  exchange

traffic. As the internet becomes more dense, IXPs also need to become more widespread to help ensure

that local traffic stays local. Regional IXPs are hub locations connected to many fibre optic cables where

international internet providers exchange traffic. 

LTE  Long Term Evolution ‐ LTE‐Advanced and WirelessMAN‐Advanced are accorded the official designation 

of IMT‐Advanced – the new standard for 4G wireless networks. 

Mbps  Megabits per second ‐ a unit of traffic or capacity measurement. 

NGN  Next Generation Network ‐ a purely IP based network for carrying voice and data. 

O3B  Other 3 Billion ‐ a Medium Earth Orbit satellite communications system being launched shortly. It offers

much lower latency than traditional GeoStationary satellite links. 

OFC  Optic Fibre cable ‐ a technology using glass fibre for the transmission of data. The signal is imposed on

the fibre via pulses (modulation) of light from a laser or a light‐emitting diode (LED). Because of its high 

bandwidth and lack of susceptibility to interference, fibre optic cable is used in high capacity, long haul 

or  noisy  applications. With  advances  in modulation  technology,  international  fibre  cables  are  now

usually deployed with terabit capacities. 

Open Access  When referring  to  Infrastructure, Open Access service delivery models ensure  that all operators have 

equal terms of use, usually  for access to  fibre optic cables on a capacity  (Mbps), wavelength, or dark

fibre basis, often sold as 10‐15year IRUs.  

OPGW  Overhead  Power Ground Wire  ‐  a  location  for  fibre  cabling  on  power  lines  ‐  poles  or  high‐tension 

pylons. 

Peering  Peering, also known as Sender Keeps All, or Bill and Keep, is a zero compensation arrangement where

network  operators  agree  to  exchange  traffic  at  no  charge.  This  arrangement  is  common where  the 

networks have roughly the same characteristics and traffic volumes, such that net financial burden from

traffic flows between them is likely to be small. The process by which a network qualifies for peering is

usually  privately  negotiated  based  on  network  coverage,  volume  of  traffic,  and  network  reliability. 

Peering is the alternative to  'Transit' where the ISP pays to have their packets delivered to the remote

network. Peering and Transit often takes place most efficiently at IXPs, but bilateral direct physical links 

between different network operators is also common. 

PKI  Public  Key  Infrastructure  ‐  a  set  of  hardware,  software,  people,  policies,  and  procedures  needed  to

create, manage, distribute, use, store, and revoke digital certificates. 

PSTN  Public Switched Telephone Network ‐ the traditional voice telephone system, based on switched (rather 

than packet) networking protocols. 

PTO  Public  Telecom Operator  usually  refers  to  the  incumbent  state‐owned monopoly  operator,  although 

technically,  the  distinction  between  fixed  line,  cellular  operators  and  ISPs  is  becoming  increasingly

blurred. 

Redundancy  Connection Redundancy – an alternative route, usually on a second physical link. 

RIR  Regional  Internet Registry  ‐  the  five organisations  responsible  for allocating  IP addresses  to network 

operators  in  their  respective  regions  ‐ Africa, USA, Asia  Pacific,  Latin America  and  Europe  ‐ AfriNIC, 

ARIN, APNIC, LACNIC and RIPE NCC. 

SMP  Significant Market Power  ‐ a definition used by  regulators  to help ensure a  level playing  field  in  the 

presence of an operator which is dominant in the market and therefore able to charge uncompetitive

prices  (usually the incumbent previously state‐owned monopoly). An SMP determination will allow the 

regulator to set tariffs charged and place other conditions on the operator. 

Transit  Transit  is  an  arrangement  in which networks  sell  access  to  their  customers, usually other networks.

Transit  charges  are  set  by  negotiation,  and  are  often  not  disclosed  publicly.  Transit  arrangements

typically provide access to an array of networks, not limited to one country. In many cases one internet

transit arrangement with a large network can provide a small, remote network with access to the Rest

of the World (ROW).  
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WACS  West African Cable System ‐ a submarine fibre cable linking a number of SADC and other countries on 

the west coast of Africa and to Europe. 

WiFi  Wireless  Fidelity  ‐  the most  common  spread  spectrum  data  protocol  used  in  Hotspots  to  share  or 

deliver a broadband link. 

WiMax  World  interoperability  for Microwave  access  ‐  a  data  interchange  standard  developed with  support 

from Intel, now giving way to LTE‐Advanced and WirelessMAN‐Advanced. 

WirelessMan‐

Advanced 

One of the two official ITU 4G mobile broadband standards. 
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Executive Summary 
 

Information  and  communication  technologies  (ICTs)  have  become  the  lifeblood  of  the  knowledge 
economy or, as  some have observed,  the electricity of  the 21st Century.  In either case, affordable 
access  to  ICTs  is a human  right as well as a  significant  contributor  to economic growth and  social 
well‐being. The goal of the  ICT Chapter of the Master Plan  is to outline the measures necessary to 
ensure that every Member State citizen has full access to this vital resource.  

More tangibly, the vision to achieve a 'Digital SADC' by 2027, is driven by some key benefits that are 
expected to result from becoming a knowledge‐based society:  

 Well‐informed rapid decision‐making – efficient, transparent governance, globally competitive 
industries and knowledgeable public; 

 Lifelong learning – instant access to knowledge and better jobs; 

 Social and cultural inclusion – the end of isolation and discrimination; 

 More wealth and livelihood creation options and employment opportunities;  

 Efficient cross‐border travel and seamless markets for goods and services; 

 Increased agricultural production and more efficient produce markets; 

 Accessible government, commercial and financial services, cultural heritage and indigenous 
knowledge; and 

 A healthier, happier population. 
 

These  benefits  are  based  on  the  promise  of  always‐on  affordable  broadband  connectivity,  rich 
content and useful applications, with easy to use access devices and postal systems. Making sure this 
happens by 2027 will require rapid and concerted efforts by all. This would  ideally begin at head of 
state level, with allocation of clear roles and responsibilities, and based on a systematic approach to 
eliminating bottlenecks and  identifying the best methods to move forward. The framework for this 
can  be  seen  as  four  pillars  based  on  platforms  of  ICT  Policy  &  Regulatory  Harmonisation,  and 
Confidence and Security of Networks & Services, as shown in the diagram below. 

 

Pillars: 

 Infrastructure; 

 E‐services & applications; 

 Research, innovation & industry development; and 

 Capacity building & content. 

Platforms: 

 Confidence and security of networks & services; and 

 Policy & regulatory harmonisation 
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Figure 1: Digital SADC 2027 

 

The  identification  and  prioritisation  of  projects  that  support  the  platforms  and  pillars  of  this 
framework are the key output of this chapter.  

 

Analysis  of  the  current  status  of  ICTs  in  the  region  shows  that  one  of  the main  problems  is  that 
although most of the underlying infrastructure is in place, it is not efficiently used. Landlocked SADC 
Member States still pay more to get to the coast or to the rest of Africa than they do to get from the 
coast to Europe, the US or Asia.  National fibre optic backbones in many SADC Member States need 
better management, upgrading and extension to cover more population, and affordable pricing. And 
due  to  limited  development  of  traffic  exchange  points,  much  domestic  and  regional  traffic  is 
exchanged  overseas,  leading  to  poor  network  performance  and millions  of  dollars  in  transit  fees 
annually paid to foreign operators.  

As a result, high access costs prevail across the region, severely limiting use, especially for broadband 
services among the general public, and this in turn constrains demand for the development of local 
applications and services, so that inefficient manual processes continue. When combined with sparse 
human capacity,  low  levels of  research and development and  immature e‐commerce  facilities  that 
lack  payments  and  physical  delivery  systems,  this  leads  to  a  low  critical mass  of  ICT  innovators, 
investors, employers, skilled workers and  ICT users. These issues assume even greater significance in 
rural  populations,  remote  areas  and  disadvantaged  groups, where  costs  and  unmet  demand  for 
access  to  ICTs are much higher, and  the opportunities  to use  information  technology  to accelerate 
their development is perhaps greater.  

To address these issues, which affect countries all over the world, national broadband plans are being 
implemented  to help ensure  that everyone,  including  those  in  rural  areas, has  access  to  fast  and 
affordable  internet services. Policy and regulatory modernisation and harmonisation  is at the heart 
of addressing these issues, to take into account the latest technological developments and to ensure 
that best practices are propagated throughout the region, creating economies of scale, opportunities 
for cost‐sharing, and leveraging the full potential of ICTs to support regional integration.  
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Building the environment in which ICTs are to thrive is part of a strategic framework which has both 
short and long‐term objectives. In the short term, the main aim is to assist Member States in sharing 
the cost of ensuring  the key building blocks are  in place –  secure and affordable connectivity and 
access devices, useful applications and rich content, and sufficient human capacity to maximise their 
potential. This would  lay the basis  for a dynamic  ICT market  in which demand and supply are well 
balanced, allowing each Member State  to meet  their  longer‐term policy objectives  to ensure  that 
everyone, regardless of income level or geographic location, can reap the full benefits. Depending on 
the  country,  the  priorities  would  likely  include;  network  extension  to  the  most  remote  areas, 
reducing  access  costs  to  levels which  do not  exclude  even  the  poorest people,  ensuring  network 
reliability by implementing backup routes, and strengthening the supporting infrastructure – notably 
postal systems and energy supplies. 
 
But first, the key policy bottlenecks  in each Member State need to be addressed to ensure that the 
full  ICT  programme  can  progress  as  quickly  and  as  cost  effectively  as  possible.  Using  a  rapid 
assessment methodology  to  yield  fast  results,  the  top  policy  and  regulatory  constraints  in  each 
country would be  identified for priority short‐term treatment (<12 months). This would allow some 
low cost quick wins to be made that would substantially improve the enabling environment within a 
very short time. The assessment would focus on the issues currently considered most important:  
 

 Access to broadband radio spectrum and use of TV white space for broadband – Reduce the 
high  cost  of  radio  spectrum  licences  and  ensure  availability  of  optimal  frequencies  for 
broadband; 

 Access to national fibre backbones and the fibre  infrastructure of utility operators at market‐
based  rates  –  increase  national  network  coverage  and multiple  cross‐border/international 
routes; and 
 

 Open markets and technology neutral licensing for new ICT infrastructure operators – increase 
competition  and  encourage  new  investment  in  the middle  and  last mile  to  deliver more 
efficient services. 

 
In parallel with  the  rapid assessment,  the enabling policy &  regulatory environment project would 
also initiate longer‐term support for integrated national ICT policy reviews for each Member State, to 
assess  the  overall  status  of  ICT  sector  reform  and  market  liberalisation,  and  support  national 
broadband strategy development. This process is already ongoing in some Member States.   
 
With  the  policy  &  regulatory  environment  providing  a  solid  base  for  the  Digital  SADC  2027 
framework,  the  other  programme  activities  supporting  the  framework  are  outlined  below.  These 
have been organised for coherence and efficiency as follows: 
 
a) Ensuring confidence and security in networks and services. Making Member State and regional 

communication  networks  secure  and  reliable  by  establishing  Computer  Emergency  Response 
Teams and standards for fibre cable laying and topologies, in order to minimise down times. 

b) Infrastructure  a)  Consolidation  of  regional  telecommunications  networks.  Ensuring  that  the 
region  is  fully  interconnected  nationally,  regionally,  inter‐regionally,  and  globally,  through 
reliable and affordable fibre optic  links  i.e. every capital city  in the Region  is  linked to all of  its 
neighbours  via at  least  two  routes, and  to  at  least  two different  cross‐continental  submarine 
networks,  that  postal  systems  are  pervasive,  and  an  affordable  satellite  based  connectivity 
solution is available for remote areas outside the near‐term reach of fibre infrastructure. 
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c) Infrastructure  b)  Strengthening  the  Postal  sector.  Implementing  Postal  Code  and  addressing 
systems, extending postal branch networks and security, revitalising and improving the range of 
postal services,  in particular developing financial services as part of the  integration of physical 
and electronic networks. 

d) Capacity building & content. Maximising human capacity to take advantage of ICTs by regional 
sharing  of  the  costs  of:  a)  raising  awareness  of  ICT  supported  development  strategies, 
governance  innovations  and  business  opportunities,  b)  developing  regional  certification 
standards for  information  literacy, c) establishing centres of excellence (CoEs)  in ICT and Postal 
Services and regional repositories of online learning materials.  

e) Regional  e‐services  and  applications.  Sharing  software development  costs  across  the  region, 
improving  efficiencies  in  public  service  delivery  and  commerce,  facilitating  administration  of 
regional flows of people, goods and services, and providing open access to public data.  

f) Research,  innovation and  ICT  industry development.  Strengthening  research  institutions  and 
SMEs working  in  the  ICT  sector,  promoting  national  and  regional  institutional  collaboration, 
innovation and the development of local ICT manufacturing industries. Minimising the negative 
effects of ICTs on the environment and using ICTs to mitigate the effects of climate change. 

g) Monitoring  progress  toward  digital  SADC  2027.  Ensuring  the  availability  of  up‐to‐date 
information on  levels of  ICT use  in each Member State and, as a  region,  to  support  strategic 
decision‐making and measure progress toward the 2027 goals. 

 

In  terms of  the  financing needed  to support  this, which  is estimated at about US$436 million,  it  is 
noteworthy  that  the  return on  investment  in  ICT projects  can be  relatively high  compared  to  the 
other  infrastructure sectors, either  in profits or efficiency gains. At  the same  time,  the  investment 
costs are relatively small, while their  impact cuts across virtually all other sectors. As a result, once 
the  enabling  policy  and  regulatory  environments  are  more  uniformly  in  place,  much  of  the 
implementation cost will be met by the private sector, or through public‐private partnerships. As a 
result, the  ICT Master Plan necessarily places  initial emphasis on grant funded projects for capacity 
building  and  to  ensure  the  enabling  environment  is  in  place  to  provide  better  access  to  existing 
infrastructure and to attract more investment in new infrastructure.   

Finally, the ICT Chapter of the Regional Infrastructure Development Master Plan (RIDMP) also takes 
into account  the  ICT components of  the broader ongoing  infrastructure development  initiatives  in 
Africa, in particular, at the continent‐wide level, with the Programme for Infrastructure Development 
in Africa  (PIDA). At  the  regional  level  the RIDMP will also  form part of  the  inputs  to  the proposed 
Common  Market  for  East  and  Southern  Africa  (COMESA)‐East  African  Community  (EAC)‐SADC 
Tripartite Inter‐regional Infrastructure Master Plan, and would also be expected to take into account 
the  initiatives taking place  in the the Economic Community of Central African States (ECCAS) region 
to which Angola and the Democratic Republic of Congo (DRC) also belong. 
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1.  Introduction 
 

The  Information and Communication Technologies  (ICT) Chapter of  the Master Plan  is based on a 
detailed  review  of  the  current  ICT  infrastructure  status  and  plans  in  the  SADC  region,  and  an 
evaluation of their adequacy to meet the needs forecast to year 2027.  

The key  institutions that would be  involved  in the RIDMP and  its development would be the SADC 
I&S Directorate,  the Communication and Postal Regulatory Association of Southern Africa  (CRASA), 
Southern  Africa  Telecommunications  Association  (SATA),  Southern  African  Postal  Operators 
Association  (SAPOA),  the  National  Regulatory  Authorities,  ICT  Ministries,  related  institutions  – 
Competition Boards, Commissions and Tribunals, development partners and ideally the office of the 
Head of State in each Member country.  

At a broader geographic  level, ongoing  liaison with a variety of related  initiatives will need  to  take 
place  to  benefit  from  synergies  and  minimise  overlap.  These  are:  the  Tripartite  Inter‐regional 
Infrastructure Master Plan, the COMESA TCS/PIP and PIDA, as well as the programmes of ECCAS (due 
to the DRC and Angola's membership  in this Regional Economic Community (REC) and  in particular 
the North‐South corridor project which will link the two countries). 

1.1   Sector Purpose and Objectives 

ICT  infrastructure  comprises  a  wide  range  of  electronic  technologies  ‐  computing, 
telecommunications,  internet and broadcasting – as well as related applications and resources such 
as digital maps and radio spectrum, and the physical infrastructure of access devices, ducts for fibre 
cable, masts and antennae  to  convey  radio  signals, as well as  the physical and  financial networks 
provided  by  banks  and  postal  services.  Together,  these  are  recognised  as  enablers  of  social  and 
economic development whose impact cuts across virtually all other sectors.  
 
The  objective  of  the  ICT  section  of  the  RIDMP  thus  aims  to  ensure  that  these  technologies  are 
accessible and affordable  for all citizens  in the SADC region, and that  ICTs are fully able to support 
the national development  agendas  and policies of  the Member  States,  as well  as  the  region  as  a 
whole.  This  includes  accelerating  regional  integration,  inclusion  of  rural  and  isolated  populations, 
enhancing competitiveness, maximising economic development, attaining Millennium Development 
Goal  (MDG)  targets, eliminating supply side constraints and  reducing  the cost of doing business  in 
the region.  By the same token, by providing more universal access to communications and ICTs, the 
region will be better able to address its overarching objective of reducing poverty.  
 
To  support  the  universal  broadband  services  needed, major  improvements  to  the  quality  of  ICT 
infrastructure within  the  region will be  required,  in particular with a view  to making access more 
affordable and extending coverage into rural areas. Aside from addressing the supply‐side, increasing 
the pervasiveness and  reducing  the  cost of  the underlying  infrastructure,  the  ICT Sector Plan also 
aims to stimulate the demand side, for example, by improving production of content and e‐services. 
 
Overall, the core areas of intervention necessary to achieve these objectives are:  
 

 Improving the  ICT policy and regulatory enabling environment to make more efficient use of 
existing  infrastructure,  minimise  its  costs  of  use,  and  encourage  investment  in  new 
infrastructure; 

 Facilitating  interconnection within  and  among  SADC Member  States,  as well  as  among  the 
Tripartite Member  States,  by  establishing  low‐cost  high  capacity  communication  links  using 
terrestrial fibre routes between neighbouring SADC Member States and adjoining regions; 

 Improving the coverage, reliability and security of ICT infrastructure; 



SADC ICT SECTOR INFRASTRUCTURE DEVELOPMENT MASTER PLAN: July 2012 

15 

 Increasing  the  extent  of  ICT  skills  and  human  resources,  investment  in  ICT  research  & 
development,  and private sector collaboration for industry development;  

 Accelerating  the adoption of  ICTs within government, parastatals,  the private sector and  the 
general public  in order  to  increase service  levels, efficiencies, profitability, and  transparency, 
which will in turn attract further private investment in the sector; 

 Using  ICTs  to  help  reduce  the  region's  carbon  footprint  and minimise  other  environmental 
impacts by using 'smart monitoring' systems, remote sensing and crowd‐sourcing; and 

 Using relevant progress markers to monitor the levels of ICT‐use and identify bottlenecks. 
 
As can be seen, the majority of activities proposed for the ICT Sector Plan are ‘soft’ projects, without 
a direct  return on  investment, designed  to put  in place  the  required human  capacity,  institutional 
frameworks and enabling policy environments. Once  these are established,  it  is expected  that  the 
private sector will be keen to implement most of the ‘hard’ projects. In this respect the ICT sector is 
somewhat different to most of the other infrastructure sectors covered by the RIDMP, in that capital 
costs are relatively low and the return on investment is likely to be higher. And although the extent of 
public  financing  required  for  the  soft  projects  is  not  insignificant,  there  will  ultimately  be  large 
indirect  returns  on  the  investment  provided  by  the much  increased  efficiency  and  transparency 
levels, higher tax returns resulting from the wealth created by the 'oil' of the ICT revolution seeping 
more extensively into all the other commercial sectors. 

1.2   Policy and Legislative Frameworks Guiding the ICT Sector 

The  following  key  policies  and  frameworks  provide  the  context  for  the  broader  objectives  of  the 
RIDMP, all of which are directly or  indirectly relevant to ICTs, due to the cross‐cutting nature of the 
technology: 
 

 SADC Trade Protocol (1996); 

 SADC Protocol on Facilitation of Free Movement of Persons (2006); 

 The proposed COMESA‐EAC‐SADC Grand Free Trade Area Framework (2010); 

 The SADC Regional Indicative Strategic Development Plan (RISDP) 2005; 

 The SADC Protocol on Transport, Meteorology and Communications (1996); 

 The SADC Telecommunication Policy Guidelines (1998); 

 SADC Declaration on ICTs by Heads of State (2001); 

 The e‐SADC Strategy (2010); and 

 The African Union Programme for Infrastructure Development in Africa (PIDA) (2012). 

The Sector Plan also builds on global and continental frameworks and  initiatives such as the World 
Summit  on  the  Information  Society  (WSIS),  PIDA,  the  COMESA  TCS/PIP,  Connect  Africa  and  the 
African  Information  Society  Initiative  (AISI),  as well  as  best  practices  in  national  ICT  policies  and 
particularly broadband policies. 

Building  on  these  well  established  goals,  policies  and  plans,  the  ICT  Sector  Plan  is  a  strategic 
framework  document  to  guide  the  implementation  of  regional  ICT  infrastructure  development, 
forming  the  basis  for  priority  setting,  feasibility  assessments,  preparation  for  bankability  and 
investment. The RIDMP will in this respect constitute the basis for SADC Member States commitment 
to a common ICT infrastructure development programme, in the form of a Declaration, as well as the 
basis for regular review of its implementation. 

1.2.1   The Regional Indicative Strategic Development Plan (RISDP) 

In 2003 the RISDP was adopted, providing an indicative framework to guide SADC Member States in 
the achievement of the SADC objectives over a 15‐year period. The RISDP defined the vision, mission 
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and  strategic  objectives  for  a  broad  range  of  development  goals,  including  the  basis  for  ICT 
development, focusing on  ICT’s role  in transforming SADC  into an  information‐based economy with 
specific objectives and deadlines.  
 
Aside from ICT infrastructure related areas, e‐strategies revolving around development of e‐services 
and applications were also a major component of the RISDP  ICT strategy.  In 2009, at  its meeting  in 
DRC, the SADC Council of Ministers directed the SADC Secretariat to conduct a mid‐term review of 
RISDP  in  accordance with  the directive made  in 2003  that  the RISDP be  regularly monitored  and 
evaluated. 

1.2.2   Protocols and Other Documents and Statutes 

In many respects the  initiatives that were proposed  in the RISDP are very similar to those outlined 
here in the ICT Sector Plan. In the intervening nine years since the RISDP was adopted, progress has 
been  slow,  largely because of  the  limited  reform  in  the  telecommunication  sector,  leading  to high 
costs of access resulting in low levels of demand. 
 
While SADC Member States have made  ICTs a priority at a policy  level  for more  than a decade,  in 
practice,  it was  recognised  that  implementation posed  several  challenges. To address  these, more 
concerted  efforts were made  to  assist Member  States  to  develop  their  national  ICT  policies  and 
strategic  plans  based  on  the  SADC  guidelines.  As  part  of  this  process  SADC  created  an  ICT 
development  strategy  called  the  e‐SADC  Strategy  Framework.  Developed with  support  from  the 
United  Nations  Economic  Commission  for  Africa  (UNECA),  this  became  the  overarching  strategy 
document, approved by  the SADC Ministers  responsible  for Telecommunications, Postal and  ICT  in 
Luanda in May 2010.  
 
The  e‐SADC  framework  addresses  convergence  issues  and  harmonisation  of  ICT  infrastructure, 
services  and  indicators;  promotes  ICT  usage  for  regional  economic  integration,  enhancement  of 
connectivity and access  to  ICT  services. Aside  from addressing policy,  legislation and  regulation,  it 
also  focused on crosscutting  issues  such as ensuring gender  is  taken  into consideration, as well as 
capacity  building  programmes  and  the  development  of  e‐applications  such  as  e‐governance,  e‐
parliament,  e‐commerce,  e‐education,  e‐health  and  e‐agriculture.  The  strategy  also  establishes  a 
methodology  for  data  collection  and  analysis,  and  reviewing  the  status  of  e‐readiness  and  e‐
strategies adopted by SADC Member States. A review of e‐strategies  from other selected countries 
and sub‐regions in Africa and the rest of the world took place, as well as examination of the models 
recommended by international organisations. 
 
The  Luanda 2010  SADC  ICT Ministers’ meeting  also  approved  the  recommendations made by  the 
Regional Alliance Task Team  (RATT)  for  the adoption of a policy  statement  including  the  following 
policy objectives:  transparency;  cost based pricing; effective  competition;  regulatory  certainty and 
predictability;  regional development;  and  infrastructure development.  The meeting  also proposed 
regional  priorities  for  2011/2012 which  included  the  setting  up  of National  and  Regional  Internet 
Exchange points; harmonisation of Cyber Security Regulatory Frameworks  in SADC; and a Regional 
project to improve interconnection among physical, electronic and financial postal networks.  
 
Prior to this, SADC Ministers responsible for Telecommunication, Postal and ICT had decided in 2009 
to  adopt  the  joint  International  Telecommunication  Union  (ITU)/  Deutsche  Gesellschaft  für 
Internationale Zusammenarbeit  (GIZ)/European Commission project  "Harmonisation of  ICT Policies 
in Sub‐Sahara Africa (HIPSSA)" to assist in the implementation of the necessary policy and regulatory 
reforms  identified  for  the  region.  An  assessment  of  Member  States’  national  ICT  policies  and 
legislation was made and gaps in some countries were found where regional policy objectives were 
not yet addressed. Best practices from the region to fill these gaps were also identified.  
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To  reflect  market  and  technology  evolution,  changes  were  suggested  to  the  Transport, 
Communications  and Meteorology  (TCM)  Protocol,  the  SADC  Telecommunication  Policy,  and  the 
Telecommunication  Model  Bill.  In  addition  a  new  Policy  Framework  on  Convergence  was  also 
developed to guide Member States  in addressing the challenges of convergence and to harness the 
potential developmental opportunities that emerge with the transformation of the sector. 
 
A  full  rewrite  of  the  SADC  Telecommunication  Policy  is  also  being  made  to  change  it  to  a 
comprehensive SADC  ICT Policy,  instead of  just amending  the existing one. The necessary changes 
would also be incorporated into the TCM Protocol, and revisions to the Model Bill to align it with the 
convergence policy proposed. 
 
These various strategies have already clearly mapped out most of the requirements to achieve Digital 
SADC  2027,  but  their  implementation  at  the  national  level  is  still  lacking  in most  SADC Member 
States. As stated in the e‐SADC strategy document; “Although at the policy level, Member States had 
adopted  ICT as a key driving element for socio‐economic development (ICT Declaration of 2001),  in 
practice,  at  the  strategic  level,  implementation  had  not  taken  place.  This  therefore  called  for 
concerted efforts to assist member States in developing their national ICT policies and strategic plans 
based on the SADC guidelines”. 
 
At  the  same  time,  the  ICT  sector has evolved  considerably  since  these  strategies were developed 
(especially  with  regard  to  the  ‘broadband  imperative1’)  and  there  is  a  need  to  ensure  that  the 
strategies  incorporated  into  the  RIDMP  reflect  the  latest  developments. Addressing  infrastructure 
requirements to meet exploding broadband demand  is not a uniquely Southern African problem or 
even a developing  country problem. Globally, governments and operators are now grappling with 
these  issues. Policy makers and  regulators are having  to  re‐evaluate  their  strategies, and operator 
networks are  still  in  the process of migrating  from a voice‐centric model  to a broadband  capacity 
model.  This  affects  the  provision  of  ICT  infrastructure  and  services  at  every  level  –  continental, 
regional, national and local.  
                                                            
1   Goals for connectivity have now moved beyond simply ‘getting connected’ to the internet, to ensuring that 

every  person  has  access  to  sufficient  bandwidth  to  support  realtime multimedia  applications  –  at  least 
1Mbps. 
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2.   Situation Analysis  

2.1   Current Sector Status 

2.1.1  Voice Telephony 

SADC Member States have progressed relatively well over the last decade in terms of access to voice 
telephony. Encouraged by the early introduction of prepaid services (which now account for 80‐90% 
of subscribers  in the region), mobile uptake stood at an average of 60% of the population  in 2010, 
with little sign of growth slowing down as yet, as shown in the charts below. The average across the 
SADC region is a little behind world averages, but the average obscures fairly large variations (about 5 
times) between  SADC Member  States, with  the DRC and Malawi at only around 20% penetration 
while Seychelles, Botswana and South Africa are over 100% (due to the use of multiple SIM cards). 

Figure 2: Growth in total mobile subscribers in the SADC region 
Source: ITU (2011) 

 
Figure 3: Trends in mobile subscriber density SADC Member States 
Source: ITU (2011) 
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Figure 4: Average mobile penetration trends world‐wide vs the SADC region 
Source: ITU (2011) 

 
S‐time‐distance gap analysis on the average penetration trends shown above indicates that the SADC 
region is a little under 4 years behind the world average, but ahead of the overall African average. 
 
The dominance of mobile over fixed line subscribers in the SADC region shows similar trends to those 
taking place in Africa as a whole, and the rest of the world, with fixed lines only representing about 
6%  of  total  voice  subscribers  (2%  if  South Africa  is  taken  out  of  the  equation),  and  this  actually 
declined marginally between 2009 and 2010 to 6.14 million lines, of which over 4 million are in South 
Africa.  

Figure 5: Trends in fixed line access in the SADC region 
Source: ITU (2011) 
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Figure 6: Average fixed line penetration trends in the SADC region 
Source: ITU (2011) 

 
Except  for  Swaziland, mobile markets  in  the  SADC Member  States  are  relatively  competitive,  as 
shown in the chart below. However where there are only two or three operators present, the extent 
of  competition  is  unlikely  to  be  sufficient  to  drive  prices  down.  Even where  there  is  significant 
competition,  there  is  still  suppressed  demand  (mainly  through  curtailed  usage),  because  costs 
remain relatively high (compared to Asia for example). High costs often still prevail due to exogenous 
factors, the most notable of which are high input costs (e.g diesel‐powered base stations, equipment 
import taxes, spectrum and licence fees), government taxes on airtime, small markets leading to low 
economies of  scale,  and high perceived  levels of business  risk,  leading  to  short  time horizons  for 
achieving returns on investment.  

Figure 7: Number of mobile operators per country  
Source: ITU (2011) 

 
Nevertheless mobile voice and text messaging services have now become a 'mass technology' across 
the  region, and  the development  focus has shifted  to mobile and  fixed broadband, while ensuring 
the remaining remote rural and other disadvantaged groups can gain access, such as through the use 
of Universal Service Funds.  
 
Increasingly,  convergence of  technologies  is being  reflected  in national  licensing  environments,  as 
shown in the table below.  
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Table 1: Telecommunications Licensing Status in SADC Member States  

Service and Technology Neutral Licence Status

Angola  Awaiting Cabinet approval

Botswana  Yes 

DRC  No 

Lesotho  Yes 

Madagascar  No 

Malawi  Awaiting Cabinet approval

Mauritius  Yes 

Mozambique  Awaiting Cabinet approval

Namibia  Awaiting Cabinet approval

Seychelles  No 

South Africa  Yes 

Swaziland  No 

Tanzania  Yes 

Zambia  No 

Zimbabwe  No 

 

2.1.2  Internet and Broadband Access 

Growth in internet and broadband access and usage in SADC Member States (as in other developing 
regions)  has  not  kept  pace with  voice  penetration.  An  average  of  only  4%  of  the  SADC  region's 
population are internet users today. In the absence of regular gathering of data on internet users by 
national regulators  in the region, the  level of reliability of this estimate  is not entirely clear. Up‐to‐
date data is not easy to gather  in Africa, and the distinction between 'users' and 'subscribers' is not 
always made, or if it is, the level of sharing of internet accounts can vary significantly. Nevertheless, 
other proxy  indicators, such as the number of Facebook users  in the country, which although quite 
volatile and exhibit very rapid growth in some SADC Member States in the region, indicates that the 
internet user figures are probably within 50% of the actual number of users.  
 
As  shown  in  the  charts below,  similar  to  voice penetration  figures,  the  average  across  the  region 
obscures even wider variations in internet penetration rates between Member States – ranging from 
1%  in  the  DRC,  to  almost  40%  in  Seychelles  –  a  40  times  variation,  vs  only  5  times  for mobile 
penetration.  Clearly  income  levels  are  a  strong  factor  in  determining  ICT  uptake,  but  it  is  also 
apparent  that  suppressed demand  due  to other  factors has  a much  larger  role,  at  least until  the 
major  bottlenecks  are  removed.  In  terms  of  indicators  of  the  progress  of  the  RIDMP,  one would 
expect  to  see  decreases  in  the  level  of  variation  in  ICT  uptake  between  SADC Member  States  as 
bottlenecks are removed and coverage tends toward the universal. 
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Figure 8: Trends in internet penetration in the SADC region 
Source: ITU (2011) 

As can be seen  from  the above graph, except  for  the smaller more economically developed  island 
states of Mauritius and  the Seychelles,  the growth  in  internet users has been  relatively  flat  in  the 
region. These generally  low  levels of  internet penetration, are partly  the  result of  the high cost of 
access, combined with low income levels, and the lack of fixed line infrastructure, combined with the 
relatively short period that  lower cost wireless  internet services (mainly 3G and WiMax) have been 
available in major urban areas.  

The  graph  below  charts  the  average  growth  in  internet  penetration world‐wide  and  in  the  SADC 
region, and shows that the region is falling behind compared to the rest of the world (although it is 
ahead of  the average  for Africa as a whole). The S‐time‐distance gap  is also much greater  than  for 
mobile telephony, with the SADC region being almost 10 years behind the world average. 

 
Figure 9: Average internet penetration trends in the SADC region 
Source: ITU (2011) 
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Over  the  last  few years operators have begun  to deploy wireless/mobile  internet services  in major 
population centres2 in all of the SADC Member States, and with the recent arrival of more submarine 
cables  in  the  sub‐continent,  along with  fibre  to  the  landlocked  countries, mobile  internet  access 
levels are currently rapidly increasing, and the trend lines above for the SADC region are likely to tick 
sharply upward over the next few of years.  

Figure 10: WiMax deployments in Southern Africa  
Source: Wimaxmaps.org (2011) 

 

Of particular relevance  is the extent of broadband penetration  in the region. While the ITU has not 
made  recent  statistics  on mobile  broadband  publicly  available,  the  chart  below  shows  the  fixed 
broadband trends  in the region. The wide variations  in fixed broadband subscriber penetration are 
largely a reflection of the availability of fixed lines in the country. The subsequent chart, showing the 
relative uptake of fixed and mobile broadband world‐wide and in developing countries since 2007, is 
likely  to  be  reflected  in  the  SADC  region  as well.  The  rapidity  of  this  change  and  the  extent  of 
broadband  penetration  over  the  short  term  will  largely  depend  on  the  effectiveness  of  the 
implementation of the RIDMP.  

 
 

                                                            
2  Nationally,  the  fixed  and mobile  infrastructure  that  is  in place  today was  initially dimensioned  for  voice 

services and will not be able  to  fully handle  the demands  for broadband without  substantial and  costly 
upgrades, mainly involving interconnecting base stations with fibre backhaul links.  
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Figure 11: Trends in fixed broadband penetration in the SADC region 
Source: ITU (2011) 

 
Figure 12: Trends in fixed and mobile broadband worldwide 
Source: ITU (2011) 
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Table 2: Broadband penetration levels in SADC Member States  

Country 
Fixed + Mobile penetration % of 

population 

Angola  5.7

Botswana  6.9

DRC  0.0

Lesotho  N/A

Madagascar  N/A

Malawi  N/A

Mauritius  28.4

Mozambique  1.6

Namibia  7.9

Seychelles  12.0

South Africa  18.1

Swaziland  0.1

Tanzania  2.1

Zambia  0.1

Zimbabwe  1.0
Source: SADC e‐Commerce Study 2012 

2.1.3  Optic Fibre Infrastructure 

High‐bandwidth  fibre  optic  backbone  networks  are  a  particularly  important  element  in  the  ICT 
ecosystem and often a major contributor to the cost of internet access, especially broadband access. 
National backbone networks connect towns and cities within countries and often across borders, to 
neighbouring countries, as well as providing the links to the international submarine cable networks 
that carry traffic between continents. By the same token, for landlocked countries, their international 
links  are  provided  by  the  national  backbone  networks  of  their  neighbours  –  a  key  rationale  for 
regional co‐operation. 

In  relatively undeveloped markets, such as  in  the SADC  region, with suppressed demand and  little 
local  content,  the  bulk  of  demand  is  for  international  content,  and  the  arrival  of  affordable 
international capacity is a key demand driver for national network expansion. Following the arrival of 
plentiful and cheap  international bandwidth  from competing submarine cables,  it can be observed 
that major  investments  in backbone  infrastructure are made and  local broadband  services  rapidly 
expand.  The  chart  below  shows  use  of  international  capacity  in  SADC  between  2002  and  2011, 
indicating the massive growth when the additional submarine cables began to arrive in the region in 
mid‐2009.  

 
Figure 13: Trends in international bandwidth capacity‐use SADC       
Source data: Hamilton (2012) 

2002 2003 2004 2005 2006 2007 2008 2009 2010 2011
0

20000

40000

60000

80000

100000

120000

140000

160000

180000

200000

SADC Region Total International Bandwidth 

(MBps)

M
b
p
s



SADC ICT SECTOR INFRASTRUCTURE DEVELOPMENT MASTER PLAN: July 2012 

26 

 

As  can  be  seen  from  Figure  14  in  the map  below, with  the West  African  Cable  System  (WACS) 
submarine cable becoming operational  this year,  there will be at  least 17 submarine cable  landing 
stations in the region. All of SADC’s Member State coastal countries will have access to at least one 
submarine  cable,  and most  will  have  direct  access  to  two.  They  only Member  State  without  a 
potential backup cable (either directly or via a neighbouring country) is the Seychelles. 

 

Figure 14: Submarine cables in Africa  

 

Table 3: SADC Member State undersea fibre routes to the rest of the world 

Country  Access to Rest of World and Backup Routes
Angola  SAT‐3, WACS, (Brazil‐Angola Cable)
Botswana  Namibia to WACS and via South Africa
DRC  WACS, ACE 

Lesotho  Via South Africa 

Madagascar 
Eastern Africa Submarine Cable System  (EASSy),  Lower  Indian Ocean 
Network (LION) (SEACOM) 

Malawi  Via Tanzania and Mozambique

Mauritius 
Southern Africa‐Far  East‐West  Africa  submarine  cable  (SAFE),  LION1 
(LION2, BRICS) 

Mozambique  SEACOM, EASSy, via South Africa
Namibia  WACS, via SA 
Seychelles  SEAS, no backup

South Africa 
SAT‐3, SEACOM, SAFE, EASSy, WACS,    (South Atlantic Express  (SAex), 
BRICS) 
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Swaziland  Via SA and MZ
Tanzania  SEACOM, EASSy
Zambia  Via Namibia, Botswana, and Tanzania
Zimbabwe  Via South Africa and Mozambique

 

With the terrestrial fibre links between SADC Member States now in place (see below), there is also 
the possibility of accessing the submarine cables  in neighbouring or even more distant countries  if 
access to the local landing station is not competitively priced. The economic sustainability of using a 
foreign  landing  station  depends  on  the  affordability  of  national  backbones  to  the  neighbouring 
country,  and  is  of  particular  importance  for  the  private  operators  in  countries  surrounding  South 
Africa (where the most submarine  landing stations are  located and the most competitive prices are 
likely  to be) – Botswana, Lesotho, Mozambique, Namibia, Swaziland, and Zimbabwe. There  is also 
now  the  possibility  of  using  one  of  the  new  regional  operators  such  as  Liquid,  which  provide 
competitively priced access to the submarine cables from any of their Points of Presence  (POPs)  in 
the region (see below for further details).  

2.1.4  Terrestrial Communication Infrastructure 

There  has  been  a  tremendous  improvement  over  the  last  few  years  in  terrestrial  fibre  optic, 
microwave, and satellite capacity in most SADC Member States. Compared to other regions in Africa, 
SADC  now  has  the most  pervasive  regional  terrestrial  fibre  network.  The  bilateral  links  between 
national backbones of the incumbent operators in each country forms the basis for most of the cross‐
border  terrestrial  fibre  in  the  SADC  region,  achieved  under  the  aegis  of  Phase  I  of  SATA's  SADC 
Regional Information Infrastructure (SRII) project.  

Figure 15 shows the extent of the cross‐border and national  fibre routes, taking  into account both 
the  incumbent,  state  and  private/parastatal  (non‐incumbent)  infrastructure,  and  routes  that  are 
already under  construction  (or  fully  funded with  tenders  launched  ‐  i.e.  should be operational by 
end‐2012 or early 2013 – shown by dotted lines). 

While the map shows that much of the minimum required cross‐border infrastructure is in place, this 
by itself does not guarantee that the capacity at the regional level is affordable. Most of it is owned 
and deployed by incumbent operators (except in Angola, South Africa, Zimbabwe and Tanzania) and 
although  there  is  a  lack  of  generally  available  information  on  pricing  of  fibre  links, most  of  it  is 
unlikely to be competitively priced, making it economically unfeasible to use efficiently.  

Most  efforts  to  address  required  fibre  infrastructure  in  southern  Africa  (and  elsewhere  on  the 
continent) has approached the need to address the missing links by facilitating the interconnection of 
the national  infrastructure of  incumbent operators. This approach has helped to minimise external 
funding requirements (as the costs are usually met by the operators themselves), but this has lead to 
network development that has discriminated against new market entrants because it is not based on 
“open access” or strong interconnection regulation, leading to high prices for access.  

This trend has made operators in the landlocked SADC Member States even more vulnerable because 
they have  to pay  the  full cost of  terrestrial  transit across  their neighbours'  territories  to get  to  the 
coast, so that even if they are investors in the submarine cable, they may not be able to reap its full 
benefits. This was discovered to Namibia's cost when it invested in SAT‐3, but found satellite capacity 
cheaper than renting terrestrial capacity from Telkom SA to get to the SAT‐3 landing station in Cape 
Town. This was before the South African fixed market was fully opened, and at the time Telkom SA 
was  able  to  charge whatever  it wished  for  national  capacity,  even  to  its  co‐investor  in  the  SAT‐3 
submarine cable consortium. 
 
In conclusion, it can be said that aside from a few exceptions, affordable regional ICT infrastructure is 
not yet widely  in place  in the SADC Member States. The  lack of competitive national  infrastructure 
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compared  to  the  extent  of  competition  in  submarine  cables,  is  demonstrated  by  the  fact  that 
capacity  from  a  southern  African  submarine  landing  station  to  Europe, North  America  or  Asia  is 
usually cheaper than the in‐country national backbone capacity needed to get to the landing station. 
This is the case currently in the SADC Member States which have competing submarine cables, such 
as Mozambique and South Africa, where it may only cost US$200‐US$300/Mbps/month for capacity 
from the coast to London, while  it costs US$500‐US$2000/Mbps/month for capacity from  inland to 
the coast.  

 
Figure 15: SADC Fibre and Microwave Telecommunication Infrastructure by 2012/13 
Legend: Brown/purple lines: fibre, red lines: microwave, dotted lines: planned. Source: Hamilton Research3  (2012) 
 

The effect of competition on national backbone pricing can also be observed when comparing prices 
for  capacity  between,  for  example  South  Africa  (which  has  at  least  four  competing  backbone 
providers)  and Namibia, where  Telecom Namibia  is  the only provider.  In  South Africa  the  cost of 
capacity is currently at least 45% less than the same capacity on the Namibian side.  

The  interconnection matrix  shown  in  Table  4  below  summarises  the  extent  of  cross  border  fibre 
infrastructure in place today, and also shows the degree of competition on routes, and nationally.  
                                                            
3   http://www.africabandwidthmaps.com 
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Table 4: Cross Border Interconnection Matrix 
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Alternative/Utility Infrastructure – SADC Models for ICT Use 

Powertel  in Zimbabwe  is one of  the  few successful examples of a national electricity grid operator 
spinning off a  subsidiary  to exploit  the value‐add of  its network  for providing  telecommunications 
wholesale services.  

By contrast  in Zambia, the  incumbent operator, Zamtel, was able to reach an exclusivity agreement 
with  the electricity utility  so  that only  it  could make use of  Zesco's  grid. While  this  agreement  is 
currently the subject of a dispute, the arrangement has so  far meant that other operators need to 
build their own infrastructure along the main routes.  

In  the  case of Tanzania and South Africa,  the electricity distribution networks have provided  their 
excess  fibre,  poles  and  rights  of way  to  new  state  owned  entities  tasked with  providing  national 
backbone  services.  In  the  case of Tanzania  this  is  the National  ICT Broadband Backbone  (NICTBB) 
which  is  being managed  by  the  incumbent  operator,  and  the  network  is  the  only  one  available 
currently.  

In  South  Africa's  case,  the  state  owned  Broadband  Infraco  is  independently  run,  and  is  also  an 
investor in the WACS submarine cable, so it can offer both domestic and international services. It also 
competes with a number of other private players in the market such as Telkom SA, Neotel and Dark 
Fibre Africa. 

At  a  regional  level  these  and  the  other  national  electricity  distribution  networks  are  increasingly 
being linked together as part of the Southern African Power Pool (SAPP), whose co‐ordinating centre 
is located in Zimbabwe. As shown in the map below, there is much of this regional infrastructure that 
could be used to further extend terrestrial fibre backbones across borders.  

 

 
Figure 16: SAPP Network 

2.1.5  Private Telecommunication Infrastructure Providers 

With  the  spread of market  liberalisation  in  SADC Member  States  there  are  a  growing number of 
privately owned international telecom operators providing services in the region. Some are dedicated 
wholesale operators, but most operate mobile networks that  in many cases have constructed their 
own  transmission  networks  in  order  to  carry  traffic  between  base  stations  and  to  international 
gateways.  As  technology‐neutral  unified  licensing  expands,  there  are  also  a  growing  number  of 
operators  that  provide  a mix  of mobile  and  fixed  line  services  that  in  some  cases  now  include  a 
majority stake in the incumbent operator.  
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Most of these operators not only reach the borders of their respective countries, but in many cases 
they have a footprint  in neighbouring countries. Many of the  larger operators have also  invested  in 
one  or  more  of  the  submarine  cables  landing  in  the  region.  Where  the  national  regulatory 
environment allows them to interconnect internationally, and to resell capacity to third parties, they 
could provide a substantial number of competitively priced cross‐border links.  

The  larger mobile operators, MTN, Bharti‐Airtel and Vodacom have a particularly strong  interest  in 
connecting  their  infrastructure  across  borders  because  of  their  recent  competitive  play  of 
implementing a  'no‐roaming' or on‐net tariffs for calls between users of their networks  in different 
countries.  In  addition,  these  operators  can  take  advantage  of  the  many  communities  that  are 
bisected by national boundaries, which have a strong suppressed demand to communicate with each 
other due to the high cost of international calls. 

The interest of the private sector in deploying infrastructure also highlights the importance of policy 
and  regulatory development  in  the RIDMP  to  further encourage competition  in  the carrier market 
and  promote  passive  infrastructure  provisioning,  wholesale  price  regulation  where  needed, 
infrastructure sharing and open access networks. 
 
The private retail operators present in the region (as well as in other countries outside the region but 
not listed here) are: 

 

 Bharti‐Airtel (ex ZAIN, Celtel) ‐ DRC, Madagascar, Malawi, Seychelles, Tanzania, Zambia 

 Econet Wireless ‐ Botswana, Lesotho and Zimbabwe.  

 Etisalat/Atlantique Telecom ‐  Tanzania  

 Expresso/Sudatel ‐  Malawi 

 Lap Green – Claims to have licences in DRC and Tanzania.  

 Millicom International Cellular (Tigo) ‐ DRC, Mauritius, and Tanzania  

 MTN ‐ Botswana, South Africa, Swaziland.  

 Orange/France Telecom group ‐ Botswana, Madagascar, Mauritius.  

 Orascom Telecom – Namibia and Zimbabwe 

 Vodacom ‐ DRC, Lesotho, Mozambique, South Africa and Tanzania.  
 

There are also an increasing number of companies specialising in regional wholesale terrestrial fibre 
carrier services, as described below. 

 

Liquid Telecom  

Econet Wireless'  subsidiary  Liquid  Telecom  has  recently  extended  an  8,500  km  fibre  link  running 
from the DRC border through Zambia and Zimbabwe to South Africa where it has established a direct 
connection  to  the  SEACOM  submarine  cable.  This  is  part  of  Liquid's  plans  to  interconnect  with 
Botswana,  Mozambique  and  Namibia.  The  network  also  forms  one  of  Zimbabwe’s  national 
backbones, linking major cities and towns. 

Phase 2 comprises a route from Harare to the Mozambican border at Mutare, a second diverse route 
to Beitbridge via Masvingo and a second route  to Zambia  from Bulawayo to Victoria Falls. Phase 3 
comprises the route from Bulawayo to the border with Botswana, a second route to Botswana (and 
Namibia)  from  Victoria  Falls  to  Kasane,  and  a  second  route  from  Harare  to  Mozambique  via 
Nyamapanda. A large section of the network in Zimbabwe uses the energy provider’s fibre network 
(PowerTel),  and  similarly,  operations  in  Zambia  are  a  joint  venture  with  the  Copperbelt  Energy 
Corporation (CEC).  
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Malawi and Mozambique have recently been included in Liquid expansion plans, and construction is 
starting  in  the  Katanga  Province  of DRC where  Liquid will  eventually  connect  Lubumbashi  to  the 
capital, Kinshasa, by taking the cable on high voltage transmission lines. 

Figure 17: Liquid Telecommunication Current and Planned Regional Backbone 

 

Gateway Communications  

One  of  the  largest  wholesale  carriers  in  Africa,  Gateway  is  a  subsidiary  of  Vodacom  and  has  a 
presence  in  13  countries  and  clients  in  about  40  African  countries, mostly  for  its  satellite‐based 
services. Gateway has bought capacity on SEACOM and  is an  investor  in WACS. In the SADC region, 
Gateway has offices in Angola, Mozambique, South Africa and Tanzania. Gateway has deployed fibre 
in Malawi and plans to further expand terrestrial networks  into Namibia, Zimbabwe, Botswana and 
Swaziland in the short term. 
 
MTN Business  

MTN is a South African‐based multinational telecommunications provider. After MTN's initial start as 
a mobile provider  it has been growing  its data network services business.  In the SADC region MTN 
Business' main  operations  currently  are  in  Botswana,  Namibia,  and  Zambia,  but  it  also  provides 
connectivity  in  other  African  countries  by  partnering with  local  providers. MTN  also  lays  its  own 
national and international fibre where necessary, such as a project to interconnect Zambia, Botswana 
and Namibia. MTN  is a major shareholder  in SEACOM and  it has  invested  in the West African cable 
system (WACS).   
 
Internet Solutions (IS) 

IS is a South African based internet provider which has expanded as a regional provider operating as 
a division of Dimension Data, a South African IT multinational listed on the London stock exchange. IS 
has  bought  a  number  of  STM‐1s  on  SEACOM,  as well  as  having  bandwidth  on  SAT‐3.  Seeking  to 
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leverage  this  infrastructure, with plans  to grow across Africa,  IS has  so  far established offices and 
POPs in Botswana, Mozambique, Namibia, Zambia and Mozambique.  
 

SEACOM 

Mauritius  offshore  company  SEACOM  began  operations  in  2009  as  the  first  east‐coast  submarine 
cable  in  Africa,  but  is  now  becoming  a  combined  submarine  and  terrestrial  regional  carrier.  The 
business model is structured so that the price of SEACOM capacity is the same, regardless of where it 
is purchased, on the coast or inland. To provide the service in Southern Africa it has partnered with 
Six Telecoms  in Tanzania, TDM  in Mozambique and Dark Fibre Africa  in South Africa. SEACOM has 
also reached agreement with the West African private submarine cable operator MainOne, to share 
landing stations with each other so  that customers can be offered access  to points of presence on 
both coasts, including redundancy and additional capacity on both the east and west routes around 
Africa.  
 
Orange/France Telecom  

Orange is a long standing global player in the capacity market and the consolidation of its offerings in 
the region will likely take place if the ACE fibre cable (in which it is the main shareholder) extends to 
Angola,  Namibia  and  South  Africa.  France  Telecom  is  also  investing  heavily  in  submarine  fibre 
infrastructure such as ACE and LION. 
 
Satellite Operators 

In  addition, mention  should be made here of  the  large number of  satellite operators which have 
coverage  in the region. These  include RASCOM, EutelSat, PanamSat and Intelsat, which all compete 
with one other  to provide telecommunication and broadcasting services. Due  to the  latency  issues 
with  satellite  bandwidth  and  the  high  cost  of  capacity,  unless  there  is  no  terrestrial  alternative, 
satellite  links  are  best  suited  to  broadcasting  and  narrowband  communication  links,  such  as  for 
border control data,  financial  transactions, ATM and bank‐card authorisations, stock reports etc.  In 
addition, if the terrestrial infrastructure has no redundancy/security, (often the case in more remote 
areas) then satellite links are necessary. 
 
A new Medium Earth Orbit (MEO) satellite initiative called O3B (Other Three Billion) is due to launch 
satellite and services shortly which promise much  lower  latencies and capacity prices. The satellites 
need  to  be  tracked  as  they  pass  overhead,  so  this  necessitates much  higher  cost  ground‐station 
equipment than geo‐stationary satellites. As a result the service  is not oriented to end‐users but  is 
aimed at providing backhaul links for telecommunication operators needing to connect their remote 
networks  where  no  terrestrial  infrastructure  exists  or  to  provide  backup  links  if  the  terrestrial 
infrastructure is insecure. 

2.1.6  National and Regional Internet Traffic Exchange  

National Internet Exchange Points (IXPs) are a vital part of ICT infrastructure, necessary for ensuring 
low  latency  between  networks  and  minimising  the  flow  of  national/regional  traffic  that  would 
otherwise  travel outside  the country or  region. Most  IXPs are operated by national associations of 
Internet Service Providers (ISPs). Governments sometimes play a role in providing a neutral facility to 
host  the  IXP,  but  generally,  the  IXPs  that  have  emerged  have  not  benefited  from  any  specific 
involvement by government.  
 
SADC is ahead of other regions in Africa, with the majority of Member States hosting at least one IXP 
– there are 12  IXPs  in the region – and only Lesotho, Madagascar, Seychelles and Swaziland do not 
have one. Nevertheless, participation by local internet providers in some of the IXPs that have been 
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established is low, and has not reached a critical mass of operators to make them self‐sustaining. In 
addition, local traffic is not always exchanged through the IXPs and only a few have additional shared 
facilities  to minimise  international  traffic  and  increase quality  of  service,  such  as  caching  servers, 
mirror servers, domain name servers and Content Distribution Network (CDN) services.  
 
As a result of the  lack of regional exchanges and the absence of national exchanges  in some SADC 
Member States, along with many poorly  functioning4 existing  IXPs, millions of dollars annually are 
paid  to  off‐continent  internet  transit  providers  for  traffic which  could  stay  local  or  regional,  and 
exhibit much better network performance at far lower cost (assuming capacity pricing is reasonable).   
 
As mentioned earlier, the lack of competitively priced national capacity is one of the key constraints 
to  increased use of  IXPs. High  local bandwidth costs make  it expensive  to establish  links  from  the 
internet provider to the IXP, and this makes it hard to economically sustain the link when combined 
with  the  extra  administrative  burden  for  the  relatively  small  amounts  of  local  traffic  exchanged5, 
especially  if  the  policy  environment  restricts  services  such  as Voice‐over  Internet  Protocol  (VoIP).  
IXPs appear more active where local bandwidth costs have come down and/or international capacity 
costs are relatively high (especially the case in the landlocked countries).  
  
There  are  a  variety  of  other  reasons  for  the  slow  pace  of  IXP  development, most  of  them  non‐
technical reasons relating to capacity building needs, dominance of incumbents in the internet sector 
or  international gateways, and  the  level of  trust between providers  in  the market, which  results  in 
resistance to sharing resources. 
 
The  need  to  promote  the  development  of  IXPs  has  been  recognised  at  continental  and  regional 
levels, with the AUC and SADC both declaring the need for their establishment. However this interest 
has  not  yet  been  fully  translated  into  concrete  policies  to  promote  the  establishment  and 
improvement of IXPs, and there is lack of clarity over how best to ensure their sustainability, and how 
to develop their role in optimising regional traffic flows. There have been some proposals for projects 
to establish a SADC 'Regional IXP' which would interconnect the national IXPs. However regional IXPs 
usually evolve naturally as an outcome of vibrant  carrier markets where  IXPs  located at  the main 
points of  fibre network  interconnection6 become  'super‐IXPs'  attracting  international  and  regional 
carriers to locate their Points of Presence there to take advantage of the economies of scale that the 
traffic at  these hubs brings. There  is a  strong  'network effect'  in  this process and  the  larger  these 
exchanges become,  the more attractive  they are  for other carriers  to build  their  infrastructure  to. 
Typical examples  in Europe of  local  IXPs which have become  regional or even global  IXPs  are  the 
London Internet Exchange (LINX) and the Amsterdam Internet Exchange (AMS‐IX).  
 
Strong  IXPs where multiple fibre carriers are  located also perform an  important function  in helping 
the market  for  bandwidth  to  function  as  efficiently  as  possible,  driving  down  pricing  as  carriers 
compete  for business. This  is because customers can very easily and quickly switch carriers with a 
simple  router configuration change, making  it possible  to  take  immediate advantage of competing 
price offers. 
 
 
 
                                                            
4  Limited membership from the local ISPs, or low levels of traffic being exchanged through the IXP 
5   The lack of locally hosted applications means the bulk of traffic is international, reaching 90% of total traffic, 

or more in some cases 
6   e.g.  Cape  Town,  Luanda, Mtunzini  and  Dar  es  Salaam which will  all  have  at  least  3  submarine  landing 

stations by next year, or Johannesburg or Harare, where at least 3 international terrestrial fibre backbones 
interconnect. 
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An indication of the impact of high prices is particularly visible at the level of internet traffic passing 
between SADC Member States. A study7 carried out by the Internet Society (ISOC) in 2011 found that 
there is very little internet traffic exchange directly between SADC Member States, mainly due to the 
high cost of national or cross‐border  infrastructure, making  it cheaper to exchange traffic  in foreign 
locations  such  as  London,  Frankfurt  or  Hong  Kong.  This  even  extends  to  the  exchange  of  traffic 
between internet operators at the national level, where IXPs are not being used because it is cheaper 
to route traffic outside the country on submarine cables than it is to buy local capacity to exchange 
traffic (see below for more details).  

The table below summarises the results of the ISOC study, which show that although over 80% of the 
borders  between  neighbouring  SADC mainland  countries  have  fibre  links  between  them,  internet 
traffic is only exchanged directly in less than 25% of the 1328 potential links between SADC Member 
States.  The  much  higher  cost  of  direct  traffic  exchange  over  submarine  cables  is  not  as  easily 
justifiable, so the SADC island nations were not included in the comparisons. Nevertheless, excepting 
the link between Madagascar and Mauritius, none of the three SADC island nations exchange traffic 
directly with any other SADC country, so if they were included, the figure would fall to less than 20%. 
 

Table 5: SADC Mainland Interconnectivity Summary 

Country 
Number of Fibre 
Links to SADC 
Neighbours 

SADC Neighbours not 
Connected by Fibre 

Number of 
SADC IP 
Peers  

SADC Member States Peered at IP level by at 
Least One Internet Provider 

Angola  1/3  DRC, Zambia  1  Namibia 
Botswana  4/4  None  3  South Africa, Zambia, Zimbabwe 
DRC  1/3  Angola, Tanzania  0  None 

Lesotho  1/1  None  1  South Africa  
Malawi  3/3  None  2  Mozambique, Tanzania 
Mozambique  4/6  Zambia, Tanzania  2  South Africa, Malawi 

Namibia  5/5  None  3  Angola, South Africa, Zambia 

South Africa  6/6  None  8 
Botswana, Lesotho, Mozambique, Namibia, 
Swaziland, Tanzania, Zambia, Zimbabwe 

Swaziland  2/2  None  1  South Africa  

Tanzania  2/4  DRC, Mozambique  3  Malawi, South Africa, Zimbabwe 

Zambia  5/8 
Angola, Malawi, 
Mozambique 

3  Botswana, Namibia, South Africa,  

Zimbabwe  4/5  Namibia9  3  Botswana, South Africa, Tanzania 

International Links 
in place vs Total 
Links possible 

38/47    30  30/132 

% of Total Available  80.9      22.7 

Source: ISOC (2011) 

The figures above actually tend to overstate the extent of both fibre and IP level interconnection due 
to a variety of reasons, listed below: 

 
1. The  proportion  of  the  traffic  exchanged  at  the  IP  level  between  SADC Member  States  is 

actually much  less  than  the 22.7%  figure  implies, which  just counts  the number of operator 
                                                            
7   The study is currently still in the process of finalisation, cf Karen Rose, rose@isoc.org 
8   The  number  132  is  derived  from  the  12  mainland  SADC Member  States  which  could  have  operators 

exchanging traffic directly with each other –  i.e. each could peer with 11 other countries – 12 x 11 = 132. 
Even if there is only one operator of fibre routes out of the country, (such as in the case of Lesotho) internet 
providers could still peer over this link with providers in other SADC Member States if traffic levels and costs 
justified this relative to the costs of paying for transit. 

9  Due to the close proximity with Zimbabwe's link to Zambia and Botswana at this border, a separate link to 
Namibia may  not make much  technical  or  economic  sense,  unless  transit  to Namibia  via  Botswana  or 
Zambia proves unsustainable. 
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connections,  rather  than  the  amount  of  traffic.  Ideally  internet  providers  in  each  country 
would be routing all of their traffic by the most efficient and direct routes between the SADC 
Member States, but  currently  this  is  largely confined  to  incumbent and mobile operators  in 
landlocked SADC Member States using the networks of their sister coastal country operators to 
gain access to the rest of the world.  

2. Most  of  the  cross‐border  fibre  links  are  established  as  bilateral  arrangements  between 
neighbouring  incumbent  operators,  and  capacity  on  the  link  is  usually  not  available  at 
competitive prices to third parties. Also, more than one link between neighbouring countries is 
required  to  ensure  continuity  of  service  in  the  event  of  a  cable  cut,  and/or  to  promote 
competitive pricing on the route. 

 
Table 6: List of operators exchanging traffic directly with each other in the SADC mainland 
Cross Border Link  Operators Exchanging Traffic Directly 

Angola/Namibia  Internet Technologies NA/Internet Technologies Angola 

Botswana/South Africa  BTC/Neotel,Telkom 

Botswana/Zambia  BTC/Zamtel 

Botswana/Zimbabwe  BTC/Powertel 

Lesotho/South Africa  TL, Vodacom LS,/Vodacom Telkom 

Malawi/Mozambique  Malawi Telecom/TDM 

Malawi/Tanzania  MTL/TTCL 

Mozambique/South Africa  TDM, Intradata /Telkom SA,  IS 

Namibia/South Africa  Telecom Namibia/Neotel, Telecom Namibia/ MTN Business 

Namibia/Zambia  Telecom Namibia/Zamnet, UUNet, QuickEdge 

South Africa/Swaziland  Telkom,  Vodacom, MTNBS/SPTC, Vodacom, RealNet Swaziland 

South Africa/Tanzania  IS/WIA, Six Telecom 

South Africa/Zambia  MTN Business,  UUNET/MTN, Sprint 

South Africa/Zimbabwe  Telkom SA/TelOne, AfricaOnline 

Tanzania/Zimbabwe  SpiceNet/Telecontract 

Source: ISOC (2011) 

 
Direct  traffic exchange between  internet network operators  takes place  through use of  the Border 
Gateway Protocol (BGP) in conjunction with an Autonomous System Number (ASN), which allows any 
independent network to identify  itself uniquely  in the global routing tables and automatically route 
traffic  for  itself  over multiple  paths.  As  a  result  counting  the  number  of  ASNs  provides  a  good 
indication of the level of maturity and extent of interconnection between operators in a country.  
 
The  chart  below  shows  the  uneven  and  generally  low  level  of  use  of  ASNs  in  the  region.  Even 
excluding South Africa, the number of ASNs per country in the rest of the region varies by more than 
a factor of 10. The number of ASNs would normally be expected to reflect the country's population 
size, wealth and maturity of  the  internet sector, but  the  figures below show  this  is clearly not  the 
case yet, and  that basic policy constraints currently have a more significant  impact on  the  level of 
internet development in the country. 
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Figure 18: ASNs in SADC Member States 
Source: RIPE (2011) 

 

2.1.7  Postal Infrastructure 

Similarly  to other  regions,  the public postal sector  in SADC  is undergoing challenging  times due  to 
competition from the private sector in some services, and greater use of the internet for letters and 
legal  documents.  As  a  result  the  region  has  recorded  an  average  annual  decline  of  5%  in mail 
volumes  in recent years. Following  international trends, this decline can be expected to continue  in 
the foreseeable future. However globally, parcel mail appears to be increasing steadily as a result of 
increasing use of e‐commerce and this is likely to take place in SADC as well. 
 
Within SADC  the basic postal  infrastructure  is  largely  in place and  the exchange of regional mail  is 
functioning, although  coverage of post office branches  is  still  limited  in most  rural areas and mail 
traffic is probably not as rapid and secure as might be desired. Aside from the constraints created by 
the limited capacity of the postal operators, other reasons for failure to achieve international service 
standards are: 
 

 Lack of direct flights; 

 Aging vehicle fleets; and 

 Delays in clearance of items by customs officials. 
 
With regard to the latter, customs practices and procedures can significantly affect courier services – 
for example, if a Member State has no customs clearance policies that specifically recognise courier 
service products,  this may  require  them  to be  treated under  time‐consuming procedures designed 
for  regular cargo. However, on average nearly 98% of postal  items  remain  in  the domestic  service 
while just over 2% of items cross national borders. 
 
The modes of mail and parcel  international exchange partly depend on  the  infrastructure of other 
sectors – principally transport and communications. The growing cross‐border air and road networks 
are improving the options in the region for the transport of physical mail. Generally the international 
postal  systems  are  dependent  on  the major  air  transport  hubs  for  routing  air mail,  particularly 
Johannesburg, although some of these might be outside the region – for example Nairobi airport for 
Tanzania. The expanding  telecommunication networks  in  the  region are  increasing  the options  for 
linking  up  postal  branches  for  electronic  and  financial  services  and  administrative  purposes. 
Improving the security and reliability of the physical networks continues to be a priority.  Along with 
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increased  competition  from  private  courier  companies  this  appears  to  have  helped  encourage 
significant improvement in the quality of service. 
 
In an effort  to  improve mail exchange  in  the  region, postal services established  the Regional Road 
Transport Network (RTN) in 2010, to allow international mail coming into the region via South Africa, 
to  be  transported  by  road  to  various  SADC Member  States.  The RTN  covers  eight  SADC Member 
States (Botswana, Lesotho, Mauritius, Malawi, Mozambique, Namibia, Zambia and Zimbabwe), and 
volumes have  steadily  increased  since  the  launch  to about 45 000 kg of mail a month  in October 
2011. 
 
According to the Universal Postal Union (UPU), public postal operators in SADC Member States held 
96% market  share  of  domestic  letter  post,  and  80%  of  international  letter‐post,  but  only  28%  of 
domestic parcel service and 20% of international parcel services. The courier component has largely 
been opened  for  competition and  the private  sector  is particularly active  in  this market.  In South 
Africa alone there are 50 courier companies. As  liberalisation of the sector has taken place, courier 
service suppliers usually seek to take larger shares of additional international mail services. Efforts by 
postal  services  to  reduce  costs and  increase coverage have also  led  to  the use of  franchising with 
retail outlets, petrol stations, and municipal offices often providing various postal services. 
 
The International Postal System (IPS) for tracking and tracing mail has been implemented in 11 SADC 
Member  States  and  nine  offer  track‐and‐trace  online.  However  limited  computerisation/branch 
office automation and skills shortages have resulted  in a somewhat  inconsistent service quality and 
coverage. So far only South Africa and Mauritius have fully computerised their postal networks.  
 
Table 7: ICT Infrastructure Status of SADC Postal Operators 

Country  ICT Infrastructure Support  Future Prospects 

Angola  ‐ Fibre optic installation in progress  
‐ Currently carrying  out counter automation of 
offices 

‐ Needs to share experiences with other postal 
administrations 

Botswana  ‐  95% of country covered so far 
‐ Counter automation for urban and rural                
areas almost complete. 

‐ All major cities and towns covered 
 

Lesotho  ‐ Partial coverage of ICT Infrastructure available 
‐ Networking offices in progress 
‐ 2 offices connected electronically and 46 offline 

‐ Needs ICT infrastructure support for full 
coverage 

Malawi  ‐ Partial Coverage of ICT Infrastructure available 
‐ 48 offices connected electronically 
‐ 130 offices off line  

‐ Needs ICT Infrastructure 
‐ Internet connectivity in major towns while 
other towns  and rural areas covered by GPRS 
and telephones 

Mauritius  ‐ Partial coverage of ICT Infrastructure 
  available 
‐ 60 domestic offices offering online electronic 
‐ 102 offering offline in 2010 and target of 
connecting all these by December 2011 

‐ Needs IT infrastructure support for full 
coverage 

Namibia  ‐ Partial coverage  ‐ Needs ICT support for full coverage 

South Africa  ‐ Infrastructure support available in both urban and 
rural areas 

‐ Working on adoption of innovative IT solutions

Swaziland  ‐ All 30 offices adequately covered 
‐ In the initial stages of procuring a postal 
automation system which will connect all offices 
from Escher 

‐ Needs a system that links all offices 
electronically  

Tanzania  ‐ Most parts covered though through GPRS up to 
district level. 

‐ 14 offices online  
‐ 155 offline and 20 were expected online by Dec 

‐ Need capital for expanding network. 
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2011 
‐ Counter automation using Post Global, already 
covered over 28 

Zambia  ‐ ICT support available throughout the country 
‐ Successfully rolled out counter automation in 
2010 to 21 offices and completion of roll out is 
2012 

‐ 120 offices online 

‐ Mobile and internet access available 

Zimbabwe  ‐ Partial coverage of ICT Infrastructure available 
‐ 23 offices on WAN 
‐ Internet limited to 100 offices covered by mobile 
phones 

‐ Needs capital for expansion of wide area 
network 

‐ Counter automation required 

Source: SAPOA (2011) 

 
As reflected in the charts below, expansion of government postal services to provide more universal 
coverage has been  slow. Over  the  last  five years  the number of post office branches  in  the SADC 
region has only grown by 3%. The number of post office boxes has only  increased by 6% over  the 
same period (excluding South Africa, which accounts for almost 85% of the region's post office boxes, 
where the number has actually declined slightly over the period).  

In the region as a whole, the average number of people per post office branch  in 2009 was one  in 
63,00010. This  is compared to the recommended UPU postal density ratio of one outlet per 10 000 
people.  Funding  has  been  a  major  issue  since  most  of  the  new  outlets  cover  the  rural  and 
marginalised  areas where  the  postal  operators  are  obliged  to  open  outlets  in  order  to  increase 
universal access, yet these areas are not viable in terms of business generation.  
 
Table 8: Postal Branches, Post Office Boxes and Postal Code Addressing in SADC  
Country  Number of 

Post Office 
Branches 

Post Office 
Branches /  

10 000 people 

Number of PO 
Boxes 

% PO Boxes 
/ Capita 

Postal Code Addressing 
Systems Status 

Angola  57 0.04 28,412 0.21 None 

Botswana  214 1.04 137,850 6.67 Feasibility Study 

DRC  120 0.02 61,201 0.09 None 

Lesotho  159 0.83 52,035 2.70 None 

Madagascar  617 0.28 19,109 0.09 None 

Malawi  333 0.21 60,554 0.38 Feasibility Study 

Mauritius  115 0.88 2,396 0.18 Being implemented 

Mozambique  126 0.05 16,934 0.07 None 

Namibia  159 0.74 97,400 4.54 Feasibility Study 

Seychelles  5 0.56 1,870 2.10 None 

South Africa  2484 0.51 4,107,529 8.38 Present 

Swaziland  91 0.66 36,400 2.66 Feasibility Study 

Tanzania  569 0.13 175,912 0.41 Feasibility Study 

Zambia  159 0.11 52,035 0.37 Feasibility Study 

Zimbabwe  335 0.28 105,235 0.87 Feasibility Study 

TOTAL/AVE  5543 0.20 4,954,872 2.06 ‐ 

Source: UPU 2010. (Figures in italics represent estimates to assist in comparability of data between SADC Member States). 

                                                            
10  This average obscures  the very wide variation  in densities between countries, with variance between 1:9 

000 in countries such as Mauritius, and 1:450 000 in the DRC. 
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Figure 19: Number of post office branches in the SADC region  
Source: UPU (2010) 
 

Figure 20: Number of PO boxes in the SADC region, excluding SA 
Source: UPU (2010) 

The  ability  to  deliver mail  is  limited  by  the  lack  of  postal  codes  and  addressing  systems  in most 
Member States. Addresses are not only  important  for social and commercial  reasons, but are also 
considered  important  for delivering health and emergency  services, and providing access  to basic 
public services such as electricity or water. In this respect there are a large number of different public 
and  private  stakeholders  keen  to  see  addressing  systems  in  place,  and  people without  addresses 
cannot easily vote or enjoy a full legal identity, nor can they easily open a bank account or qualify for 
credit or loans.  

As  shown  in  table 8 above,  so  far only  South Africa has made effective use of  its addressing and 
postal code system, although Mauritius  is at an advanced stage of  implementation, and Botswana, 
Lesotho, Malawi, Namibia, Swaziland, Tanzania, Zambia and Zimbabwe have carried out preliminary 
studies while further implementation awaits funding.  

The postal system has also been diversifying, and  the  transport of physical mail  is now  just one of 
three pillars – physical, electronic and financial services. As a result post offices across the Region are 
now  taking  on  responsibilities  for  services  such  as  provision  of  public  access  to  the  Internet,  e‐
government  services and  funds  transfer between customers. The most common  services currently 
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available  are mobile money  transfers,  telephone money  transfers, electronic money  transfers, bill 
payments, banking services, and on line track and trace services.  

2.1.8  Communications, e‐Services and Applications 

Due  to  the  constraints  to  the  use  of  the  internet  created  by  the  historic  lack  of  affordable  and 
widespread broadband  infrastructure  in the region, there has so far been  little need or effort made 
to measure the relatively small use of local e‐services and other applications. It has not made sense 
for  resource  constrained  governments  to make  the  considerable  effort  of  putting  services  online 
when only a  small minority of  the population have  internet access. And by  the  same  token, most 
NRAs and national statistical offices have not yet updated  their data gathering  to account  for new 
technological developments, such as the types of e‐government services available, number local web 
sites, or volumes of online  transactions. As a  result  there are virtually no  statistics  that provide a 
clear indication of their diversity and uptake across the SADC region. 
 
There  are, however,  some proxy  indicators  that  can help provide  some  general  indications of  the 
extent of use of online services generally. These are the number of IP addresses and domain names 
per  country,  and  the  number  of  Facebook  users.  While  each  is  subject  to  some  provisos  in 
interpretation  (such  as  some mobile operators providing  free  access  to  Facebook,  and many web 
sites  in  the  region  using  the  .com  domain11),  taken  together  they  can  be  seen  to  follow  similar 
national  distribution  patterns  to  wealth  levels  and  the  availability  of  affordable  internet 
infrastructure.   

 
Figure 21: Internet Protocol (IP) addresses per capita in the SADC Region 
Source: AfriNIC (2011) 

 

 

 

 

                                                            
11 In the future the dotAfrica top level domain (TLD) is proposed as a new gTLD (Generic Top Level Domain) for 

the promotion of African business, people and culture on the internet and will likely result in less use of the 
.com domain for web sites in the region. 
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Figure 22: Number of Domain Names registered in SADC Member States 
Source: Webhosting.info (2012) 

 

 

Figure 23: Facebook user penetration in SADC Member States 
Source: Facebook 2011 (Statistics for Zimbabwe are not provided by Facebook) 

2.1.9  ICT Costs/Tariffs 

Similarly to the lack of data on wholesale capacity pricing mentioned earlier, there is a lack of up‐to‐
date publicly available information and benchmarks on the costs of using ICTs in the region. However 
the ITU publishes a basic 'ICT price basket' comprising the average of fixed call costs, mobile call costs 
and  fixed broadband  costs,  expressed  as  a percentage of Gross National  Income  (GNI)/capita,  for 
most  countries.  Although  the  latest  data  available  are  for  2009,  which  do  not  include  mobile 
broadband, and costs are expected to have dropped considerably since then in some SADC Member 
States, the figures do give some idea of the range of ICT costs in the region.  
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Table 9: ICT Price Basket for SADC Region 

Country 
ICT Price Basket 
2009 (% of GNI) 

Angola  21.45

Botswana  5.46

DRC  N/A

Lesotho  28.03

Madagascar  55.48

Malawi  52.85

Mauritius  1.67

Mozambique  56.16

Namibia  6.95

Seychelles  3.09

South Africa  4.2

Swaziland  36.15

Tanzania  53.72

Zambia  37.37

Zimbabwe  N/A

Average  27.89
Source: ITU (2010) 

 
The  figures above show  large variations between SADC Member States, with Mauritius having  the 
lowest costs and Mozambique having the highest (relative to income levels). The average cost across 
the  region  as  a whole  is  some 25  times higher  than  costs  in developed  countries, which  average 
about 1% of GNI/capita. 
 
An easily available and more up‐to‐date proxy  indicator of cost of communications (and the degree 
of competition and openness in the telecommunications market) is the charge for international VoIP 
calls. These prices reflect the voice termination rates that operators charge each other to handle calls 
from another network. Retail call tariffs are partly based on these settlement rates, which are much 
lower  in markets  that are competitive or  strongly  regulated. The  two graphs below  show  that  the 
cost  of  international  voice  connections  to Member  States  in  the  region  varies  considerably;  by  a 
factor of 8  for  fixed  lines and 3  for mobiles. The average cost across  the  region  is about 10  times 
higher  for  international  calls  to  fixed  lines  in  SADC Member  States  than  it would  be  for  calls  to 
developed markets in Europe and North America, and about 30% higher for mobile lines12.  
 

 
 

 

                                                            
12 Although  the  variation  in  costs  of  calling  a mobile  internationally  vary  considerably  even  in  developed 

countries, where  for  some  the  rate  is commonly around US$0.10c/minute, while  in others  such as Hong 
Kong  it  is US$0.02c/minute. For reasons unclear, a good number of developing countries also have much 
cheaper international incoming calls to mobiles, including China, India and Thailand which are also between 
US$0.2c and US$0.3c/minute 
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Figure 24: Fixed line international call tariffs per minute in SADC Member States 
Source: GoogleVoice (2012) 

 

 
Figure 25: Mobile incoming international call tariffs per minute in SADC Member States 
Source: Google Voice (2012) 

 
While the high cost of incoming calls to the SADC region may not have a direct impact on ICT access 
within the Member States, it does provide a very good indication that SADC Member State markets 
are not efficient or competitive.  In addition  the high prices  limit  the amount of  international calls 
made, especially for those without access to broadband. Underlining the lack of competitive pricing 
is the cost of outgoing international calls from the SADC region which are almost always significantly 
higher than calls in the other direction. And in contrast to some other economic regions, such as East 
African Community (EAC) where calls anywhere within the region are priced the same as a national 
call,  calls made between  SADC Member  States  are often much higher  than  they  are  to  countries 
much  further  away  in  Europe  or  North  America.  For  example,  even  though  South  Africa  and 
Botswana are neighbours, directly interconnected by fibre, Telkom South Africa charges R1.52/minute 
to call a Botswana fixed line, and R3.20 to call a mobile, while it costs 0.70c to call any fixed or mobile 
number in Canada. 
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2.1.10  Research, Innovation, Training, Content & Industry Development 

Similarly to the area of online services discussed in the previous section, there are very few available 
indicators  of  the  current  extent  of  ICT  research,  innovation  capacity  building,  local  content 
generation or ICT industry development, largely because few member states have begun to regularly 
publish  up‐to‐date  statistics  relating  to  these  crucial  aspects  of  national  development  in  the 
information age. 
 
Nevertheless all SADC Member States have a  range of higher education and  research  institutions, 
ranging  from national universities  to  specialised agricultural  research bodies, many of which have 
some form of ICT department. Most SADC Member States also have some type of Science Park, often 
closely associated with a university, and a technology transfer agency or initiative. A growing number 
of Member States also have ICT small business incubation facilities that are often closely linked to the 
local  Science  Park.  Although most  SADC Member  States  in  the  region  have  basic  ICT  equipment 
assembly and maintenance facilities (such as for desktop computers), Mauritius and South Africa are 
probably  the only SADC Member States  in  the  region with advanced  ICT business support services 
and circuit‐board level ICT manufacturing capabilities.  
 
In summary,  the key  ICT  related higher education,  research  institutions and business  incubators of 
note within the region are listed below, many of which are members of the International Association 
of Science Parks (IASP): 

 Angola: Kilamba Parque Tecnologico; 

 Botswana: BOTEC, Botswana Innovation Hub; 

 Madagascar: Malagasy i‐Hub, Technopole du Toamasina; 

 Mauritius:  Ebène  Cyber  Tower,  National  Computer  Board  ICT  Incubator  Centre,  Rose  Belle 
Business Park; 

 Mozambique:  Mozambique  ICT  Institute  (MICTI)  and  ICT  incubator,  Maluana  Science  and 
Technology Park; 

 Namibia: Namibia Polytechnic/Business Innovation Centre (NBIC); 

 South Africa: Bandwidth Barn, Cape IT Initiative (CITI), CSIR/Meraka Institute, Eastern Cape IT 
Initiative,  Fort  Hare  Telkom  Centre  of  Excellence  in  ICT4D,  Highveld  Techno  Park  (HTP), 
Midrand Innovation Hub, Pretoria Innovation Hub, North West University, Softline Technology 
Park (STP), SmartXchange, Technopark Stellenbosch, BlueIQ, Nemisa; 

 Tanzania:  Dar  Teknohama  Business  Incubator  (DBTi),  Raphta  City,  Nelson Mandela  African 
Institute of Science and Technology Science Park; 

 Zambia: AWEP Business Incubator; and 

 Zimbabwe: National University of Science & Technology Technopark. 
 

In  terms  of  local  content  generation,  particularly  in  the  area  of  learning  resources,  indigenous 
knowledge and cultural heritage preservation, little concerted effort has been made in the Region to 
publish material  online. Again  this  is  largely  because  of  resource  constraints,  along with  the  low 
levels of broadband penetration up until very recently.  
 
Nevertheless  the  national  broadcasting  agencies  and  the  press  have  the  largest  storehouses  of 
potential material (in a mixture of digital and analogue format) that could be made available online 
or  for re‐broadcasting. Crowd sourcing of some material  from  individual users  is also becoming an 
increasingly viable opportunity as more and more people gain broadband connectivity. Digitisation of 
the content of national archives and national libraries of the Member States is also at a similarly low 
level, with  the exception of  the South African National Archives. There are also  some private and 
non‐profit efforts to develop electronic educational materials such as South African based MindSet.  
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There  is considerable potential to share content and content development costs between Member 
States  with  the  same  national  languages  and  similar  cultural  groupings.  However  one  of  the 
constraints  to broadening  the availability of  relevant content  is  the  lack of clarity  regarding use of 
intellectual property rights in the region.  

2.2   Enabling Environment and Institutional Arrangements 

As  indicated  above,  the  pattern  of  ICT  infrastructure  distribution  and  usage  in  Southern Africa  is 
largely a  reflection of  the policy and  regulatory environment  in place at  the  continent‐wide  level, 
regionally and within the various SADC Member States.  
 
Institutions at the global  level have had a role  in supporting the development of an enabling policy 
and regulatory environment on the continent, as well as promoting the adoption of world standards 
and  supporting  institutional  capacity  building  –  in  particular  the  International  Telecommunication 
Union  (ITU)  and  the  Universal  Postal  Union  (UPU).  In  addition  the  United  Nations  Educational, 
Scientific and Cultural Organization (UNESCO), United Nations Conference on Trade and Development 
(UNCTAD),  United  Nations  Industrial  Development  Organization  (UNIDO)  and  the  United  Nations 
Center  for Science and Technology  for Development  (UNCSTD) all play various  roles  in  supporting 
policy development for use of ICTs in education, services, trade, industry, and R&D. The World Trade 
Organization  (WTO),  World  Intellectual  Property  Organization  (WIPO),  supports  mediation  in 
international trade and intellectual property disputes, which can involve ICTs. 
 

2.2.1   International/Continental Level 

At the continental level, the key features of the policy and institutional frameworks that apply were 
initially encapsulated by the African Information Society Initiative, adopted by the UNECA Conference 
of Ministers  in  1996  as  a  common  vision  for  Africa’s  quest  to  bridge  the  digital  divide.  It  was 
subsequently endorsed by the AU's predecessor, the Organization of African Unity (OAU).  
 
Several implementation activities have since taken place in the following areas: 
 

 Policy awareness; 

 Training and capacity building; 

 National Information and Communication Infrastructure (NICI) plans; 

 Development information; 

 Democratising access to the Information Society; 

 Sectoral applications; and 

 Infrastructure development and internet connectivity. 
 
The African Telecommunication Union  (ATU) has also been active  in promoting similar goals within 
the Telecommunication sector.  
 
In 2008  the African Union Commission's Reference Framework on  ICT policies and  regulations was 
published, partly as a response to the broad policy goals identified by the Connect Africa Summit in 
2007. The Reference Framework is a set of ICT goals, strategies, policies and regulations proposed for 
adoption by Member States and the Regional Economic Communities (RECs), including SADC.   
 
In  support  of AISI,  the  Connect Africa  Summit  and  the  Reference  Framework,  the AUC  has  been 
developing  the Programme  for  Infrastructure Development  in Africa  (PIDA), which was adopted at 
the Heads of State meeting in January 2012. At the project level, implementation and execution will 
be  led  by  country  governments  and  supported by  the NEPAD  Planning  and  Co‐ordinating Agency 
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(NPCA). Implementation progress is to be monitored by the RECs, including SADC, and the RECs have 
a key responsibility in the PIDA framework to assure the harmonisation and implementation of policy 
and regulatory measures in their Member States.  
 
The Pan African Postal Union (PAPU)  is responsible for the development of the postal sector on the 
continent, and has been active in defining and supporting an enabling policy environment for postal 
operators. PAPU's current main activities in this area are the development of: 
 

 Common standards across regions; 

 Public/private partnerships; 

 National addressing and postal code systems; 

 Coherent, consistent regulatory frameworks and reform of the postal sector; and 

 Scope of Universal Service Obligations and their harmonisation. 
 
PAPU has also endorsed the proposal of Egypt to establish an African Regional Training Centre, which 
would include capacity building in some postal policy areas. 
 

2.2.2   Regional Cooperation (policies, strategies and plans) 

SADC has been promoting improved use of ICTs among Member States for 20 years, beginning in the 
early  1990s when  it began  to develop  regional  policies on  the  use of  ICT  for development  as  an 
instrument  for  regional  integration  and  assisting  Member  States  to  achieve  the  Millennium 
Development  Goals.  This  culminated  in  the  1996  Protocol  on  Transport,  Communications  and 
Meteorology, known as the TCM protocol.  
 
Improved use of ICTs was further underlined at the 18th SADC summit in Mauritius in 1998, when it 
was  agreed  that  the  1999  SADC  Consultative  Conference  theme  would  be:  "SADC  in  the  next 
Millennium: The Challenges and Opportunities of Information Technology". This was underscored by 
the Summit declaration13: "The mastery of information technology (IT) and the capacity to fully utilise 
IT [is] a prerequisite for the SADC region to be an active participant in the global economy whereby 
strategic advantages are derived from timely access to information or its speedy dissemination to the 
market place". 
 
In  2000,  the  SATCC  Committee  of Ministers  Decision  52/2000  urged Member  States  to  give  ICTs 
priority  for national and regional socio‐economic development, and  in the  following year  the 2001 
SADC Heads of States (HOS) meeting in Blantyre decided on the following priority areas of action: 
 

 The regulatory environment for ICT; 

 Infrastructure for ICT development;  

 Community participation and governance in ICT development;  

 ICT in Business Development;  

 Human resource capacity for ICT development. 
 
In  2002  the  SADC  e‐Readiness  Task  Force was  constituted which  recommended  three means  of 
directly  improving e‐readiness and harnessing  ICT for social and economic advancement within the 
SADC region:  
 

 Establishing the policy framework for action,  

 Building the necessary infrastructure, and  
                                                            
13   http://www.info.gov.za/speeches/1998/98b24_4629811399.htm 
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 Undertaking ground‐level projects. 
 
As outlined  in  the TCM Protocol,  the Committee of SADC Ministers Responsible  for  the Transport, 
Communications and Meteorology portfolios is the highest regional policy body in the ICT Sector. The 
Committee of  ICT Ministers reports to  the SADC Council of Ministers, which normally meets on an 
annual  basis  and  is  responsible  for  overall  assessment  of  the  adequacy  of  ICT  infrastructure  in 
meeting  the  economic  growth  and  development  of  the  region,  approving  amendments  to  the 
protocol and various other high‐level functions. 
 
Reporting  to  the Committee of Ministers,  the Committee of Senior Officials meets at  least  twice a 
year  and  consists  of  the  Permanent  Secretaries,  Director  Generals  and  other  similar  officers 
responsible  for  Transport,  Communications  and  Meteorology.  Among  other  functions,  it  is 
responsible for reviewing policies, recommending the regional policy agenda and co‐ordinating the 
implementation strategies developed.   
 
The  I&S  Directorate  has  the  overall  responsibility  for  ensuring  progress  in  infrastructure 
development,  to:  "Promote  and monitor  the  implementation  of  regional  protocols,  policies  and 
strategies on energy,  transport and  communication,  tourism and water  that  contribute  to poverty 
alleviation". 
 
To  facilitate  project  implementation,  a  Project  Co‐ordinating  Unit  (PCU)  for  infrastructure 
development has been set up within the I&S Directorate. The PCU has four sector experts appointed 
to it, including one for ICTs, and it also participates in Trans‐boundary Infrastructure Project Steering 
Committees, NEPAD and Development Finance  Institution meetings. Alongside  the PCU,  the SADC 
Project Preparation and Development Facility (PPDF) is being operationalised to complement existing 
project preparation  facilities  from other  financing  sources,  and would be  expected  to  include  ICT 
expertise. 
 
One of  the  responsibilities of  the newly  formed Cluster of Ministers Responsible  for  Infrastructure 
Development  is  to  review  the  status  of  the  development  of  the  RIDMP.  The  group  held  its  first 
meeting in Zimbabwe in June 2010. At the meeting the Ministers committed themselves to fast track 
the  conclusion  of Memorandums  of  Understanding  (MoUs)  for  cross‐border  projects,  strengthen 
Member States' national and cross‐border structures to oversee the implementation of projects, and 
leverage support for financing of infrastructure projects from the Ministers responsible for Finance.  
 
The Cluster of Ministers also works closely with  the Ministerial Task Force on Regional  Integration, 
and at  its June meeting focussed on the SRII Phase  II, Digital Television Migration, Home and Away 
Roaming,  the  RASCOM  Africa‐wide  communications  satellite  and  the  Pan  African  e‐Network 
Project14.  
 
In  addition  there  is  the  sub‐sectoral  Telecommunications  Committee  and  a  Postal  Services 
Committee comprising a)  senior officials and  technical experts  responsible  for policy development 
and  technical  co‐ordination  in  the  sub‐sector,  and  b)  consultative members  representing  service 
providers, users, regulators, labour groups and other relevant stakeholders. These committees make 
recommendations  to  the  Committee  of  Senior  Officials  regarding  their  policy  reviews.  The  sub‐
sectoral committees are responsible for ensuring compliance with  international obligations and co‐
ordinating time frames for harmonisation.  
 
                                                            
14  A  joint  initiative  between  the  Indian  Government  and  the  African  Union,  aiming  to  connect  African 

countries  to  satellite  and  fiber‐optic  networks.  The  services  currently  offered  under  the  project  are 
telemedicine and e‐learning.  



SADC ICT SECTOR INFRASTRUCTURE DEVELOPMENT MASTER PLAN: July 2012 

49 

The three regional institutions that are recognised by the TCM protocol and have a strong role to play 
in  the  RIDMP  are  the  Communications  Regulators  Association  of  Southern  Africa  (CRASA),  the 
Southern Africa Telecommunications Association  (SATA) and  the Southern African Postal Operators 
Association (SAPOA). 
 
The purpose of CRASA  is  to  facilitate  the development and harmonisation of policy and regulation 
within  the  region  and  it  has  been  active  in  the  development  of  a  number  of  guidelines, model 
policies and regulations and subject area toolkits. CRASA was formerly TRASA ('Telecommunications' 
was  changed  to  'Communications'  to  reflect  its  converged  role).  It  represents  all  the  national 
regulators,  apart  from  Madagascar  and  Seychelles  (Seychelles  and  Swaziland  do  not  yet  have 
separate regulators, and Madagascar  is not currently an official SADC member).  In addition, CRASA 
has seven Associate Members – operators and equipment manufacturers ‐ Angola Telecom, Ericsson, 
Multi‐Choice  (South African digital TV broadcaster), Nokia Siemens Network,  the Vodacom Group, 
Vodacom‐Tanzania and Qualcomm (the US‐based integrated circuit manufacturer).  
 
In 2011 CRASA completed its merger with SAPRA, the Southern African Postal Regulators Association. 
SAPRA's membership  of  national  postal  regulators was  smaller,  comprising  about  half  the  SADC 
Member  States  ‐  Lesotho, Malawi,  South  Africa,  Tanzania,  Zambia  and  Zimbabwe.  SAPRA's  remit 
focussed  on  the  harmonisation  of  postal  regulatory  frameworks,  the  promotion  of  postal  sector 
reform, the development of common service standards compatible with international ones, ensuring 
affordable  universal  postal  services  and  improving  postal  security.  The  TCM  protocol  also  binds 
Member States to provide efficient and affordable market related universal postal services. This is to 
be  accomplished  by  promoting  commercialisation  and  legal  autonomy  of  postal  administrations, 
restructuring of postal services and harmonised regulatory and operational policies. Improvement of 
postal security and co‐operation with transport services is promoted to improve speed and security 
of mail services.   
 
SATA was established in 1980 as the Southern Africa Telecommunications Administration, until 1999 
when  it came under the ambit of the TCM protocol as an association of all the government‐owned, 
fixed line operators within the Southern African region. SATA is now open to any licensed operator in 
the region, though in practice, few of the private operators have joined. Since 1999 only three private 
operators  have  become  members  –  Movicel  Angola,  Econet  Ezi‐Cel  Lesotho  and  Teleaccess 
Zimbabwe. The noteworthy exceptions to SATA's membership are OCPT (the DRC incumbent), Neotel 
(the 2nd fixed network operator in South Africa) and Cable & Wireless Seychelles.  
 
SATA  aims  to  encourage  technical  and  business  co‐operation  between  its members,  assist  in  the 
implementation and monitoring of the TCM Protocol and has been co‐ordinating the implementation 
of  the  SADC Regional  Information  Infrastructure  (SRII)  to  interconnect  its members on  a  bilateral 
basis.  It has also been  tasked with developing an e‐Waste strategy. Within  the context of  the TCM 
Protocol, SATA's remit is to: 
 

 Collaborate  with  the  relevant  organs  within  the  ministries  responsible  for  ICT  to  ensure 
effectiveness of the Protocol's provisions; 

 Encourage all relevant public and private sector  ICT service providers and other stakeholders 
to  comply with  the  provisions  of  the  Protocol  as  far  as  the  implementation  strategies  are 
concerned; 

 Maintain regional impetus for implementation and monitoring of regional ICT programmes by 
facilitating collective participation of members; and 

 As a Sectoral Consultative Member of SADC on ICT, SATA programmes and facilitates detailed 
implementation of  sectoral  strategies,  evaluates performance,  surveys  results  and  identifies 
strengths and weaknesses throughout the region. 
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On  the postal  side,  the Southern African Postal Operators Association  (SAPOA) was  inaugurated  in 
2001  to  improve  the quality of postal services  in  the  region, support  the common  interests of  the 
postal  operators,  and  promote  regional  standardisation  and  harmonisation  of  the  postal  network 
design and service delivery systems. SAPOA's 2009‐2012 strategic plan addresses five strategic issues: 
 

 Harmonisation of postal policies; 

 Development of postal policy and regulation; 

 Utilisation of ICTs to bridge the digital divide; 

 Development of harmonised addressing systems; and 

 A common approach to market liberalisation and Universal Service Obligation. 
 
In addition, at the regional level the Southern Africa Broadcasting Association (SABA) is the group of 
broadcast  industry members whose main  role  is  to ensure quality broadcasting and high  industry 
standards in the region. It also engages in some initiatives to improve media capacity in the region. At 
SABA's 18th AGM  in 2011  it was decided to undertake a review that would take  into consideration 
the  economic,  technological,  social  and  political  changes  that  have  been  taking  place  since  the 
establishment of SABA  in 1993.  It also  recognised  the need  for  collaboration between CRASA and 
SABA  in  accelerating  harmonisation  of  broadcasting  policy  and  regulatory  frameworks  and 
broadcasting  infrastructure  rollout  in  the  region. To  this end  the CRASA and SABA Secretariats are 
negotiating  a MoU  between  the  two  associations  in  order  to  enhance  the working  relationships, 
especially regarding issues relating to the planned migration from analogue to digital broadcasting. 
 
At the supra regional level, SADC is part of the COMESA‐EAC‐SADC Tripartite Framework of RECs that 
are  in  the  process  of  merging.  In  the  lead  up  to  this  long‐term  process,  the  three  RECs  are 
collaborating  on  regional  infrastructure  projects.  In  this  respect  the  RIDMP  is  a  key  input  to  the 
proposed Tripartite  Framework  Inter‐regional  Infrastructure Master Plan,  as well  as  to  the African 
Union's continent‐wide PIDA.  
 
So the SADC regional / cross‐border  infrastructure would be developed not only to serve the SADC 
region more efficiently, but to be part of the continental infrastructure that will make inter‐regional 
trade  easier  and more  competitive  for  the  benefit  of  the  broader  group  of  African  citizens.  The 
network effect has a positive role to play here, since increased accessibility of SADC infrastructure to 
the rest of the continent will in turn increase the attractiveness of investment in SADC infrastructure. 
 
The North South Corridor (NSC) project is the flagship Tripartite project and with the recent inclusion 
of  ICT expertise on  the project  team,  there are  increased opportunities  for promoting  regional co‐
operation  in the development of  ICT  infrastructure here, most  likely based on augmenting regional 
backbones with access to alternative infrastructure via 'smart corridors' as proposed by PIDA. These 
would involve ensuring sufficient ducts for the long term along the corridor and laying initial fibres as 
needed by the operators along the way to provide for their longhaul/middle‐mile needs as well as to 
provide  the  corridor  itself  with  high  levels  of  broadband  availability  to  support  the  emerging 
intelligent transport systems. 
 
In the past it was envisaged that the regional fibre backbone network in SADC would be linked to the 
proposed COMESA Comtel Network. However this network has not been established and instead the 
countries  in  SADC's  neighbouring  regional  economic  communities  (ECCAS,  EAC  and  COMTEL)  are 
currently interconnected with SADC Member States on an ad‐hoc basis.  
 
There is also the issue that most SADC Member States are also members of other RECs. Aside from 
the majority being members of COMESA, Angola  is also a member of ECCAS and Tanzania  is also a 
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member of  EAC. As  a  result Angola  and  Tanzania  form  'bridges'  to  ECCAS  and  EAC  as both  SADC 
Member  States  are  also  in  the  process  of  linking  up  with  their  other  REC  regional  fibre‐optic 
backbone initiatives (CAB in ECCAS and EAC‐BIN in EAC).  
 
In conclusion, the SADC region's range of institutional frameworks and initiatives provide most of the 
instruments required for effective implementation of the ICT Sector Plan (See Annexure 4 for further 
details of the ongoing programmes). However further harmonisation of ICT policies and regulations 
between Member States still needs to occur, along with speeding up of sector reform to reduce the 
cost of entry for new, often smaller players, and introducing more effective regulatory enforcement. 
 
A binding mechanism, such as a regional  law, that helps to ensure the national adoption of policies 
and  regulations  promulgated  at  the  regional  level  would  help  in  this  respect.  The   Economic 
Community of West African States  (ECOWAS)  region  in West Africa  (and  the European Union), has 
benefited  from  this  type  of  mechanism  to  encourage  rapid  regional  harmonisation  and  policy 
development,  in which  penalties  can  be  instituted  on Member  States which  fail  to  comply with 
ECOWAS  directives.  Thus  the  decisions  of  the  regional  telecommunication  regulatory  association, 
West  African  Telecommunications  Regulators  Assembly  (WATRA),  that  are  endorsed  by  ECOWAS, 
become mandatory for transposition to national level. 

2.2.3   Dynamics at the Member State Level 

At the national  level, there  is usually a set of national ICT strategies, policies and regulations within 
each  country,  supported  by  a Ministry  of  Telecommunication  or  ICTs,  and  a  national  regulatory 
authority  (NRA) which  is  sometimes  constituted  as  a  general  utilities  regulator  and  occasionally 
supported by a competition law, and an associated competition commission or tribunal.  
 
As shown  in table 10 below, most Member States have developed a national  ICT strategy. Many of 
these were built using  the National  Information and Communication  Infrastructure  (NICI) planning 
process established by the AISI in the late 1990s with support from UNECA. The countries with long‐
established  national  plans may  need  updating  to  reflect  recent  developments  and  learning  from 
similar initiatives elsewhere in the region and in other developing countries. 
 
Table 10: National ICT Strategies 

Country  Existence of a national strategy  Implementation status 

Angola  A plan known as "Strategy for the 
Development of Information Technology 2000‐
2010" has been elaborated 

The Government of Angola created a National 
Commission for Information Technology by decree no. 
6/2002 of 4 April 2002 

Botswana  The Maitlamo‐National Policy for ICT 
Development, 2007 has been established  

The policy is being implemented under various initiatives 
such as "Connecting Communities", "Thuto‐ Net (School 
Connectivity)" and "Government on‐line" 

DRC  National ICT Policy exists  Needs to develop strategy 

Lesotho  National ICT Policy 2008 is in place  Needs strategy development 

Madagascar  Has a plan developed by Ministry of Telecoms, 
Posts and Communications in collaboration  
with UNDP 

Has an action plan 2007‐2012 

Malawi  The process of developing a national strategy 
started in 2002  

The ICT policy framework was finalised in May 2002. The 
NICI plan is being finalised 

Mauritius  The National IT strategic plan of 2007/2011  124 projects cutting across various sectors such as 
education, tourism, health, industry, agriculture and 
government are being implemented with a view to making 
ICT the fifth pillar of the economy and transforming 
Mauritius into a regional ICT hub 

Mozambique  Has a 2002 strategy  Needs updating as per the Open Society Initiative for 
Southern Africa (OSISA) report 
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Country  Existence of a national strategy  Implementation status 

Namibia  Namibia has a 2009‐2013 strategy in place  Government adopted and launched strategy in 2010 

Seychelles  A National strategy on ICT has been put in 
place 

The implementation started on many sectors linked to 
trade and capacity building 

South Africa  ISAD 2010‐2013  Strategy is in place 

Swaziland  Swaziland has a NICI policy adopted by 
Government in 2006 

An implementation plan is under development 

Tanzania  The national ICT policy (2003) is in place  Needs to develop strategy as per OSISA report 

Zambia  The national policy was completed in 2006  It is being implemented as evidenced by the new ICT Act 
of 2009, the Postal Act of 2009 and the Electronic 
Communication and Transactions Act 

Zimbabwe  An e‐Strategy 2010‐2014   Strategy is in place 

 

As referred to in the previous section, and also identified in the e‐SADC strategy, the level of national 
implementation  of  SADC  ICT  infrastructure  policies  has  been  relatively  low.  As  a  result,  the 
development  of  cross‐border,  backbone  infrastructure  and  retail  service  provision  has  suffered  in 
many Member  States  in  the  region.  Aside  from  holding  back  the  development  of  affordable  e‐
services and content across the region,  landlocked Member States are especially vulnerable to this 
lack  of  implementation  and  harmonisation  –  their  need  for  low‐cost  international  access  is 
dependent  on  their  neighbouring  country  policy  environments  and  if  these  are  not  open,  the 
landlocked country will be unable  to achieve  its connectivity goals affordably, even  if  it has,  itself, 
implemented a progressive policy and regulatory environment. 
 
One of the other reasons for the variation in policies and regulations between SADC Member States 
is that  the harmonisation process  is still an ongoing process  in many of  the Member States, which 
have  only  recently  begun  to  implement  the  necessary  policy  changes.  The  legal  and  political 
processes for implementing these changes is often slower than might be expected given the priority 
that most of the Member States have given to promoting the use of ICTs.   
 
It should be noted here that much reliance is placed on the national regulator for making progress in 
the  infrastructure  related  elements  of  the  above,  and  this  can  pose  problems  for many Member 
States. As HIPSSA's consolidated report notes, regulatory authorities often have  insufficient human 
resources to effectively implement the complex regulation regimes adopted, and they often lack the 
financial resources and capacity to effectively monitor and enforce regulations.  

2.3   Projections and Trends for 2027 ‐ Infrastructure Requirements 

2.3.1  Backbone Infrastructure  

There  is probably no  faster  growing  commodity  in  the world  than bandwidth.  Exploding  capacity 
utilisation  is  even more  apparent  in  regions  such  as  Southern  Africa,  where  demand  has  been 
suppressed, but  is now being  liberated by  the arrival of  lower  cost and more plentiful  supplies of 
national and  international  capacity. As mentioned  above,  international bandwidth‐use  is  currently 
growing at greater than exponential rates across the region.  
 
It  is too early  in the process of  improving the supply, or fulfilling new demand, to know how steep 
this curve could become, especially as access devices and applications continue to come down in cost 
while  increasing  in  functionality, and penetrating more widely amongst the population.  In addition 
there is the increasing intensity of bandwidth‐use per subscriber as they become more familiar with 
the technology and learn how to exploit more of the range of bandwidth consuming features. Even in 
more mature markets such as in Europe, the traffic generated per subscriber has increased by seven 
times over the last five years, and now reaches 17 Gb per month per fixed line broadband subscriber 
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in the UK. It should be noted here that residential use requires the most capacity, of which about half 
is video.  
 
Fortunately data transmission technology developments are continuing to keep pace with exploding 
demand and the  latest  low‐latency 100 Gbps per wavelength technologies are now beginning to be 
commercially deployed. Existing DWDM capable fibre can be used, so this means that most recent 
fibre  infrastructure  deployments  are  future  proof,  and  capacity  can  be  upgraded many  times  as 
needs grow15.  
 
Given that civil works is by far the largest cost item for optical fibre trunking (up to 90%), the bulk of 
the  investment will be preserved  if duct planning  is done correctly16. Future  financing  required  to 
upgrade  links  to  meet  additional  demand  will  be  much  smaller  than  the  initial  capex,  which 
fortunately means  that accurate  forecasts of demand  in 15 years  time are unnecessary – once  the 
ducting and fibre  is  in place, only marginal  investments will be required to upgrade capacity as  it  is 
needed. Thus virtually all of the financing required for backbone infrastructure projects would be for 
short‐term  (1‐2  year)  time  horizons  to  deploy  the  fibre  links  for  the  first  time,  and  any  further 
upgrade costs later on should easily be covered by the revenue generated by the link.  
 
In relation to  international data capacity requirements, by  later this year (2012) when every coastal 
country in the SADC region will have at least one submarine landing station, and many will have two, 
there will be  sufficient  international  capacity available  in  the  region  to  service  current and  future 
demand. By conservative estimates, at least 20 Terabits per second of submarine cable capacity will 
be available to sub‐Saharan Africa, with the possibility of 50‐500% more in the short‐term if SAex, the 
BRICS Cable or WASACE go ahead. Even if broadband penetration was to jump from less than 5% to 
over 20% of the population, the total international capacity required for all of Sub‐Sahara would still 
be likely to be less than 15 Tbps.  
 
Taking into account the relative population size of the SADC Region vs sub‐Saharan Africa (about 270 
million  vs  850  million),  SADC  Member  States  should  have  access  to  about  30%  of  the  total 
international capacity available, or over 6 Tbps. At an average population growth  rate of 2.5% per 
year,  the  region's  population would  reach  about  404 million  by  2027.  Even  if  no  new  submarine 
cables  were  laid  in  the  next  15  years,  based  on  current  benchmarks  for  international  capacity 
utilisation per capita, 6 Tbps would still be about 20% more capacity than is actually required by the 
region. Of course some of the capacity will be used for redundancy/restoration, but considering that 
even more  cables are planned, and  there will also be  cross‐continental  routes  to  reach  the many 
Mediterranean submarine cable backbones, this is a comfortable margin for the long term.  
 
Now that the required submarine cable infrastructure is virtually in place, and as highlighted by the 
earlier discussion on ICT uptake, the main drivers for international capacity demand will be: 
 

 National  ICT market  dynamics  –  network  access  costs  and  coverage  (mainly  influenced  by 
policies on competition, access to alternative infrastructure,  availability/cost of required radio 
spectrum, wholesale & 3/4G licence costs);  

 Penetration/cost  of  access  devices  (computers,  handhelds  –  affected  by  technology  trends, 
taxes and affordable lines of consumer credit, including bundling of laptops/3G set top boxes as 
part of the broadband services); and 

 Availability  of  reliable  low‐cost  energy  to  power  networks  and  access  devices,  especially  in 
rural  areas  (affected  by  national  energy  policies,  including  Independent  Power  Producer 

                                                            
15  Latest technology developments indicate that 8Tbps per individual fibre will be achievable shortly. 
16  Conduit or ducts of sufficient size and buried sufficiently deeply  (or protected overhead)  to minimise  the 

chances for accidental breakage or vandalism. 



SADC ICT SECTOR INFRASTRUCTURE DEVELOPMENT MASTER PLAN: July 2012 

54 

policies (IPPs17)).  
 
Levels of wealth  and  literacy  are  also  variables  that  can  affect broadband uptake, but  in most of 
Southern Africa these  factors will have very  little  impact on broadband penetration  in  the short to 
medium  term  because  of  the  other  constraints  outlined  above  that  have  created  high  levels  of 
suppressed demand.  In addition bandwidth  requirements are  largely  independent of  voice  traffic, 
which  is  insignificant  compared  to  broadband  requirements  and  usually  not  even  taken  into 
consideration by European operators in their traffic models.  
 
Based on current  trends and a 2.5% population growth  rate,  the most  likely scenario  for  the 2027 
bandwidth requirements in Southern Africa is estimated to be an average penetration of 20% of the 
population with high‐speed broadband and 60 Kbps per subscriber of required international capacity, 
and 120 Kbps per subscriber of domestic capacity. Based on this the total capacity required by the 
SADC  Member  States  as  a  group  is  estimated  to  be  about  9.7  Tbps  nationally  and  4.8  Tbps 
internationally, as shown in the table below. 
 
Table 11: Forecast National and International Capacity Requirements by 2027 

Country 
  National Mbps 

STM‐1 
Equivalents    International Mpbs  STM‐1 Equivalents 

Angola  475,227 3,066  237,614 1,533

Botswana  73,586 475  36,793 238

DRC  2,554,996 16,484  1,277,498 8,242

Lesotho  68,580 443  34,290 222

Madagascar  781,190 5,040  390,595 2,520

Malawi  565,748 3,650  282,874 1,825

Mauritius  46,449 300  23,225 150

Mozambique  817,625 5,276  408,813 2,638

Namibia  76,514 494  38,257 247

Seychelles  3,178 21  1,589 11

South Africa  1,745,922 11,265  872,961 5,633

Swaziland  48,826 316  24,413 158

Tanzania  1,522,982 9,826  761,491 4,913

Zambia  494,566 3,191  247,283 1,596

Zimbabwe  430,541 2,778  215,271 1,389

Total  9,705,932 62,619  4,852,966 31,310

 

It could be said that a 20% penetration rate for broadband may seem low given the expected uptake 
in wireless  smartphones over  the coming years, but as observed by operators  in North Africa and 
Europe, smartphone bandwidth‐use is virtually insignificant compared to the high‐speed broadband 
usage of desktops, laptops and triple/double‐play devices connected to either the fixed networks, or 
mobile networks using wireless modems. Thus the 20% population penetration figure may be more 
closely equated to a 60‐80% household penetration level.  
 
                                                            
17  Grid feed‐in tariffs which allow small scale renewable energy users/providers to recover some of the costs 

of  the  power  production  facilities  or  even  generate  an  income,  thereby making  the  investment more 
viable. 
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Similarly the 60 Kbps/user of international capacity requirement may appear small, but is verified by 
operator field data  in more advanced economies, and  is explained by a) as markets mature a more 
significant amount of traffic is local rather than international, b) high bandwidth international traffic 
is cached locally (such as YouTube), and c) 60 Kbps is the multiplexed capacity permanently allocated 
per  subscriber,  and  since  the  user  is  not  online  24hrs  a  day,  this  is  the  user's  actual  utilisation 
averaged over an entire day.  
 
It  should  be  noted  here  that  aside  from  voice  requirements  being  so  much  smaller  than  for 
broadband,  voice  traffic  puts  even  less  pressure  on  trans‐border  or  regional  infrastructure 
requirements when compared to internet needs. In a developing country with a relatively small local 
web  content‐base,  80‐90%  of  internet  traffic  is  to  sites  outside  the  country, while  voice  traffic  is 
predominantly domestic.  In SADC this  is corroborated at the  international  level with projections for 
international voice traffic being less than 10% of total international capacity required.  
 
Fortunately  the  speed of  fibre optic cables  is  still  increasing  rapidly – 30 Tbps  is now possible per 
fibre pare – so cables will have far more capacity than the requirements currently forecast.  
 
International  links  are  among  the  most  costly  elements  of  the  ICT  ecosystem,  and  a  major 
determinant  of  end‐user  tariffs.  Although  the  arrival  of  cheaper  international  capacity  on  the 
Southern African  coast may  not  have  seen  immediate  reductions  in  broadband  subscription  fees, 
capacity delivered  to  the  end‐user has  increased  substantially  and  is  expected  to  continue  as  the 
level  of  competition  in  the markets  intensifies.  This  will  depend  a  great  deal  on  the  extent  of 
coverage and competition  in  the national backbone markets. For  landlocked SADC Member States 
this is crucial as they depend on the enabling environment being present in their own country as well 
as that of their neighbours. 

2.3.2  Postal Sector 

In  the  case of  the postal  sector, where  it  is  concerned with  the movement of  tangible  items  and 
people  passing  through  branch  offices,  ramping  up  supply  or  meeting  increased  demand  is  an 
inherently  resource‐intensive  process.  This means  that more  careful  planning  and  steady  organic 
growth would likely need to take place to sustainably meet the needs of the public. However in the 
area of electronic and financial services, these could show rapid growth trends if the barriers to their 
use are addressed and  the sector moves quickly  to  take advantage of the revolution  in mobile/cell 
phone based payment systems.  
 
The experience  internationally  is  that markets  for  traditional mail services are declining, and  letter 
post  volumes  are  already dropping  in  the  region  as more people  come online.  Even  in 2007,  the 
region recorded an average decline of 5% in mail volumes (approximately 50% of the total revenue of 
the postal operators in the region was derived from normal letter post). While letter post is likely to 
continue  this  trend,  if  efficient  payment  systems  and  financial  services  are  combined  with  the 
emergence of vibrant e‐commerce and affordable internet services, there could be major growth in 
demand for postal services. Globally the growth in parcel business is attributed to the development 
of  e‐commerce  and  the  associated  transactional mail  and  advertising mail.  Another  observation 
during the recent financial crisis was that the postal financial services showed growth in the number 
of  new  accounts  being  opened  and  an  increase  in  deposits.  These  trends  are  likely  to  become 
noticeable in the SADC region as well. 
 
Affordable and pervasive national connectivity and cross border connectivity will also be crucial  to 
support the need for expansion of the postal system into rural areas, and to diversify into electronic 
and financial services. Considering that postal branches may be in remote areas without direct access 
to terrestrial  links, the postal system  in many Member States will require access to satellite  links to 
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ensure comprehensive coverage, at least in the short to medium term. 
 
While progress needs to be made in institutional strengthening before increased volumes of physical 
post become apparent, increases in postal mail to be moved could also be constrained by the quality 
of  the  transport  infrastructure,  but  will  be  unlikely  to  require  the  transport  sector  to  increase 
infrastructure on the strength of mail volumes. For mail to be carried by air, this could have an effect 
on  the  number  of  flights,  as  seen  with  multi‐national  courier  operators  who  have  their  own 
aeroplanes. This would, however, be a commercial consideration and would be very unlikely to affect 
the airport infrastructure requirements at regional level.  
 
To  reach  the  UPU  recommended  postal  branch  density  of  1  per  10  000  people,  the  number  of 
branches  in  the region would need  to expand very substantially –  from the current  levels of about 
5 500 to over 40 000. The Member State breakdown of branch requirements per country is shown in 
the table below (based on average population growth rates in the region of 2.5% until 2027). 
 
Table 12: Postal Branches required to reach UPU recommendations of 1:10 000 people in 2027 

Country 
 

Postal Branches 
Required 

Current Number of Postal 
Branches 

Angola  1,980 57

Botswana  307 214

DRC  10,646 120

Lesotho  286 159

Madagascar  3,255 617

Malawi  2,357 333

Mauritius  194 115

Mozambique  3,407 126

Namibia  319 159

Seychelles  13 5

South Africa  7,275 2484

Swaziland  203 91

Tanzania  6,346 569

Zambia  2,061 159

Zimbabwe  1,794 335

Total  40,441 5543

2.3.3  Additional ICT Infrastructure Requirements 

Aside  from  affordable,  reliable  and  pervasive  backbone  and  postal  networks,  a  variety  of  other 
infrastructure elements will be needed  in order  to see the Digital SADC 2027 vision  fulfilled. These 
are: 
 

 A progress monitoring system being used to measure achievement of goals; 

 Up to date National ICT Strategies defining the role of ICTs in the development priorities of the 
individual Member States; 

 National  and  regional  satellite  links  connecting  remote  areas  too  far  from  terrestrial 
infrastructure; 

 Internet  traffic exchange points  in every major  city keeping  traffic  local,  supported by data‐
centres in strategic locations providing cloud services; 
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 Regional  exchange  points  keeping  traffic  within  the  region  and  attracting  international 
operators to build out their infrastructure to these points; 

 Effective national Computer Emergency Response Teams (CERTs)  in each country and a SADC 
Region CERT quickly responding to network threats; 

 Awareness of applications  for  ICTs  in  solving  social  and economic problems – at a personal 
level and institutionally, supported by small business incubation and R&D facilities; 

 A  sufficiently  large  pool  of  technical  skills  in  the  region  developing,  implementing  and 
maintaining  ICT  infrastructure without  requiring  human  resources  from  outside  the  region, 
supported by Centres of Excellence (CoEs); 

 Local ICT manufacturing capacity producing low cost access devices and other ICT equipment;  

 Regional and national government administrations with online systems across all departments 
for interacting with the public and business, creating transparency, public data availability and 
efficient government service delivery; and 

 Regional  repositories  and  content  generation  hubs  for  digital media,  recording  cultural  and 
natural heritage, indigenous knowledge and other learning materials that can be accessed via 
broadcasting or online. 

2.4   Assessment of Gap between Current Situation and 2027 Requirements 

Grouping the  issues around the key elements of  the Digital SADC 2027  framework, the key gaps  in 
the different areas are outlined below.  

2.4.1  Infrastructure  

Submarine Fibre Cable  

The capacity available on the submarine cables that will be operational in the region by next year is 
more  than  sufficient  for  SADC's medium‐term  international  capacity  requirements,  and  thus  the 
main  issue will  be  one  of  cost  –  how  quickly  prices  for  capacity will  come  down where  there  is 
competition between cables. If the incumbent or mobile operators are the only shareholders in the 
cable, in the absence of tariff regulation, or alternative routes through neighbouring countries, they 
will be unlikely to share their low prices with other competing local operators and prices can remain 
high  for all but  the  incumbent's  clients, especially  if  it  competes  in both  the wholesale and  retail 
markets. This  is most  likely with  SAT‐3, EASSy, WACS  and ACE which  are operated  as  consortia of 
mainly incumbent and mobile operators, although with EASSy as the WIOCC open access vehicle and 
WACS (and probably the BRICS cable) having the South African state owned Broadband Infraco as an 
investor, these could provide pricing that is more cost‐based.  
 
In this respect the gaps are mainly  in the policy and regulatory environment to ensure a cost‐based 
pricing environment  is  in place to access capacity provided by the submarine  landing stations. This 
can  be  achieved  either  by  ensuring  there  is  sufficient  competition  in  the  sector,  through  tariff 
regulation, or by  instituting open access ownership of the  landing station via government or Public 
Private Partnership  (PPP) vehicles,  such as already  instituted  in Angola with ACE, and South Africa 
with BB Infraco’s share in WACS. 
 
In addition Seychelles requires a second submarine cable  link  to ensure reliability of service  in  the 
event of a cable cut on  its existing SEAS cable. This could also provide  lower  international capacity 
prices on some routes if landing at a well connected hub. 
 

Terrestrial Fibre Cable Infrastructure  

Virtually  all  the  required  terrestrial  infrastructure  in  the  region  is  in  place,  and  only  a  few  cross 
border links are missing, as shown in table 13 below. However the main problem is that most of the 



SADC ICT SECTOR INFRASTRUCTURE DEVELOPMENT MASTER PLAN: July 2012 

58 

infrastructure  that  is  available  is  not  equally  available  to  all  operators.  This  is  because  efforts  to 
address  required  fibre  infrastructure  in  Southern  Africa  (and  elsewhere  on  the  continent)  have 
approached  the  need  for  "missing  links"  by  facilitating  the  interconnection  of  the  national 
infrastructure  of  incumbent  operators.  This  approach  has  helped  to  minimise  external  funding 
requirements  (as  the  costs  are usually met by  the operators  themselves), but has  led  to network 
development  that  discriminates  against  new market  entrants  because  it  is  not  based  on  "open 
access" or strong interconnection regulation, leading to high prices for access. As a result, landlocked 
SADC Member States still pay more to get to the coast or to the rest of Africa than they do to get 
from  the coast  to Europe,  the US or Asia, and national backbones need considerable extension  to 
cover more population, as well as more affordable pricing.  
 
The lack of competitively priced links is also partly because complementary infrastructure is not yet 
exploited to the fullest extent possible. Because civil works is the main cost of deploying new green 
field fibre, up to 90% cost‐savings can be achieved by using the existing cabling, ducts and rights of 
way of utility networks (energy, transport, water and sanitary). Currently the awareness of the extent 
of these cost benefits is low, and the licensing regime may not yet authorise third party usage, or the 
infrastructure  may  already  be  locked  up  in  long‐term  lease  arrangements  with  the  incumbent 
operators. And where such infrastructure is available, prices charged by the alternative infrastructure 
operators are usually unrealistically high, because there is little tariff regulation currently taking place 
in the region.   
 
Infrastructure sharing and land‐use planning rules have also not yet been widely adopted to enforce 
the deployment of fibres, ducts or conduit on new telecom, transport or energy infrastructure. This is 
being seen as critically  important because government already owns the rights of way on the most 
important  routes  (national  roads  and  border  posts,  regional  long  distance  high‐tension  pylon 
networks, cross‐border rail and fuel pipelines etc) and can easily facilitate access to these, especially 
the rights of way, for the laying of new fibre.  
 
Often these government assets are the only cost‐effective routes, to which state‐owned  incumbent 
operators  naturally  have  better  access  than  other  operators.  A  number  of  competing  private 
initiatives have  found  this  to  their detriment when  trying  to deploy  their own  fibre over  tracts of 
private land. The time involved and high cost of purchasing individual rights of way from hundreds of 
different private  land‐owners can make some routes economically unjustifiable and have held back 
some of these projects in the region. 
 
In  addition  limited  levels  of  government  and  private  civil  works  co‐ordination  mean  that  fibre 
infrastructure may be unreliable because of  frequent accidental cuts by utilities providers or other 
telecom operators deploying or maintaining their own cable. Low penalties for theft or vandalism of 
this  strategic  asset  also  contribute  to  reduced  reliability  and  increased  cost  of  the  available 
infrastructure.  
 
Fibre optic  cables have a 20  to 25 year  lifespan, but as most of  the high  capacity  submarine and 
terrestrial  cables  have  been  laid  in  the  last  five  years,  the  bulk  of  the  infrastructure will  still  be 
operational in 2027. Furthermore, for terrestrial infrastructure (and landing stations) most of the cost 
is in the civil works for securing the rights of way and installing the ducts, which will likely last much 
longer  than  20  years,  so  replacing  old  fibre  cables  is  much  cheaper  than  laying  new  routes. 
Nevertheless some of the early deployments of fibre optic cables in the region, mainly links between 
South Africa and its neighbours, may need to be replaced before 2027. However, it is also likely that 
additional  fibre will  be  laid  along most  of  these  routes  by  competing  regional  providers, making 
replacement  unnecessary  in many  cases,  and with  the much  lower  costs  of  simply  replacing  the 
fibres, this cost should be met out of the ongoing revenues generated from the route. 
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Table 13: Cross Border Interconnection Status and Needs 
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In summary, while  it can be misleading to generalise  from the wide range of conditions across the 
SADC region, the terrestrial infrastructure gaps and constraints which have been identified are: 
 

 Existing  fibre optic  infrastructure  that  is not  equally  accessible  to  all operators. Constraints 
include: the limited extent of competitive cross‐border and national routes (market dominance 
from incumbent operators in many countries, and even formal monopolies still persist in some 
SADC Member States),  limited number of  fibre pairs  for use by different operators, old  fibre 
which may be unsuitable for modern protocols like Dense Wave Division Multiplexing (DWDM) 
or with many repaired cuts leading to signal attenuation; 

 Some missing links between SADC Member States (especially backup links), and also between 
the SADC region and its neighbours; 

 Many  cross‐border  routes  with  only  one  link,  with  resulting  lack  of  redundancy  and 
competitive pricing; 

 High charges for use of the existing fibre on utility networks (transport/energy); 

 Limited broadcast TV and radio signal coverage; 

 Lack  of  national  and  regional  traffic  exchange  points  (IXPs)  resulting  in  domestic  traffic 
between  local  operators  that  travels  outside  the  country,  and  intra‐regional  traffic  that  is 
exchanged  in Europe, North America or Asia,  increasing the cost of capacity,  limiting options 
for competitive local service provision and reducing network performance; 

 Lack  of  an  integrated  approach  to  planning,  implementation  and  delivery  of  infrastructure, 
leading  to waste  of  resources  through  lack  of  low  cost  access  to  ducts  on  roads,  rail  lines, 
electricity  grids  etc.  These  need  to  be  a  planning  requirement  on  all  public  infrastructure, 
including commercial buildings; 

 No plan for sharing a satellite service to lower the cost of provisioning government services in 
isolated areas across the region; and 

 Lack  of  up‐to‐date  and  publicly  available  regional  ICT  infrastructure  coverage,  usage  and 
pricing information. 

2.4.2  Confidence and Security in Networks and Services 

As ICT  infrastructure becomes more pervasive and affordable, government, business and the public 
become increasingly dependent on the smooth functioning of the networks and services provided. In 
addition,  as  more  end‐user  devices  become  connected  to  high‐speed  networks  and  more 
applications  are  used, more  vulnerabilities may  be  exposed  for  exploitation.  As  a  result  special 
measures are needed to ensure networks and services are as secure and reliable as possible, and do 
not pose undue threats to their users or limit use through lack of confidence, presence of potential 
threats or service interruptions.  
 
One of  the chief gaps  in  this  respect  is  that currently  there are no national or  regional  standards, 
guidelines or  regulations  for  cable  laying  (mandatory  trench depth,  cable  ring  topologies etc)  that 
help to ensure that networks are not vulnerable to accidental or  intentional cuts.  In addition there 
are no special measures  to address  theft, vandalism and accidental damage of  these vital national 
resources.  Without these standards or legal penalties for vandalism, theft or lack of due care, service 
interruptions are  likely  to regularly  leave  large sections of the population cut off  for  indeterminate 
amounts of time (repairing fibre cables may take days if not weeks). 
 
As  an  additional  safeguard  for  cables,  regulations  can  be  used  to make  it mandatory  to  provide 
reciprocal  access  to  each  other's  infrastructure  so  that  the  impact  of  any  cable  downtime  is 
minimised. 
 
As the number of devices connected to the  internet  in the region grows, cyber‐security threats are 
likely  to  increase, both nationally and  from across borders. While  the development of cyber‐crime 
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legislation  is now relatively well advanced  in most of the region, so far only a minority of Member 
States  have  established  Computer  Emergency  Response  Teams  (CERTs)  to  be  able  to  respond  to 
network security threats. 
 
A vital consideration is the number exhaustion in the current version of the Internet Protocol (IPv4). 
The number of devices connected  to  the  internet cannot continue  to grow without moving  to  the 
next  version  of  the  protocol  –  IPv6  – which  has  virtually  unlimited  address  space  (every  device 
connected  to  the  internet  needs  its  own  unique  IP  number).  Awareness  of  this  problem,  the 
resources to upgrade outdated equipment and the technical skills in the region to effect the changes 
are  low, and as a result the  level of transition to  IPv6 that has already taken place  is small, and the 
region is currently running the risk of falling further behind in the transition process. 

2.4.3  E‐Services & Applications and Capacity Building & Content 

The key ICT gaps that need to be addressed under the twin pillars of a) Capacity building & Content, 
and b) e‐Services and Applications, are: 
 

 Lack of availability of local or regional ICT applications and content, including government data 
and in local languages; 

 Limited collaboration and cost sharing between Member State governments  in e‐applications 
and content development; 

 Limited public resources for switching from manual to automated systems; 

 Limited awareness of the public in use of e‐services in government; 

 Few fiscal incentives for businesses to invest in automation and in ICT training; 

 Low  levels  of  public  and  private  investment  in  digital  content  aggregation  on  local  and 
indigenous knowledge – lack of capacity in regional content development hubs; 

 Lack of access  to public data held by governments and  lack  institutional systems  for storing, 
managing and making public data available; 

 Lack of government investment in ICT e‐governance applications development; 

 No national and regionally standardised ICT training certification; 

 Limited pool of ICT skills and training facilities; 

 Lack of technical capacity in national regulators and CERTs; 

 Limited amounts of early start‐up funding for new ICT businesses; and 

 Few and costly local web hosting and data centre facilities. 

2.4.4  Research, Innovation and Industry Development  

The  ICT  gaps  that  need  to  be  addressed  in  order  to  improve  support  for  the  pillar  of  Research, 
Innovation and Industry Development are: 
 

 Limited collaboration at national and regional levels between research institutions; 

 Few  specialised  ICT  research  institutions  and  generally  low  levels  of  ICT  research 
capabilities/research outputs and higher degrees in ICTs; 

 Limited high speed connectivity within and between research institutions and other centres of 
excellence; 

 Low  levels  of  ICT  manufacturing  capacity  and  few  fiscal  incentives  for  developing 
manufacturing capabilities; 

 High cost of access devices and software – limited soft funding sources and low economies of 
scale in purchasing; 

 Lack  of  ICT  incubator  facilities,  funds  for  their  development  and  incentives  for  supporting 
them; 
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 Lack of national and regional standards and plans for dealing with e‐waste, and/or regulations 
that have put e‐waste  in  the  same group as other hazardous non electronics waste, or  the 
mandate provided  to  the  Local Authorities  to manage  the e‐waste without proper  technical 
expertise or guidance; and 

 Lack of awareness of ICT's role in reducing carbon footprints. 

2.4.5  Enabling Policy and Regulatory Environment  

The most  important challenge for national policy and regulatory development  is to ensure  it keeps 
up to date with the fast changing market and technology environment  in the ICT sector. The Global 
Symposium of Regulators (GSR) meeting in Dakar in November 2010 provided a succinct summary of 
the main  issues here: "the GSR 2010 noted the growing complexity of the  ICT market environment 
and need to rethink the different degrees of regulation to anchor national broadband strategies and 
regulatory  frameworks  around  the multi‐facetted  concept  of  open  access  to  and  over  networks, 
which provides for achieving effective competition while ensuring accessible, affordable and reliable 
services for consumers." 
 
Part of the problem is that the extent of market liberalisation required is often not fully appreciated. 
The degree of  competition  in  the mobile  sector  can easily  lead policy makers  to believe  that  the 
overall  ICT market  is more  competitive/open  than  it  really  is.  In  addition,  expectations  of  pricing 
levels  for national and  international wholesale capacity are much higher than they need be, which 
further  reinforces  the  perception  that  existing  policies  are  sufficient,  or  that  they  are  effectively 
enforced.  
 
Also,  regulators  often  have  low  levels  of  institutional  capacity  to  evaluate market  developments, 
devise appropriate policies and enforce regulations. Well‐financed operators have far more resources 
and can easily tie up under‐resourced regulators in court. Regulators also often do not have support 
from Competition Law or anti‐Competition  institutions, as many SADC Member States have not yet 
established these legislative instruments. 
 
The  consolidated  HIPSSA  report  identified  a  variety  of  implementation  challenges which militate 
against the Member States achieving optimal policy and regulatory goals. These challenges relate to 
the: 
 

 Reluctance by governments to relinquish their shareholdings  in the  incumbent fixed network 
operators and allow private participation; 

 Slow pace of implementing policies and regulations to support the deployment of services; 

 Lack of human  resources, due  to movement of human capital  from government  institutions 
and Regulatory Authorities  to  the private  sector where  there are more attractive  incentives 
and remuneration; 

 Absence of well‐defined  timetable and conditions  for  the  transition  from a monopoly  in  the 
fixed  line  market  to  a  fully  liberalised  market  including  information  about  conditions  for 
awarding of licences; and 

 Conflict of interest from governments with shares in incumbent operators.   
 
As far back as the 2001 SADC HOS Summit  in Blantyre  it was noted that "the capacity  limitations  in 
the region,  in particular the shortage of skilled  ICT personnel, and the high cost of development of 
ICT  infrastructure,  creates  slow  progress  in  the  deregulation  of  the  telecommunications  sectors 
leading to monopolies, un‐affordability of universal access due  to high  tariffs and  internet charges, 
lack  of  economic  commerce  readiness,  and  reluctance  of  acceptance  for  ICT  culture  and 
innovations."  
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The HIPSSA report observes that a considerable number of the Member States are not signatories to 
the WTO Agreement on Basic Telecommunications  commonly known as  the Reference Paper, and 
says: "It would be  ideal for the SADC as a regional body to ensure that  its Member States become 
signatories to the reference paper as this would give  investors more confidence and the regulatory 
regime more credibility in that it is an indicator that Member States agree to abide by international 
commitments." 
 
In addition there  is still a  low  level of awareness of the  importance of non‐discriminatory access to 
transport and energy networks in speeding up and massively reducing the cost of deployment. Also, 
constraints to market entry have combined with the lack of enabling policies for the use of transport 
and energy infrastructure for telecommunication fibre to further slow network extension.  
 
Rapid wireless  technology  developments  have made  it  difficult  for  regulators  to  keep  up  to  date 
spectrum‐management plans. Change here  is also resisted by the vested  interests of operators who 
have already spent large amounts to secure rights to spectrum, while some operators have found the 
fees required for them to obtain the 3G spectrum prohibitively expensive.  
 
At  the  same  time,  there  is  lack  of  clarity  among  the  policy  makers  and  regulators  regarding 
procedures  for  awarding  3G/4G  licences.  The  regulators  also  sometimes  have  to wait  for  a  long 
period of time for the ministries of information and communication technology to approve spectrum 
for 3G/4G networks. Fortunately the current priority to update radio spectrum management plans for 
4G and digital broadcasting migration  is helping  to drive efforts  toward  improved  radio  frequency 
management and has also highlighted the need for passive  infrastructure sharing  ‐ of masts and of 
base‐stations. This will encourage further policy development for access to passive infrastructure and 
help to ensure rapid development of cost‐based infrastructure.  
 
Many national policy makers and regulatory authorities also require support for more effective policy 
and regulation in some other key areas: 
 

 Support for introduction of open access backbones and competitive markets at all levels in the 
value chain; 

 Control  of  dominant  operators  through  Significant  Market  Power  (SMP)  determinations, 
wholesale  tariff  controls,  separation  of wholesale  from  retail  operations,  and  support  from 
general competition legislation; 

 Requiring all new alternative infrastructure and large buildings to include appropriate fibre or 
ducts for telecommunication purposes;  

 Ensuring reasonable access to existing alternative/complementary  infrastructure (transport & 
energy), and associated Rights of Way; 

 Adopting  detailed  planning  guidelines  for  identifying  and  implementing  new  regional  and 
cross‐border links; and 

 Gathering  and  publishing  of  up‐to‐date  ICT  market  and  infrastructure  data,  especially  to 
address the lack of postal information at the national and regional levels. 

2.4.6  Postal‐Specific Gaps 

Aside  from  the need  to  the address  the challenges of market  liberalisation and expand  the branch 
office networks of the postal operators, the major gap currently observed in the region is the lack of 
addressing systems. In some SADC Member States there are also serious shortcomings in the services 
offered  by  the  operators  as  regards  the main  quality  indicators,  for  example,  on  time  delivery, 
reliability and security.  In addition, separation of posts from telecommunications still needs to take 
place in Swaziland and the DRC. 
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The following issues have been noted as being critical for the development of the SADC Postal Sector: 
 

 Legislative and regulatory reforms to promote postal development; 

 Harmonisation of postal policy and regulatory framework; 

 Redefinition of postal market structures; and 

 Resourcing  of  regulatory  authorities  both with  human  and  financial  resources  to  deal with 
Sector specific regulatory issues. 

 
Other important gaps that need to be addressed in some postal operators are: 
 

 Lack of connectivity at all branch offices, including remote locations via satellite; 

 Limited use of ICTs and automation within the national postal systems; 

 Lack of harmonisation in security standards between the national postal systems; 

 Lack of expertise and skilled human resources for postal operators; and 

 Lack of a QoS measurement system. 

2.4.7  Cross‐cutting Gaps 

While most of  the  required policies  and  regulations have  already been developed  at  the  regional 
level,  it has already been observed above that one of the overarching reasons for the slow pace of 
policy  adoption  in  some  areas  is  that  the protocol  and  treaty  establishing  SADC does not  include 
mechanisms  for  the  legal  enforcement  of  the  decisions  of  the  Committee  of Ministers.  This  is  in 
contrast, for example, to the binding nature of ECOWAS decisions on their Member States. Similarly, 
most  of  the  guidelines  published  by  CRASA  simply  provide  national  regulators with  a  suggested 
course of action to be followed.  
 
Other general constraints on ICT sector development that have been noted include: 
 

 Lack of  committed  long‐term  support  from  the  top executive  level  contributing  to delays  in 
implementing and enforcing the required directives; 

 Given the vital  importance of adequate power supply for using the  internet,  in the countries 
that do not have this, there is a lack of Independent Power Producer (IPP) policies which allow 
those who have established their own energy producing facilities to sell excess capacity back to 
the grid (grid feed‐in tariffs); 

 Lack of consensus on the gathering of  ICT market data on which to base strategic decisions  ‐  
lack of clarity on what to measure and limited co‐ordination at the national level of the various 
ICT  statistics  gathering  activities  of  the  different  institutions  ‐  regulators, National  Statistics 
Offices (NSOs), Departments of Trade etc.; and 

 The overlapping membership of SADC Member States with other regional organisations with 
their own set of policy and regulatory guidelines has created some difficulties and delays for 
policy harmonisation. 

 
In the area of project financing, the main gaps that have been noted are: 
 

 Lack of development  funding  for  ICT project preparation and  investment  ‐  in contrast  to  the 
extent of development funds available for transport, water and energy projects; 

 Cumbersome and bureaucratic processes for investment approvals; 

 Lack of  financial resources due  to competing social obligations on  the part of Member State 
governments; 

 Lack of funding for project preparation and investment; 

 Poor alignment between regional and national projects; 
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 Lack of pipeline of bankable projects to be seriously considered by investors; 

 Slow pace of development of MoUs for Cross‐border Projects; 

 Varying enabling environments for investment between Member States; and 

 Shifting of public sector financing to other pressing socio‐economic priorities. 
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3.   Strategic Framework 

3.1   Strategy for Addressing Gaps and Expected Results by 2027 

3.1.1   Significance of Sector and Priority Goals 

Information and communication technologies have become the lifeblood of the knowledge economy, 
and affordable access to ICTs is a human right as well as a significant contributor to economic growth 
and social well‐being. The potential impact of ICTs cuts across virtually all other social and economic 
sectors, and is a key enabler for meeting the region's strategic goals. Supporting improved availability 
and use of ICTs will have a number of key benefits for the region, in particular: 
 

 Well‐informed rapid decision‐making – efficient, transparent governance, globally competitive 
industries and knowledgeable public; 

 Lifelong learning – instant access to knowledge and better jobs; 

 Social and cultural inclusion – the end of isolation and discrimination; 

 More wealth and livelihood creation options and employment opportunities;  

 Efficient cross‐border travel and seamless markets for goods and services; 

 Increased agricultural production and more efficient produce markets; 

 Accessible government, commercial and financial services, cultural heritage and indigenous 
knowledge; and 

 A healthier, happier population. 

3.1.2   Policy and Regulatory Framework 

Based on the identification of policy and regulatory gaps outlined in section 2.4 above, a stable and 
uniform national and regional Policy and Regulatory Framework to support the pillars of the Digital 
SADC 2027 framework would entail:  
 
1. Regulations which  reduce  the dominance or  significant market power  (SMP) of  incumbents, 

such  as  provisions  for mandatory  access  to  essential  facilities,  infrastructure  sharing &  co‐
location rules, and tariff setting; 

2. Increased  numbers  of  communication  service  licences  issued  to  encourage  competitive 
pressure on prices for access to ICT infrastructure; 

3. Low licence fees and rapid licensing procedures; 
4. Converged technology neutral licensing regimes that promote use of VoIP and IP TV; 
5. National VoIP numbering plans and availability Direct Inward Dialling (DIDs); 
6. Passive and alternative infrastructure provision and sharing – ducts, masts, energy grid and rail 

links etc; 
7. Reduced sales and import taxation on communications services and equipment, especially the 

high levels of sales or value added taxes in some Member States on communication services for 
the end‐user; 

8. Improved enforcement capacity of national regulators and competition boards and  improved 
dispute resolution processes for telecommunications and postal competition disputes; 

9. Smooth processes for obtaining cable‐laying permits, including cross‐border rights of way; 
10. Up‐to‐date  national  and  regional  ICT market  statistics  gathering  and  publication,  including 

publicly available ICT service performance and tariff information; 
11. Efficient  management  of  radio  spectrum  (cost  based  pricing  and  rapid  processing  of 

applications); 
12. Clear Universal Access & Service Objectives, and efficiently managed Universal Access/Service 

Funds (USFs) with clearly delineated scope of activities (including support for postal and rural 
energy for ICTs); 
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13. Links with between USFs in the Digital Terrestrial Television (DTT) migration strategy for those 
unable to afford set‐top boxes; 

14. Requirements for ICT reticulation plans (ducting and housings) in buildings as part of municipal 
planning regulations; 

15. National and regional CERTs to identify threats and assist with cyber‐security operations; 
16. Maximised  ICT  infrastructure opportunities  in Transboundary Regional Corridor projects, such 

as  deployment  of  large  ducts  capable  of  holding  multiple  cables  for  future  use  by  ICT 
infrastructure providers; 

17. Regional  standards  for  burying  cable  at  sufficient  depth,  or  erecting  at  sufficient  height  on 
pylons,  and  ensuring  sufficient  security  protection  on  cable‐ways,  buildings  and  transport 
vehicles (for postal); 

18. Fiscal incentives for establishing local and regional ICT industries; 
19. Appropriate  cyber‐security,  e‐transaction  and  consumer  privacy  legislation  to  support  the 

maximal use of e‐services as well as postal services and products; and 
20. Prioritisation of expenditure on the development of e‐government, e‐health, e‐education and 

postal services in national budgets, along with roadmaps and targets for the introduction of e‐
services. 

3.1.3   Institutional Arrangements 

With  regard  to  ensuring  the  implementation  of  the  ICT  Sector  Plan,  the  key  roles  of  the  SADC 
Secretariat are to: 
 
1. Develop  the  regional  ICT  frameworks and policies, and support and encourage  their national 

transposition. As  indicated  above  there  is no  legal mechanism  at  the  regional  level  to help 
enforce national transposition of policies and this may need to be addressed; 

2. Establish the legal and regulatory conditions for regional ICT infrastructure; 
3. Identify, develop and involve all the actors in regional infrastructure projects; 
4. Promote  optimisation  of  investments  in  regional  infrastructure  by  sharing  costs  between 

sectors (ICT, transport, energy) and operators; 
5. Carry  out  studies  and  establish  guidelines  for  each  of  the  different  ICT  infrastructure 

environments and infrastructure corridors; and 
6. Regularly (usually quarterly) publish regionally consolidated ICT market and infrastructure data 

and annual regional ICT progress reports and ICT strategy reviews. 
 
In this context, the role of Member State governments is to: 
 
1. Support  the  e‐transformation of  their  countries  and  implement  appropriate policies  for  this 

migration  facilitated by National  ICT strategies  to define priorities  in alignment with national 
development objectives, and using appropriate agencies  to  implement  the solutions  that are 
best suited to the particular local context; 

2. Provide budgetary support for e‐applications development and systems integration within line 
ministries, and for postal service strengthening; 

3. Be responsible for the  incorporation of regional  institutional directives  into national  legal and 
regulatory frameworks; 

4. Support the reform of the ICT market sector to encourage competitive and open‐access service 
provision at all levels – international, national and local; 

5. Provide  co‐ordinated  support  for  land  use  planning  involving  ICT  aspects  –  i.e.  also  the 
ministries in charge of other infrastructure (transport and energy), as well as metropolitan and 
rural district authorities; 

6. Facilitate transboundary infrastructure deployment and cost‐based access to rights of way; and  
7. Facilitate access to alternative/complementary infrastructure (transport/energy). 
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The  key  role  of  CRASA  and  the  national  regulatory  authorities  (NRAs)  is  to  ensure  the  enabling 
environment  is  in  place  and  ensure  that  all  actors  abide  by  it  through  appropriate  enforcement 
mechanisms. This  requires  that NRAs have  sufficient  financial  resources and  legal  tools  to enforce 
adherence to the regulations.  The capacity of the NRAs to collect market and infrastructure data also 
needs  to  be  reinforced  by  the  legal  environment  to  compel  operators  to  submit  their  data  on  a 
quarterly basis.  
 
NRA support for optimising the use of radio frequencies is essential for deployment of cost‐efficient 
wireless broadband access. Of particular  importance  is  to ensure  that  the spectrum  freed up  from 
analogue  to digital  TV migration  is made  available  for broadband,  and  that  interim measures  are 
made to use TV whitespace spectrum for broadband. 
 

Operator Roles 

Network operators  are  the main  actors  in  broadband development, offering  connectivity  services 
and  investment  in  infrastructure. Although not directly part of the regional  institutional framework, 
national and regional operators are able to  identify the bottlenecks that hinder the deployment of 
infrastructure and can be involved at both the national and regional levels in terrestrial infrastructure 
projects,  sharing  the  costs with  the  public  sector where  needed.  As  a  result  policy makers  and 
regulators will need to ensure there are adequate mechanisms to establish formal multi‐stakeholder 
consultation  procedures  with  the  industry,  which  would  include  the  alternative  infrastructure 
providers which have potential facilities for operators. 
 

Open Access Institutional/Ownership Models 

Because of  the  infrastructural and operational problems  currently  faced  in  Southern Africa,  it will 
likely be necessary  to  implement open access models  for  the deployment of  some key  fibre‐optic 
networks. The open access model is a framework enabling fibre‐optic cable carriers to share the use 
of  the  infrastructure.  The  model  separates  the  roles  of  the  service  provider  and  the  network 
operator, and provides  services  to operators on a  fair and non‐discriminatory basis. The aim  is  to 
ensure effective deployment and a competitive, level playing field. This strategy is expected to more 
quickly  achieve  the  required  broadband  infrastructure  than  by  simply  letting  the market  take  its 
course. However  this  approach  requires  that  non‐discrimination  in  access  is  upheld  and  that  the 
investment reinforces competition at the service level. 

Where  alternative  infrastructure  is  used,  the  core  task  of  the  structure  for  operation  and 
maintenance  will  be  to  maintain  the  infrastructure,  and  to  facilitate  fibre‐optic  connections  to 
operators and other  services  such as collocation  facilities and  interconnection points between  the 
different users.  

In order to make the Open Access model financially attractive to operators and service providers, as 
well as to donors and public investors, pricing needs to be cost‐based. This is expected to be achieved 
by operators/users paying the cost price for the provision of the service, plus maintenance costs. The 
strategy should be operator‐neutral, providing a network that is open to all players on equal terms. 

The institutions owning and maintaining open access links could be: 
  

 An  independent  company  created  for  the  purpose,  often  called  a  Special  Purpose  Vehicle 
(SPV); 

 A private company dedicated to offering such services (such as the tower companies model); 

 A  specific  department  or  service  offer  by  operators  (for  example  the  Openreach model  of 
British Telecom); 
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 Road/rail corridor authorities or Ministry of Transport; or 

 Energy Pools or national energy ministries. 
 
The most viable ownership and financing option will depend on the specifics of each project and the 
particular local environment regional and national levels. 
 
The infrastructure will likely be developed in stages, beginning with a variety of consultations: 
 

 With  stakeholders  and  governments  to  ensure  that  the  presence  of  the  required  enabling 
environment and conformity with any digital infrastructure master plans if present; 

 With  operators  and  service  providers  to  align  the  programmes  with  their  strategic 
development plans and reinforce the potential of shared facilities; and 

 With the potential investors to identify their interest and form of investment ‐ as capital, IRU, 
rights  of way  etc.  These  consultations  should  provide  an  indication  of  the  potential  of  the 
infrastructure for downstream usage at national, district and rural level, and allow definition of 
a forecast price for usage by drafting a price and services catalogue (equivalent to a Reference 
Interconnection Offer (RIO) and a Service Level Agreement (SLA). 

 
In addition,  the  initiating  institutions will  likely need  to establish dispute  resolution procedures  for 
the various stakeholders during the implementation. 

3.1.4   Projects and Interventions 

Aside from the policy and regulatory  interventions  listed above  in section 3.1.2, the ICT Sector Plan 
aims to help ensure that policy & regulatory capacity is built up at a national level and that there is 
sufficient awareness of the need of regulators for support by general Competition Law and its related 
institutions (Commissions, Tribunals etc), as well as multi‐stakeholder consultation processes. 
 
Similarly,  the most  recent  trends  in  the  communications  sector  need  to  be  taken  into  account, 
particularly  in relation  to convergence of voice and data services  (VoIP/ Next Generation Networks 
(NGNs),  interconnection,  transit  and  peering  arrangements,  separation  of wholesale  versus  retail 
services, and convergence between telecommunications, broadcasting, financial and postal services. 
For example,  these  trends have an  impact on capacity  requirements, needs  for  the deployment of 
Internet Exchange Points (IXPs), licensing regimes and strategies for public postal services.  
 
In terms of the  individual pillars of the Digital SADC 2027 framework, the following sections outline 
the requirements for projects and interventions.  
 

Infrastructure 

The Infrastructure pillar is still the area requiring the most initial focus, without which the remaining 
pillars will not have a solid base of widespread and affordable connectivity on which to thrive. In this 
respect, the ICT Sector Plan aims to help ensure that: 
 
1. There  is broadband  inter‐connectivity between all SADC Member States and major  cities  to 

ensure  that  intra‐regional  traffic  is  reliably  and  quickly  routed  between major  cities  in  the 
region at  the most  cost efficient  rates. This would  include availability of  fibre  infrastructure 
based on open‐access principles and the presence of at least one Internet Exchange Point (IXP) 
in each country and one for the region; 

2. The public have affordable high‐speed broadband and broadcasting access by adopting models 
of best practice, such as in the use of terrestrial wireless and satellite technologies for reaching 
the last mile; 
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3. Connectivity  for  postal  services,  including  physical  transport  and  financial  networks,  is 
improved; 

4. Regional connectivity with  the  rest of  the Africa via  terrestrial and  submarine  links with  the 
continent is available to each Member State. This would include ensuring cost effective access 
to  submarine  cables  by  landlocked  SADC Member  States  and  redundant  routes  to  ensure 
reliability; 

5. Connectivity with the rest of the world via submarine cable connections is available, (including 
satellite where necessary, and physical transport systems for mail and packages), to meet the 
demand  for  international  capacity,  and  in order  to make  the  region  an  integral part of  the 
global ICT village; 

6. Private  sector participation  in  the  ICT  infrastructure  sector  is present  to  complement public 
sector efforts, either through  independent investment or through PPPs. It is noteworthy here 
that  in  contrast  to  the  other  infrastructure  sectors,  the  immediate  return  on  most  ICT 
infrastructure  investment  is much higher, and once an enabling environment  is fully  in place, 
the private sector should meet much of the need for trans‐boundary infrastructure financing; 

7. Capacity  costs  are minimised  and  reliability maximised  (presence  of  alternative  routes)  by 
exploiting  infrastructure sharing synergies, for example  in  local  loop unbundling, duct & mast 
sharing,  active  equipment  sharing,  deployment  & maintenance  cost  sharing,  and  ensuring 
open  access  to  alternative/complementary  infrastructure  such  as  the networks operated by 
the transport and energy utilities. This  last element applies especially to electricity grids and 
rail or road links, particularly where they form regional infrastructure, or corridors, such as the 
SAPP or the Beira‐Lobito trans‐Africa highway; 

8. Human capacity and skills are developed at the policy maker, regulator and operator levels, so 
as to gain the maximum potential of the investment in ICT infrastructure; 

9. The needs for redundancy and sufficient bandwidth are taken into account to reliably support 
communications for personal, commercial and government services; 

10. Voice  over  IP  (VoIP)  services  are  universally  available,  including  non‐geographic  numbering 
plans and rental of DID numbers; and 

11. The special needs of the relatively large number of landlocked countries in the SADC region are 
taken  into  account.  These  need  special  attention  to  ensure  they  have  access  to  affordable 
international submarine cable capacity from the coastal countries. Similar objectives need to 
be applied for special case countries and small  island states. These three groups may require 
ICT infrastructure projects focussing at a national level to ensure that all SADC Member States 
are able to achieve a more equal level of development with regard to the use of ICTs. 

 
The  ICT Sector Plan also requires the use of mechanisms for prioritising proposals for upgrading of 
existing  infrastructure,  versus  needs  for  deployment  of  new  infrastructure.  This would  likely  take 
advantage of the opportunities for using the latest most efficient technologies and business models 
for the provision of transboundary capacity, such as DWDM, dark fibre or the appropriate ducts or 
conduit. Upgrading  of  existing  terrestrial  infrastructure may  be  particularly  necessary  in  locations 
with older or  lower‐quality  fibre cables which cannot  transmit data at  the maximal  rates available 
today, or where there are limited numbers of fibres in the cable (sharing fibre is much less attractive 
to the major providers, which need to lease dark fibre rather than just capacity or wavelengths).  
 

Security and Confidence in Networks and Services 

To  build  the  Security  and  Confidence  in  Networks  and  Services  pillar  of  the  Digital  SADC  2027 
framework  it  is necessary  to ensure  that Member State and regional communication networks are 
secure and reliable, and do not pose undue threats to their users and do not limit use through lack of 
confidence, presence of threats or potential service interruptions. This requires: 
 
1. Building institutional capacity at a national and regional level to respond to network threats; 



SADC ICT SECTOR INFRASTRUCTURE DEVELOPMENT MASTER PLAN: July 2012 

71 

2. Implementing  regionally  harmonised  regulations  to  ensure  effective  responses  to  cyber‐
security threats; 

3. Adopting cable  laying standards to maximise the reliability of any newly deployed optic fibre 
infrastructure; 

4. Ensuring that penalties are in place to deter cable theft or vandalism; and 
5. Conducting capacity building to ensuring a smooth transition to IPv6. 
 

e‐Services and Applications  

The e‐Services and Applications pillar of the Digital SADC 2027 framework aims to ensure that: 
 
1. Regional applications are available  to  facilitate  free  trade and  the  free movement of people 

between SADC Member States in the region; 
2. Regional platforms are present for encouraging knowledge sharing, cost sharing and adoption 

of  appropriate  standards  in  the  development  and  implementation  of  public  e‐Services  – 
particularly  home  affairs  and  land‐use  administration,  transport,  health,  agriculture  and 
education; 

3. Professionals  working  in  the  priority  e‐services  sectors  of  health,  education,  agriculture, 
commerce and civil administration are aware of, and have sufficient skills to help define needs 
for e‐services/applications and are able to make the best use of them; 

4. Regional  funds  transfer, e‐commerce and e‐marketplace platforms are widely available, and 
integrated within postal systems; 

5. Government data is made accessible to all via an Open Data platform18; 
6. e‐Services  are  available  for  use  on  devices  ranging  from  desktop  computers  to  hand‐held 

smart phones and basic feature phones; and 
7. The public is sufficiently ICT literate to adopt the use of widely available e‐services. 
 

Capacity Building and Content 

To  support  the Capacity Building and Content pillar of  the Digital SADC 2027  framework  it will be 
necessary to ensure that: 
 
1. Human capacity in the region is sufficient to be able to take advantage of ICTs, through training 

and awareness raising activities which are conducted at the regional level to take advantage of 
increased efficiencies and cost sharing between Member States; 

2. Repositories  and  content  development  hubs  are  established  for  freely  available  online  and 
broadcasting content,  focussing  in particular on public data, educational  resources,  including 
digitising  the  content  of  local  museums  and  national  archives,  and  gathering  traditional 
knowledge in online databases; 

3. A  sufficient  skills  pool  is  present  to  create  relevant  local  content,  develop  appropriate 
interfaces to it and make it available in local languages; 

4. The public is able to take full advantage of e‐services through provision of national call centres 
to  provide  support,  and  awareness‐raising  and  training  programmes  to  ensure  the  public, 
especially  the  youth  and  the  disadvantaged,  are  familiar  with  the  use  of  available  digital 
services, as well as their wealth creation and employment potential; 

5. Information  literacy  is  promoted  through  adoption  of  harmonised  regional  certification 
                                                            
18 With minimal cost government can make  large amounts of data available  so others can build  innovative 

applications  and  e‐Services.  The  EU's  study  of Open Data’s  economic  impact  indicates  that  it  increases 
direct business activity by up to €40 billion per year, which translates  into adding 0.3% of GDP. The same 
study showed overall benefit of Open Government Data policy,  including direct and  indirect effects, could 
be up to €200 billion per year, or 1.7% of GDP. 
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standards for ICT training courses; 
6. Centres of Excellence in ICTs and Postal Services have a recognised accreditation system; and 
7. National  broadcasters,  NRAs  and  CERTs  are  aware  of  the  latest  technology  developments 

through regional training courses. 
 

Research, Innovation and Industry Development 

A  supportive  Research,  Innovation  and  Industry  Development  pillar  for  the  Digital  SADC  2027 
framework requires: 
 
1. Strong regional ICT research institutional capacity and collaboration; 
2. High‐speed interconnectivity within and between national and regional research institutions; 
3. Widely used  knowledge  sharing mechanisms and networks between  research  institutions  in 

the region, and vibrant communities of interdisciplinary research; 
4. National  science  and  technology parks promoting  collaboration with  industry,  incentives  for 

attracting world‐class expertise, and efficient knowledge transfer mechanisms within industry; 
5. ICT small business incubation facilities; 
6. Regional  ICT manufacturing, content and software development such as  in Digital TV set‐top 

boxes; and 
7. Supporting  development  of  national  and  regional  strategies  for  mitigating  the  negative 

environmental impacts of ICTs (e‐waste and climate change), and using ICTs more generally in 
other sectors to reduce their carbon footprints. 

 

Cross‐cutting Aspects 

More  generally,  the Master Plan  also  takes  into  account  strategies  to help mitigate  the  impact of 
indirect factors that affect the entire ICT sector, such as low levels of basic literacy, and in broadening 
electricity supply, as well as in maximising the benefits of the cross‐cutting synergies of the ICT across 
economic sectors, government services, and cultural groupings. Adoption of appropriate institutional 
models to promote Head of State level leadership, multi‐sectoral co‐ordination and multi‐stakeholder 
collaboration are clearly key aspects here. A related aspect would be strategies to co‐ordinate with 
the other overlapping RECs – ECCAS, COMESA and EAC – principally  through  the Tripartite,  for  the 
latter two. 
 
Monitoring  access  to  and  supply  of  ICT  infrastructure,  is  crucial  in  measuring  progress  in  the 
implementation of the Master Plan. Hence the ICT Sector Plan also aims to establish an agreed set of 
regularly  updated  regional  e‐readiness  indicators  to  help  SADC  Member  States  progress  in  a 
harmonious manner, and for them to be better able to base their strategic decision‐making on valid 
and up‐to‐date data. Capacity building would take place to apply appropriate analytical techniques in 
order to best capture these indicators so that patterns, trends, and other benchmarking exercises can 
easily be performed at national and regional levels. 
 
Currently the development of statistical data in SADC is guided by the Strategy Document approved 
by Council in 1998, which stipulates that SADC statistics are critical in the monitoring and evaluation 
of the SADC Programme of Action and the regional  integration process. The strategy highlights the 
following challenges: 
 

 Inadequate  resources  allocated  to  statistics  in  some of  the Member  States  and  consequent 
disparities in the statistical capacity among them;  

 Inadequate statistical capacity at the Secretariat to co‐ordinate statistics in the region;  

 Absence of a legal instrument for regional cooperation in the area of statistics;  

 Lack of dissemination mechanisms (including databases and connectivity); and  
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 Long time lag between collection of data and dissemination of statistics.  
 
The implementation of the strategy focused on a number of sectoral priorities, but does not mention 
ICTs specifically. The RISDP noted that there is need for a legal instrument for regional co‐operation 
in  the  area  of  statistics.  The  instrument  would  ensure  that  the  institutional  arrangements  for 
collecting,  processing  and  dissemination  of  statistics  are  adequately  resourced  and  would  also 
provide a framework for enforcing compliance on minimum standards for quality statistics.  

3.2   Inter‐relationships and Integration with other Infrastructure Sectors 

Uptake  of  ICTs  is  particularly  dependent  on  energy,  without  which  ICTs  cannot  function.  This 
presents special problems  in rural and remote areas  in the region, many of which are without grid 
power. While off‐grid energy solutions are possible, these are often economically unfeasible due to 
their high  initial  cost. Supplying  remote base  stations with  fuel  for generators  is one of  the  chief 
costs  in maintaining wireless  networks  in  some Member  States. Worthy  of  note  here  is  that  in 
Senegal, the government has determined that the key bottleneck to ICT uptake in rural areas is the 
lack of power, and has determined that Universal Service Funds may be used for energy projects.   
 
In any event, project synchronisation between  the  two sectors needs  to  take place  to ensure  that 
energy and ICT infrastructure can be made available simultaneously if possible.  
 
Deficient  transport networks make deployment and maintenance of  ICT  infrastructure  slower and 
more costly. On the other hand, inclusion of ducts for fibre on new transport networks can radically 
reduce the cost and increase the speed of fibre optic network deployment. 
 
The following table outlines the main links with the other infrastructure sectors of the Master Plan, 
highlighting the opportunities and challenges in improving ICT access. These opportunities highlight 
the potential and need for ‘Integrated Infrastructure Development’, especially for rural areas where 
the costs of deployment relative to the populations served are much higher.  
 
In terms of cross‐border fibre optic infrastructure opportunities created by trans‐boundary transport 
and energy projects, these are detailed in the Cross‐border interconnection table, table 13.  
 
Table 14: Links with Other Infrastructure Sectors 
Tourism  ICT is a key factor in global competitiveness in tourism for many different reasons: 

 

 ICT is the basis of reservation systems, which are fundamental to airline and hotel 
bookings. Internet‐based marketing and bookings, including online payments are now 
the main source of tourism transactions. The Web has become the main source of 
information for tourists, both in planning, booking and purchasing their trips and also 
during the trip. This is being augmented by DVDs/video, and real‐time webcams. 

 The emergence of the mobile internet has enabled tourists to access holiday products 
and information directly from their handsets as they need it, and they are also able to 
obtain funds or make payments using these new platforms. 

 Postal systems are well known for their importance to tourists sending letters and 
parcels back home, and for receiving the same, often with some urgency due to their 
short stay and potential need such as lost credit card replacement or forgotten 
medicines. Similarly tourists often continue to send post back to the countries they have 
visited. 

 The availability of low cost high‐speed connectivity also encourages tourists to stay 
longer, especially knowledge workers who can often work anywhere they can plug in 
their laptops. These high earning foreigners often choose areas of outstanding cultural 
or environmental attraction to set up shop temporarily, or even more permanently. 

 Relationships with small businesses encountered during tourist travel often persist and 
are nurtured if the local population has affordable access to the internet, text messaging 
and postal systems. 
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Energy   There is a complex and rapidly evolving relationship between ICTs and energy. The cost 
of high capacity bandwidth and centralised processing power is plummeting, while 
energy costs are increasing, and concern for climate change is creating further 
constraints on growth in energy consumption. This has created a new dynamic in which 
bandwidth costs can be cheaper than energy costs. As a result, in shared hosting 
services (now more commonly referred to as cloud computing), it may make more 
economic and environmental sense to host data services outside the country where 
energy is cheapest. This could mean that data centres for the region might be best 
located near the major hydro generating stations planned in the DRC, Mozambique etc. 
In any event, the carbon footprint created by the use of ICTs is already large (10% in the 
US) and growing rapidly – minimising the energy consumption of data centres, postal 
branches and delivery services, and ideally also of the equipment of the end‐user is 
clearly a priority. 

 On the supply side, independent renewable power producer policies (IPPPs) with special 
feed‐in tariffs and/or soft loans for purchasing solar, wind or bio energy generators, are 
vital for ensuring the cost of energy to power ICT equipment remains as low as possible, 
while making it possible for operators and end‐users to justify investing in the renewable 
power generation equipment needed to ensure reliable connectivity. 

 'Smart energy grids' and 'smart buildings' with power meters and controllers on all 
energy‐using devices are also expected to be a major growth area to meet demand for 
more efficient use of electricity to reduce costs and minimise carbon footprints. The 
initial demand is likely to be in the grids themselves, then moving on to commercial and 
public buildings, followed by the residential market, which is already beginning to take 
off in Europe and North America following the advent of higher energy prices. 

 Energy transmission systems – high‐tension electricity grids and gas/oil pipelines ‐ are a 
key resource for minimising the costs of fibre optic infrastructure deployment. Similarly 
to transport networks, these can be used to provide much lower cost routes than 
greenfield trench digging. High‐tension cable lines often already have spare fibre cables 
as a by‐product of the energy transmission control systems, and these also provide 
added security. The Southern African Power Pool (SAPP) offers many such opportunities. 

 
Water   The Water sector has an unexpected number of linkages with ICTs.  The main ones are: 

 

 Where e‐waste disposal is an issue, causing groundwater pollution. 

 Water resources and wastewater reticulation networks can benefit from remote sensing 
and telemetry (e.g SCADA) monitoring/management systems.  

 Internet and mobile applications can be used for reporting water leaks, 
requesting/terminating services and paying water bills.  

 Water safety and water‐saving awareness‐raising can also be augmented with online 
applications. 

 GIS systems can assist in planning water distribution and identifying risks from flooding, 
especially when combined with telemetry; and crowd sourced mapping information can 
also be applied to the water sector.  

 Where water projects involve energy generation (hydropower), given the significant size 
of these in the SADC region, they offer important prospects for ensuring that ICTs are 
supported with sufficient and affordable energy supplies. 

 Some rare cases where rights of way on canals, rivers, lakes or long distance distribution 
water pipelines could be used for fibre optic cable laying. The most apparent option 
here is laying cable in the Congo River. 

Transport    Transport is similar to the energy distribution infrastructure, with roads, rail lines and 
waterways providing important opportunities to deploy fibre optic infrastructure at 
much lower cost than through new trench digging, especially if ducting has already been 
installed. This is a particularly important opportunity on the cross border routes being 
developed as part of the corridor projects in the region, in particular the North South 
Corridor (NSC). 

 These thoroughfares also require connectivity along the route for the travellers and 
transport systems, including for cargo tracking. This provides the opportunity to provide 
real‐time monitoring of networks of trucks, passenger and rail vehicles to help maximise 
efficiencies and improve security. With the growth in use of smart phones and laptops, 
provision of broadband connectivity in public transport systems is increasingly in 
demand. 

 Inadequate transport networks also increase the costs of deploying and maintaining ICT 
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networks, in particular for optic fibre mobile base stations in rural areas. 

 The quality of the transport system and trans‐border procedures also directly affects the 
delivery of international mail and parcels. Aside from the logistical aspects, security on 
transit routes can be a particular concern, especially as security systems, such as in 
airports, are beyond the direct control of the postal system. Transport companies may 
also compete with the postal service for delivery of parcels. 

Meteorology and 
climate 

 ICTs have revolutionised the potential for remote sensing, which is an important 
component of meteorology. New social networking systems also provide the 
opportunity to augment traditionally gathered data with crowd‐sourcing techniques 
(e.g. WeatherUnderground). 

 Weather and climate modelling require substantial computing power and high‐capacity 
links to move large data sets. 

 The SADC Meteorology sector has a priority project specifically focussed on the use of 
ICT – the proposed interconnection of meteorological centres.  There is potential here to 
minimise the costs by using a regional satellite service provider shared with other 
branch offices of public services (e.g. border posts, clinics and emergency services, 
conservation offices and postal branches). 

 As mentioned above, ICT energy consumption (already 10% of all energy consumption in 
the US, and growing) is also being linked to climate change concerns. And similarly, 
climate change monitoring will both use ICTs, and help inform the ICT sector on its 
potential climate change impacts. 

 Solar eruptions can adversely affect satellite communications 

3.3   Assumptions and Risks 

3.3.1   Assumptions 

 The necessary human capacity and  financial  resources are available  to promote  the projects 
identified, finalise their detailed formulation and implement them; 

 Member  States will  cooperate  to  give  priority  to  the  projects  identified  and  the  ICT/Postal 
sectors generally; 

 Financing will be available from the development community, Member States and the private 
sector; 

 The political climate and economic conditions in Member States will continue to improve, or at 
least not deteriorate; 

 That  related  e‐application  development  projects,  especially  e‐government,  continue  rapid 
development  to  take  advantage  of  and  drive  demand  for  better  connectivity,  based  on 
availability of sufficient skills; 

 That utility infrastructure projects (transport/energy), especially trans‐border corridor projects 
are sufficiently aware and  forward  thinking  to ensure  that adequate provisions are made  for 
fibre infrastructure; 

 The cost of  fibre deployment will vary  tremendously depending on the  terrain, ownership of 
the  land,  permit  procedures  and  opportunities  to  use  alternative  infrastructure  and  state‐
owned rights of way; and 

 Each major provider is likely to require its own pair of dark fibres on most backbone routes. As 
has been  shown  in  the more advanced country markets  in Europe, North America and Asia, 
each of the national operators lights their own fibre pairs as needed, in order to manage their 
network and compete effectively.  

3.3.2   Risks and Potential Mitigation Actions 

Differences between countries' national priorities can create a lack of regional harmonisation of ICT 
policies and regulations. This can take place at a higher level, such as in civil strife and other political 
or economic  issues suspending normal processes of  regional policy  transposition. At a more direct 
level,  variation  in  government  policy  on  opening  the  fixed  line  sector  to  competition  with  the 
incumbent  is evident. For example, despite SADC guidelines  to  the contrary, many Member States 
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have  still maintained  their public monopolies  in  the  fixed  line  sector. As  stated  in  the RISDP,  and 
though significant advances in many countries have taken place, it is still valid for some: "Although at 
policy level, Member States have demonstrated that there is unanimous consensus to adopt ICT as a 
tool to speed up development (ICT declaration of 2001), in practice at the strategic level, no serious 
implementation took place." 
 
Other potential risks and mitigation actions are: 
 

 The process of reform continues to take place but not at the pace desired. This will depend on 
the  country  or  group  of  countries,  and may  involve  political  constraints,  lack  of  human  or 
budgetary capacity  to enforce policy or  regulations, or delays  in  reaching agreement among 
Member States implementing trans‐boundary projects.  Fortunately there are few regional ICT 
infrastructure projects that are likely to fall into this category, except perhaps in the case of the 
introduction  of  competition  in  some  sectors,  keeping  prices  high  for  landlocked  countries 
wishing to reach the lowest cost submarine landing stations; 

 Slow project formulation leading to lost opportunities to ensure ducting is included on all new 
transport and energy distribution projects. Opportunities are lost every day with projects that 
are being finalised without the incorporation of ducts or conduit to cut the cost of laying fibre 
by up to 90%. As a matter of urgency, a short‐list of cross‐border roads, rail and energy projects 
in  the  final  stages of planning  could  be  created  and  the  possibilities  for  ensuring  that  they 
include the necessary ICT infrastructure be examined; 

 Limited Member  State  public  financing  available.  This  is  can  be  a  question  of  cabinet‐level 
lobbying on how the pie is cut, and sufficient awareness‐raising of the cross‐cutting importance 
of the ICT sector can help to address this, along with ensuring leadership for projects at head‐
of‐state level; 

 Outlook  for the global  investment climate deteriorates  further. This may be a possibility, and 
project prioritisation  should help prepare  for  this, but ultimately  the economic  cycle  should 
pick up again; 

 Limited  cooperation  from  transport  and  energy  providers  in  giving  access  to  their 
infrastructure  for  fibre networks.  If  regional guidelines  in  this area are developed  this would 
help address this problem; 

 Capacity for project development and managing  implementation of projects  is  limited, at the 
SADC  Secretariat,  and  in  Member  State  governments.  Ensuring  sufficient  ICT  skills  are 
maintained within the public sector is an ongoing problem when these skills are scarce and the 
private sector  is able to offer higher rewards. Establishment of parastatal ICT entities that are 
not subject  to civil service pay scales  is the usual means to address this, but more generally, 
investment in ICT literacy training at all education levels will be necessary to help maximise the 
available pool of ICT skills. More specifically, ensuring the hiring of sufficiently experienced ICT 
staff at the project level  is vital to ensuring project success. Also, fortunately, many of the ICT 
projects can be out‐sourced to the private sector, if not directly initiated and implemented by 
them; 

 Infrastructure  deployed may  be  unreliable  due  to  poor maintenance,  theft  and  vandalism. 
Standards  and  guidelines  for  burying  cable  at  sufficient  depth,  or  at  height  on  pylons,  and 
ensuring  sufficient  security  protection  on  cable‐ways,  buildings  and  transport  vehicles  (for 
postal)  are  necessary.  Special  penalties  for  vandalism  and  theft  of  strategic  national  assets 
could also be applied; and 

 Regulators, policy officials and local planning authorities lack capacity to enforce adherence to 
the enabling environment policies due to corruption. This  is an ongoing problem that affects 
the public service at many  levels and, given the revenues from the  licensing process and the 
value of contracts, needs ongoing vigilance and use of transparent decision‐making as well as 
budgetary systems available for public scrutiny. 
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3.4   Preparing for Future Sector Trends (beyond 2027) 

 
The extremely rapid pace of technological evolution in the ICT sector makes it virtually impossible to 
prepare  for  sector  trends  beyond  2027  at  this  point.  At  best,  it  can  be  hoped  that  sufficient 
investment in human resources and capacity building will allow the next generation to adapt to the 
dynamics that emerge over the coming years. This could be augmented with a regular (every 5 years) 
re‐evaluation and updating of the Sector Plan. 

Fortunately  fibre optic  cable  investments made  today are  likely  to  last well beyond 2027, but  it  is 
likely that all the electronic equipment in use currently and deployed over the next decade will need 
to  be  replaced  well  before  then.  In  addition  some  of  the  early  deployments  of  fibre  optic 
infrastructure, mainly links between South Africa and its neighbours, may need to be replaced before 
2027, but  it  is also  likely that additional fibre will be  laid along most of these routes by competing 
regional providers, making replacement unnecessary.  
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4.   Implementation Strategy 

4.1   Implementation Plan 

4.1.1   Priority List of Projects and Resource Requirements  

 

Policy and Regulatory Harmonisation 

The key actions required for addressing gaps in Policy and Regulatory Harmonisation of the ICT sector 
would be: 
 
1. Rapid assessment of key ICT policy constraints in Member States ‐ Identification of immediate 

policy changes required for:  
 

   Access to broadband radio spectrum and use of TV whitespace for broadband 

   Access  to  national  fibre  backbones  and  the  fibre  infrastructure  of  utility  operators  at 
market‐based rates 

   Open market and technology neutral licence availability for new infrastructure operators; 
2. Integrated National ICT policy reviews and national broadband strategy development. Member 

States would convene multi‐stakeholder forums to address the policy and regulatory issues by 
an  independent  regional  assessment  of  the  status  of  ICT  sector  reform  and  market 
liberalisation,  and  to  develop  national  broadband  strategies.  The  assessment  study  would 
consider: a) regulator institutional capacity, particularly to enforce regulations and to institute 
operator  tariff  controls,  pricing  transparency,  interconnection  and  infrastructure  sharing 
(including support from Anti‐Competition Laws), b) Openness of  ICT markets to new entrants 
and  presence  of  technology/service  neutral  converged  licensing  regimes,  c)  Structural 
separation of wholesale from retail operations among  incumbents, d) Spectrum management 
(cost based spectrum fees, sub‐licensing of spectrum, up to date allocation plans), e) Presence 
of  taxation constraints  to  ICT uptake and  fiscal  system opportunities  to promote  ICT uptake, 
and f) Alignment of ICT policies to the government's overall development goals; 

3. Define national broadband strategies, supported at regional  level  through a)  identification of 
ICT  uptake  targets  for Member  States,  b)  development  of  guidelines  on  best  practices  for 
supporting extension of national  fibre backbones, especially  to more remote areas  (e.g. case 
studies of government backbone owners, use of PPPs and Universal Service Funds), c) support 
for  implementation  of  regulations which  update  land‐use  planning  approval  procedures  to 
ensure  that  all  new  public  infrastructure  includes  fibre  and  ducts  (including  public  and 
commercial  buildings  (e.g.  Botswana)),  d)  promoting  the  establishment  of  National  and 
Regional IXPs to maximise performance and reduce costs by ensuring that SADC traffic is kept 
within  the  region,  local  traffic  is  kept  local  (by  supporting  regional  forums  of  ISPs),  e) 
promoting  wholesale  pricing  information  exchange  across  the  region,  by  implementing  a 
capacity  trading  platform,  f)  reviewing  and  updating  spectrum  allocation  plans  to  take  into 
account needs for broadband and latest technology developments (e.g. assess the feasibility of 
using new radio technologies such as TV white‐space (802.22) as an interim measure until DTT 
migration  has  taken  place,  plus  development  of  proposals  for  broadcasting  spectrum  fee 
regulations),  and  g)  Support  for  public  sector  operators  to  transition  to  new  market 
environments  (national  studies  for  SADC  Member  States  where  needed).  Three  regional 
workshops to review the outputs of the above activities; 

4. Update the framework for SADC regional home and away roaming regulation; and 
5. National  Postal  Policy Development  and  Regional Harmonisation,  including  updating  of  the 

Guidelines & Toolkit on Universal Service Funds (USFs) to include Postal Services.  



SADC ICT SECTOR INFRASTRUCTURE DEVELOPMENT MASTER PLAN: July 2012 

79 

 

Confidence and Security in Networks and Services 

To ensure that networks in the region are secure and reliable, the following will be required: 
 
1. Develop model strategies and best practices for ensuring infrastructure security against threats 

such as theft, vandalism and accidental damage; 
2. Support for establishment of multi‐stakeholder Computer Emergency Response Teams (CERTs) 

in each Member State and at the regional level; 
3. Support for capacity building for timely switch‐over to IPv6 in civil service networks; and 
4. Implement common security standards for postal systems. 
 

Infrastructure  

Aside from the missing backbone and access infrastructure purely at the national level, the key short‐
term infrastructure projects in the region that have been identified consist of: 
 
1. Relatively short cross‐border links to connect with the national infrastructures of neighbouring 

SADC Member  States  and  regions,  in  particular  Tanzania‐Mozambique,  and  Angola‐Zambia 
(these are included under the SRII); 

2. A  few key unimplemented national backbone  links  that play an  important  role  in connecting 
the country to its neighbours or to connect regions or neighbours to each other, such as DRC‐
Burundi and Angola‐ROC (Congo Brazzaville); 

3. Install, where needed, multiple cross‐border links to ensure that all SADC Member States have 
two physically independent links to two different submarine landing stations and that all land‐
locked SADC Member States  competitively  reach multiple  submarine  landing  stations  (i.e.  in 
Lesotho, Seychelles and Swaziland); 

4. Implement national or regional traffic exchange points to reduce costs by ensuring that SADC 
traffic  is  kept within  the  region,  local  traffic  is  kept  local, and  to maximise performance  (all 
SADC Member States and regionally); 

5. Deploy government‐built backbones or, via public private partnerships, ensure infrastructure is 
built to more remote and rural areas where  it might otherwise be unprofitable to do so. This 
includes  a  study  to  determine  best  practices  and  to  produce  guidelines  on  deployment  of 
government built/owned and other forms of open‐access backbones. Angola, South Africa and 
Tanzania have opted to establish state owned national fibre optic backbones, based on knitting 
together various elements of the parastatal rail and power grids with new fibre deployments. 
Evaluate how effective this model  is versus  letting the private sector compete to provide the 
required  infrastructure.  Best  practices  from  other  regions  and  continents  could  also  be 
examined; 

6. Extend postal branches to more locations; 
7. Establish postal code addressing systems in Member States that do not have them; 
8. Support DTT Migration for SADC Member States where needed; and 
9. Establish  a  SADC  shared  satellite  network  for  connecting  remote  government  offices  in  the 

Region. With use of an existing satellite, the costs of a ground‐station hub, well connected by 
fibre, could be shared by Member States wishing to participate in the network. 

 

e‐Services & Applications, Capacity Building & Content 

The  following  activities  will  be  required  to  support  the  development  of  needed  e‐Services  and 
Applications, Capacity Building and Content generation: 
 
1. Establish  regional online systems at SADC Member State border posts  to  facilitate  free  trade 
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and  the  free movement of people between  all  SADC Member  States,  leading  to  regional e‐
services and content development platforms and cost sharing mechanisms; 

2. Establish regional repositories and content generation hubs for online and broadcast  learning 
materials in the relevant different languages (English, French and Portuguese); 

3. Improve  use  of  ICTs  in  postal  systems  and  use  of  Global  Monitoring  System  (GMS)  for 
measuring quality of postal services; 

4. Establish an accreditation system for regional centres of excellence in ICT and Postal training; 
5. Adopt regional ICT training certification standards and procedures; 
6. Build ICT knowledge capacity of NRAs, National broadcasters and national and regional CERTs; 
7. Develop model national e‐commerce and e‐marketplace strategies,  including  implementation 

of e‐payment systems and integration with postal systems; 
8. Develop  government  Open  Data  policies  and management  systems  for  providing  access  to 

public data and related spatial data mapping facilities; 
9. Establish national call centres to help citizens with use of e‐services and access to government 

information online; 
10. Develop a reference model for use of  ICTs  in public  ‘intelligent transport’ systems to monitor 

movement  of  vehicles  for  traffic  management  planning  and  providing  connectivity  for 
passengers; and 

11. Carry  out  awareness‐raising  and  training  programmes  to  ensure  the  public,  especially  the 
youth,  women  and  other  disadvantaged  individuals,  are  familiar  with  the  use  of  available 
digital services, as well as their wealth creation and employment potential. 

 

Research, Innovation and Industry Development 

To address the Innovation, Research and Industry Development pillar, the following activities will be 
required: 
 
1. Regional  ICT research  institution capacity building and promotion of knowledge transfer with 

industry,  in particular,  supporting  interconnectivity and knowledge  sharing between national 
and regional research institutions; 

2. Develop  guidelines  and  strategies  for  the  establishment  of  ICT  small  business  incubation 
facilities, support for their establishment in Member States; 

3. Promote  regional  ICT  manufacturing,  content  and  software  development.  This  could  be 
initiated by supporting  the DTT migration process now  taking place, by exploiting  the use of 
the co‐ordinated transition using a common standard across many countries to establish set‐
top  box manufacturing  or  assembly  facilities  for  the  region.  This would  also  be  an  export 
opportunity  because many  other  countries  around  the  world  are  also  adopting  the  same 
standard. A market and technical feasibility study would provide  initial support for this effort, 
and  be  combined with  a  scoping  exercise  to  identify  other  technologies  amenable  to  local 
manufacturing, software and applications development;  

4. Hold a  regional colloquium with  industry  to verify  the above  study conclusions,  identify and 
align business owners with the additional opportunities, and raise awareness of the  initiative 
more generally in the private sector; and 

5. Identify  national  and  regional  strategies  and  standards  for  mitigating  the  negative 
environmental  impacts of  ICTs  (e‐waste and climate change) and using  ICTs to reduce carbon 
footprints in other sectors. 

 
For coherence and efficiency  in project management, all of the above activities have been grouped 
into  the  project  programme  outlined  in  the  table  below,  and  further  details  are  included  in 
Annexures 1‐4. 
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Table 15: Summary of ICT Master Plan Regional Projects and Resource Requirements 

Project Title  Resource 
requirements 

Timeline 

Platforms   
Enabling policy and regulatory environment  US$2,006k 6‐18 months
Ensuring Confidence and Security in Networks and Services  US$871k 12‐18 months

Pillars 
Infrastructure – Communications   US$21,139,007k 18‐36 months
Infrastructure – Postal Sector  US$286,170k 12‐36 months
ICT Capacity Building & Content  US$5,289k 12‐18 months
e‐Services and Applications   US$7,686k 12‐24 months
Research, Innovation and Industry Development US$6,061k 12‐36 months

General 
Monitoring and evaluation of progress toward Digital SADC 
2027 

US$330k 12‐24 months

Total  US$21,447,423k 

 
In summary, the main activities under each of the above programme areas are as follows: 
 
Enabling Policy & Regulatory Environment for Maximising ICT Infrastructure Deployment: 

 Rapid regional assessment of key National ICT policy constraints in Member States; 

 National ICT policy reviews; 

 National broadband strategy development; 

 Model national postal policy development and regional harmonisation; and 

 Updating the framework for SADC regional home and away roaming regulation. 
 
Ensuring Confidence and Security in Networks and Services  

 Help  to  establish multi‐stakeholder  Computer  Emergency  Response  Teams  (CERTs)  in  each 
Member State and regionally; 

 Capacity building for timely switch‐over to IPv6 in civil service networks; 

 Development of standards and model national guidelines and regulations for cable laying and 
cable protection; 

 Implementation and harmonisation of security standards in postal systems so as to respond to 
cyber‐crime, terrorism, drug trafficking, and money laundering; and 

 Harmonisation of cyber‐security frameworks (ongoing SADC programme). 
 
Infrastructure  

a)   Consolidation of Regional Communications Infrastructure 

   Address  needs  for  additional  cross‐border  links  between  SADC Member  States where 

there is only one such link, including submarine link for Seychelles; 

   Support for  implementation of additional cross‐border or  international  links to  improve 

competition and reliability; 

   Regional IXP development; 

   Support DTT national migration; 

   Set up a shared satellite‐based service platform  for  remote/rural areas  (use of existing 

satellite); and 

   Implementation of a Regional and National Integrated Broadband Infrastructure.  
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b)   Postal Sector Strengthening 

   Implementation of postal code addressing systems  in Member States  that do not have 
them; 

   Extension of national postal branch networks to more locations, especially in rural areas; 

   Improving use of ICTs in postal systems; and 

   Regional GMS for mail QoS measurement. 

 

Capacity Building and Content  

 Awareness‐raising  for  policy  makers  and  development  practitioners  of  strategies  for  ICT 

supported development; 

 Establishment  of  national  call  centres  to  help  citizens with  use  of  e‐services  and  access  to 
government information; 

 Promotion  of  information  literacy  through  adoption  of  harmonised  regional  ICT  training 
standards and certification; 

 Capacity building of NRAs, National Broadcasters and CERTs in ICT technological developments; 

 Develop regional repositories and content generation hubs in multimedia learning and cultural 
heritage materials for access via the web and broadcasting; and 

 Establish regional Centres of Excellence (COEs) in ICTs and in postal systems. 
 
e‐Services and Applications  

 Develop regional platforms for e‐Government services and applications; 

 Develop  model  national  e‐commerce,  e‐marketplace,  e‐logistics  and  national/regional  e‐
payment applications, and integration within postal systems; 

 Develop Open Data policies, management systems and related spatial data mapping  facilities 

for providing access to public data; 

 Reference model for Global Positioning System (GPS) and 3G‐Wifi gateways on public vehicles 

for use in ‘intelligent transport systems’; and 

 Establish  a  common  cross‐border  traffic  administration  platform  for  all  border  posts  in  the 
region. 

 

Research, Innovation and ICT Industry Development 

 Promote  improved  collaboration,  information  and  knowledge  sharing  between  research 
centres; 

 Establish  incubators  for  small  ICT  businesses,  develop  guidelines  for  their  governance  and 
strategies for financing; 

 Develop ICT equipment manufacturing facilities, software and applications; and 

 Mitigate negative environmental impacts of ICTs (e‐waste and climate change). 

 
Monitoring and Evaluation of Progress toward Digital SADC 2027 

 Decide on the indicators to be measured; 

 Ensure data is provided quarterly to regulators; and 

 Data gathering and publication by regulators, to provide support for ICT observatory.  
 
In addition to measuring general progress toward Digital SADC 2027, each pillar would also have  its 
own monitoring and evaluation procedures with measurement of appropriate progress indicators.  
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Aside from the  linkages to other sectors as outlined  in section 3.2, particular attention needs to be 
paid to the linkages between related activities. In particular these are: 
 

 Postal addressing systems and branch offices are required for e‐marketplaces to be optimally 
effective and a wide variety of stakeholders have a strong interest in ensuring that addressing 
systems are in place (emergency services, police, etc); 

 The modalities and cost assessment for a SADC shared satellite‐based connectivity service are 
required for the other pillars, so that it is possible to develop strategies and budgets for 
extension of e‐postal and other public e‐services and civil administration in remote areas; 

 Joint purchasing will require agreement between Member States to either use one country's 
institution as the purchaser, or to establish a new entity to make the purchases; 

 The industry colloquium would initiate further dialogue with industry regarding strategies and 
PPPs to be developed; 

 Planning regulations and smart corridor feasibility studies should synchronise with other 
regional infrastructure priority projects, corridors etc; and 

 Connectivity provision to border post areas needs to be in place for corridor projects, both to 
assist in their development and to provide ongoing services when the corridors are fully 
operational. 

4.1.2  Implementation Modalities 

Annexure 1 summarises the implementation strategy and timelines for the projects. As can be seen 
most of  the  activities  are  expected  to begin  as  soon  as  funding  is  committed,  and most  projects 
would be complete (at  least  in terms of requirement for external funding) within 2‐3 years,  i.e.  it  is 
assumed that funding will become available in 2013 and so virtually all projects commence in 2013. 
The most urgent ones would be complete by 2014, while others continue for three to five years. This 
is  expected  to  provide  a  number  of  quick  wins19,  as  well  as  laying  the  groundwork  for  further 
developments, and due to the fast moving nature of the sector, an evaluation and reassessment of 
strategy will then be required in 2018. In addition, the outputs of the studies envisaged in the 2013‐
2014 period are likely to identify other project areas and financing needs before 2018, and additional 
project formulation is expected to take place prior to this date. 
 
A more  detailed  cash  flow  analysis would  also  need  to  be  carried  out  to  fine‐tune  the  funding 
requirements over the course of the projects.  
 

4.1.2.1   Initial Agreement and Maintaining Commitment of Member States 

SADC Regional ICT infrastructure would range from simple projects that involve two Member States 
to  complex  ones  that  involve  several  or  all  Member  States,  in  keeping  with  overall  regional 
objectives. 
 
Most projects include an initial study and then a verification workshop to agree on the details of the 
implementation plan. Cross sectoral and corridor synergies are also noted where present.  
 
Most cross‐border or multi‐country ICT infrastructure projects are implemented at the national level, 
but co‐ordination and support at the regional level can be critical for their success. In this respect the 
role of  the  SADC  Secretariat  is  to be  the  incubator or  facilitator of  regional projects but  it  is not 
expected to implement the projects, rather to ensure their initiation, manage the agreement process 
and approve the deliverables.  
 
                                                            
19  In particular in reducing access costs and increasing coverage through improved broadband provision 
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In addition, the key responsibility of SADC (and CRASA) is to help ensure the enabling environment is 
present in each Member State, and act as a forum for information sharing and discussion between all 
the stakeholders which have an interest in the projects.  
 

4.1.2.2   Financing Mechanisms in the Sector 

Most Member States have significant resource constraints and it unlikely to be possible for them to 
allocate meaningful  resources  for  all  the  projects.    As  a  result  donor  funding  and  public  private 
partnerships (PPPs) will be vital to ensuring adequate funds are available.  
 
The  ICT sector  is fortunate  in that  it requires the  least amount of financing of all the  infrastructure 
sectors  and  a  significant  portion  of  the  funds  required  for  hard  infrastructure  deployment  are 
expected  to  come  from  the  private  sector  (except  for  the  public  postal  sector).  This  places  the 
emphasis and burden of financing on 'soft' projects to ensure the enabling environment is in place to 
maximise private sector investment. Fortunately much of the cost of these soft capacity building and 
policy  development  projects  can  be  shared  by Member  States  participating  in  regional  projects, 
although the substantive  infrastructure project costs will still be for  implementation at the national 
level.   
 
For  fibre  infrastructure  financing  and  ownership,  three  different models  for  deployment  can  be 
envisaged: 
 

 Initiated by private sector where the environment encourages  investment and there are high 
demands for capacity; 

 Initiated by  state or other public  investors  to build open‐access  infrastructure  for all actors, 
managed independently –  more useful where capacity demands are lower; and 

 A  shared  PPP  model  required  by  the  operator,  especially  where  there  are  many  small 
operators. 

 
The amount of financing required for the terrestrial fibre infrastructure programme is linked to some 
ongoing planned initiatives by some SADC Member States. In particular there is a significant amount 
of proposed national  infrastructure that could form part of regional  infrastructure,  in particular the 
national backbones in the DRC.  
 
In addition it should be noted that a major part of the required backbone infrastructure is likely to be 
financed by private operators or  investors and public  funding may only be  required  for civil works 
and ducting to secure open access or reinforce the sustainability of investment. Some SADC Member 
States have  special  circumstances  and  their national projects  are  also proposed  in  the  ICT  Sector 
Plan, despite not being regional. In this respect, and in developing the criteria for project selection, it 
is necessary to take into account the grouping of SADC Member States with common priority needs – 
a) countries with special needs, such as those with the  lowest  levels of economic development and 
those emerging from strife such as the DRC, b) the small island states – Mauritius and Seychelles, and 
c) landlocked countries. 
 
The sources of finance for projects in the SADC ICT Sector can be summarised as follows: 
 

 Local and international operators investing in their own network and services development. 
This  is  probably  the  primary  source  of  ICT  infrastructure  finance  –  organic  growth  built  on 
revenue flows from the customer base. Telecommunication operators in the SADC region alone 
have invested US$15‐20 billion over the last 10 years in their networks. Focusing on the mobile 
operators,  with  about  130  million  subscribers  across  the  region  this  year,  at  an  average 
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revenue per user  (ARPU) of about US$10/month,  this  translates  into a  total  revenue of over 
US$15 billion generated across the region this year – roughly the same amount that has been 
invested in all operator network infrastructure over the last 10 years. 

 Local  operators  investing  together  in  shared  infrastructure.  This  often  takes  the  form  of 
bilateral or multilateral arrangements such as consortia to co‐build submarine cables or a mast 
for a remote  location. A different version of the model  is where wholesale carriers and mast 
operators  provide  services  to  local  retail  operators.  Similarly,  the  virtual  network  operator 
MVNO model  is  a  form  of  shared  network  financing.  In  South  Africa  the  deployment  of  a 
shared 4G network is being considered, especially for rural areas.  

 Large user groups – these are the smaller ISPs, government administrations, national research 
and education networks  (NRENs) and  large national corporate users which may pre‐purchase 
capacity on a planned network as Indefeasible Rights of Use (IRUs), often at special discounts. 
This is also often one of the sources of operator finance above, and has been used to finance 
the deployment of some of the private submarine cables in Africa. 

 National  governments  who may  finance  or  co‐finance measures  to  improve  the  enabling 
environment,  or  contribute  state  assets  as  in‐kind  investment,  such  as  the  fibre  on  the 
transport  and  energy  agencies'  infrastructure,  or  their  ducts  and  the  rights  of  way. 
Governments may  also  use  public  funds  to  invest  in  new  open‐access  national  backbones, 
cross border links or metropolitan networks, often supported by grants or soft loans from the 
DFIs or EXIM banks (see below).  

 Multilateral  development  finance  institutions,  particularly  the  World  Bank,  African 
Development  Bank, Development  Bank  of  Southern Africa,  JICA,  Islamic Development  Bank 
(only Mozambique), International Finance Corporation, and their consortia, such as  ICA. 

 European Union  has  a  special  relationship with  SADC,  and  has  long  supported  its  regional 
integration  and  infrastructure  development  goals  although  there  has  been  relatively  little 
activity in the ICT sector specifically focussed on SADC Member States, except for the European 
Investment Bank (EIB) linked funding for the Seychelles submarine cable, SEAS. Aside from the 
EU‐Africa Infrastructure Trust Fund, the EU also has large amounts of unspent funds allocated 
to  ICT  development  in  Africa  and  (through  the  EU‐Africa  Infrastructure  Fund)  has  also 
committed to supporting infrastructure development in the COMESA‐EAC‐SADC region, but has 
not been specific as  to  levels of commitments. However, as an outcome of  the AUC‐EC Port‐
Moresby Agreement, a  total of US$950 million has been allocated  for  ICTs on  the continent. 
RECs such as SADC are being  invited  to apply  for  the  funds  in support of  the Priority Project 
identified  for  the  ICT  Sector, which  is:  "Support  for  development  of  African  ICT  broadband 
backbone and related policy objectives and a system of interconnected regional databases for 
infrastructure". There are four sub‐projects under this: 1) Feasibility study of selected missing 
links  on  the  African  ICT  broadband  backbone  and  preparation  of  priority  sections, 
2) Development of harmonised guidelines on OpenAccess and related services and strategies, 
3)  Study  on  the  implementation  of  harmonised  continental  public  resource  and  services 
(numbering,  IP, Domain Name  System  (DNS)  and  emergency  numbers),  and  4)  Support  for 
development of a system providing interconnected regional databases for infrastructure.  

 Specialised emerging market infrastructure investment funds, in particular the Africa Finance 
Corporation,  Africa  Infrastructure  Investment  Fund,  the  JP  Morgan  Emerging  Markets 
Infrastructure  Fund,  the Emerging Africa  Infrastructure  Fund  (EAIF), Aureos Capital,  Forward 
Global Infrastructure Fund, Macquarie Emerging Markets Infrastructure Income Fund, and EMP 
Global Africa Fund.  

 Bilateral  government  funding,  usually  for  capacity  building  and  enhancement,  studies  and 
institutional  start‐up,  but  also  concessional  loans,  e.g.  China  EXIM  Bank  for  national  fibre 
backbones and Swedish export credit agency EKN for Econet Zimbabwe. This is also a common 
form of vendor finance, with the loan linked to equipment supply – for example, Huawei or ZTE 
for China, and Ericsson for Sweden. 
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 Other  local  and  international  non‐ICT  private  players  (commercial  banks,  pension  funds, 
entrepreneurs) who may bring debt or equity finance to specific projects, often based on their 
relationship with the recipient of the funds.  

 Tripartite Financing. Co‐operation on financing between the three RECs – COMESA‐EAC‐SADC 
– in the Tripartite Framework will be important and will need decisions on strategy for routing 
project funds directly to SADC or via the Tripartite. The three RECs have initiated cooperation in 
the funding of infrastructure projects through the holding of joint corridor investor conferences 
and  in 2008,  the Tripartite developed an Aid  for Trade Pilot Programme on  the North South 
Corridor (NSC) to address  infrastructure and facilitation  issues together, and the corridor as a 
single network. This has enabled  the  three RECs  together with  their Member States  to gain 
additional support  from  the DFIs  to  implement  the programme. The High Level North South 
Corridor  Investment  Conference,  and  the  High  Level  Tripartite  &  the Intergovernmental 
Authority on Development (IGAD) Conference on  Infrastructure  Investment held  in Nairobi  in 
September  2011  directed  the  three  RECs  to  develop  joint  financing  and  implementation 
mechanisms for infrastructure development within one year. The Tripartite Trust Account (TTA) 
has now been established at the Development Bank of Southern Africa (DBSA) with DBSA as a 
Fund  Manager.  In  addition,  an  Investment  Committee  has  been  established  and  is  now 
operational.  The  fund  has  a  total  of  GBP67 million  (from  the  Department  of  International 
Development (DFID)) and US$1 million (from DBSA). Other donors to the TTA are being sought. 
Both  SADC and  the Tripartite have agreed  to ensure  that  concrete PPP policies are enacted 
across the region by 2013, in order to enable private financing to emerge as a major source of 
funding for infrastructure investment.  
 

As  with  most  development  projects,  the  problem  is  not  usually  a  lack  of  finance  but  lack  of 
appropriately structured projects that make the case for the investment. This can present difficulties 
for social ICT projects, which, as with other cross‐cutting areas, the full economic and social returns 
of the investment may not be directly evident within the ICT sector, but will show up in the indirect 
impact on other sectors. The case for these  linkages  is usually quite easy to make  in general terms, 
but quantifying the broader benefits is usually left in the realm of speculation, due to the complexity 
of the relationships. For example, the controversial analysis that appears to show that GDP increases 
by about 1% for every 10% increase in broadband penetration.   

 
Nevertheless  the extensive analysis  that has been done since  the 1990s, culminating  in  the World 
Summit  on  the  Information  Society  (WSIS),  indicates  that  there  is  a  clear  cut  case  for  aiming  to 
ensure that every citizen has access to broadband internet connectivity and local online services. This 
leads  to  a  fairly  clear  set of  requirements  in  terms of  international, national, municipal  and  local 
connectivity.  Since  the  bulk  of  the  cost  is  in  the  civil  works  and masts,  and  the  extent  of  this 
requirement  can  be  objectively  established,  there  need  be  little  argument  about  the  extent  of 
finance  required.  The  main  issue  will  be  identifying  the  time  frame  for  reaching  the  most 
remote/under‐served areas and  the extent of public  finance  required  to  fill  the gap  left by private 
investment. The two are interrelated, as the private sector may well get to the remote areas, but only 
at a later date than is desired by public policy. This is probably where the strongest case can be made 
for obtaining development/public finance, especially for the postal sector. 
 

4.1.2.3   Milestones and Key Steps 

Annexure 2 contains the detailed Milestones and Performance Objectives of the ICT Sector Plan.  
 
SADC's  effectiveness  in  ensuring  regional  harmonisation  of  regulatory  policies will  determine  the 
level of  investment  in projects by  the private  sector  and  also help ensure  the  ICT  infrastructure's 
optimal  use.  This will  require  project  implementation  structures  and  procedures  are  in  place  to 



SADC ICT SECTOR INFRASTRUCTURE DEVELOPMENT MASTER PLAN: July 2012 

87 

ensure  that  harmonisation  takes  place which meets  the  criteria  set  for  a  project  to  progress  to 
implementation stage.  
 
In general,  ICT  infrastructure projects will  likely be developed  in stages, beginning with a variety of 
consultations: 
 

 With  stakeholders  and  governments  to  ensure  the  presence  of  the  required  enabling 
environment and conformity with any digital  infrastructure master plans  if present, and  to 
agree on sharing any development costs where appropriate; 

 With  operators  and  service  providers  to  align  the  programmes  with  their  strategic 
development plans and reinforce the potential of shared facilities; and 

 With  the potential  investors  to  identify  their  interest and  form of  investment – as  capital, 
debt, support in kind, IRU, rights of way etc. 
 

In  addition,  the  initiating  institutions will  need  to  establish  dispute  resolution  procedures  for  the 
various stakeholders during the implementation. 

 
At the Tripartite level, the Tripartite Taskforce progress report on implementation of decisions of the 
first COMESA‐EAC‐SADC Tripartite Summit has mapped out their initial steps in infrastructure project 
development. The Tripartite Project Preparation and Implementation Unit  (PPIU) will be responsible 
for  Draft  Project  Information  Memorandums  (PIMs),  working  with  sub‐regional  core  Tripartite 
partners,  for  facilitating,  co‐ordinating  and  monitoring  progress  of  implementing  projects  and 
programmes.  The  Tripartite  Infrastructure  Project  Steering  Committee  established  for  the  North‐
South  Corridor  pilot  programme will  be  extended  to  oversee  the  overall  implementation  of  the 
Tripartite  and  IGAD  Corridor  Programme.  The  already  defined  functions  of  the  Tripartite 
Infrastructure  Project  Steering  Committee  will  apply  and  detailed  work  plans  will  lay  out 
implementation each year from 2011‐2016 as the initial phase.  
 

4.1.2.4   Monitoring Mechanism for Status of Implementation 

Given the importance placed on regular monitoring and evaluation, especially in such a fast moving 
and  complex  field  as  ICTs,  a  separate  line  item  has  been  devoted  to  developing  the  appropriate 
progress  monitoring  indicators  and  procedures.  The  strategy  is  to  take  a  pragmatic  approach, 
avoiding proliferation of indicators and only considering the elements that are critical to measure and 
are regularly available. 
 
For the  ICT Sector Plan, the overall  level of progress of each of the Member States  in adopting the 
key  ICT strategies, policies and regulations would be the most  important measure, assessed against 
achievements in the following areas: 
 
1. Up  to  date  National  ICT  strategy  and  adoption  of  ICTs  as  a  national  policy  priority  for 

development; 

2. ICT  policy  environment  –  openness  to  new  operators,  cost‐based  licence  fees,  tariff  and 
infrastructure sharing regulation, number portability, infrastructure sharing; 

3. Communications infrastructure density – extent of national backbones, cross‐border links, IXPs, 
satellite  access,  postal  branch  density,  digital  broadcast  coverage,  traffic  volumes,  users 
(mobile,  fixed),  education,  research  and health  institution  connectivity  – number of  schools 
and hospitals/clinics connected with high capacity low cost bandwidth; 

4. Progressive spectrum allocation policy and low‐cost, efficient licensing; 

5. Cyber security and e‐commerce/e‐transaction legislation and presence of CERTs; 
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6. Consumer protection legislation; 

7. e‐Services/applications available, especially e‐government; 

8. Presence  of  Universal  Service  Objectives  and  Funds,  and  other  support  for  public  access 
facilities including postal branches; 

9. Exemption from duties and taxes on  ICT equipment and services, and fiscal or other financial 
incentives to promote ICT adoption; 

10. Human resource investment – education, training, capacity building and networking; 

11. Public investment in research and development; and 

12. Up‐to‐date data collection and statistics publication. 
 
Further details are given in the Annexure. 

4.2  Critical Factors for Successful Implementation 

As indicated throughout the ICT Sector Plan, the most important factor in success is likely to be the 
commitment of Member States to ensuring the enabling environment is in place, i.e. opening up ICT 
markets  to  new  players,  ensuring  there  is  open‐access  or  competitive  wholesale  backbone 
infrastructure  provision,  ensuring  there  is  access  to  radio  spectrum  for  broadband,  providing 
sufficient resources for regulators to enforce regulations and putting ICTs on top of the development 
agenda. 
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ANNEXURE 1 ‐ PROJECT IMPLEMENTATION STRATEGY SUMMARY & TIMELINE  
 
1.  Enabling Policy & Regulatory  Environment for Maximising ICT Infrastructure Deployment 

  Strategic Interventions  Project Activities  Budget  
US$  ('000) 

Funding/ 
Action Party 

Timeline 

  1.1 Rapid regional assessment of key national 
ICT policy constraints in Member States 

 
 
 

Short term evaluation of: 1) Access to broadband radio 
spectrum, 2) Access to national fibre backbones, 3) 
Open market and technology neutral licence 
availability for new infrastructure operators. Regional 
Workshop.  

88.5 SADC, CRASA, Member
States,

Development Partners

2013‐2014

1.2. National ICT policy reviews  Integrated assessment of status of national ICT sector 
reform.  National studies and national workshops. 

440.0 SADC, Member States &
NRAs, Development Partners

2013‐2014

1.3. Regional and national broadband strategy 
development  

 

Regional development of broadband access targets 
and identification of best practice strategies to meet 
these.  

50.0 SADC, CRASA
Member States & NRAs,
Development Partners

2013‐2015

Development of regional guidelines and regulations 
on tariffs for use of public infrastructure assets (in 
particular transport and energy grids). 

40.0

Identification of best practices and guidelines for 
extension of national and international terrestrial 
fibre backbones.  

80.0 

Guidelines and updated planning approval procedures 
to ensure that all new public infrastructure includes 
fibre and ducts, including public and commercial 
buildings. 

15.0 

Hosting of three regional fora for ISPs on IXP 
development. 

115.5 

Review and updating of spectrum allocation plans to 
take into account latest technologies. 

50.0 

Promoting telecom capacity pricing information 
exchange across the region – feasibility study for 
regional capacity trading platform, implementation 
support if feasible. 

290.0 

Support for public sector operators in Member States 
to transition to new market environments where 
needed. 

490.0 

Three Regional Policy and Regulatory 3‐day workshops 
to review the results of the above activities. 

115.5 
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1.4 Model national postal policy development 
and regional harmonisation 

Identification of strategies for creating regulated 
postal markets and autonomous operators, addressing 
institutional/cultural and productivity issues, raising 
the profile of the postal system in national budget 
allocations, in national ICT strategies, and in access to 
the Universal Service Funds. 

50.0  SADC, Member State
Ministries of ICTs, SAPOA,

Development Partners

2013‐2017

1.5 Updating the framework for SADC regional 
home and away roaming regulation 

 

Updating national regulations/implementation 
(ongoing). 

Ongoing  SADC, CRASA
Member States,

Development Partners

2012‐2014

PROJECT  1 SUB‐TOTAL inc 10% Project Management  2,007.0     
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2  Monitoring and evaluation of progress toward Digital SADC 2027 

  Strategic Interventions  Project Activities  Budget US$  
('000) 

Funding/ 
Action Party 

Timeline 

2.1 Identify the indicators to be measured 
 

Study for development of proposed set of ICT progress 
markers for verification at regional meeting, two more 
regional meetings for follow‐up to 2.1, 2.2, 2.3, 
including capacity building for data analysis and 
presentation.  

155.5  SADC, Policy, Planning,
Resource Mobilisation and
Statistics, CRASA, National

Regulators, NSOs
Development Partners

2013‐2014

2.2 Ensuring operators submit data 
periodically quarterly for some, annually for 
others to regulator 

 

Development of model regulatory guidelines for 
national adoption to compel operators to submit 
quarterly data. 
 

20.0  SADC
Member States

Development Partners

2013‐2013

  2.3 Implementation of regulator data 
gathering and publication, and ICT 
observatory 

Pilot for 2 years – regulator data gathering, ICT 
observatory establishment, GIS mapping integration, 
(review & training workshops covered in 2.1 costs)  

125.0  SADC, CRASA,
Member States

Development Partners

2013‐2015

PROJECT 2 SUB‐TOTAL inc 10% Project Management  330.5 
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3  Ensuring Confidence and Security in Networks and Services  

  Strategic Interventions  Project Activities  Budget US$  
('000) 

Funding/ 
Action Party 

Timeline 

3.1 Help to establish multi‐stakeholder 
Computer Emergency Response Teams 
(CERTs) in each Member State and 
regionally 

Development of model guidelines for CERTs and 
National implementation support in SADC Member 
States where needed. 

500.0 SADC, CRASA
Member States

Development Partners

2013‐2015

3.2 Capacity building for timely switch‐over to 
IPv6 in civil service networks 

 

Three regional training workshops. 
 
 

115.5 SADC
Member States, AfriNIC,
Development Partners

2013‐2014

3.3 Development of standards and model 
national guidelines and regulations for 
cable laying and cable protection 

 

Study and two regional meetings. 
 

107.0 SADC, CRASA
Member States

Development Partners

2013‐2014

3.4 Harmonisation of security standards in 
order to respond to cyber‐crime, terrorism, 
drug trafficking, and money laundering. 

Capacity building of postal operators to apply 
appropriate security measures. Two regional training 
workshops. 

70.0 SADC, CRASA, SAPOA, 
Member States, 

Development Partners

2013‐2015

PROJECT 3 SUB‐TOTAL inc 10% Project Management  871.75
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4  Infrastructure (a) Consolidation of Regional Communications Infrastructure

  Strategic Interventions  Project Activities  Budget US$  
('000) 

Funding/ 
Action Party 

Timeline 

4.1 Assess needs for additional cross‐border 
links between SADC Member States where 
there is only one such link 

 

Feasibility study for links, and use of passive trans‐
boundary smart corridors. Study plus. 

80.0 SADC, SATA,
Member States, Operators

Development Partners

2012‐2017

Corridor facilitation meetings.  75.0 2012‐2017

4.2 Implementation of  cross‐border links  

 

 

Deployment of 5,000 km of optic fibre @ 15K/km.   75,000.0 SADC, SATA, Operators,
Member States,

Development Partners, PIDA

2012‐2017

    Deployment of 3,000 km of submarine optic fibre for 
Seychelles second link/2nd Asia route for SADC. 

50,000.0 2013‐2017

  4.3 Regional IXP development  Feasibility study and facilitation for Regional IXP. 
Consultancy and two Regional meetings. 

95.0 SADC, Member States, ISPs, 
Telecom operators

Development Partners, PIDA

2012‐2017

  4.4 Shared satellite network development Assess needs and economic feasibility for a shared 
regional VSAT network for connecting remote research 
centres, schools, meteorology stations, wildlife 
conservation posts, border posts, clinics, emergency 
services and postal branches. Would include 
evaluation of best location for initial Earthstation hub, 
migration path to national ground‐stations if needed. 

40.0 2013‐2014

Satellite network/hub implementation support for 
construction of satellite hub (6M antenna, redundant 
RF equipment, NOC, installation). 

900.0 SADC, Member States
Development Partners

 2014‐2017

  4.5 DTT Migration support   National initiatives for Member States where needed.   180.0 SADC,
Member States, National

Broadcasters,
Development Partners

2012‐2015
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  4.6 Regional and national integrated 
Broadband infrastructure  

 

Deployment of regional and national integrated core 
broadband infrastructures providing a fully redundant 
self‐healing resilient, ubiquitous and cost‐effective 
broadband access network covering the harsh terrain 
of SADC Member States reaching even the rural or 
under‐served areas. 

21,000,000.0 SADC, SATA,
Member States, Operators

Development Partners

2013‐2017

SUB TOTAL inc 10% Project Management  21,139,007.0
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5  ICT Capacity Building and Content  

  Strategic Interventions  Project Activities  Budget US$  
('000) 

Funding/ 
Action Party 

Timeline 

5.1 Awareness raising for policy makers & 
development practitioners of strategies for 
ICT supported development 

Development of briefing paper to ensure workshop 
participants are familiar with the use of available 
digital services, as well as their wealth creation and 
employment potential. 3‐day regional conference for 
100 participants + facilitation by briefing paper 
authors. 

149.0 SADC,  Member State   Min
ICTs, Dev. Partners

2013‐2017 

5.2 Establishment of national call centres to 
help citizens with use of e‐services and 
access to government information 

Study for reference design of workshops and call 
centres. 

40.0 SADC,  Member State   Min
ICTs, Dev. Partners

2013‐2015 

National support for call centre setup in SADC 
Member States where needed @300K each. 

1,800.0

5.3 Promotion of information literacy through 
adoption of harmonised regional ICT 
training standards and certification 

 

Development of regional certification standards for 
information literacy. Model national ICT literacy 
training syllabus development and ICT training 
standards/certification harmonisation needs 
assessment. 

60.0 SADC, Member State   Min
ICTs& Education, Dev. Partners

2013‐2014 

5.4 Capacity building of NRAs National 
Broadcasters and CERTs in ICT technological 
developments 

3 X 4 day regional training workshops, facilitation.  144.5 SADC, Member State   Min
ICTs, NRAs, Nat. Broadcasters,

CERTs, Dev. Partners

2013‐2014 

5.5 Development of regional  repositories and 
content development hubs for access to 
multimedia learning and cultural heritage 
materials for access via the web or for 
broadcast 

Identification of content gathering and hosting 
entities, content sources and providers, identification 
of gaps in available content, intellectual property 
issues, opportunities for sharing with other regions. 2 
day review workshop, plus implementation support.  

575.0 SADC, Member State   Min
ICTs& Education, Dev. Partners

2013‐2017 

5.6 Establishment of regional centres of 
excellence 

 

Regional DTT training facility institutional support.  500.0 SADC, SATA, Member State
Min ICTs& Education, Dev.

Partners

2013‐2015 

Development of regional accreditation procedures for 
the CoEs, including postal CoE. 

40.0

Establishment of regional centre of excellence in ICT 
and postal systems. 

1,500.0  

SUB TOTAL inc 10% Project Management  5,289.35  
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  6  Regional e‐Services and Applications  
 

   Strategic Interventions  Project Activities  Budget US$  
('000) 

Funding/ 
Action Party 

Timeline 

  6.1 Develop e‐government services and 
applications 

Study to identify required e‐government applications 
to be developed, potential business models and 
sources of software/developers and systems for 
shared services/back office/cloud computing 
platforms for government, and evaluation of potential 
for regional cost sharing through creation of a single 
library of regional applications that can be localised 
for national implementation. 

100.0  SADC, Member State
Ministries of Home Affairs,

Health, Education, Transport,
Trade and Agriculture,
Development Partners

2012‐2017

  2 day regional workshop for verification of study 
conclusions 

35.5 

  Implementation support for governments of special 
case SADC Member States – 6 states @ US$500k ea 

3,000.0 

  6.2 Develop model national e‐commerce, e‐
marketplace and e‐payment strategies and 
integration with postal systems 

Study for identification of needs / feasibility 
assessment for national and regional payment 
gateways and e‐marketplaces for small business web 
site hosting and shared online services provision. 
Strategies for integration with postal systems. 
Identification of other partners outside ICT sector that 
may be required. 

110.5  SADC Trade Industry Finance
& Investment,

SADC Regional Chamber of
Commerce (ASCCI), SADC

Business Forum, SADC Bankers
Forum, Member States Min

Trade,
Development Partners

2012‐2014

  Implementation support for governments of SADC 
Member States where needed. 

1,800.0 

  6.3 Develop accessible government Open Data 
policies, management systems and related 
spatial data mapping facilities for public 
data 

Design of national and regional reference models and 
policies, and technical/economic feasibility 
assessments for national implementation and regional 
consolidation. Two‐day regional verification 
workshop. 

110.5  SADC, Member States Min ICT,
Min Housing, Transport, Land,

Home Affairs, Agriculture
Development Partners

2013‐2015

  6.4 Reference model for GPS and 3G‐Wifi 
gateways on public transport vehicles 
(intelligent transport systems) 

Development of technical and business 
implementation strategy for ‘intelligent transport 
systems’ to monitor movement of the public transport 
for traffic management planning and provide 
connectivity for passengers.  

25.0  SADC, Member States Min ICT,
Min Transport, private
transport companies,
Development Partners

2013‐2015

  6.5 Establish a common cross‐border traffic 
administration platform for all border posts 
in the region (ICT support for One Stop 

Assessment of connectivity requirements and 
software/hardware needs, opportunities for sharing 
these costs across the region. Identification of 

235.5  SADC, SADC Transport and 
Tourism sector

Development Partners 

2013‐2014
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Border Posts and smart corridors) 
 

software and network architecture requirements for 
sharing information between border posts and 
between border agencies (customs, immigration, 
Interpol, health, agriculture etc). Plus 2 day regional 
verification workshop. 

  Shared regional software development (estimate for 
allocation). Funds used essentially to kick‐start the 
establishment of a shared software development 
platform for government services amenable to 
sharing development costs across the region. Includes 
initial feasibility/modalities study and two regional 
meetings 

1,571.0  SADC, Corridor Authorities,
Member State Min Home

Affairs/ Customs/Immigration,
Transport, Agric, Health,

Police/Security
Development Partners

2013‐2016

 SUB TOTAL including 10% project management   7,686.8     
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7  Research, Innovation and Industry Development 

  Strategic Interventions  Project Activities  Budget US$  
('000) 

Funding/ 
Action Party 

Timeline 

7.1 Promote improved collaboration, 
information and knowledge sharing 
between research centres 

 

National support for research institution connectivity 
(campus and backhaul) in SADC Member States where 
needed @ US$500,000 each. 

3,000.0 SADC, Member State Ministries
of ICTs, Higher Education,

Science & Research, Trade and
Industry, SARUA

2013‐2015

7.2 Establish incubators for small ICT 
businesses   

Study to identify model strategies and governance 
structures for the establishment of ICT small business 
incubation facilities (offices, shared facilities, low cost 
high speed internet, web hosting, marketing support 
etc).  

35.0 SADC Trade Industry Finance &
Investment,

SADC Regional Chamber of
Commerce (ASCCI), SADC

Business Forum, SADC Bankers
Forum, Member States Min

Trade,  Science & Technology
Development Partners

2013‐2016

Support for establishment of incubators in SADC 
Member States @ US$350,000 each. 

2,100.0

7.3 Develop ICT equipment manufacturing 
facilities, software and applications 

Market and technical feasibility study on regional ICT 
equipment manufacturing facilities, possibly building 
on the DTT set top box manufacturing opportunities. 
Includes scoping exercise to identify other 
technologies amenable to local manufacturing, 
software and applications development and identify 
appropriate roles and modalities for government 
support to incubators (such as guarantees on working 
capital or loan funds, or other incentive packages for 
setting up facilities), and identify governance 
structures, potential incubator implementers, trainers/ 
mentors and fund managers.  

60.0 SADC, Trade Industry Finance &
Investment,

SADC Regional Chamber of
Commerce (ASCCI), SADC

Business Forum, Member States
Min Trade, Member States Min

ICT, Development Partners

2013‐2017

Industry colloquium to verify study conclusions and 
identify additional opportunities, raise awareness of 
initiative. 

69.5

7.4 Mitigate negative environmental impacts of
ICTs (climate change and e‐waste) 

Development of regional and national standards and 
best practices for addressing climate change, e‐waste, 
and Environmental Impact Assessments (EIAs) for 
infrastructure projects. Include reference design for 
smart renewable energy‐based data centres and 
evaluation of the cost of the SATA proposals for e‐
waste handling. Two day verification workshop. 

95.5 SADC, SATA, Member States Min
ICT, Min Environment,
Development Partners

2013‐2015

Support for regional centre for management of e‐
waste. 

150.0 2013‐2020

SUB TOTAL including 10% project management   6,061.0
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8  Infrastructure (b) Postal Sector Strengthening 

  Strategic Interventions  Project Activities  Budget US$  
('000) 

Funding/ 
Action Party 

Timeline 

8.1 Implementation of postal code addressing 
systems in Member States that do not have 
them 

Alignment of the national addressing standard with 
the UPU S42 Addressing Standard, establishment of 
delivery points databases, establishment of a change 
of address system, numbering of streets and houses in 
line with country requirements. 

110,000.0 SADC, Member State Ministries
of ICTs, SAPOA, 

Development Partners

2013‐2016

8.2 Extension of national postal branch 
networks to more locations, especially rural 
areas 

 

Study for strategy development for extension of 
national postal branch networks to more locations, 
especially rural areas, including consideration of 
options such as franchise models and access to 
universal service funds. 

50.0 SADC, Member State Ministries
of ICTs, SAPOA, 

Development Partners

2013‐2016

Regional Meeting to consider results of studies.  35.0

 
8.3 Improving use of ICTs in postal systems 
 
 

Strategy development and assessment of economic 
feasibility for introducing improved use of ICTs in 
postal systems (network connectivity, capacity 
building & training, public access to internet facilities 
and augmented service delivery), postal branch office 
process counter automation. Country by country 
analysis to establish exact funding needs. 

70.0
SADC, Member State Ministries

of ICTs, SAPOA, 
Development Partners

2013‐2016

Allocation for implementation (SAPOA initial estimate 
‐ 100m + 40m for counter automation). 

140,000.0

8.4 Regional GMS for mail QoS measurement  Implementation of a  regional GMS  for mail by postal 
operators. 
 

10,000.0 SADC, Member State Ministries
of ICTs, SAPOA, 

Development Partners

2013‐2014

  SUB TOTAL including 10% project 
management  

  286,170.5

 

Grand Total for all Projects   436,050.0
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ANNEXURE 2 ‐ Milestones and Performance Objectives  
 
 
Milestone  Strategic Objective  Key Performance Indicators  Actions  Status  Timeline 

(months) 
Lead Agency  Potential 

Financing 
Sources 
 

Establishment of 
enabling policy and 
regulatory 
environment  

Update and harmonise 
national ICT policies and 
legal framework to 
improve the supporting 
ICT infrastructure policy 
and regulatory 
environment to ensure 
that the objectives for 
Digital SADC 2027 can be 
most efficiently and 
rapidly achieved. 

A uniform policy and regulatory 
environment across the region which
encourages the uptake of ICTs, acts 
transparently, ensures a level playing 
field where disadvantaged 
communities are not isolated from 
the ICT revolution.  
 
Improved sustainability/return on 
investment (ROI) on infrastructure 
investments and simplified 
administrative processes for 
deploying infrastructure. 
 
Increased private sector investment 
in the sector. 
 
Lower cost of access/tariffs, roaming 
charges. 
 
More broad‐based uptake among low
income groups.  
 
More sustainable high‐capacity 
infrastructure deployed in remote 
areas. 
 
Efficient national and regional 
Internet traffic exchange. 
 
 
Internet providers have access to the 

Identification of key policy 
bottlenecks: 1) Access to broadband 
radio spectrum, 2) Access to national 
fibre backbones, 3) Open market and 
technology neutral licence availability
for new infrastructure operators.  
 
Integrated assessment of status of 
National ICT sector reform.   
 
Regional development of broadband 
access targets and identification of 
best practice strategies to meet 
these.  
 
Development of regional guidelines 
and regulations on tariffs for use of 
public infrastructure assets (in 
particular transport & energy grids). 
 
Identification of best practices and 
guidelines for extension of national 
and international terrestrial fibre 
backbones.  
 
Guidelines and updated planning 
approval procedures to ensure that all
new public infrastructure includes 
fibre and ducts, including public and 
commercial buildings. 
Hosting of 3 regional fora for ISPs on 
IXP development. 

Approval  6‐18   SADC SecretariatEU, DfID, USAID, 
AfDB/PIDA, IsDB, 
DBSA, AFD, 
CIDA, SIDA, GIZ 
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Milestone  Strategic Objective  Key Performance Indicators  Actions  Status  Timeline 
(months) 

Lead Agency  Potential 
Financing 
Sources 
 

most cost effective technologies for 
broadband provisioning. 
 
Lower cost access to international 
broadband capacity. 
 
More efficient national 
telecommunication operators. 
 
More efficient and more accessible 
postal networks. 
 
Lower costs of roaming for the public

 
Review and updating of spectrum 
allocation plans to take into account 
latest technologies 
 
Promoting capacity pricing 
information exchange across the 
region – feasibility study for regional 
capacity trading platform. 
Implementation support if feasible. 
 
Support for public sector operators in 
Member States to transition to new 
market environments where needed.
 
Model National Postal Policy 
Development and Regional 
Harmonisation. 
 
Updating the framework for SADC 
regional home and away roaming 
regulation. 
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Milestone  Strategic Objective  Key Performance Indicators  Actions  Status  Timeline 
(months) 

Lead Agency  Potential 
Financing 
Sources 
 

Progress monitoring
mechanism in place 
in all Member States

Monitor and evaluate 
progress toward Digital 
SADC 2027 

SADC Secretariat and Member states 
have up to date information on 
uptake of ICTs.  
 
 
 
 
Strategic decision‐makers, 
government, public sector agencies, 
private sector, NGOs and consumer 
groups have better information on 
which to base their decisions and 
policies.  

Study for development of proposed 
set of ICT progress markers for 
verification at regional meeting. Two 
more regional meetings for follow‐up,
including capacity building for data 
analysis and presentation. 
 
Development of Model regulatory 
guidelines for national adoption to 
compel operators to submit quarterly 
data. 
 
Pilot for 2 years, regulator data 
gathering, ICT observatory 
establishment, GIS mapping 
integration, (review & training 
workshop). 

Approval  6‐18   CRASA  EU, DfID, USAID, 
AfDB/PIDA, IsDB, 
DBSA, AFD, 
CIDA, SIDA, IDRC 

Secure, reliable 
networks and 
services 

Ensure Member State 
and regional 
communication 
networks are secure and 
reliable, and do not pose 
undue threats to their 
users and do not limit 
use through lack of 
confidence, presence of 
threats or potential 
service interruptions 
 
Ensure institutional 
capacity at a national 
and regional level is in 
place to respond to 
network threats 
 
 

Business, government, civil society 
and the consumer benefit from being
able to place increased reliance on 
electronic and postal 
communications. 

Establish multi‐stakeholder Computer
Emergency Response Teams (CERTs) 
in each Member State and Regionally.
 
Capacity building for timely switch‐
over from IPv4 to IPv6 in civil service 
networks in order to respond to the 
exhaustion of the IPv4 address space.
 
Development of standards and model
national guidelines and regulations 
for cable laying.  
 
Identification of strategies for 
ensuring infrastructure security 
against threats such as theft, 
vandalism and accidental damage. 
 
 

Approval  12‐36  SADC SecretariatEU, DfID, USAID, 
AfDB/PIDA, IsDB, 
DBSA, AFD, 
CIDA, SIDA, 
IDRC, CISCO, 
ISOC, internet 
providers, 
telecom 
operators 
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Milestone  Strategic Objective  Key Performance Indicators  Actions  Status  Timeline 
(months) 

Lead Agency  Potential 
Financing 
Sources 
 

Implement regionally 
harmonised regulations 
and systems to respond 
to cyber and postal 
security threats 

Development of legal penalties for 
vandalism and lack of due care, and 
mandatory reciprocal access to other 
operator infrastructure. 
 
Postal network security optimisation ‐
harmonisation of security standards 
in order to respond to cyber‐crime, 
terrorism, drug trafficking, and 
money laundering. 

Complete 
Intercontinental, 
Inter‐Regional, 
Regional, and 
National 
Communications 
Backbones and 
Networks 

Ensure that the region is 
fully interconnected 
nationally, regionally 
and globally through 
reliable and affordable 
high‐capacity fibre optic 
links 
 
Complete the remaining 
SADC cross‐border 
infrastructure gaps 
 
Fulfil the Connect Africa 
and AU goals for each 
country to be connected 
to its neighbour 
 
Ensure each Member 
State capital city is 
linked to all of its 
Member State 
neighbours via at least 
two routes, and to at 
least two cable landing 
stations of different 
cross‐continental 

Improved national, regional and 
global integration, accelerated 
economic and social development 
supported by pervasive affordable 
high speed connectivity.  
 
Presence of competitive routes for 
direct traffic exchange between SADC 
Member States and elimination of 
the need to rely on expensive 
submarine fibre capacity. 
 
Presence of backup routes to 
neighbouring country submarine 
landing stations. 
 
Provision of broadband capacity to 
communities along the routes. 
 
Increased international 
interconnection between operators. 
 
Increased inter and intra Regional 
traffic. 
 
 

Feasibility study for links, and use of 
passive trans‐boundary smart 
corridors. 
 
Study plus 15 corridor facilitation 
meetings.  
 
Deployment of 5,000 km of optic 
fibre. 
 
Deployment of 2nd Seychelles 
submarine link. 
 
Regional IXP development. 
 
Regional and national needs and 
economic feasibility assessment for 
satellite network/hub.  
 
Implementation support for satellite 
network. 
 
DTT Migration support. 

Some  links  in
progress,  
remaining  are
pre‐feasibility 

12‐36  SADC SecretariatEU, World Bank,  
AfDB/PIDA, IsDB, 
DBSA, AFD, 
China EXIM 
Bank, Private 
Operators, 
Member States 
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Milestone  Strategic Objective  Key Performance Indicators  Actions  Status  Timeline 
(months) 

Lead Agency  Potential 
Financing 
Sources 
 

submarine networks.  
 
Ensure the region is 
connected to its 
neighbouring regions – 
EAC/COMESA/ECCAS, 
and thereby to the rest 
of Africa (i.e. initially via 
Angola and Tanzania to 
the countries to the 
north, and then also via 
DRC). These links also to 
provide access to 
additional submarine 
cable systems, such as 
TEAMS and LION which 
land in Mombasa, and 
could be reached via 
links to Tanzania 
 
Ensure affordable 
satellite based 
connectivity solutions 
are in place for remote 
areas outside the near‐
term reach of fibre 
infrastructure. 
 
Ensure that the whole 
SADC Region has a fully 
integrated, redundant, 
self‐healing, resilient 
core broadband 
infrastructure reaching 
even the rural or under‐
served areas 

Increased traffic on submarine 
cables. 
 
Increased international bandwidth 
per country (Mbps). 
 
Increased broadband coverage, 
accessibility and reliability. 
 
Increase broadband subscriber 
numbers per country. 
 
Increased ISP peering observed at 
IXPs. 
 
Increased Number of ASNs per 
country. 
 
Reduced price of international 
incoming and outgoing calls. 
 
Reduced price of broadband access 
and usage. 
Increased average broadband 
speeds. 
 
Reduced price of local hosting. 
 
Increased number of local web sites.
 
Increased number of terrestrial ISP 
licences. 
 
Reduced price of international and 
domestic wholesale capacity.  
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Milestone  Strategic Objective  Key Performance Indicators  Actions  Status  Timeline 
(months) 

Lead Agency  Potential 
Financing 
Sources 
 

 

Increased ICT 
capacity and literacy
in the Region 

Maximise human 
capacity in the region to 
be able to take 
advantage of ICTs 
through training and 
awareness raising 
activities which are 
conducted at the 
regional level to take 
advantage of increased 
efficiencies and cost 
sharing between 
Member States  
 
Build a critical mass of 
online content which 
can be delivered to as 
wide an audience as 
possible via the full 
range of access methods 
– television, radio, 
desktops/tablet PCs, and 
mobile handsets 

Policy makers and professionals are 
better able to exploit the potential of
ICTs to support socio‐economic 
development. 
 
National NRAs better able to identify 
issues and enforce regulations, 
broadcasters better able to respond 
to the challenges of technology 
convergence and CERTs able to react 
quickly to incidents and minimise 
their impact. 
 
Common information literacy 
certification of employees is 
uniformly recognised across the 
region. 

Awareness‐raising for policy makers &
development practitioners of 
strategies for ICT supported 
development. 
 
Establishment of national call centres 
to help citizens with use of e‐services 
and access to government 
information. 
 
Promotion of information literacy 
through adoption of harmonised 
regional ICT training standards and 
certification. 
 
Capacity building of NRAs, National 
Broadcasters and CERTs in ICT 
technological developments. 
 
Development of Regional 
Repositories and content generation 
hubs for multimedia learning and 
cultural heritage materials accessible 
via the web and for broadcast. 
 
Establishment of national and 
regional centres of excellence in ICTs 
and Postal Services. 

Approval  6‐36  SADC SecretariatEU, World Bank,  
AfDB/PIDA, IsDB, 
DBSA, AFD, IICD, 
GIZ 

Availability of e‐
Services and 
Applications 

Improve efficiency of 
public service delivery 
and e‐commerce 
 
 
 
 

Government e‐services reduce costs 
for both government and the public, 
increased transparency, efficiency 
and quality of service.  
 
 
 

Provide support for development of 
e‐government services and 
applications aimed at creating better 
service delivery, internal efficiencies 
and significant cost savings. 
 
 

Approval  6‐36  SADC SecretariatEU, DfID, USAID, 
AfDB/PIDA, IsDB, 
DBSA, AFD, 
CIDA, SIDA,  
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Milestone  Strategic Objective  Key Performance Indicators  Actions  Status  Timeline 
(months) 

Lead Agency  Potential 
Financing 
Sources 
 

Facilitate administration 
of regional flows of 
people, goods and 
services 
 
Provide open access to 
public data 

Reduced government expenditures 
on service delivery, more rapid 
service delivery.  
 
Data available to the public helps to 
find solutions to challenges in 
education, health and other sectors, 
along with more transparent 
governance. Improve land delivery, 
tenure security and curb corruption. 
 
Increased opportunities for SMEs to 
develop applications, services and 
market goods and services locally, 
regionally and globally.  
 
Improved efficiency of public 
transport systems and ability to tele‐
work while travelling. 

Identification of opportunities for 
sharing costs regionally for 
applications development, bulk 
purchasing of capacity and ICT 
equipment. 
 
Develop model national e‐commerce 
and e‐marketplace strategies, 
including e‐payment systems and 
integration with the postal sector. 
 
Develop government Open Data 
policies and management systems for 
provision of public data and related 
spatial data mapping facilities. 
 
Develop reference model for GPS and 
3G‐Wifi gateways on public transport 
vehicles to monitor movement of 
public transport for ‘intelligent 
transport systems’ ‐ traffic 
management planning and providing 
connectivity for passengers. 
 
Establish a common cross‐border 
traffic administration platform 
(customs, immigration, agriculture 
etc) for all border posts in the region. 
 
Formulate a model software platform 
for general sharing of software 
development costs across the region. 
Identify short‐ to medium‐term 
opportunities to port similar 
government services online. 
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Milestone  Strategic Objective  Key Performance Indicators  Actions  Status  Timeline 
(months) 

Lead Agency  Potential 
Financing 
Sources 
 

Effective R&D 
supporting vibrant 
ICT industry 

Strengthen R&D and 
research institutions and 
SMEs working in the ICT 
sector 
 
Promote national and 
regional institutional 
collaboration, 
innovation and 
development of local ICT 
industry 
 
Increase the number of 
jobs in the ICT sector. 
 
Minimise the negative 
effects of ICTs on the 
environment 

Researchers, teachers and 
entrepreneurs with improved access 
to knowledge, leading to increased 
R&D, innovation, jobs and wealth 
creation in the local ICT sector. 
 
ICT equipment costs minimised – 
especially DTT set‐top boxes.  
 
Minimised negative environmental 
effects of ICT equipment 
deployment, manufacture and use. 

Promote improved collaboration, 
information and knowledge sharing 
between research centres. 
 
Establish incubators for small ICT 
businesses and ICT research parks 
and improve links between the 
academic sector and ICT industry.  
 
Develop ICT equipment 
manufacturing facilities, software and
applications. 
 
Identify and mitigate negative 
environmental impacts of ICTs 
(climate change and e‐waste). 
 
Establish regional centre for e‐Waste 
management. 

Approval  12‐48  SADC SecretariatEU, WB, DfID 
USAID, 
AfDB/PIDA, IsDB, 
DBSA, AFD, 
CIDA, SIDA, 
IDRC, NorAID, 
IFC 

Efficient affordable 
and widely available
postal systems 

Strengthen national 
postal systems 

Increased social and economic 
inclusion, more use of e‐commerce, 
financial services and public access to
electronic information services, 
especially in remote and rural areas. 
 
Businesses operate more efficiently, 
improved emergency services due to 
improved addressing systems, and 
increased regional integration and e‐
commerce due to more efficient and 
secure international mail between 
member states.  
 
 
 
 

Implementation of postal codes &  
addressing systems in Member States 
that do not have them 
 
Extension of national postal branch 
networks to more locations, 
especially rural areas. 
 
Improved use of ICTs in postal 
systems to support: automation of 
postal systems (front office/counter 
automation, back office and mail 
processing). 
   
Capacity building of postal operators 
to apply appropriate security 
measures. 

Approval  6‐48  SADC SecretariatMember States, 
UPU, AfDB, 
DBSA, IsDB, AFD, 
SIDA 
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Milestone  Strategic Objective  Key Performance Indicators  Actions  Status  Timeline 
(months) 

Lead Agency  Potential 
Financing 
Sources 
 

Addressing systems provide proof of 
existence to individuals and 
organisations and helps rural people 
to participate in the economy.  
 
Customers benefit from improved 
speed of delivery and tracking of 
international mail.  

Implementation of a regional end to 
end measurement system (GMS) to 
improve the quality of service on 
international mail. 
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ANNEXURE 3 ‐ ICT Project Details  
 

Title of Project 1  Enabling Policy & Regulatory  Environment for Maximising ICT Infrastructure Deployment

Project Sponsors  SADC, CRASA, Ministries of ICTs, National Regulators, Competition Commissions 

Corridor  All  

Participating Countries  All Member States 

Objectives  Improve the supporting ICT infrastructure policy and regulatory environment to ensure that 
the objectives for Digital SADC 2027 can be most efficiently and rapidly achieved. 

Project Description  1. Rapid assessment of key ICT policy constraints in Member States. 
Identification of immediate policy changes required for:  
 

 Access to broadband radio spectrum and use of TV whitespace for broadband; 

 Access to national fibre backbones and the fibre infrastructure of utility operators at 
market‐based rates; and 

 Open market and technology neutral licence availability for new infrastructure 
operators. 

 
2. Integrated National ICT policy reviews and national broadband strategy development. 
Member States would convene multi‐stakeholder forums to address the policy and 
regulatory issues by an independent regional assessment of the status of ICT sector reform 
and market liberalisation, and to develop national broadband strategies. 
 
The assessment study would consider: a) Regulator institutional capacity, particularly to 
enforce regulations and to institute operator tariff controls, pricing transparency, 
interconnection and infrastructure sharing (including support from Anti‐Competition Laws). 
b) Openness of ICT markets to new entrants and presence of technology/service neutral 
converged licensing regimes, c) Structural separation of wholesale from retail operations 
among incumbents, d) Spectrum management (cost based spectrum fees, sub‐licensing of 
spectrum, up to date allocation plans), e) Presence of taxation constraints to ICT uptake and 
fiscal system opportunities to promote ICT uptake, f) Alignment of ICT policies with the 
government's overall development goals. 
 
3. Definition of national broadband strategies would be supported at regional level through 
a) Identification of ICT uptake targets for Member States, b) Development of guidelines on 
best practices for supporting extension of national fibre backbones, especially to more 
remote areas (e.g. case studies of government backbone owners, use of PPPs and Universal 
Service Funds),  c) Support for implementation of regulations which update land‐use 
planning approval procedures to ensure that all new public infrastructure includes fibre and 
ducts (including public and commercial buildings (e.g. Botswana)), d) Promoting the 
establishment of National and Regional IXPs to maximise performance and reduce costs by 
ensuring that SADC traffic is kept within the Region, local traffic is kept local (by supporting 
regional fora of ISPs), e) Promoting wholesale pricing information exchange across the 
region, by implementing a capacity trading platform, f) Reviewing and updating spectrum 
allocation plans to take into account needs for broadband and latest technology 
developments (e.g. assess the feasibility of using new radio technologies such as TV 
whitespace (802.22) as an interim measure until DTT migration has taken place, plus 
development of proposals for broadcasting spectrum fee regulations), g) Support for public 
sector operators to transition to new market environments (national studies for SADC 
Member States where needed). 3 Regional workshops to review the outputs of the above 
activities. 
 
4. Development of  Model National Postal Policy Development and Regional Harmonisation, 
including strategies for creating regulated postal markets and autonomous operators, 
addressing institutional/cultural and productivity issues, raising the profile of the postal 
system in national budget allocations, in national ICT strategies, and in access to the 
Universal Service Funds. 
 
5. Updating the framework for SADC regional home and away roaming regulation. 
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Expected Results  A uniform policy and regulatory environment across the Region which encourages the 
uptake of ICTs, acts transparently, ensures a level playing field where disadvantaged 
communities are not isolated from the ICT revolution.  
 
Improved sustainability/ROI on infrastructure investments and simplified administrative 
processes for deploying infrastructure leading to increased private sector investment in the 
sector. Lower cost of access/tariffs leading to more broad‐based uptake among low income 
groups.  
 
More sustainable high‐capacity infrastructure deployed in remote areas. 

On‐going Related  Activities in
SADC/ Tripartite Region  

Enabling policy and regulatory environment support is one of the three PIDA ICT priorities ‐ 
US$25m is proposed for continent‐wide support for policy and regulatory development.  
 
ITU/EU HIPSSA project has already been active in promoting harmonised policies and 
guidelines for the ICT market as well as building human and institutional capacity in Sub‐
Sahara. HIPSSA supported proposals for the revision TCM protocol and the 
Telecommunication Policy Guidelines. 
 
The following components are existing SADC projects: 
 

 National broadband strategies development;  

 Monitoring and evaluation of the SADC Action Plan for Digital ‐ Broadcasting Migration; 

 Framework for SADC regional roaming regulation; and 

 SADC Frequency Band Plan ‐ Development of a Radio Spectrum Channelling Plan.  
 
Ongoing revision of the SADC Model Telecom bill and some national legislation also includes 
some of elements the programme. 
 
The establishment of IXPs is expected to be achieved without further intervention due to 
existing initiatives and support for regional fora for internet providers – the PIDA budget 
includes USD$130 million for IXPs and the African Union also has an existing IXP support 
project now being tendered for.  
 
Botswana has carried out stakeholder consultations to ensure minimum provisioning of the 
ICT internal reticulation networking for Government and Commercial buildings. This 
confirmed that the existing Botswana Standards (BOS) should be mandatory and be given a 
higher profile earlier in the planning process.  
 
South Africa has a)  Introduced an “Administrative  Incentive Pricing  (AIP) scheme”  for radio
spectrum  to  introduce greater efficiency  in  the use of spectrum and ensure  that  fees only
cover the administrative cost incurred to regulate spectrum, and b) A schedule for periodic 
review of markets; Regulations for monitoring and investigating anti‐competitive behaviour; 
Significant market power determinations; Pro‐competitive  licence conditions; Methodology 
to determine effectiveness of competition; and Methodology to define and  identify markets
 
The US government is giving technical assistance to Kenya in developing strategies for 
broadband deployment and universal access, including management of Universal Service 
Fund.    
 
The COMESA Secretariat is developing a concept paper on a planned study on the readiness 
of Member States to migrate and deploy Next Generation Network and broadband 
connectivity, and to develop a road‐map and enabling policy options for the same.   
 
COMESA and EAC have established regional competition authorities. 
 
The European Commission has published a guide for local and national governments setting 
out good practice in planning broadband investments that combine public and private 
investment.  
 
The South African Government is conducting an ICT policy review and developing a white 
paper on an integrated ICT policy, and plans to ensure 100% broadband penetration by 
2020, and has begun a TV whitespace for a broadband pilot project in the Western Cape. 



SADC ICT SECTOR INFRASTRUCTURE DEVELOPMENT MASTER PLAN: July 2012 

112 

Description of National Plan 
to the project 

Member State Ministries of ICTs, NRAs and competition boards are responsible for 
implementing recommendations and regulations, facilitating consultations and hosting 
workshops. Top level commitment to sector reform and rapid policy change to address the 
chief bottlenecks.  

Status  Project elements to be approved. 
Next steps  Approval of project, promotion for financing, esp. to PIDA. 
Business Model  Main project cost is in human resources for studies, capacity building and regional 

workshops. It is based on grant funding with no direct revenue generation, although 
government expenditure will ultimately result in increased tax returns along with many 
other intangible benefits to society. 

Main parties in place  SADC, CRASA, Ministries of ICTs, NRAs, competition boards in some SADC Member States, 
ISP associations in some SADC Member States. 

Main parties to be procured  Studies/expertise, workshop organising, facilitation. 
Technical/ Operational Notes  The rapid initial assessment is needed to institute the well‐known urgently required policy 

changes, with longer‐term assessment of status of ICT sector reforms for identification of all 
national policy constraints and development of integrated national broadband strategies, i.e.
removing limits to the number of communication licences to improve competitive pressure 
on prices, reducing the cost of licensing and speeding up the licensing process. 
 
The national ICT policy reviews would also include evaluation of progress toward 
technology/service neutral licensing regimes, experience with regulations which mitigate 
the dominance or significant market power (SMP) of operators. The concluding element 
would be to assess the degree of alignment of ICT policies with general national 
development policy goals and competitiveness agendas. 
 
Support for development of national broadband plans, goals and regional harmonisation 
would also cover assessment of opportunities to use fiscal incentives to help accelerate 
broadband deployment. Fiscal system decision‐makers need information on the benefits of 
reducing multiple taxation, and special taxation on ICT services (taxes at both national and 
local levels which add to the costs for the operator or end‐user, especially the high levels of 
sales or value added taxes on communication services and equipment) and on opportunities 
for using tax incentives to promote the use or deployment of ICTs, especially for assistive 
technologies for people with special needs.  
 
As summarised above, also supported would be:  
a)  Identification of priority inter‐sectoral synergies, cost sharing opportunities and policy 
coherence (e.g. postal, schools, clinics, tourism and meteorological network connectivity 
needs, smart energy grids) 
 
b) Identification of strategies to assist state owned operators (often chronically under‐
resourced compared to the private mobile operators) to make the strategic shifts in order to 
adapt to the ICT market in which voice is an increasingly small part of revenues 
 
c) Development of regional guidelines and regulations required to limit the tariffs often 
requested by the owners for use of their public infrastructure assets such as the dark fibre of
incumbent operators and utility networks (energy/transport), as well as passive 
infrastructure such as ducts, electricity poles, pylons, rail lines etc. 
 
d) Urgent updating of the regional spectrum allocation plan is required to address the critical
need for efficient wireless spectrum management to ensure wireless broadband can be fully 
deployed. Currently lack of access to the most suitable spectrum for wireless internet in the 
400MHz, 800MHz and 2600MHz bands ‐ is amongst the most serious bottlenecks to 
improving access. Standards such as IEEE 802.22 enable the sharing of spectrum between 
broadcasters who have already been allocated the frequencies, and new commercial uses, 
especially to allow for penetration into rural and remote areas. Broadband operators would 
not need to focus solely on the 700‐800 MHz band but could also use the other white space 
frequencies ‐ the unused spectrum that is between the TV channels. This spectrum is prime 
for wireless broadband services because it can travel long distances and penetrate walls (8‐
10Mbps @ up to 10kms). The study to assess the feasibility of this approach in the region 
could be combined with development of proposals for broadcasting spectrum fee 
regulations. 
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e) A regional capacity trading platform is needed to improve transparency in the market to 
make it more efficient and help to drive down prices. Could be modelled on the SAPP Energy
internet‐based trading market (http://www.sappmarket.com). A regional capacity trading 
market could function well in conjunction with local carrier neutral data centres and IXPs. 
 
Postal Policy harmonisation needs: 1) Smooth the differences in the treatment of mail 
originating from industrialised countries, 2) Reduce the disparities within the Region in mail 
pricing, and 3) Assess progress in updating of National Universal Service Funds to include 
Postal Services. Updating of National Universal Service Funds to include Postal Services is 
vital to ensure that the costly outlying remote and isolated areas have functional postal 
systems. 
 
SADC has agreed on 2013 as the goal for DTT migration and most Member States need 
further assistance in being able to meet the deadline. To exploit the benefits of digital 
television also requires addressing issues relating to content development, especially local 
and indigenous content, and as an e‐government platform. DTT migration is also linked to 
assessment of potential for Universal Service/Access Funds to support DTT set top box 
acquisition. Interim measures may also be required to ensure unused broadcasting 
frequencies and whitespace for wireless broadband is made available until DTT migration 
takes place (see above). 
 
SADC regional roaming regulation aims to reduce cost of roaming for the consumer. 
 
Integration of all of the above would be expected to lead to the formulation of long‐term 
National Information and Communication Infrastructure (NICI) plans, as outlined in the e‐
SADC strategy. 

Project documentation 
available 

SADC Roadmap for Digital Broadcasting Migration, Plan of Action.  
RIA reports on roaming.  
EU African Union IXP support project plan.  

Intervention for which 
Financing is required 

Guidelines and regulations development, feasibility assessments, support to national 
regulators, regional workshops 

Revenues for Repayment of 
Financing  

No direct revenues, grant funding expected, ongoing activities would mainly be part of NRA 
responsibilities supported by Member States. 

Estimated Total Cost  US$2,006,950 

Finance  unsecured  Financier Remark  

US$2,006,950    
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Title of Project 2 
 

Monitoring Progress toward Digital SADC 2027 
 

Project Sponsors  SADC I&S Directorate, Policy, Planning, Resource Mobilisation and Statistics, CRASA, National
Regulators, NSOs 

Corridor  N/A 

Participating Countries  All Member States 
Objectives  To support the progress of Member States in achieving the Digital SADC 2027 goals by 

ensuring the availability of up to date information on levels of ICT use in each country and as
a region, in order to support strategic decision‐making and measure progress toward the 
2027 goals. 

Project Description  Ensure the quarterly publication of National and Regional ICT progress indicators. Three 
phases to the project:  
a) Identify the indicators to be measured – initial study and regional workshop 
b) Ensure regulators can obtain the data from operators and other stakeholders, and 
perform the required analysis on the data – regional workshop on data gathering 
procedures, capacity building for data presentation and statistical analysis. 
c) Pilot gathering and publication for 2 years, support for ICT observatory, review workshop 

Expected Results  SADC Secretariat and Member states have up to date information on uptake of ICTs. 
Strategic decision‐makers, government, public sector agencies, private sector, NGOs and 
consumer groups have better information on which to base their decisions and campaigns.  

On‐going Related  activities in 
SADC/ Tripartite Region  

1999 SADC Summit: “Ensure timely and responsive regional information and data gathering, 
develop a mechanism to monitor the relative progress of member states in achieving 
information society goals”. 
 
e‐SADC addresses harmonisation of  indicators and aims to establish a methodology for data
collection and analysis. SADC Secretariat has begun development of ICT statistics database. 
 
Some initial work has been done on data gathering in some COMESA countries under the 
Regional ICT Support Programme (RICTSP), and a roadmap was agreed: a) Address key 
challenges in e‐readiness assessment, benchmarking and information society measurement 
ranging from lack of adequate skills to limited coordination between stakeholders at 
national and regional levels; b) Strengthen national initiatives to collect, organize, share and 
manage ICT data; c) Build the capacities of the member states in data analysis, research and 
dissemination of results; d) Promote regional cooperation and coordination in e‐readiness 
assessment and information society measurement; e) Harmonize and coordinate with 
similar regional and international initiatives; and  f) Sustain e‐readiness assessment, 
benchmarking and information society measurement taking into account the rapid 
advancement in ICTs. 

Description of National plan 
to the project 

Member state regulators and national statistical offices take primary responsibility for 
consolidating and publishing the data submitted by operators and other stakeholders who 
would be legally required to submit data quarterly, and the regulators need to have the 
capacity to challenge the operators if the data is not supplied on time, incorrectly etc, and to 
analyse and present the data in formats that are readily understandable to the public, and 
comparable between SADC Member States. 

Status  Project to be approved 

Next steps  Approval of project, Promotion for financing. 

Business Model  Costs are mainly in meetings, human resource development and training to establish 
agreement on the set of national indicators, and in implementing the data gathering and 
publication procedures at national level. Part‐time national regulator staff‐person each 
quarter needed for consolidating the statistics, loading them on the national web site, 
submitting to SADC and writing a short 1‐2 page briefing on the notable changes to the 
previous quarter. An annual briefing would also be prepared. 
 
Ongoing costs would normally be financed out of national regulator budgets and 
consolidation at regional level by the regional regulator.  

Main parties in place  SADC I&S, CRASA, NRAs, NSOs, other public utility regulators 

Main parties to be procured  Studies, workshop organising, facilitation, translation 

Technical/Operational Notes  A national ICT e‐readiness scorecard would be developed at the initial regional workshop to 
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assess levels of progress and identify needs. The focus would be identifying a small set of 
easy to measure, up to date and objective indicators. Examples of factors measured could 
include: a) Number of  technology and service neutral licenses b) presence of Number 
Portability, c) number of local DID numbers (VoIP/PSTN gateways), d) IXP traffic and 
membership, e) number of BGP Peers, local DNS and IP addresses (especially IPv6),  f) length
of and locations of physical fibre routes, nationally and to neighbouring countries, g) 
network coverage, h) types of access devices in use, i) tariffs: Interconnection, Call 
termination, Wholesale & retail broadband capacity price, letter/parcel price j) postal traffic 
and branch penetration, j) availability and use of content and e‐applications, k) public 
investments in ICT education, research & development 
 
This data would be analysed, graphically presented and then consolidated at regional level 
by CRASA/SADC and would include a GIS/online database of national and regional fibre 
infrastructure and utility infrastructure that could be used for fibre links – rail, electricity, 
pipelines, roads. 
 
Some capacity building of regulators may be needed for GIS systems operation and data 
presentation and statistical analysis (such as S Time series/distance gap analysis). Selection 
and analysis of tariff data will require particular attention, and will likely need to use a 
basket of services, and present the data relative to purchasing power. 
 
Establishment of ICT observatory – details TBD 

Project documentation 
available 

E‐SADC Strategy, COMESA RICTSP 

Intervention for which 
Financing is required 

Studies and workshops/training sessions. 

Revenues for Repayment of 
Financing  

None planned (grant financing expected) 

Estimated Total Cost  US$330,500 

Finance unsecured/  Financier Remark 

US$330,500   
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Title of Project 3 
 

Ensuring Confidence and Security in Networks and Services 

Project Sponsors  SADC Secretariat I&S Directorate, CRASA 

Corridor  N/A 

Participating Countries  All Member States 
Objectives  To help ensure that Member State and regional communication networks are secure and 

reliable, and do not pose undue threats to their users and do not limit use through lack of 
confidence, presence of threats or potential service interruptions 
 
Ensure institutional capacity at a national and regional level is in place to respond to 
network threats. 
 
Adoption of cable laying standards to maximise the reliability of any newly deployed optic 
fibre infrastructure. 

Project Description  Help to establish multi‐stakeholder Computer Emergency Response Teams (CERTs) in each 
Member State and Regionally. 
 
Capacity building for timely switch‐over from IPv4 to IPv6 in civil service networks in order 
to respond to the exhaustion of the IPv4 address space. 
 
Development of standards and model national guidelines and regulations for cable laying 
(mandatory trench depth, cable ring topologies etc). Also to be included would be 
identification of strategies for ensuring infrastructure security against threats such as theft, 
vandalism and accidental damage, including developing legal penalties for vandalism and 
lack of due care, and mandatory reciprocal access to other operator infrastructure. 
 
Harmonize cyber‐security regulations and frameworks (ongoing) 
 
Implementation and harmonisation of postal security standards in order to respond to 
cyber‐crime, terrorism, drug trafficking, and money laundering. Capacity building of postal 
operators to apply appropriate security measures 
 

Expected Results  Business, government, civil society and the consumer benefit from being able to place 
increased reliance on electronic and postal communications. 

On‐going Related  activities in 
SADC/Tripartite Region  

Harmonisation of cyber‐security regulations and frameworks and training workshops for 
establishment of CERTs is already ongoing through the HIPSSA project.   
 
Botswana, Mauritius, South Africa and Zambia already have cyber‐security legislation.  
 
Some SADC Member States have already implemented CERTs. As part of an EACO initiative, 
Tanzania is planning to set up a CERT with the assistance of ITU.   
 
Global and regional Cybercrime Treaty being discussed to ensure cyber‐criminals cannot act 
across borders – compliance with the EU Cybercrime Treaty (Budapest, 2001) proposed, 
South Africa has already become a signatory.    
 
Rwanda Ministry of ICT and Rwanda Utilities Regulatory Agency (RURA), have put in place 
measures where operators are required to tap available bandwidth of other operators at a 
pre‐negotiated price to ensure reliability of infrastructure.  
 
AfriNIC has launched its African IPv6 Task Force to set the official road map of IPv6 
deployment on the continent. 

Description of national plan 
to the project 

Member states are responsible for implementation of cable laying standards, security 
legislation and support for operation of CERTs and postal security systems, including 24‐hr 
response centres.   

Status  Project to be approved. 

Next steps  Approval of project, Promotion for financing. 

Business model  No direct revenues, grant funding to be sought. Main implementation cost is at national 
level, in human resource development for establishing CERTs, training in IPv6 transition.  
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Main parties in place  SADC I&S Directorate, national security agencies, bureau of standards, AfriNIC. 

Main parties to be procured  Studies, workshop organising, facilitation, translation. 

Technical/ Operational Notes  24‐hour contact centre for CERTs required. Regional CERT functions could be hosted at a 
National CERT, especially to support countries without CERTs initially. Development of model 
regulations for national CERTs and creation of an ‘Association of National CERTs’. 
 
Cable laying guidelines to include clarification of procedures for Environmental Impact 
Assessment (EIA).  
 
Aim to build a pool of regional expertise for IPv6 migration. IPv6 is no longer optional and is 
becoming critical for continued network sustainability. 

Project documentation 
available 

HIPPSA reports on cyber‐security and CERTs. 

Intervention for which 
Financing is required 

Studies and workshops. 

Revenues for Repayment of 
Financing  

None (grant financing expected). 

Estimated Total Cost  US$871,750 

Finance  unsecured  Financier Remark 

US$871,750   
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Title of Project 4 
 

Consolidation of Regional Communications Infrastructure 

Project Sponsors  SATA, SADC, Member States, regional/cross‐border operators 

Corridor  All 

Participating Countries  All Member States 
Objectives  Ensure that the region is fully interconnected nationally, regionally and globally through 

reliable and affordable high‐capacity fibre optic links. This would first complete the 
remaining SADC cross‐border infrastructure gaps, which would fulfil the Connect Africa and 
AU goals for each country to be connected to its neighbour. Then ensure each Member State
capital city is linked to all of its Member State neighbours via at least two routes, and to at 
least two cable landing stations of different cross‐continental submarine networks.  
 
Ensure the region is connected to its neighbouring regions – EAC/COMESA/ECCAS, and 
thereby to the rest of Africa (i.e. initially via Angola and Tanzania to the countries to the 
north, and then also via DRC). These links also provide access to additional submarine cable 
systems, such as TEAMS and LION which land in Mombasa, and could be reached via links to 
Tanzania. 
 
Ensure DTT Migration for all SADC Member States.  
 
Ensure affordable satellite based connectivity solutions are in place for remote areas outside
the near‐term reach of fibre infrastructure. 
 
Ensure that the whole SADC Region has a fully integrated, redundant, self‐healing, resilient 
core broadband infrastructure reaching even the rural or under‐served areas. 

Project Description  1. Complete missing cross‐border fibre backbones: a few International links and the SADC ‐
Other region cross‐border fibre links, e.g. DRC‐Burundi, Angola‐ROC.  
 
2. Identify needs for additional cross‐border links between SADC Member States where 
there is only one such link currently, and identify opportunities for using Corridor 
developments to establish new low cost fibre links. 
 
3. Support DTT Migration in SADC Member States where needed. 
 
4. Support for development of regional IXP 
 
5. Assess needs and feasibility for bulk purchase of capacity on a shared regional VSAT 
network for connecting remote research centres, schools, meteorology stations, wildlife 
conservation posts, border posts and postal branches. 
 
6. Build pervasive regional and national integrated broadband infrastructures that 
complement each other and also cover the rural parts of Member States.  This would 
support rapid and reliable interconnection between national operators/new entrants and 
deployment of broadband services to even isolated areas.  It supports the deployment of 
sector specific networks such as connectivity for all financial institutions, e‐government: 
backbone connectivity for all Government Offices (e‐Government Network), and the 
establishment of Local Government sites (point of presence) in each administration region 
countrywide in each SADC Member State. It also facilitates rapid cross‐border Point of 
Interconnection (POI) with virtual landing stations of the submarine cables. 

Expected Results  Improved national, regional and global integration and accelerated economic and social 
development supported by pervasive affordable high speed connectivity. Presence of 
competitive routes for direct traffic exchange between SADC Member States and elimination 
of the need to rely on expensive submarine fibre capacity. Presence of backup routes to 
neighbouring country submarine landing stations. Provision of reliable and pervasive 
broadband capacity to the whole SADC region. This addresses simultaneously regional 
interconnections with multiple routes and accessibility to all parts of SADC in a holistic 
manner. Migration of analogue to digital broadcasting. 

On‐going related  activities in 
SADC/ Tripartite Region  

SATA reports that some of the links listed above are already in progress as part of the SRII 
project.  
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A number of independent private sector operators are also interested in establishing some 
links.   
 
Terrestrial infrastructure links are one of the three PIDA ICT priorities – has budgeted 
US$320m for continent‐wide support to ensure each country is interconnected by at least 
two links and to ensure access to submarine cable for all landlocked SADC Member States. 
PIDA also proposes 'Smart Corridor' projects to include fibre in transport initiatives. 
 
In mid 2011 the Tripartite Task Force had planned to release the draft Terms of Reference for
ICT initiatives as part of the North South Corridor (NSC) project and a consultancy service 
would be funded from the NSC project funds. 
 
Links to other regional networks provided by Angola, DRC and Tanzania (EAC‐BIN, ECCAS 
regional backbone projects). 
 
DTT migration taking place in a number of Member States 
 
Some SADC Member States have a broadband strategy but it is limited to their respective 
national agenda.  There is a need to define what is required as a region and then build it 
from the bottom‐upwards together from a national strategy, by each Member State playing 
a key role. 

Description of National plan 
to the project 

Neighbouring member states work with operators on each side of the border to identify 
financing requirements and modalities. Hold multi‐stakeholder workshops to assess the 
needs and challenges for cross‐border fibre projects.  
 
Identify needs for DTT migration support. 
 
Government to consolidate the needs of the different sectors/projects for remote 
connectivity to build economies of scale for regional satellite network. 

Status  Project to be approved. 

Next steps  Approval of project, promotion for financing, especially to PIDA 

Business Model  Main project costs to be covered by operators requiring use of the infrastructure, marginal 
routes could be covered by PPP. Can be sale of open access conduit or fibre. On a capacity or
an IRU basis. IRU is usually a good method to raise capital through operator capex budgets. 
 
Funds required for needs assessment for additional routes 
 
Assuming no plans and no existing funding made available for the above links, cost for 
greenfield deployment would be approximately USD$75 million @ US$15k/km. Cost 
components: Initial assessment, EIA, tendering, permitting, trenching, laying of ducts along 
roads and under/along bridges, between pylons, interconnection equipment. 
 
Initial cost assessment for a Seychelles‐Maldives link is about US$50m – link can provide an 
alternate regional traffic route to Asia 
  
Options for financing are; a) each country applies for financing to build their own link, 
leveraging commercial banks and development agencies, b) vendors propose financing 
solutions, c) consolidate groups of links and procure collectively. 
 
Satellite connectivity financed by usage with small initial cost for equipment/setup. 
 
Integrated Broadband infrastructure cost deployment may be covered by operators 
themselves or possibly by a regional or national Special Purpose Vehicle consisting of 
stakeholders such as SADC operators, government, utilities companies, and financial 
institutions etc.    

Main parties in place  SATA, Ministries of ICTs and Broadcasting, SATA, Corridor Authorities, existing and new 
operators. 

Main parties to be procured  Studies, neighbouring country workshop organising. Partial public financing for some routes, 
private operators. 
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Technical/Operational Notes  Phase 1 would be implementation of the few remaining cross‐border links to connect with 
the national infrastructures of neighbouring SADC Member States, to address special needs 
of landlocked SADC Member States, and for the key unimplemented international links that 
would play an important role in connecting SADC's regional infrastructure to its 
neighbouring regions (SADC‐EAC/COMESA, and SADC‐ECCAS). List of these key 
unimplemented links, status to be confirmed by SATA: 
 
1. Angola‐DRC    (Luanda‐Kinshasa) 
2. Angola‐Zambia    (Luanda‐Lusaka) 
3. Angola‐ROC    (Luanda‐Brazzaville) 
4. DRC‐Burundi/Rwanda  (Kinshasa‐Kigali/Bujumbura)  
5. DRC‐CAR    (Kinshasa‐Bangui) Cross REC link 
6. DRC‐ROC    (Kinshasha‐Brazzaville) Cross REC link only 13kms 
7. DRC‐Tanzania     (Kinshasa‐Dar es Salaam) 
8. Mozambique‐Tanzania   (Maputo‐Dar es Salaam) Tanzania already at border 
9. Mozambique‐Zambia   (Maputo‐Lusaka) 
10. Seychelles     2

nd submarine link  
 
See Links Table & Matrix in Annexure for further details. Estimated links cost – 5,000 km @ 
US$15 K/km, plus US$50 million for submarine link. 
 
Feasibility study required for additional cross‐border links between SADC Member States 
where there is only one such link and long‐term planning for fibre cable renewal. This would 
include: a) Identification of needs for upgrading existing links to DWDM (and identification 
of links where this is not possible), and b) Identification of opportunities and modalities for 
using Corridor development projects to establish new low cost fibre links to reduce costs of 
cross‐border fibre links – assessment of  the potential for passive transboundary smart 
corridors). In synergy with other sectors, these would be established in combination with 
road or power transmission lines on existing corridor projects. The smart corridors would 
consist of optical cables for transboundary and national traffic, empty ducts for future 
deployment of cables by others and "Shared facilities" for hosting intermediate points of 
interconnection along the route.  With the nominal useful life of optic fibre cable of 25 
years, all the links that are in operation now will have to be replaced by 2035. The age of all 
the regional links needs to be ascertained, although a significant portion of the existing fibre 
infrastructure is already over ten years old, notably between South Africa and its neighbours.
Two phases of fibre optic cable replacements are likely to be needed: at about 2025, and 
around 2035. But it is also likely that additional fibre will be laid along most of these routes 
by competing regional providers, making replacement unnecessary. 

New proposed links will need Environmental Impact Assessments (EIAs), especially for 
crossing any water bodies or areas of environmental sensitivity.  
 
Medium level capacity routes may only need 12‐24 core cable but should allow space in 
conduit for more cables later if needed. 
 
Low cost DTT set top box production strategy needs to be in place. 
 
Assess feasibility for implementing a shared regional satellite network to reduce connectivity
costs and ensure availability of links for remote public administration offices outside the 
short‐ to medium‐term reach of fibre optic and terrestrial microwave infrastructure. This 
could draw on experience from the Pan African e‐Network project. Would compare O3B 
option vs traditional geostationary satellite vs inclined orbit satellite, and identify optimal 
location for shared ground station hub. 
 
Some SADC Member States are relatively large and new technologies should be used or 
developed to ensure that all inhabited areas are covered.   

Project documentation 
available 

SATA Missing Links Feasibility Study ‐ Final Report 
SADC‐SATA ICT Infrastructure Report 2010 
PIDA ICT Infrastructure Reports, NEPAD e‐Schools report 

Intervention for which 
Financing is required 

Studies, fibre optic/satellite infrastructure deployment, DTT migration 
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Revenues for Repayment of 
Financing  

TBD from operators interested in purchasing capacity on the links, the links have differing 
levels of profitability based on the amount of build required, the traffic demand for each 
country and the routing of traffic across the region. 
 
Choice of complementary broadband technologies may also be an important factor in 
determining favourable financial returns. 

Estimated Total Cost  US$21,139.007 million 

Finance unsecured  Financier Remark 

US$21,139.007 million  Cost for greenfield deployment, assuming no plans and no existing funding made available 
for the above links. Most of the funds to be provided by private sector. 
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Title of Project 5  ICT Capacity Building & Content 

Project Sponsors  SADC Secretariat, I&S Directorate, Directorate of Social and Human Development and 
Special Programmes, National Ministries of Education, Ministries of ICTs, National 
Broadcasters 

Corridor  N/A 

Participating Countries  All Member States 

Objectives  To maximise human capacity in the region to be able to take advantage of ICTs through 
training and awareness raising activities which are conducted at the regional level to take 
advantage of increased efficiencies and cost sharing between Member States. To build a 
critical mass of online content which can be delivered to as wide an audience as possible via 
the full range of access methods – television, radio, desktops/tablet PCs, and mobile 
handsets.  

Project Description  A range of regional human resource development interventions to support improved use of 
ICTs: 
 
1. Regional workshop for government development practitioners, NGOs and consumer 
groups to raise awareness of potential for ICT supported development and governance 
innovations, for the public generally, and also for disadvantaged groups (youth, women, 
poor).  
2. Establishment of national call centres to help citizens with use of e‐services and access to 
government information online, identifying service offering refinements and new e‐services 
needs required to be developed.  Study for reference design of workshops and call centre 
activities. National support in SADC Member States where needed. 
3. Promote harmonised information literacy through adoption of regional ICT training 
standards and certification. 
4. Build ICT knowledge capacity for NRAs, National broadcasters and CERTs. 
5. Establish regional repositories and content generation hubs for multimedia learning and 
cultural heritage materials accessible via the web and for broadcast. 
6. Development of regional accreditation system and support for national and regional 
centres of excellence (CoEs) in ICTs and postal systems. 

Expected Results  Policy makers and professionals are better able to exploit the potential of ICTs to support 
socio‐economic development. NRAs better identify issues and enforce regulations, 
broadcasters better able to respond to the challenges of technology convergence and CERTs 
able to react quickly to incidents and minimise their impact. Common information literacy 
certification of employees is uniformly recognised across the region. 

On‐going Related  Activities in
SADC/ Tripartite Region  

SATA has an existing project funded by Norway to accredit/certify CoEs in 
Telecommunications, and centres in four SADC Member States are now accredited.  
 
ARICEA has proposed support for consumer protection associations.  
 
ARICEA aims to become an ‘information hub’ on ICT regulatory and policy issues and ICT 
sector development in the COMESA region. 

Description of National Plan 
to the project 

Member states' Ministries of ICTs, Ministries of Education, NRAs, national broadcasters, 
other mass media, training and research organisations are all stakeholders in the project. 

Status  Project to be approved 

Next steps  Approval of project, promotion for financing. 

Business Model  Main project cost is in human resources development and awareness‐raising activities. 
Potential to leverage private sector resources in combination with grant funding. 

Main parties in place  SADC, Ministries of ICTs, Ministries of Education, NRAs, National Broadcasters, some CERTs, 
some emerging CoEs 

Main parties to be procured  Capacity building facilities, consultancy, trainers/facilitators and materials, project 
management 
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Technical/Operational Notes  For sustained impact, training & awareness‐raising is targeted at regional level (proliferation 
of national projects puts strain on tight country resources and loses opportunities for 
collaboration). Economies of scale at the regional level will help leverage co‐financing from 
the private sector.  Regional activities will also facilitate joint implementation of projects, 
ensure continuity and increase efficiency in project implementation.   
 
Awareness‐raising and training workshops would aim to ensure the public, especially the 
youth, women and other disadvantaged, are familiar with the use of available digital 
services, as well as their wealth creation and employment potential. Briefing paper would 
include discussion of role of consumer protection associations to incorporate ICTs in their 
remit, in particular to inform the public about competitive ICT service offerings to bring 
more transparency to the market (e.g. publish price comparisons and provide consumers 
with knowledge of online tools to measure what levels of broadband service they are 
actually receiving). 
 
Promotion of information literacy. Currently there are no statutory frameworks for IT 
professional Standards and Certification and efforts have to rely on voluntary uptake. Model 
national ICT literacy training syllabus development & ICT training standards, certification and
harmonisation strategy development study. 
 
Capacity building of NRAs, national broadcasters and CERTs to ensure they are aware of the 
latest ICT technology and industry trends, and that NRAs have sufficient capacity to 
implement and enforce regulations. This would include identification of roles and 
procedures for a) Dispute resolution – role of NRAs, national competition 
boards/commissions, the courts (ensure that regulators are sufficiently supported by general
Competition Law and its related institutions (Commissions, Tribunals etc), as well as multi‐
stakeholder consultation processes, b) Cross‐border cyber‐security threat resolution 
procedures, and c) e‐National security (e.g. Interception of Communication Laws). 
 
Establishment of regional repositories of online/distance learning requires gathering, online 
publication and broadcasting of teaching and training materials in the relevant languages 
(English, French and Portuguese). Activities would include: identification of content 
providers, potential content generation hubs, content gathering and hosting entities 
(including opportunities for collaboration with higher education and research sector to use 
Open Content Distribution Networks to integrate cloud and content services into a seamless 
service);  identification of gaps in available content; opportunities for bulk purchasing of 
content; intellectual property issues; potential for sharing costs with other regions; and 
requirements for supporting more formal distance learning and existing national curricula.  
 
Establishment of national and regional centres of excellence would be related to the key 
priorities/goals for achieving the e‐SADC goals, and could take a phased approach, e.g. DTT 
training centre for basic courses, and then later develop innovation hub. Study and 
workshop and regional accreditation procedure for the CoEs. International partners such as 
UNESCO could assist with the establishment of CoEs. CoEs could help with ICT infrastructure 
project preparation and management.  

Project documentation 
available 

e‐SADC Strategy 

Intervention for which 
Financing is required 

Institutional support, training & facilitation services, consultancies 

Revenues for Repayment of 
Financing  

No direct revenues, cost savings through improved strategic decision making, indirect 
revenues through improved job mobility and earning power of graduates from training 
programmes. Grant funding expected.  

Estimated Total Cost  US$5,289,350 

Finance  unsecured  Financier Remark  

US$5,289,350    
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Title of Project 6  Regional e‐Services and Applications Development 

Project Sponsors  SADC Secretariat, SADC I&S, SADC Trade Industry Finance & Investment, Ministries of Home 
Affairs, Health, Education, Transport, Trade and Agriculture, SADC Regional Chamber of 
Commerce (ASCCI) 

Corridor  N/A 

Participating Countries  All Member States 
Objectives  Improve efficiency of public service delivery and e‐commerce. 

 
Facilitate administration of regional flows of people, goods and services. 
 
Provide open access to public data. 

Project Description  1. Provide support for development of e‐Government services and applications aimed at 
creating better service delivery, internal efficiencies and significant cost savings, using 
opportunities for local outsourcing and identifying opportunities for sharing costs regionally 
for applications development, bulk purchasing of capacity and ICT equipment. 
2. Develop model national e‐commerce and e‐marketplace strategies, including 
implementation of e‐payment systems. 
3. Develop government Open Data policies and management systems for provision of public 
data and related spatial data mapping facilities. 
4. Develop reference model for GPS and 3G‐Wifi gateways on public vehicles to monitor 
movement of public transport for ‘intelligent transport systems’ ‐ traffic management 
planning and providing connectivity for passengers. 
5. Establish a common cross‐border traffic administration platform for all border posts in the
region. 
6. Formulate a model software platform for general sharing of software development costs 
across the region. Identify short‐medium‐term opportunities to port similar government 
services online. 

Expected Results  Government e‐services reduce costs for government, business and the public, increased 
transparency, efficiency and quality of service. Reduced government expenditures on service
delivery, more rapid service delivery. Government data made available to the public helps to
find solutions to challenges in education, health and other sectors, along with more 
transparent governance. Open Data results in new economic activities and wealth creation 
spinoffs. Improve land delivery, tenure security and curb corruption. Increased opportunities
for SMEs to market goods and services locally, regionally and globally. Improved efficiency of 
public transport systems and ability to tele‐work while travelling. 

On‐going Related  Activities in
SADC/ Tripartite Region  

South African Department of Trade and Industry’s Regional Spatial Development Initiative 
(RSDI) will soon provide free online maps (of areas where investment is required) to help 
attract investors to Southern Africa.  
 
Some Member States using ICT for land management and some have already established 
information systems for border control. E‐commerce Readiness Study and Strategic Action 
Plan taking place. 
 
ASCCI validation workshop March 2012 to set up organisation in Gaborone.  
 
The ICT Strategic Planning Project in SADC Parliaments is being jointly implemented by the 
United Nations Department of Economic and Social Affairs (UNDESA), through the Global 
Centre of ICT in Parliaments, and the SADC Parliamentary Forum.  
 
South Africa has joined the global Open Government Partnership (OGP), while Tanzania is 
developing its commitments to the OGP.  
 
A total of 22 one‐stop border posts (OSBPs) are planned for SADC region. 

Description of National Plan 
to the Project 

Government departments to agree on common reference models and software design to 
share costs of development regionally, implement e‐government services. Open Data 
initiatives for their sector based on reference models developed at regional level.  

Status  Project to be approved 

Next steps  Approval of project, Promotion for financing. 
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Business Model  Main cost is to for software development, and systems integration support at national 
implementation level in special case Member States. 
 
Investment in e‐service development will pay itself back through increased efficiencies. 
Some services amenable to PPP model – i.e. revenue split between service 
provider/developer and government. 
 
Major savings made by creating internal efficiencies and shared/bulk purchasing. Leading to 
reduced administrative service charges and thereby creating more demand for services. 
Increased government revenue from reduced corruption, improved tax collection, and more 
transparency.  Increased government revenue from broader tax base and higher levels of 
economic activity in the ICT sector and through use of ICTs in other commercial sectors, esp 
financial services, trade and agriculture.  

Main parties in place  SADC, ASCCI, Civil Service admin departments, network of ICT Professionals in SADC 
Parliaments, SADC Business Forum, SADC Bankers Association, application developers. 

Main parties to be procured  Applications development, GIS and data hosting and gathering expertise, project 
management 

Technical/ Operational Notes  Regional online systems at SADC Member State border posts to facilitate free trade and the 
free movement of people between SADC Member States in the region. 
Also used as a means to kick‐start the development of a regional platform for sharing the 
costs of software development and systems integration for other government sectors, and 
to support the creation of a critical mass of local software development skills. Requires 
assessment of connectivity requirements and software/hardware needs. Design of software 
and network architecture needed for sharing information between border posts and 
between border agencies (customs, immigration, Interpol, health, agriculture etc). 
Significant economies yielded by developing this once, for the whole region and then re‐
using, refining the process for other sector priorities. 
 
Priority areas for e‐service development would be government procurement, land registries,
and judiciary, followed by health, education, agriculture, intra‐regional trade, tourism, 
meteorology, energy, public transport (traffic management). This would be facilitated by 
creation of a checklist of required e‐government applications to be developed at national 
and regional levels, identification of potential business models and sources of 
software/developers and systems for shared services/back office platform for government, 
and evaluation of potential for creation of a single library of regional applications that can be
localised for national implementation. Includes assessment of potential savings from sharing
costs of software development between Member States and adopting a shared national or 
regional cloud computing architecture for government services, and feasibility assessment 
of establishing a dedicated government cloud computing platform or outsourcing using 
existing private cloud providers. One potential scenario is a set of 2 or 3 regional data 
centres located near reliable hydro power generating facilities. 
 
For e‐commerce strategy support, assessment of feasibility for national and regional 
payment gateways and e‐marketplaces for small business (web site hosting and support) are 
required, along with integration in postal systems. May need involvement of partners 
outside ICT sector. Note e‐SADC E‐commerce Readiness Study and Strategic Action Plan. 
 
Priority areas for National Open Data provisioning and mapping would be: land data, census 
data, and public service delivery points. ICT infrastructure and public service mapping layers 
would be used to identify gaps in required communications infrastructure to support other 
infrastructure sectors such as energy, transport and tourism, and for meteorological, postal, 
and school networks. Data collected at national level and regionally consolidated. 
Implementation support needed for governments of special case SADC Member States. 
 
Installation of GPS and 3G‐Wifi gateways on public vehicles to monitor movement of the 
public transport for traffic management planning and providing connectivity for passengers. 
Development of technical and business implementation reference model. This will 
complement smart corridor development. 

Project documentation 
available 

E‐SADC strategy, AU‐ECA‐AfDB Land Policy Initiative: A Framework to Strengthen Land 
Rights, Enhance Productivity and Secure Livelihoods 

Intervention for which 
Financing is required 

Training services, reference applications development assessment, economic feasibility 
assessment. Hardware, software, training and support for implementation in Member States 
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where needed. 

Revenues for Repayment of 
Financing  

Revenues will depend on nature of the e‐service; many manual services have existing 
revenue streams that will be more efficiently used, thereby reducing operational costs. 

Estimated Total Cost  US$7,686,800 

Finance  unsecured  Financier Remark 

US$7,686,800    

 



SADC ICT SECTOR INFRASTRUCTURE DEVELOPMENT MASTER PLAN: July 2012 

127 

 

Title of Project 7  Research, Innovation and ICT Industry Development 

Project Sponsors  SADC Secretariat I&S Directorate, Ministries of ICTs, Higher Education, Science & Research, 
Trade and Industry, SARUA, ASCCI, SATA 

Corridor  N/A 

Participating Countries  All Member States 
 

Objectives  To strengthen R&D and research institutions and SMEs working in the ICT sector, promote 
national and regional institutional collaboration, innovation and the development of local 
ICT industry. 
Increase the number of jobs in the ICT sector. Minimise the negative effects of ICTs on the 
environment. 

Project Description  1. Promote improved collaboration, information and knowledge sharing between research 
centres. 
2. Establish incubators for small ICT businesses and ICT research parks and improve links 
between the academic sector and ICT industry.  
3. Develop ICT equipment manufacturing facilities, software and applications. 
4. Identify and mitigate negative environmental impacts of ICTs (e‐waste and climate 
change), including support for a regional e‐waste management centre 

Expected Results  Researchers, teachers and entrepreneurs with improved access to knowledge, leading to 
increased R&D, innovation, jobs and wealth creation in the local ICT sector. ICT equipment 
costs minimised – especially DTT set‐top boxes. Minimised negative environmental effects of
ICT equipment deployment, manufacture and use. 

On‐going Related  Activities in
SADC/Tripartite Region  

A variety of related activities are being implemented by SARUA, (whose mission is to 
promote, strengthen and increase higher education, research and innovation in the SADC 
region). SARUA has proposed a SADC regional research and development fund. 
 
UbuntuNet Alliance is implementing the US$15m EU funded AfricaConnect project to assist 
in higher education and research institutional connectivity.  
 
Some Member States have already set up or are setting up ICT incubators and research 
parks, e.g. the innovation hubs in Botswana, Mauritius, Mozambique, Namibia, South Africa 
and Tanzania. 
 
IFC has supported study for an ICT centre and business incubator in Mozambique. Research 
parks in Mauritius, Mozambique, and South Africa. 
 
SA Government: a) Announced plans to create 1 million jobs in the ICT sector by 2020, b) 
Developing strategy on local and digital content development, c) Has begun a set top box 
manufacturing sector development strategy, and d) Awaiting outcome of study on the 
trends of digital local content and uptake rates. 
 
COMESA‐ECA‐SADC Programme on Climate Change Adaptation and Mitigation launch April 
2012.  
 
Some Member States have established some e‐waste guidelines as part of general hazardous
waste mitigation strategies and the SATA Secretariat has been directed to propose Regional 
Guidelines on e‐Waste Disposal. In the interim it has recommended: (a) Develop  policies 
and regulations on e‐waste management to govern e‐waste processes from collection to 
final disposal; (b) License key actors of e‐waste; (c) Develop an e‐waste collection system; (d)
Launch a consumer awareness campaign;  (e) Launch capacity development programmes in 
the e‐waste sector, possibly funded by fees levied on importers of second‐hand equipment; 
(f) Develop an e‐waste management system comprising  a multi‐stakeholder process which 
includes the participation of the civil society; (g) Support and promote the establishment of 
e‐Waste Recycling Plant in the Region; and  (h) Support and promote the establishment of 
NGN Conformity and Inter‐operability. 
 
Proposals are under discussion to draft a COMESA regional model e‐Waste Strategy and 
Policy by March 2012 and develop a regional e‐waste management system.  
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Pan‐African Forum on E‐Waste has agreed on priority measures to reduce the environmental 
and health impacts of electrical and electronic waste on the continent. 

Description of National Plan 
to the Project 

National education and research support for improved connectivity between academic and 
research institutions. Government to provide facilities/land/buildings/connectivity for 
hosting incubators and science parks. Regional agreement needed to increase budget 
allocations to R&D, to combine purchasing initiatives to build economies of scale in 
manufacturing and software development. Agreement needed to share resources to reduce 
impact on the environment (e.g. cloud computing and regional data centres located at the 
most energy efficient locations). National level agreement on standards and strategies for e‐
waste disposal. 

Status  Project to be approved 
Next steps  Approval of project, Promotion for financing 

Business Model  Main cost is implementation at national level, in institution building, supporting 
interconnectivity between research institutions and in establishing incubators, research 
parks and manufacturing facilities. Some of the investment costs for setup and for ongoing 
R&D could be met by the private sector. 

Main parties in place  SADC, Ministries of Higher Education, Science & Research, Trade and Industry, SARUA, ASCCI

Main parties to be procured  Workshop organising, facilitation, networking providers, land and building facilities 

Technical/Operational Notes  Shared R&D at the regional level has considerable potential to reduce costs, build on 
economies of scale. Needs to be augmented with provision of high speed connectivity within
and between research institutions in the region and to the rest of the world (campus, 
national and regional) research and education networks (RENs). Potential for collaboration 
on developing Open Content distribution networks to integrate cloud and content services 
into one seamless service offering. Support for network deployment in some SADC Member 
States may be necessary. 
 
Development of model strategies and governance guidelines for supporting the 
establishment of ICT small business incubation facilities (offices, shared facilities, low cost 
high speed internet, web hosting, marketing support etc). This would focus on identifying 
appropriate roles and modalities for government support to incubators (such as guarantees 
on working capital or loan funds), and identify potential incubator implementers, trainers/ 
mentors and fund managers.   
 
Provide support for establishment of incubators in SADC Member States where needed. 
 
Promotion of regional ICT manufacturing, content and software development. This could be 
initially supported by the DTT migration process now taking place, exploiting the co‐
ordinated transition using a common standard across many SADC Member States to 
establish set‐top box manufacturing or assembly facilities for the region. This could also be 
an export opportunity because many other countries around the world are also adopting the
same standard. A market and technical feasibility study would provide initial support for this
effort, including an assessment of the economies of scale for bulk orders, and export 
opportunities. This would be combined with a scoping exercise to identify other 
technologies amenable to local manufacturing, software and content development.  
 
A regional colloquium with industry would verify the study conclusions, identify and align 
business owners with the additional opportunities, and raise awareness of the initiative 
more generally in the private sector. 
 
Development of regional and national guidelines and best practices for addressing climate 
change, e‐waste, and EIAs for infrastructure projects. This would include reference design 
for smart renewable energy‐based data centres and evaluation of the cost of the SATA 
proposals on a way forward for e‐waste handling.  

Project documentation 
available 

 e‐SADC  Strategy; 

 Towards a Common Future: Higher Education in the SADC Region. Research Findings 
from Four SARUA Studies. ICT: A Status Review of ICT in Universities in the SADC Region;

 High‐growth ICT enterprise business incubation, infoDev working group, Final Report 
(April 2010), Youth focused business incubation, infoDev working group, Final Report 
(Dec 2009); and 

 Science and technology parks: An overview of the ongoing initiatives in Africa. 
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Intervention for which 
Financing is required 

Studies and workshops, network infrastructure providers and systems integrators for 
implementation in some Member States. 

Revenues for Repayment of 
Financing  

Mainly grant with some loans required. Long‐term investment in human resource 
development and intellectual capacity in the higher education and research sector. Some 
more immediate revenues will be generated once local manufacturing facilities are 
established – therefore private sector investment will help to cover start‐up costs. Job and 
wealth creation through SME support will result in increased tax returns. Reduced fossil fuel 
consumption will reduce operating costs but may require higher up front investment. 

Estimated Total Cost  US$6,061,000 

Finance  unsecured  Financier Remark 

US$6,061,000   
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Title of Project 8 
 

Strengthening of the Postal Sector 

Project Sponsors  SADC Secretariat I&S Directorate, SAPOA, CRASA, Min ICTs 

Corridor  N/A 

Participating Countries  All Member States 

Objectives  To support the development of sustainable, reliable and affordable postal systems that 
provide the full range of up‐to‐date services to all SADC citizens, inter‐operating efficiently 
across the region. 

Project Description  Postal services revitalisation, new services development, geographic coverage expansion 
and improved postal network security/reliability. Key elements would involve: 
 
1. Implementing postal codes and  addressing systems in Member States that do not have 
them; 
2. Extension of national postal branch networks to more locations, especially rural areas; 
3. Improved use of ICTs in postal systems to support: automation of postal systems (front 
office/counter automation, back office and mail processing), network connectivity, video‐
based capacity building & training, providing public access to internet facilities, e‐
government services, and electronic funds transfers, printing and other services; and 
4. Implementation of a regional end to end measurement system (GMS) to improve the 
quality of service on international mail. 

Expected Results  Increased social and economic inclusion, more use of e‐commerce, financial services and 
public access to electronic information services, especially in remote and rural areas. 
Businesses operate more efficiently, improved emergency services due to improved 
addressing systems, and increased regional integration and e‐commerce due to more 
efficient and secure international mail between member states. Addressing systems provide 
proof of existence to individuals and organisations and help rural people to participate in the 
economy. Improved speed of delivery and tracking of international mail.  

On‐going Related Activities in 
SADC/Tripartite Region  

SAPOA has prepared a Regional Strategic Postal Plan to support the postal operators to 
handle the challenges of market liberalisation. The existing priority projects are: a) Improve 
quality of service within the postal network, b) Improve interconnection among physical, 
electronic and financial postal networks within the region, c) Countering acts of terrorism, 
malpractices and money laundering through the postal network, and d) Development of a 
sub‐regional road transport network within the SADC Region.  
 
Software has been developed for postal financial services in the region and most of the 
national postal systems in the region are in the process of implementing international 
electronic funds transfer systems. Some Member State postal systems have joined the 
Global Monitoring System (GMS).   
 
Some SADC Member States have started feasibility studies for addressing systems, Malawi 
and Zimbabwe and some other COMESA countries have begun implementation. 
 
The South African Postbank Bill is to create a standalone entity under the South African Post 
Office, which aims to be the bank of first choice for underserviced communities.   
 
COMESA and UPU are organising capacity building for postal regulators and implementing a 
postal code addressing project: a) Sensitising governments and other stakeholders to the 
importance of postal code and addressing systems as a national infrastructure programme, 
b) Fast tracking implementation of postal code and addressing systems in Member States, 
and c) Training focused on designing national projects to develop and extend usage of 
geographical and postal addresses. 
 
PAPU's e‐Post Africa Project aims to provide enterprises with an opportunity to offer a range
of ICT based products and services using the RASCOM Satellite. The pilot projects in 15 
countries are selected from each of the 5 sub‐regions. Currently no SADC Member States are
participating. 
 
The UPU is exploring how to extend access to financial services to the poor through postal 
networks, with support from the Bill and Melinda Gates Foundation. About US$700,000 is 
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being spent to determine how Posts can enter into partnerships with financial institutions 
and mobile‐money operators to better serve the underprivileged, the exchange of know‐
how among stakeholders and initiating pilot projects. 
 
Some operators have significantly automated while others have networked main centres 
only. Some others have not commenced although feasibility studies have been done. 

Description of National plan 
to the project 

National postal operators would be responsible for implementing the projects. 

Status  Project to be approved 

Next steps  Approval of project, promotion for financing 

Business Model  Main implementation cost is at national level in investment in postal branches. Improved 
use of ICTs within postal systems will improve their quality of service, and extend the range 
of available services, making them more profitable/self‐sustaining – costs of implementation 
to be partially recouped from increased cash‐flow.  

Main parties in place  SADC I&S Directorate, SAPOA, CRASA, national postal systems, SADC Bankers Association, 
ASCCI 

Main parties to be procured  Workshop organising, facilitation, networking providers, systems integration, equipment and 
software 

Technical/Operational Notes  Development of addressing systems and postal codes is required to promote social inclusion,
support emergency services and e‐commerce. Since the majority of people in the region live
in rural areas and the affordability of post boxes is limited, the address system adopted will 
need innovative approaches, such as use of GPS co‐ordinates or phone numbers. 
Technologies also exist that could facilitate shared and unstructured addresses for 
individuals or groups. The project will also require: a) Alignment of the national addressing 
standard with the UPU S42 Addressing Standard, b) Establishment of delivery points 
databases by each designated operator, c) Establishment of a change of address system by 
each operator, and d) Numbering of streets and houses in line with country requirements. 
 
To meet the postal system's universal service objectives there is a strong need to expand the
number of postal branches and post office boxes and new services, especially those which 
leverage the postal network's physical infrastructure, such as public access to internet, 
printing, photo and video CD burning. Public support for the postal system would also be 
provided through use of Universal Service Funds, and regional USF guidelines would be 
updated accordingly. 
 
E‐postal services development – public access services, integration with mobile networks for
mobile‐based postal services, e.g. parcel tracking, deposits etc. Also requires identification 
of potential cross‐sectoral regional infrastructure development synergies to improve quality 
of postal services. Improved regional ICT, transport and energy infrastructure is likely to have
a positive impact on postal service quality and costs. How can postal systems best respond 
to these opportunities? Areas to be examined would include evaluation of potential of 
public access tele‐centre facilities, assessment of resource requirements for capacity 
building and logistical augmentation to effect surface deliveries through new cross‐border 
roads and access to power in remote/rural postal branches. Also needed is guideline 
development of common interoperable systems in the region to provide for international 
augmented services, in particular, track and trace, cash on delivery (COD), insured parcels, 
registered letter and sign‐on delivery systems. Includes ensuring security of physical postal 
networks.   
 
Needs integrated regional payment system including cross‐border services and banking 
facilities for all post office branches. Initiate with regional economic assessment study and 
include evaluation of role of mobile payment systems.  
 
Support for gathering of up‐to‐date postal statistics to address the current lack of available 
data in some SADC Member States.   
 
Implementation of monitoring system (GMS) will help ensure there is no significant loss of 
revenue when the Universal Postal Union (UPU) implements the payment of terminal dues 
based on a country’s quality of service link set for 2014. 
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Priority to support development of national postal infrastructure in some Member States in 
particular such as the DRC, Madagascar and Mozambique which have amongst the lowest 
levels of postal services.   
 
Potential feasibility of a shared regional satellite network for connecting remote postal 
branches to be assessed under the infrastructure project 3.   
 
Security standards for postal systems should be benchmarked according to UPU 
International Security Standards. 

Project documentation 
available 

SAPOA Strategic Plan: The Significance of addressing for the development of Nations by 
Pierrre Rossouw, SAPO Addressing Expert, July 2009 
Postal Solutions: The Impact of Address Systems on Mail Volumes (2003) – Worldwide 
Benchmarking Study 

Intervention for which 
Financing is required 

Studies, institutional support, equipment, services, and expertise 

Revenues for Repayment of 
Financing  

Potential to generate improved revenues from postal sector if it can leverage its brand trust 
to provide improved secure services, transactions and transport. See Business Model above.

Estimated Total Cost  US$286 170 500 
Finance  unsecured  Financier Remark 
US$286 170 500   
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ANNEXURE 4 ‐ PROJECT BUDGET DETAILS 
 

     

1 
Enabling Environment – Policy and Regulatory 
Harmonisation   

     

  National ICT Policy Reviews 

  Rapid Regional assessment of key National ICT policy constraints in Member States 

  Consultancy fees (US$)  50,000

  Regional Workshop  38,500

 

Integrated assessment of status of ICT sector reform. The study would consider: a) regulator institutional capacity 
to enforce, b) Openness of markets to new entrants, c)  implementation of technology/service neutral converged 
licensing regimes, d) Structural separation of wholesale from retail operations), e) Spectrum management (cost 
based spectrum fees, sub‐licensing of spectrum, up to date allocation plans). f) Identify taxation constraints to ICT 
uptake and fiscal system opportunities to promote ICT uptake. 

 
1 lead consultancy to design the study questions at regional level @ US$20k, and to manage 14 national 
consultancies @ US$15k/country to gather the data, and co‐facilitate the workshops 

  Consultancy fees (US$)  160,000

 
28 National workshops @ US$10k each, 2 per 
country to consider the results and review follow up 280,000

     

  Support for national broadband strategies development 

 

Assessment study to develop broadband availability targets (coverage, speed, cost and deployment timeline) for 
the region and variations for groups of Member States. Would also cover identification of strategies to reach these 
targets, including assessment of potential impact of universal service funds. 

  Consultancy fees (US$)  50,000

     

  Regional guidelines and regulations on tariffs for use of public infrastructure assets 
  Consultancy fees (US$)  40,000
     

 
Identification of best practices and guidelines for extension of national and international terrestrial fibre 
backbones 

  Consultancy fees (US$)  80,000
     

 
Guidelines and updated planning approval procedures to ensure that all new public infrastructure includes fibre 
and ducts, including public and commercial buildings 

  Consultancy fees (US$)  15,000

     

  Support for 3 regional 3‐day ISP fora  115,500
     

 

Review and updating of spectrum allocation plans. Study to assess the feasibility of using new technologies such 
as whitespace (802.22) as an interim measure until DTT migration has taken place, development of proposals for 
broadcasting spectrum fee regulations. 

  Consultancy fees ($)  50,000

     

 
Promoting capacity pricing information exchange across the region – feasibility study for regional capacity trading 
platform to improve transparency in the market 

  Consultancy fees (US$)  40,000

  Implementation support   250,000
     

  Support for public sector operators to transition to new market environments 
  Consultancies – 7 studies @ US$70k each  490,000
     
  3 Regional Policy & Regulatory 3‐day Workshops  115,500
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Study for Model National Postal Policy Development and Regional Harmonisation, including strategies for creating 
regulated postal markets and autonomous operators, addressing institutional/cultural and productivity issues, 
raising the profile of the postal system in national budget allocations, in national ICT strategies, and in access to 
the Universal Service Funds. 

    50,000
  Total    1,824,500
  +10% project management  2,006,950

     

2 
Monitoring and evaluation of progress toward 
Digital SADC 2027   

     

  Development of Model regulatory guidelines to ensure operators submit data quarterly to regulator. 
  Consultancy fees (US$)   20,000
     

 
Development of proposed set of ICT progress markers for verification at regional meeting. Plus one regional 
meeting for mid‐term review (2018) and capacity building for data presentation and statistical analysis 

  Consultancy fees (US$)  40,000
     

  Regional Meetings: Cost per meeting:   
  Days of meeting  3

  20 Participants  20

  DSAs (US$)  150
  Flight cost (US$)  750

  Total Participant Cost  24,000
     
  Venue Hire  7,500
  Interpretation  5,000

  Facilitation  2,000
  Total Venue  14,500
     

  Total for 3 Meetings  115,500
  Total Including Consultancy  175,500

 
2 year pilot data gathering and publication by 
regulators and ICT observatory  125,000

  Total, including 10% project management  330,550
     

3 
Ensuring Confidence and Security of Networks and 
Services    

 

Consultancy for development of standards and model national guidelines and regulations for cable‐laying 
(mandatory trench depth, cable ring topologies etc). Also to be included would be identification of strategies for 
ensuring infrastructure security against threats such as theft, vandalism and accidental damage, including 
developing legal penalties for vandalism and lack of due care and mandatory reciprocal access to other operator 
infrastructure. 

  Consultancy fees (US$)  30,000
  Cost per meeting:   
  Days of meeting  3
  20 Participants  20

  DSAs (US$)  150
  Flight cost (US$)  750
  Total Participant Cost  24,000
     

  Venue Hire  7,500
  Interpretation  5,000
  Facilitation  2,000

  Total Venue  14,500
     
  Total for 2 regional Meetings  77,000
  Total Including Consultancy  107,000

     
  Capacity building for timely switch‐over to IPv6 in civil service networks 
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  3 Regional training workshops   115,500
     

  Assistance with establishment of CERTs   

 
National Implementation in SADC Member States 
where needed @ US$75k each  450,000

 
Development of model regional and national CERT 
regulations and guidelines  

50,000

 

Harmonisation of security standards in order to 
respond to cyber‐crime, terrorism, drug trafficking, 
and money laundering. Capacity building of postal 
operators to apply appropriate security measures – 
two regional training workshops  70,000

  Total    792,500

  +10% project management  871,750
     

4 
Consolidation of Regional Communications 
Backbones   

  5,000 km @ US$15K/km  75,000,000

  Seychelles submarine link  50,000,000

 

Feasibility study and facilitation for additional cross‐border links between SADC Member States where there is 
only one such link. Emphasis on identification of opportunities and modalities for using corridor development 
projects to reduce costs of cross‐border fibre links. Assess potential for passive transboundary smart corridors. In 
synergy with other sectors, these ICT corridors would be established in combination with road or power 
transmission lines on existing corridor projects. The smart corridors would consist of optical cables for 
transboundary and national traffic, empty ducts for future deployment of cables by others and "Shared facilities" 
for hosting intermediate points of interconnection along the route.  Corridor stakeholder Workshops/Meetings 
facilitation.  

  Consultancy fees (US$)  80,000
  15 Workshops/meetings @ US$5k each  75,000

     

 
DTT Migration support for Member States where 
needed    

    180,000

 

Assess needs and economic feasibility for a shared regional VSAT network for connecting remote research centres, 
schools, meteorology stations, wildlife conservation posts, border posts, clinics, emergency services and postal 
branches. 

  Consultancy fees (US$)  40,000

 

Feasibility  study  and  facilitation  for  Regional  IXP.
Consultancy  and  2  Regional  meetings.  US$25K  + 
US$70k  95,000

  Satellite network/hub implementation support  900,000
     
  Total including links, 10% project management  139,007,000

     
5  ICT Capacity Building & Awareness Raising   

 
Awareness raising for policy makers & development practitioners – 1 regional conference 100 participants and 
briefing paper 

  Background briefing paper  10,000

  Cost of meeting:   
  Days of meeting  3
   Participants  100

  DSAs (US$)/person  150
  Flight cost (US$)/person  750
  Total Participant Cost  120,000
     

  Venue Hire  12,000
  Interpretation  5,000
  Facilitation  2,000

  Total Venue  19,000
     
  Total Cost Including Consultancy  149,000
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Establishment of national call centres to help citizens with use of e‐services and access to govt info, identifying 
service offering refinements and new‐service needs required to be developed 

 
Consultancy for reference design of workshops and 
call centres   40,000

 
National support in SADC Member States where 
needed @ US$300k each  1,800,000

     

  Establishment of national and regional centres of excellence 
  Regional DTT training facility institutional support  500,000

 
Development of regional accreditation procedure for 
the CoEs  40,000

  IT & Postal CoE establishment  1,500,000

   

 
Developing regional certification standards for  information literacy‐ capacity building and certification 
standards harmonisation 

 
Model national ICT literacy training syllabus development and ICT training standards harmonisation needs 
assessment  

  Consultancy fees (US$)  60,000
     

 
Capacity building of NRAs, National Broadcasters 
and CERTs   

  2 X 4 day regional workshops   
  Facilitation fees (US$)  20,000
  Cost per meeting:   

  Days of meeting  4
  20 Participants  20
  DSAs (US$)  150
  Flight cost (US$)  750

  Total Participant Cost  27,000
     
  Venue Hire  7,500
  Interpretation  5,000

  Facilitation  2,000
  Total Venue  14,500
     

  Total for 3 Meetings  124,500
     
  Total Including facilitation  144,500
     

 
Online Repositories of Learning and Cultural 
Heritage Materials   

 

Identification of content gathering and hosting entities, content generation hubs, content sources & providers, 
identification of gaps in available content, intellectual property issues, opportunities for sharing with other 
regions, and opportunities for bulk purchasing of e‐content and creation of digital content generation hubs. 

  Consultancy   45,000

  2 day regional workshop   
  Days of meeting  2
  20 Participants  20

  DSAs (US$)  150
  Flight cost (US$)  750
  Total Participant Cost  21,000
     

  Venue Hire  7,500
  Interpretation  5,000
  Facilitation  2,000
  Total Venue  14,500

  Implementation support for pilot online repository 575,000

     
     
  Total    4,533,500



SADC ICT SECTOR INFRASTRUCTURE DEVELOPMENT MASTER PLAN: July 2012 

137 

  10% Project management  4,986,850
     

6  E‐Services & Applications development   
  Development of checklist of required e‐government applications to be developed at national and regional levels,

identification  of  potential  business  models  and  sources  of  software/developers  and  systems  for  shared
services/back  office  platform  for  government,  and  evaluation  of  potential  for  creation  of  a  single  library  of
regional applications that can be  localised for national  implementation. Includes assessment of potential savings 
from sharing costs of software development, bulk purchases of capacity and equipment between member states,
and adopting a shared national or regional cloud computing architecture for government services, and feasibility
assessment  of  establishing  a  dedicated  government  cloud  computing  platform  or  outsourcing  using  existing
private cloud providers. 

  Consultancy for above  100,000
     
  2 day regional verification workshop   

  Days of meeting  2
  20 Participants  20
  DSAs (US$)  150
  Flight cost (US$)  750

  Total Participant Cost  21,000
     
  Venue Hire  7,500

  Interpretation  5,000
  Facilitation  2,000
  Total Venue  14,500
     

  Implementation support for governments of SADC 
Member States where needed –  @ US$500k each  3,000,000

     
  Total    3,135,500

     

 

Development of e‐commerce strategy. Identification of needs/feasibility assessment for national and regional 
payment gateways and e‐marketplaces for small business web site hosting are required. Identification of  partners 
outside ICT sector that may be required. 

  Consultancy for above  75,000

     
  2 day regional verification workshop   
  Days of meeting  2
  20 Participants  20

  DSAs (US$)  150
  Flight cost (US$)  750
  Total Participant Cost  21,000
     

  Venue Hire  7,500
  Interpretation  5,000
  Facilitation  2,000

  Total Venue  14,500
     
  Total    110,500
     

 
Implementation support for of SADC Member States 
– where needed @ US$300K each  1,800,000

     

 

Development of national and regionally consolidated government Open Data policies and management systems 
for  public  data  and  related  spatial  mapping.  Design  of  national  and  regional  reference  models,  and
technical/economic feasibility assessment. 

  Consultancy for above  75,000
     
  2 day regional verification workshop   

  Days of meeting  2
  20 Participants  20
  DSAs (US$)  150
  Flight cost (US$)  750
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  Total Participant Cost  21,000
     

  Venue Hire  7,500
  Interpretation  5,000
  Facilitation  2,000
  Total Venue  14,500

     
  Total    110,500
     

 

Development of technical and business implementation reference model for GPS and 3G‐Wifi gateways on public 
vehicles to monitor movement of public transport for traffic management planning and providing connectivity for 
passengers.  

  Consultancy   25,000
     

 

Regional online systems at SADC Member State border posts to facilitate free trade and the free movement of 
people between SADC Member States in the region. Assessment of connectivity requirements and 
software/hardware needs, preliminary costing for development and implementation. 

  Consultancy fees (US$)  200,000
  2 day regional verification workshop 

  Days of meeting  1
  20 Participants  20
  DSAs (US$)  150
  Flight cost (US$)  750

  Total Participant Cost  21,000
   
  Venue Hire  7,500
  Interpretation  5,000

  Facilitation  2,000
  Total Venue  14,500
   
  Total    235,500

     
  Software development (estimate for allocation)  1,500,000
  2 day regional verification workshop  71,000

  Days of meeting  2
   
  Total    1571,000
     

  Project Total 
  Plus 10% project management  7,686,800
     

7 
Supporting Research, Innovation and Industry 
Development   

     

 
National support for research institution connectivity 
SADC Member States where needed X US$500,000  3,000,000

     

 

Study for model strategies and governance guidelines to promote ICT small business incubation facilities. This 
would focus on identifying appropriate roles and modalities for government support to incubators (such as 
guarantees on working capital and other incentive schemes). 

  Consultancy   35,000

     

 
Support for establishment of incubators in SADC 
Member States where needed. US$350,000/country 2,100,000

     

 

Market and technical feasibility study on regional DTT set top box manufacturing opportunities.  Includes a 
scoping exercise to identify extra‐regional export opportunities and to identify other technologies amenable to 
local manufacturing, software and content development.  

  Consultancy fees (US$)  60,000
  Industry colloquium to verify study conclusions and identify additional opportunities, raise awareness of initiatives
  Conference costs   

  Days of meeting  2
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  50 Participants  50
  DSAs (US$)  150

  Flight cost (US$)  750
  Total Participant Cost  52,500
     
  Venue Hire  10,000

  Interpretation  5,000
  Facilitation  2,000
  Total Venue  17,000
     

  Total    129,500
     

 

Development of regional and national guidelines and best practices for addressing e‐waste and ICT induced 
climate change. Include production of reference design for smart renewable energy‐based data centres, and 
evaluation of the cost and technical feasibility of the SATA proposals on a way forward for e‐waste handling. 

  Consultancy fees  60,000

  2 day regional verification workshop   

  Days of meeting  2

  20 Participants  20

  DSAs (US$)  150

  Flight cost (US$)  750

  Total Participant Cost  21,000

     

  Venue Hire  7,500

  Interpretation  5,000

  Facilitation  2,000

  Total Venue  14,500

  Total    95,500

   

  Regional e‐waste management centre establishment 150,000

  Project total   
  +10% project management  6,061,000
     
8  Postal Sector Strengthening   

 

Implementation of Postal Code addressing systems in 
Member States that do not have them (SAPOA 
estimate)  110,000,000

     

 
Study for strategy development for extension of national postal branch networks to more locations, especially 
rural areas, including consideration of options such as franchise models. 

  Consultancy fees (US$)  50,000
     

 

Strategy development and assessment of economic feasibility for introducing improved use of ICTs in postal 
systems (network connectivity, capacity building & training, public access to internet facilities and augmented 
service delivery), postal branch office process counter automation. 

 
Country by country analysis to establish exact 
funding needs  70,000

 
Implementation support initial allocation (SAPOA 
estimate – 100m + 40m for counter automation)  140,000,000

     

 
Harmonisation of security standards in order to respond to cyber‐crime, terrorism, drug trafficking, and money 
laundering. Capacity building of postal operators to apply appropriate security measures. 
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  Implementation of a regional global monitoring system (GMS) for mail by postal operators. 
  Implementation cost (SAPOA estimate)  10,000,000

     
  Regional Meeting to consider results of studies  35,000
     
  Total    260,155,000

  +10% project management  286,170,500
     

  Total for all projects  436,050,300
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ANNEXURE 5 ‐ SADC Pre‐Existing Ongoing Activities 
 
At the 2010 Luanda Ministerial meeting, the SADC ICT Regional Priorities for 2011/2012 were grouped 
along the three key priority areas of Infrastructure Development, Policy and Regulatory Framework, 
and Postal Operations and Regulation. In addition there is the priority area of regional coordination 
leading on to international events. The details of each of these areas are as follows:  
 
1.   Infrastructure Development 

i.   SADC Regional Information Infrastructure (SRII) Phase 2– Intelligent nodes; 
ii.   Implementation of the NEPAD ICT Broadband Infrastructure;  
iii.   Study on the harmonisation of Broadband Infrastructure Projects in SADC; and 
iv.   Setting up of National and Regional Internet Exchange points (NIXPs and RIXP). 

 
2.  Policy and Regulatory Framework 

i.  Development and implementation of the e‐SADC initiative;   
ii.  Regional digital migration plan;  
iii.   Development of a framework for SADC Regional Roaming Regulation; 
iv.   Home and away roaming; 
v.   SADC frequency band plan; and  
vi.   Harmonisation of Cyber Security Regulatory Frameworks in SADC. 

 
3.  Postal Operations and Regulation 

i.   Regional Project to improve quality of service within the postal network;  
ii.   Regional Project to improve interconnection among physical, electronic   and 

financial postal networks within the Region; 
iii.   Strategy  to  counter acts of  terrorism, malpractice and money  laundering  through  the 

postal network; and 
iv.   Regional Project on development of a  sub‐regional  road  transport network within  the 

SADC Region.   
 
In  the area of  regional  coordination,  this  includes  coordination of SADC positions on  international 
postal, telecommunications and ICT initiatives (World Telecommunications Development Conference; 
ITU  Plenipotentiary  Conference  and  the  UPU  Strategy  Conference);  and  coordination  of  ICT 
Programmes with  other  key  stakeholders.  In  addition,  three  new  priorities were  identified  at  the 
2010 Luanda Meeting: 
 

 Development of a toolkit for best Practice Universal Service and   Access; 

 Monitoring and evaluation of the SADC Action Plan for Digital Broadcasting Migration; and 

 Development of a Radio Spectrum Channelling Plan. 
 
The major areas where most activities and advances have been made are outlined below. 
 
1.  Roaming 
The  high  cost  of  international  roaming  in  the  region  has  received  substantial  attention  by  policy 
makers and regulators. In  late 2008 CRASA created the Regional Alliance Task Team (RATT) on SADC 
Home and Away Roaming comprising  representatives of  the SADC Secretariat, CRASA, GSM Africa, 
Southern  Africa  Telecommunication  Association  (SATA)  and  the  SADC  Parliamentary  Forum  as  an 
observer. The RATT's primary  task was  to  investigate possible mechanisms  to  reduce  international 
mobile roaming charges in the region. In 2009 CRASA commissioned a regulatory impact assessment 
study on home and away roaming in SADC on behalf the RATT.  Due to financial constraints, a partial 
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RIA was carried out, and following further refinement of the methodology, a second study, RIA II, has 
been  commissioned  to  provide  more  conclusive  answers  to  the  various  roaming  issues  and  to 
produce  a  draft  'Harmonisation  Policy  Framework  for  SADC  Home  and  Away  Roaming'.  In  the 
meantime CRASA has called on its members to request mobile operators to be more transparent  in 
their roaming charges.  
 
2.  Universal Service/Access 
Development  of  policies  and  legal  frameworks  to  ensure  broader  accessibility  through  Universal 
Service/Access Funds have also been an ongoing area of activity in the region. In May 2007 the SADC 
Ministers  responsible  for  Telecommunications,  Postal  and  ICTs  directed  the  SADC  Secretariat,  in 
conjunction  with  CRASA,  to  develop  a  report  on  the  "Best  Practices  in  Utilisation  of  Universal 
Service/Access  Funds  in  SADC".  This  was  in  response  to  concerns  raised  by  operators  that 
governments  in the region had been collecting funds for Universal Service, however, no substantial 
utilisation of the funds had been done in the region.  
 
This  was  followed  up,  with  support  from  HIPSSA,  by  the  drafting  of  "SADC  Universal  Service 
Guidelines, an assessment of the implementation of universal service/access strategies in the region" 
and  the  development  of  the  "SADC  Tool  Kit  on  Best  Practices  in  Utilisation  of  Universal  Service 
Funds".  After  feedback  from  CRASA members,  the  document  has  been  forwarded  to  the  SADC 
Secretariat for inclusion on the SADC ICT Ministers meeting agenda. 
 
3.  Consumer Protection 
Secure consumers and the inclusion of the socially excluded are seen as a pre‐requisite for a broad‐
based  information society, and  the SADC Ministers responsible  for Telecommunications, Postal and 
ICT have  approved,  in principle,  the  "ICT Consumer Protection Guidelines", but have directed  the 
SADC  Secretariat  in  conjunction with  CRASA  to  amend  the  Guidelines  in  order  to  include  issues 
relating to elderly people and civic education. 
 
4.  Digital Terrestrial Television (DTT) Migration 
Ensuring smooth migration from analogue to digital broadcasting technologies  is a crucial area, not 
only to  improve availability of better broadcast services, but equally as  importantly, to  liberate vital 
areas of the radio spectrum for the delivery of wireless broadband services.  
 
The choice of  the DTT standard  for use has been controversial and  this has delayed  the migration 
process to some extent. CRASA has developed a draft Digital Broadcasting Migration Action Plan, and 
convened  a Working  Forum  on Digital  Broadcasting Migration  in  Ebene, Mauritius  in  2009 which 
recommended a draft "Roadmap on SADC Digital Migration". The Roadmap recommended that the 
region should consider adoption of the DVB‐T standard for the implementation of DTT, but the SADC 
Ministers  responsible  for  Telecommunications,  Postal  and  ICTs  held  a  Special  Session  on  Digital 
Broadcasting  in November 2010  in  Lusaka, Zambia and decided  that  SADC Member  States  should 
adopt DVB‐T2 with MPEG4  compression and any other GEO6  compliant equivalents  as  the digital 
terrestrial  television  broadcast  standard  for  the  region.  They  approved  the  revised  SADC  DTT 
Migration Roadmap,  reviewed progress of Member  States, and  set up a  special desk at  the  SADC 
Secretariat to oversee the programme, as well as an implementation steering committee, with a DVB 
forum  to  be  held  twice  a  year.  At  the  CRASA  AGM  in March  2011  a  project  on Monitoring  of 
Migration to Digital Broadcasting in SADC was included under the Action Plan Priority List for the year 
2011/12.  
 
 
The 3rd Digital Broadcasting Migration Forum in October 2011 (Luanda, Angola) – recommended that 
DTT should be seen as a central government project of greater public and national  interest and not 
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simply as an ICT project. In addition the Forum proposed:  
 

 That  various  funding mechanisms  to  fund  DTT Migration  be  explored,  including  Universal 
Service  Funds,  Public  Private  Partnerships,  and  licensing  of  the  digital  dividend  to  other 
electronic communications services; 

 The establishment of a Technical Steering Committee comprising of Member States and 
SADC  organs,  including  CRASA,  SABA  and  Consumer  groups,  under  the  guidance  of  SADC 
Secretariat; and 

 That Member States continue to optimise the spectrum to achieve maximum benefits  in  line 
with the GE06 and the Regional Spectrum Plan. 

 
A National  Inter‐Ministerial Committee also proposed National DTT Migration Project Management 
Offices, National and Regional Multi‐stakeholder Forums to deal mainly with consumer issues, and a 
Regional  Project  Management  Office  at  the  SADC  Secretariat  to  monitor  and  assess  the 
implementation  of  the  DTT  Roadmap  and  Action  Plan  as  well  as  to  assist  Member  States  on 
challenges faced with the implementation of Roadmap at National level. 
 
In February 2011  it was announced that over ZAR 1 billion had been set aside by the South African 
treasury to ensure a smooth transition from analogue broadcasting to digital.  
 
5.  Radio Spectrum Management 
The Luanda SADC Ministers' meeting approved the adoption of the SADC Frequency Allocation Plan 
(FAP), and encouraged Member States  to harmonise  their national Frequency Band Plans with  the 
approved  SADC  FAP.  The  validation workshop  for  the  SADC  FAP, which was  held  in  Swaziland  in 
February  2010,  identified  the  following  issues  for  CRASA  in  order  to  reach  a  comprehensive 
harmonised spectrum allocation and management framework: 
 

 Harmonisation of the HF cross‐border coordinated frequencies for trucking; 

 Harmonisation and development of specifics for Short Range Devices (SRDs); 

 Harmonisation of spectrum provisions for Public Protection and Disaster Relief (PPDR); 

 Finalisation of the channelling arrangement (Channel Plan) for all key bands i.e. IMT, CB, BFWA 
and microwaves links; 

 Review of the footnotes applicable to SADC in readiness for WRC; 

 Reconsideration of the deployment of T‐DAB in the bands 1452 to 1492 MHz; 

 Harmonisation of HF usage  in SADC, which mostly  is used for government defence under the 
SADC military harmonisation initiative; and 

 Review of the applicable bands for the Digital Radio Mondiale (DRM) service. 
 
The  Frequency  Planning,  Technology  and Advanced  Services Committee met  in  Salima, Malawi  in 
May 2010 and agreed to a large work plan with the following elements: 
 

 Develop a common SADC Cross Border Trucking Licence template; 

 Engage with the SADC Military Alliance to formalise the harmonisation of the bands that have 
been requested for usage for the regional defence programme; 

 Urge each NRA to review  its footnotes  in both the SADC Frequency Allocation Plan (FAP) and 
ITU Plan prior to the SADC WRC Preparatory Meeting; 

 Review  the  MoU  on  Cross  Border  Coordination  to  allow  for  effective  implementation  of 
services other than GSM and to revive the Sub‐Committee on Cross Border Coordination; 

 Consider and analyse the option to introduce spectrum trading to manage the spectrum use in 
SADC; 

 Urge Country Members to publish their Band Plans and Standards in use; 
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 Urge  SADC Member  States  to  enforce  the  implementation  of Mutual  Recognition  of  Type 
Approval in the SADC Region; 

 Resuscitate  the One‐Stop‐Shop  (OSS)  for  SADC  in  order  to  overcome  the  challenge  of  type 
approval of equipment from regions other than Region 1; 

 Urge CRASA members to Monitor Usage of the 13 harmonised HF frequency channels and to 
consider alternative use where necessary; 

 Develop the CRASA Framework on harmonisation of frequencies for SRDs; 

 Develop the CRASA Model Framework on harmonisation of frequencies for PPDR; 

 Prepare Draft Paper with Recommendations on  the  current  ITU Radio Regulations  footnotes 
reflecting SADC country names; 

 Develop Harmonised radio frequency channelling arrangements for terrestrial fixed and mobile 
systems in SADC; and 

 Review the “Implementing a Harmonised PMR 446 Two Way Radio Service  in SADC” and add 
the document as an addendum to the new SRD Framework. 

 
The March CRASA AGM also approved guidelines on: a) Harmonised Radio Frequency Channelling 
Arrangements  for  Terrestrial  Fixed  and  Mobile  Systems  in  SADC,  and  b)  the  Framework  for 
harmonisation of frequencies for Public Protection and Disaster Relief (PPDR) in SADC.  
 
The CRASA Priority Projects for 2010/11 were agreed as follows: 
 

 Development of a framework for SADC Regional Roaming Regulation; 

 Development of Toolkit for the Best Practices in Universal Service and Access; 

 Harmonisation of Cyber Security Regulatory Frameworks in SADC; 

 Monitoring and evaluation of the SADC Action Plan for Digital Broadcasting Migration; and 

 Development of a Channelling Plan. 
 
6.  Commentary on Existing SADC Projects 
An existing set of 16 proposed projects was identified through consultations with the SADC Member 
States. Of the 16 approved projects, four are related to infrastructure development, five are focussed 
on policy and  regulatory  frameworks,  four on postal services, and  three are new priorities. All are 
SADC Member State priorities for  implementation, and are not dependent on cooperation with any 
other  Member  State,  but  provide  national  benefits  and  contribute  more  generally  to  regional 
integration, cost sharing and a common market.  
 
Infrastructure Development  
SADC Regional Information Infrastructure (SRII) Phase 2‐lntelligent Nodes 

This project is mainly a business decision by the SATA members to continue the process of upgrading 
their networks to the next generation of technologies (all‐IP based systems) which would help them 
to provide better services while cutting their operating costs (reduced human resource requirements 
and equipment cost/maintenance). In its entirety it is unlikely to qualify for development finance as 
it  is potentially  fundable on a country‐by‐country basis by  the commercial banks or by  the  foreign 
shareholder  where  the  operator  has  been  partially  privatised.  If  the  network  upgrade  can  be 
sectioned out for the more remote and rural areas, which may not be economically justifiable, it may 
be possible to make a case for DFI funding for these aspects, or the funds could come from the USF if 
available. 
 
Setting up National & Regional Internet Exchange Points (NIXPs and RIXP) 

As  indicated earlier  in the report, all SADC Member States, except Lesotho, Madagascar, Seychelles 
and Swaziland, already have national IXPs and some have two. However most of the existing IXPs are 
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not  functioning optimally,  so as a  first  step,  this project could be  re‐aligned around  improving  the 
functioning of  IXPs  in  the  region, while  setting up new ones where  required, which  could  include 
secondary  cities  if  there  are multiple  independent  networks  operating  there.  A  study  could  be 
conducted to evaluate the efficiency of operations of IXPs and their operating environment in SADC 
Member States, identify the bottlenecks to their establishment or effectiveness, and use the outputs 
of this to develop a regional programme to improve internet interconnectivity within the region. This 
project  could  gain  synergy  from  the  African Union/EC  AXIS  project which  also  aims  to  build  the 
strength of  IXPs on  the  continent. Aside  from national  governments  and  local  Internet providers, 
other  potential  partners/sponsors,  which  have  shown  interest  in  this  area  are:  Internet  Society 
(ISOC),  Cisco,  regional  data  centre  operators  such  as  such  as  Teraco,  and  content  distribution 
networks (CDNs), e.g. Google. 
 
Digital Television Broadcasting Migration 

This project has already gained considerable momentum  in the region, and while  it  is  important to 
ensure that funds are available to complete the process, this will ideally be a fairly short project if the 
2013  switchover  goal  is  reached  (with  slippage  to  2015  envisaged).  However  during  the  period 
leading up  to  the  final  switchover  there  is  likely  to be  considerable preparatory work  required  to 
make the process as smooth as possible. In addition, given that South Africa has allocated R1 billion 
to the process, some of the SADC members with  lower  levels of economic development may need 
external assistance  to  finish  the migration, and as already proposed, some Universal Service Funds 
could be applied  to support  the process. This  is  linked with  the  'Regional digital migration' project 
under policy and regulation category below. 
 
Study on the Harmonisation of Broadband Infrastructure Projects in SADC 

Knowledge of the opportunities and needs for standardisation in extending broadband infrastructure 
across borders,  such as  through using alternative  infrastructure or  transport  corridors will help  to 
maximise  the  level  of  interconnection  regionally.  In  terms  of  national  broadband  plans  for  local 
access, there  is potential for the development of a toolkit to guide policy makers  in best practices, 
making use of experiences in other parts of the world.  
 
Policy and Regulatory Framework 
Implementation of the e‐SADC Initiative 

There are seven strategic objectives in the e‐SADC framework (conducive legal, policy and regulatory 
environment for the development of an ICT culture; ICT infrastructure and security; human resource 
development; e‐applications including e‐government; usage of ICT in business; local ICT industry; and 
development of institutional mechanisms). This is a programme with a wide remit which will need to 
be considered in detail to determine how best the RIDMP can support it. The ICT infrastructure and 
security  objective  is  among  the most  closely  aligned with  the  regional mandate,  as well  as with 
support for regional research and an enabling environment.  
 
Regional Digital Migration Plan 

Project 3 above, supporting  'Digital Television Broadcasting migration', could be closely  linked with 
this project to help maximise the potential benefits of the digital dividend in terms of being ready to 
allocate the spectrum for broadband as soon as it becomes available (linked with project 4 below on 
SADC frequency band plan) and with the project 1 under New Priorities, 'Monitoring and evaluation 
of the SADC Action Plan for digital broadcasting migration'. 
 
Development of a Framework for SADC Regional Roaming Regulation 

This project awaits  the outcome of  the RIA  II  study  to help determine  the best  strategy. With  the 
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growth of low cost inter‐regional terrestrial fibre networks interlinking mobile operators with multi‐
country footprints, roaming is becoming a business competition element with free international calls 
between users on  the same parent network  (MTN or Bharti‐Airtel  for example). Consideration will 
also need to be made of how best to leverage the interest in low cost roaming to scale it up for the 
Tripartite, as well as for the African Union's roaming project. 
 
SADC Frequency Band Plan 

Continued  technology  developments  in wireless  communications  and  shifting  requirements  from 
existing and new operators emerging  in the market require continuous updating of frequency band 
plans. Particularly extensive and rapid changes will need to be accommodated in the wake of the DTT 
migration process. 
 
Harmonisation of Cyber Security Regulatory Frameworks in SADC 

The importance of national security and the development of effective legislation to deal with issues 
of personal privacy, data protection and countering cyber‐crime is a critical requirement in the policy 
frameworks.  Three  legal  instruments  can  be  envisaged  here  for  facilitating  e‐commerce  ‐  e‐
transactions,  personal  data  protection  and  cyber‐crime.  This  project  has  regional  significance 
because with  growing  broadband  interconnectivity,  cyber‐crime  can  easily  be  perpetrated  across 
borders and criminality often emanates from  'safe havens' or exploits  locations and situations with 
lax  legislation. In addition exploding numbers of consumer devices connected to the network along 
with mass financial transactions,  increase the opportunities for security breaches. Security facilities 
could also be  shared by countries, especially by paring countries with  scarce  resources with  those 
with better  resources, at  least  initially. Aside  from SADC activities here,  it should be noted  that an 
extensive  cyber‐security  project  is  also  being  developed  by  COMESA,  including  proposals  for  a 
regional  Public  Key  Infrastructure  (PKI),  and  a  regional  cooperation  agreement  between Member 
States on cyber security matters e.g.  investigation, enforcement, digital certification. To  this end, a 
cyber‐security Implementation Roadmap was adopted at the 5th COMESA Transport, ICT and Energy 
Ministers' meeting in Swaziland in 2011. 
 
Postal Operations and Regulation 
Regional Project to Improve Quality of Service within the Postal Network 

High  quality  postal  services  are  vital  to  ensuring  the  economic  sustainability  of  the  public  postal 
system, and a critical requirement for a vibrant e‐commerce ecosystem. Use of ICTs in logistic system, 
along with improved cross‐border terrestrial and air transport routes hold considerable potential for 
improving postal QoS.  
 
Regional  Project  to  Improve  Interconnection  among  Physical,  Electronic  and  Financial  Postal 
Networks within the Region 

Interconnection of postal systems at all operational  levels and at multiple geographic points  is vital 
for providing a sustainable, affordable and efficient postal service. This project involves a mix of hard 
and  soft  aspects,  some of which  are dependent on other  aspects of  the RIDMP  –  energy  supply, 
transport  infrastructure,  national  broadband  and  regional  backbone  connectivity.  In  the  area  of 
physical interconnection, this could extend to the establishment of regional standards for addressing 
systems  and  post‐codes,  and  possibly  assistance  in  their  implementation.  Use  of  GPS  based 
information and GIS systems are also potential aspects  to  this project. COMESA and  the UPU have 
agreed to conduct a study on postal code and addresses and organise training for postal regulators.  
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Strategy  to  Counter  Acts  of  Terrorism, Malpractices  and Money  Laundering  through  the  Postal 
Network 

Potentially, this  is a capacity building programme to help build  internal security systems  in national 
postal networks. This project has  links with project 5 above on harmonisation of cyber  regulatory 
frameworks, and needs to establish national public/private sector postal industry stakeholder forums 
to establish common procedures and share information. A toolkit based on best practices worldwide 
appears relevant here.  
 
Regional  Project  on  Development  of  a  Sub‐Regional  Road  Transport  Network within  the  SADC 
Region 

This project would have very strong linkages with the transport sector components of the RIDMP, on 
which it would likely depend for the successful achievement of this goal. 
 
7.  New Priorities 
 
Monitoring and Evaluation of the SADC Action Plan for Digital Broadcasting Migration 
Implementation of the Action Plan requires up‐to‐date monitoring of  its progress and  identification 
of  potential  constraints  to  its  completion.  Given  the  importance  of  this  process,  both  for  the 
introduction  of  improved  broadcast  services  and  to  liberate  much  needed  radio  spectrum,  this 
project would be closely linked with the two digital migration projects above. 
 
ICTs and Climate Change 
Increased uptake and intensity of use of ICTs, from the end user device to wireless base stations and 
data  centres,  is  leading  to  exploding  levels  of  energy  demand,  increasing  carbon  footprints 
everywhere. In the USA, ICTs are now responsible for about 10% of total energy consumption. Energy 
consumption  can  be mitigated  to  some  extent  by  adopting  optimal  networking  topologies,  low 
power consuming equipment and use of cloud computing systems. This  is a  fast moving  field also 
tied to energy policy (e.g. IPPs) and renewable energy infrastructure. At the same time, ICTs can help 
monitor  climate  change,  and  industrial  or  domestic  energy  consuming  activities  to  increase  the 
efficiency of energy use. 
 
Postal Security 
Postal  security  is  closely  related  to project 1  above on  improving Quality of  Service  in  the Postal 
Network.  The use of online  real‐time  security  cameras  and other monitoring  systems  is  linked  to 
Project 2 above on ensuring electronic interconnection within the postal system.  
 
Many of these projects support the goals of the other RECs  in the Tripartite Framework – COMESA 
and EAC, as well as further afield in ECOWAS and the UMA, and at the continent‐wide level with the 
African Union and PIDA (see Annexure 5).  
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ANNEXURE 6 ‐ PIDA ICT Infrastructure Recommendations 
 
This  section outlines  the main PIDA  strategic  recommendations  for  the  ICT  sector and  these have 
been used to help identify supporting or complementary projects to the ones already identified, and 
to determine the gaps in the proposed list of projects.  

 
More efficient use of existing  infrastructure –  in  the short  term,  there are massive benefits  to be 
gained  simply  by  improving  access  to  what  is  existing  –  i.e.  the  efficiency  of  the  current  fibre 
infrastructure. The major part of the e‐Africa vision can be achieved by ensuring that the extensive 
fibre infrastructure that is currently in place is made available at competitive or cost‐oriented prices. 
This  will  require  creating  an  enabling  policy/regulatory  environment  (especially  through  price 
regulation and non‐discriminatory access requirements on SMPs) for:  
 

 Optimising the use of existing telecommunications fibre (reducing costs and providing access 
to all operators); 

 Ensuring access to existing alternative infrastructure (transport and energy) to provide 
additional routes and competitive choice; 

 Conducting regular ICT market and infrastructure data gathering to support more informed 
decision making, monitoring and evaluation; and 

 Developing an awareness‐raising and peer‐review process to ensure commitment from all 
countries to the strategy and encourage countries that are lagging behind to catch up. 

 
Connecting the remaining missing  links – both between countries, and submarine  landing stations 
where needed. 
 
Increasing  international demand – opening markets  to new access providers, establishing national 
traffic exchange points (IXPs), lowering ICT taxes and licence/spectrum fees, supporting extension of 
national/international  backbones  to  remote  and  rural  areas  (PPP/reverse  auction),  and  deploying 
fibre on alternative infrastructure.  
 
Establishing a more conducive environment for future fibre deployments – domestic markets need 
to be opened to  increased competition to encourage private sector  investment  in cross‐border and 
national  backbone  infrastructure.  To  optimise  the  large  potential  cost  savings  for  new  fibre 
deployments, planning regulations need to be developed to ensure that all new transport and energy 
infrastructure  includes  ducts  and  fibre  for  telecommunications  purposes.  To  further  support  this 
activity,  ‘smart  ICT corridors’ need to be established with all new trans‐border road  links to ensure 
they include the required fibre facilities. 
  
Deploying domestic satellite infrastructure to improve backbone reliability where there is only one 
fibre link, for broadcasting, and to fill the gaps in rural broadband coverage, especially in the remote 
areas  where  it  may  be  many  years  before  terrestrial  infrastructure  becomes  available.  Satellite 
infrastructure would also be necessary for regional remote sensing applications.  

 

 




