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Sourcing Category 

Code

Sourcing Category Definition Type of Competition 

Code

Sourcing Type of Competition

GO Goods OC Open Competition 

W Works LC Limited Competition 

CS Consultant Services DC Direct Competition 

NC Non-Consulting Services

Sourcing Method 

Code (CS)
Sourcing Method Definition

Sourcing Method 

Code (GO)
Sourcing Method Definition

QCBS Quality and Cost-Based Selection RFP Request for Proposals

FBS Fixed Budget Selection RFB Request for Bids

LCS Least Cost Selection RFQ Request for Quotations

QBS Quality Based Selection DIR Direct Selection

CQS Consultant Qualification Selection UN UN Agencies (Direct)

CDS Direct Selection

INDV Individual Consultant Selection

UN UN Agencies (Direct)

PRA Procurement Agents

Sourcing Method 

Code (W)
Procurement Method Definition

Sourcing Method 

Code (NC)
Procurement Method Definition

RFP Request for Proposals RFP Request for Proposals

RFB Request for Bids RFB Request for Bids

RFQ Request for Quotations RFQ Request for Quotations

DIR Direct Selection DIR Direct Selection

UN UN Agencies (Direct) UN UN Agencies (Direct)

FCA Force Account FCA Force Account

PPP Public Private Partnerships PPP Public Private Partnerships



    
 
 

Consultancy 

Service   



Description
Reference No. 

Category - 

Sourcing 

Sourcing 

Method

Type of 

Competition 

 Estimated Amount in US$ Financed By
Request Submission 

Date  Invitation Date Opening Date Evaluation Date Approval Date 

Opening of 

Financial 

Proposal

Combined 

Evaluation 
Approval Date Contract Vetting 

Contract 

Signing 

Consultancy Services 

Consultancy Service for the Development of 

Comprehensive Capacity Building programme in the Energy 

Sector

AUC/AFREC/C/001 CS QCBS OC  $                            150,000.00 MS (100%) 12-Jan-23 17-Jan-23 16-Feb-23 9-Mar-23 16-Mar-23 21-Mar-23 28-Mar-23 4-Apr-23 11-Apr-23 18-Apr-23

Consultancy Serice for the Development of African Energy 

Efficiency Strategy
AUC/AFREC/C/002 CS QCBS OC  $                            120,000.00 MS(100%) 12-Feb-23 17-Feb-23 4-Mar-23 25-Mar-23 1-Apr-23 6-Apr-23 13-Apr-23 20-Apr-23 27-Apr-23 4-May-23

Consultancy Serice for the Development of African Energy 

Transition Strategy
AUC/AFREC/C/003 CS QCBS OC  $                            160,000.00 MS (100%) 12-Mar-22 17-Mar-22 7-Apr-22 28-Apr-22 5-May-22 10-May-22 17-May-22 24-May-22 31-May-22 7-Jun-22

Consultancy Service to Support 10 MS to setup National 

Energy Information System
AUC/AFREC/C/004 CS QCBS OC  $                            130,000.00 MS (100%) 13-Mar-22 18-Mar-22 8-Apr-22 29-Apr-22 6-May-22 11-May-22 18-May-22 25-May-22 1-Jun-22 8-Jun-22

Bioenergy Survey in one MS AUC/AFREC/C/005 CS QCBS OC  $                            100,000.00 MS (100%) 14-Feb-22 19-Feb-22 12-Mar-22 2-Apr-22 9-Apr-22 14-Apr-22 21-Apr-22 28-Apr-22 5-May-22 12-May-22

Develop policy and action plan for creating regional 

domestic market for oil products and Natural gas products
AUC/AFREC/C/006 CS QCBS OC  $                              90,000.00 MS (100%) 15-Apr-22 20-Apr-22 11-May-22 1-Jun-22 8-Jun-22 13-Jun-22 20-Jun-22 27-Jun-22 4-Jul-22 11-Jul-22

Consultancy Services to Develop a consolidate  framework 

of Program of action / activities for CIDO
AUC/CIDO/C/001 CS FBS OC  $                              18,000.00 MS(100%) 3-Mar-23 8-Mar-23 7-Apr-23 28-Apr-23 5-May-23 N/A N/A N/A 12-May-23 19-May-23

Recruitment fo Consultant on Innovation Policy and 

Stragegy
AUC/ESTI/CS/001 CS CQS DC  $                              54,000.00 EU 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Recruitment of Procurement Officer (consultant) AUC/ESTI/CS/002 CS CQS DC  $                              74,700.00 EU 15-Jan-23 20-Jan-23 19-Feb-23 12-Mar-23 19-Mar-23 24-Mar-23 31-Mar-23 7-Apr-23 14-Apr-23 21-Apr-23

Recruitment of  Planning Officer (consultant) AUC/ESTI/CS/003 CS CQS DC  $                              74,700.00 EU 15-Jan-23 20-Jan-23 19-Feb-23 12-Mar-23 19-Mar-23 24-Mar-23 31-Mar-23 7-Apr-23 14-Apr-23 21-Apr-23

Recruitment of Programme assistant (consultant) AUC/ESTI/CS/004 CS CQS DC  $                              48,000.00 EU 15-Jan-23 20-Jan-23 19-Feb-23 12-Mar-23 19-Mar-23 24-Mar-23 31-Mar-23 7-Apr-23 14-Apr-23 21-Apr-23

Recruitment of Event organizing officer (consultant) AUC/ESTI/CS/005 CS CQS DC  $                              36,000.00 EU 15-Jan-23 20-Jan-23 19-Feb-23 12-Mar-23 19-Mar-23 24-Mar-23 31-Mar-23 7-Apr-23 14-Apr-23 21-Apr-23

Procurement of contractor for Virtual networking platforms 

development and operation
AUC/ESTI/CS/006 CS LCS OC  $                              15,000.00 EU 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Procurement of contractor for Maintenance of GMES & 

Africa Website
AUC/ESTI/CS/007 CS LCS OC  $                              25,000.00 EU 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Procurement of contractor for Maintenance, IT and Systems 

Development of GMES & Africa Geoportal and Digital 

Learning Platform

AUC/ESTI/CS/008 CS LCS OC  $                              25,000.00 EU 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Strengthen MS capacities in space law, policy 

andregulations and programmatics (EO, 

NavigationPositioning, Satellite Communication, Astronomy 

& SpaceSciences)

AUC/ESTI/CS/009 CS LCS OC  $                              25,000.00 MB 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Conduct the Africa space week AUC/ESTI/CS/010 CS LCS OC  $                              25,000.00 MB 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Update African Space Baseline Studies AUC/ESTI/CS/011 CS LCS OC  $                              25,000.00 MB 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Strengthen the African space experts’ knowledge on theNew 

Space methodologies, tools and service developmentand 

delivery including earth observation, navigation 

andpositioning, satellite communication, astronomy, 

andspace science

AUC/ESTI/CS/012 CS LCS OC  $                              25,000.00 MB 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Consultancy Services to review CESA Implementation AUC/ESTI/CS/013 CS QCBS OC  $                              36,000.00 EU(100%) 9-Jan-23 14-Jan-23 13-Feb-23 6-Mar-23 13-Mar-23 18-Mar-23 25-Mar-23 1-Apr-23 8-Apr-23 15-Apr-23

Consultancy Services to review and evaluate domestic 

financing on CESA Thematic Clusters 
AUC/ESTI/CS/014 CS LCS OC  $                              18,000.00 MS(100%) 9-Jan-23 14-Jan-23 13-Feb-23 6-Mar-23 13-Mar-23 18-Mar-23 25-Mar-23 1-Apr-23 8-Apr-23 15-Apr-23

Consultancy Services to review and evaluate domestic 

financing on Digital Education Strategy (ICT) in education 
AUC/ESTI/CS/015 CS QCBS OC  $                              36,000.00 EU(100%) 10-Feb-23 15-Feb-23 17-Mar-23 7-Apr-23 14-Apr-23 19-Apr-23 26-Apr-23 3-May-23 10-May-23 17-May-23

Consultancy Services review the Operationalisation of 

Teacher Qualifications Framework
AUC/ESTI/CS/016 CS LCS OC  $                              18,000.00 MS(100%) 12-Mar-23 17-Mar-23 16-Apr-23 7-May-23 14-May-23 19-May-23 26-May-23 2-Jun-23 9-Jun-23 16-Jun-23

Consultancy Services to develop a strategy and Teacher 

Mobility management in Africa
AUC/ESTI/CS/017 CS QCBS OC  $                              18,000.00 MS(100%) 12-Apr-23 17-Apr-23 17-May-23 7-Jun-23 14-Jun-23 19-Jun-23 26-Jun-23 3-Jul-23 10-Jul-23 17-Jul-23

Consultancy Services to review and evaluate the 

implementation and adoption of Higher Education 

Qualifications frameworks

AUC/ESTI/CS/018 CS QCBS OC  $                              45,000.00 EU(100%) 12-May-23 17-May-23 16-Jun-23 7-Jul-23 14-Jul-23 19-Jul-23 26-Jul-23 2-Aug-23 9-Aug-23 16-Aug-23

Consultancy Services to develop an evidence portal to 

increase accessibility of data on performance and impact of 

education innovations in Africa

AUC/ESTI/CS/019 CS QCBS OC  $                              36,000.00 EU(100%) 12-May-23 17-May-23 16-Jun-23 7-Jul-23 14-Jul-23 19-Jul-23 26-Jul-23 2-Aug-23 9-Aug-23 16-Aug-23

Consultancy Services to assess and review TVET 

Governance Systems in Africa
AUC/ESTI/CS/020 CS QCBS OC  $                              36,000.00 EU(100%) 14-May-23 19-May-23 18-Jun-23 9-Jul-23 16-Jul-23 21-Jul-23 28-Jul-23 4-Aug-23 11-Aug-23 18-Aug-23

Consultancy Services to Conduct mid-term review of the 

Continental TVET Strategy
AUC/ESTI/CS/021 CS QCBS OC  $                              36,000.00 MS(100%) 12-Jun-23 17-Jun-23 17-Jul-23 7-Aug-23 14-Aug-23 19-Aug-23 26-Aug-23 2-Sep-23 9-Sep-23 16-Sep-23

Recruitment of  consultant to develop and update the African 

Investment Promotion Network (AIPN)
AUC/ETTIM/C/001 CS CQS LC  $                              25,000.00 IPs 12-Jan-23 17-Jan-23 16-Feb-23 9-Mar-23 16-Mar-23 21-Mar-23 28-Mar-23 4-Apr-23 11-Apr-23 18-Apr-23

Recruitment of Consultants to Provide support to at least 10 

Countries to pilot the implementation of the African Mineral 

and Energy Resource Classification System (AMREC).

AUC/ETTIM/C/002 CS CQS LC  $                            105,000.00 IPs 12-Feb-23 17-Feb-23 4-Mar-23 25-Mar-23 1-Apr-23 6-Apr-23 13-Apr-23 20-Apr-23 27-Apr-23 4-May-23

Recruitment of Consultants to Review and finalization the 

AMV revised action plan and consultations with the 

independent network of Experts Group on minerals 

development in Africa to generate knowledge and provide 

technical assistance.

AUC/ETTIM/C/003 CS CQS LC  $                              50,000.00 IPs 12-Mar-22 17-Mar-22 7-Apr-22 28-Apr-22 5-May-22 10-May-22 17-May-22 24-May-22 31-May-22 7-Jun-22

Recrutment of Consultants to Design Regional Minerals 

Value Chain for industrial development and mapping 

exercise of key strategic minerals in Africa.Recruitment

AUC/ETTIM/C/004 CS CQS LC  $                              50,000.00 IPs 13-Mar-22 18-Mar-22 8-Apr-22 29-Apr-22 6-May-22 11-May-22 18-May-22 25-May-22 1-Jun-22 8-Jun-22

Recruitment of Engage a consultant to draft the RMVC 

Strategies for East Africa Community (EAC) and Economic 

Communities for Central African States (ECCAS)

AUC/ETTIM/C/005 CS CQS LC  $                              50,000.00 IPs 14-Feb-22 19-Feb-22 12-Mar-22 2-Apr-22 9-Apr-22 14-Apr-22 21-Apr-22 28-Apr-22 5-May-22 12-May-22

Recrutment of Consultants to Study on the future of African 

oil and gas industries amidst the global low carbon energy 

transition

AUC/ETTIM/C/006 CS CQS LC  $                              25,000.00 IPs 15-Apr-22 20-Apr-22 11-May-22 1-Jun-22 8-Jun-22 13-Jun-22 20-Jun-22 27-Jun-22 4-Jul-22 11-Jul-22

Recruitment of Consultants to support the Organize 

advocacy and sensitization meetings for the signing and 

ratification of legal instruments of the African Monetary Fund 

(AMF)

AUC/ETTIM/C/007 CS CQS LC  $                              23,037.00 IPs 3-Mar-23 8-Mar-23 7-Apr-23 28-Apr-23 5-May-23 N/A N/A N/A 12-May-23 19-May-23
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Recruitment of Consltants to Implement the joint AU-AACB 

strategy for the establishment of the African Central Bank 

(ACB) and monitor the implementation of the 

macroeconomic convergence criteria.

AUC/ETTIM/C/008 CS CQS LC  $                              40,000.00 IPs 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Recrutment of Consultants to Implement the Pan-African 

Stock Exchange (PASE) in collaboration with African 

Security Exchange Association (ASEA)

AUC/ETTIM/C/009 CS CQS LC  $                              40,000.00 IPs 15-Jan-23 20-Jan-23 19-Feb-23 12-Mar-23 19-Mar-23 24-Mar-23 31-Mar-23 7-Apr-23 14-Apr-23 21-Apr-23

Recruitment of Consultants to Implement African Digital 

Financial Inclusion Strategy AUC/ETTIM/C/010 CS CQS LC  $                              18,000.00 IPs 15-Jan-23 20-Jan-23 19-Feb-23 12-Mar-23 19-Mar-23 24-Mar-23 31-Mar-23 7-Apr-23 14-Apr-23 21-Apr-23

Recruitment of Consultants to Support Member States in the 

implementation of economic policies and strategies to foster 

high and sustained rates of inclusive economic growth and 

structural economic transformation

AUC/ETTIM/C/011 CS CQS LC  $                              55,080.00 IPs 15-Jan-23 20-Jan-23 19-Feb-23 12-Mar-23 19-Mar-23 24-Mar-23 31-Mar-23 7-Apr-23 14-Apr-23 21-Apr-23

Recrutment of Consultants to Support Member States to 

facilitate Trade Facilitation and Customs Administration 

Measures under BIAT Action Plan and WTO Trade 

Facilitation Agreement.

AUC/ETTIM/C/012 CS CQS LC  $                              36,000.00 IPs 15-Jan-23 20-Jan-23 19-Feb-23 12-Mar-23 19-Mar-23 24-Mar-23 31-Mar-23 7-Apr-23 14-Apr-23 21-Apr-23

Recruitment of Consultants to Support African Stakeholders 

in the Implementation of the African Union E-Commerce 

Strategy

AUC/ETTIM/C/013 CS CQS LC  $                              42,000.00 IPs 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Recruitmentent of Consultants to Support for the 

oparationalisation of the AU Action Plan for Boosting Intra-

Africa Trade Agenda

AUC/ETTIM/C/014 CS CQS LC  $                              42,000.00 IPs 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Recruitment of Consultants to coordinate the establishment 

of AU Trade Observatory Unit
AUC/ETTIM/C/015 CS CQS LC  $                              54,000.00 IPs 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Recruitment of  consultants to Support the operationalization 

of the Africa Trade Observatory
AUC/ETTIM/C/016 CS CQS LC  $                            162,000.00 IPs 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Recruitment of consultants to Support coordination and 

development of a Common African position for the African 

Group at the WTO towards MC13 
AUC/ETTIM/C/017 CS CQS LC  $                              23,037.00 IPs 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Recruitment of consultants to support the organization of the 

Africa Industrialization Week (Technical Assistance From 

GIZ)

AUC/ETTIM/C/018 CS CQS LC  $                              61,700.00 IPs 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Recruitment of Consultants to Support organization of 5 

Expert Working Group meetings on Enterprise Africa 

Network ( “African Trade Observatory, Capacity building, 

coaching and mentoring activities that will upgrade the 

capacity of SMEs, allowing them to penetrate and impact 

new markets; and “Investment Financing Network’’, in the 

form of a new alliance between Development Banks, 

Venture Capital Funds, Business Angels, and Foundations, 

with the goal of meeting the financing needs of start-ups and 

SMEs)

AUC/ETTIM/C/019 CS CQS LC  $                              12,000.00 IPs 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 8-May-23 15-May-23 22-May-23 29-May-23 5-Jun-23

Recruitment of Consultants to Support the SME strategy 

Pillar 4: Ensure access to markets, promote export 

competiveness and linkages to Regional and Global Value 

Chains : Organize a knowledge exchange conference with 

continental, regional and national quality infrastructure 

(Bureaus of Standards) for SME development. 

AUC/ETTIM/C/020 CS CQS LC  $                              11,200.00 IPs 9-Jan-23 14-Jan-23 13-Feb-23 6-Mar-23 13-Mar-23 18-Mar-23 25-Mar-23 1-Apr-23 8-Apr-23 15-Apr-23

Recruitment of Consultants to Develop a strategy strategy 

on sustainable Special Economic Zone and a Model law to 

support the planning, development and operation of SEZs in 

Africa Member States ( SEZ laws, regulations, procedures, 

directives...) 

AUC/ETTIM/C/021 CS CQS LC  $                              10,800.00 IPs 9-Jan-23 14-Jan-23 13-Feb-23 6-Mar-23 13-Mar-23 18-Mar-23 25-Mar-23 1-Apr-23 8-Apr-23 15-Apr-23

Recruitment of Consultants to develop the draft 

Implementation Plan for the Africa Quality Policy
AUC/ETTIM/C/022 CS CQS LC  $                              12,000.00 IPs 10-Feb-23 15-Feb-23 17-Mar-23 7-Apr-23 14-Apr-23 19-Apr-23 26-Apr-23 3-May-23 10-May-23 17-May-23

Recruitment of Consultants to develop the Made in Africa 

certification scheme assessment criteria
AUC/ETTIM/C/023 CS CQS LC  $                              12,000.00 IPs 12-Mar-23 17-Mar-23 16-Apr-23 7-May-23 14-May-23 19-May-23 26-May-23 2-Jun-23 9-Jun-23 16-Jun-23

Recruitment of Consultants develop Africa's internal 

capacities in artificial intelligence, quantum computing, 

biotechnology; semi-conductors and autonomous systems

AUC/ETTIM/C/024 CS CQS LC  $                                9,000.00 IPs 12-Apr-23 17-Apr-23 17-May-23 7-Jun-23 14-Jun-23 19-Jun-23 26-Jun-23 3-Jul-23 10-Jul-23 17-Jul-23

Recruitment of Consultants to support the Establishment of 

an African Technology Innovation Initiative (ATII) and 

networks.

AUC/ETTIM/C/025 CS CQS LC  $                                6,000.00 IPs 12-May-23 17-May-23 16-Jun-23 7-Jul-23 14-Jul-23 19-Jul-23 26-Jul-23 2-Aug-23 9-Aug-23 16-Aug-23

Recruitment of Consultants to support the Package and 

promote Urban tourism product among the domestic and 

regional market

AUC/ETTIM/C/026 CS CQS LC  $                              56,800.00 IPs 12-May-23 17-May-23 16-Jun-23 7-Jul-23 14-Jul-23 19-Jul-23 26-Jul-23 2-Aug-23 9-Aug-23 16-Aug-23

Consultantcy for the optimization of Medical, Education, 

DCMP Freelance and Car Loan payments
AUC/FIN/C/001 CS QCBS OC  $                              71,200.00 AfDB (100%) 20-Jan-23 25-Jan-23 24-Feb-23 17-Mar-23 24-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23 19-Apr-23 26-Apr-23

Consultancy for the BCM Phase II (Bank Reconcilliations 

and Roll it out to other offices)
AUC/FIN/C/002 CS QCBS OC  $                              63,500.00 AfDB (100%) 30-Jan-23 4-Feb-23 19-Feb-23 12-Mar-23 19-Mar-23 24-Mar-23 31-Mar-23 7-Apr-23 26-Mar-23 2-Apr-23

Consultancy  to undertake SAP and AMERT Integration AUC/FIN/C/003 CS LCS OC  $                              47,500.00 MS(100%) 26-Jan-23 31-Jan-23 15-Feb-23 8-Mar-23 15-Mar-23 N/A N/A N/A 22-Mar-23 29-Mar-23

Consultancy to undertake Business Process and strengthen 

internal controls for efficiency and effectiveness
AUC/FIN/C/004 CS LCS OC  $                              92,880.00 JFA (100%) 13-Apr-23 18-Apr-23 3-May-23 24-May-23 31-May-23 N/A N/A N/A 7-Jun-23 14-Jun-23

Consultancy for IPSAS computer based e-learning platform AUC/FIN/C/005 CS LCS OC  $                              73,600.00 JFA (100%) 12-Mar-23 17-Mar-23 1-Apr-23 22-Apr-23 29-Apr-23 N/A N/A N/A 6-May-23 13-May-23

Consultancy for Expenditure verification AUC/FIN/C/006 CS LCS OC  $                              30,000.00 EU (100%) 12-Mar-23 17-Mar-23 1-Apr-23 22-Apr-23 29-Apr-23 N/A N/A N/A 6-May-23 13-May-23

Consultancy for External Audit  JFA AUC/FIN/C/007 CS LCS OC  $                              50,000.00 JFA (100%) 12-Mar-23 17-Mar-23 1-Apr-23 22-Apr-23 29-Apr-23 N/A N/A N/A 6-May-23 13-May-23

Consultancy for External Audit  JFA PAPS AUC/FIN/C/008 CS LCS OC  $                              70,000.00 JFA (100%) 12-Mar-23 17-Mar-23 1-Apr-23 22-Apr-23 29-Apr-23 N/A N/A N/A 6-May-23 13-May-23

Consultancy for External Audit Norway AUC/FIN/C/009 CS LCS OC  $                              50,000.00 Norway (100%) 12-Mar-23 17-Mar-23 1-Apr-23 22-Apr-23 29-Apr-23 N/A N/A N/A 6-May-23 13-May-23

Consultancy for External Audit AfDB AUC/FIN/C/010 CS LCS OC  $                              50,000.00 AfDB (100%) 12-Mar-23 17-Mar-23 1-Apr-23 22-Apr-23 29-Apr-23 N/A N/A N/A 6-May-23 13-May-23

Consultancy for External Audit WB AUC/FIN/C/011 CS LCS OC  $                              25,000.00 WB (100%) 12-Mar-23 17-Mar-23 1-Apr-23 22-Apr-23 29-Apr-23 N/A N/A N/A 6-May-23 13-May-23

Deployment of Electronic Document Management System AUC/FIN/C/012 CS LCS OC  $                            210,000.00 WB (100%) 12-Mar-23 17-Mar-23 1-Apr-23 22-Apr-23 29-Apr-23 N/A N/A N/A 6-May-23 13-May-23

Open text for all finance transactions in SAP AUC/FIN/C/013 CS LCS OC  $                            300,000.00 WB (100%) 12-Mar-23 17-Mar-23 1-Apr-23 22-Apr-23 29-Apr-23 N/A N/A N/A 6-May-23 13-May-23



Description
Reference No. 

Category - 

Sourcing 

Sourcing 

Method

Type of 

Competition 

 Estimated Amount in US$ Financed By
Request Submission 

Date  Invitation Date Opening Date Evaluation Date Approval Date 

Opening of 

Financial 

Proposal

Combined 

Evaluation 
Approval Date Contract Vetting 

Contract 

Signing 

SAP Grand Management AUC/FIN/C/014 CS LCS OC  $                            800,000.00 WB (100%) 12-Mar-23 17-Mar-23 1-Apr-23 22-Apr-23 29-Apr-23 N/A N/A N/A 6-May-23 13-May-23

Consultancy for  procedural manuals AUC/FIN/C/015 CS LCS OC  $                            250,000.00 WB (100%) 12-Mar-23 17-Mar-23 1-Apr-23 22-Apr-23 29-Apr-23 N/A N/A N/A 6-May-23 13-May-23

Consultancy for the drafting of the General Comment on Article 

28 of the African Charter on the Rights and Welfare of the Child 

on protecting children from drug use and trafficking   Duration: 

March - June 2023

AUC/HHS/C/001 CS INDV OC  $                              20,000.00 PBUSA03 13-Apr-23 18-Apr-23 3-May-23 24-May-23 31-May-23 N/A N/A N/A 7-Jun-23 14-Jun-23

Consultancy on Mapping of Drug Treatment Facilities in Africa 

Duration:  March - June 2023
AUC/HHS/C/002 CS INDV OC  $                              10,000.00 PBUSA03 12-Mar-23 17-Mar-23 1-Apr-23 22-Apr-23 29-Apr-23 N/A N/A N/A 6-May-23 13-May-23

Hire Consultancy Services to develop and launch the online 

employee relations handbook, issue regular bulletins, share 

current procedures and employment laws to provide 

supervisors and managers with relevant ER resources and 

information

AUC/HRM/C/001 CS QCBS OC  $                              54,000.00 AfDB-ICBP 15-Mar-22 20-Mar-22 19-Apr-22 10-May-22 17-May-22 22-May-22 29-May-22 5-Jun-22 12-Jun-22 19-Jun-22

Hire Consultancy Services to Improve policies and 

processes to gain efficiency in HR service delivery and staff 

satisfactio

AUC/HRM/C/002 CS QCBS OC  $                              72,000.00 JFA (BasketFund) 15-Jun-22 20-Jun-22 5-Jul-22 26-Jul-22 2-Aug-22 7-Aug-22 14-Aug-22 21-Aug-22 9-Aug-22 16-Aug-22

Build an improved performance management system with 

pilot directorates/departments/divisions
AUC/HRM/C/003 CS QCBS OC  $                              18,000.00 AfDB-ICBP 15-Mar-22 20-Mar-22 4-Apr-22 25-Apr-22 2-May-22 7-May-22 14-May-22 21-May-22 9-May-22 16-May-22

Hire Consultancy Services to Build the engagement 

measurement process
AUC/HRM/C/004 CS QCBS OC  $                              18,000.00 JFA (BasketFund) 1-Feb-22 6-Feb-22 27-Feb-22 20-Mar-22 27-Mar-22 1-Apr-22 8-Apr-22 15-Apr-22 22-Apr-22 29-Apr-22

Consultancy services to develop a continental seamless 

airspace and air navigation services architecture to support 

SAATM.

AUC/IED/C/001 CS QCBS OC  $                            350,000.00 WB(100%) 1-Mar-22 5-Mar-22 26-Mar-22 16-Apr-22 23-Apr-22 28-Apr-22 5-May-22 12-May-22 19-May-22 26-May-22

Consultancy services to Conduct a study for Green Energy 

Finance to Stimulate Private

Sector Investment in Member States with Low Energy 

Access

AUC/IED/C/002 CS QCBS OC  $                              66,000.00 EU(100%) 1-Mar-22 5-Mar-22 26-Mar-22 16-Apr-22 23-Apr-22 28-Apr-22 5-May-22 12-May-22 19-May-22 26-May-22

Consultancy services to Conduct a study to design 

incentives for bringing down minigrid

tariffs to levels affordable to the local community in Rural

Areas and develop a solar policy framework

AUC/IED/C/003 CS QCBS OC  $                              78,000.00 EU(100%) 1-Apr-22 20-Apr-22 11-May-22 1-Jun-22 8-Jun-22 13-Jun-22 20-Jun-22 27-Jun-22 4-Jul-22 11-Jul-22

Consultancy Services to  develop the  technical standards 

and norms for

the interoperability of the digital ID in Africa

AUC/IED/C/004 CS QCBS OC  $                              60,000.00 AfDB(100%) 15-Jan-22 20-Jan-22 10-Feb-22 3-Mar-22 10-Mar-22 15-Mar-22 22-Mar-22 29-Mar-22 5-Apr-22 12-Apr-22

Consultancy Services to support the development of 

continental policy on green and smart infrastrucutre in Africa
AUC/IED/C/005 CS QCBS OC  $                              60,000.00 GIZ(100%) 1-Mar-22 5-Mar-22 26-Mar-22 16-Apr-22 23-Apr-22 28-Apr-22 5-May-22 12-May-22 19-May-22 26-May-22

Consultancy service for Review and develop a clear 

roadmap of the ICT Strategy for the next 5 years
AUC/MIS/C/001 CS LCS OC  $                              55,140.00 12-Apr-23 17-Apr-23 2-May-23 23-May-23 30-May-23 N/A N/A N/A 6-Jun-23 13-Jun-23

Consultancy service to implement one initiative the roadmap 

of IT Security Policy(data and information protection policy )
AUC/MIS/C/002 CS LCS OC  $                              40,000.00 12-Mar-23 17-Mar-23 1-Apr-23 22-Apr-23 29-Apr-23 N/A N/A N/A 6-May-23 13-May-23

Technical Capacity Building to  harmonize and aligned with 

AU Organs
AUC/MIS/C/003 CS LCS OC  $                              60,000.00 12-May-23 17-May-23 1-Jun-23 22-Jun-23 29-Jun-23 N/A N/A N/A 6-Jul-23 13-Jul-23

Consultancy  service  to strengthen end user experience 

through innovative enterprise solutions
AUC/MIS/C/004 CS QCBS OC  $                              20,000.00 1-Mar-22 5-Mar-22 26-Mar-22 16-Apr-22 23-Apr-22 28-Apr-22 5-May-22 12-May-22 19-May-22 26-May-22

Technology Adoption and Technical Capacity Building on 

deployment of  hybrid conference system
AUC/MIS/C/005 CS QCBS OC  $                              90,000.00 1-Mar-22 5-Mar-22 26-Mar-22 16-Apr-22 23-Apr-22 28-Apr-22 5-May-22 12-May-22 19-May-22 26-May-22

Consultancy to enhance IT staff Capabilities  on  IT security AUC/MIS/C/006 CS QCBS OC  $                              25,000.00 1-Apr-22 20-Apr-22 11-May-22 1-Jun-22 8-Jun-22 13-Jun-22 20-Jun-22 27-Jun-22 4-Jul-22 11-Jul-22

Consultancy service for digitalization of  business proceses AUC/MIS/C/007 CS QCBS OC  $                              25,000.00 15-Jan-22 20-Jan-22 10-Feb-22 3-Mar-22 10-Mar-22 15-Mar-22 22-Mar-22 29-Mar-22 5-Apr-22 12-Apr-22

Business Processes Automation - COnsultancy Services to  

Building Data Warehouse and BI Services in AU
AUC/MIS/C/008 CS QCBS OC  $                              40,000.00 1-Mar-22 5-Mar-22 26-Mar-22 16-Apr-22 23-Apr-22 28-Apr-22 5-May-22 12-May-22 19-May-22 26-May-22

Inclusion of the Consultancy Services of the AU-LED 

support Mechanism for CHAD to the 2023 Commission-wide 

procurement plan

AUC/PAPS/CMD/C/001 CS RFP OC  $                            691,746.60 EU(100%) 3/11/2023 16-Mar-23 31-Mar-23 21-Apr-23 28-Apr-23 NA NA NA 5-May-23 12-May-23

Consultancy to develop processes and mechanisms for the 

implementation of the AU Doctrine on PSOs. 
AUC/PAPS/CMD/C/002

CS  RFP 
OC  $                              15,000.00 MS(100%) 1-Mar-23 6-Mar-23 21-Mar-23 11-Apr-23 18-Apr-23 N/A N/A N/A 25-Apr-23 2-May-23

Consultancy to develop levels of classification of Policy 

documents as contained in the Catalogue of documents of 

AU PSOs. 

AUC/PAPS/CMD/C/003

CS  RFP 
OC  $                              15,000.00 MS (100%) 1-Jun-23 6-Jun-23 21-Jun-23 12-Jul-23 19-Jul-23 N/A N/A N/A 26-Jul-23 2-Aug-23

Consultancy to harmonize the PSOD correspondence 

manual 
AUC/PAPS/CMD/C/004

GO  RFP 
OC  $                              15,000.00 MS (100%) 2-Jun-23 7-Jun-23 22-Jun-23 13-Jul-23 20-Jul-23 N/A N/A N/A 27-Jul-23 3-Aug-23

Consultancy to develop a document to enhance the PSOD 

knowledge management portal 
AUC/PAPS/CMD/C/005

CS  RFP 
OC  $                              25,000.00 MS (100%) 3-Jun-23 8-Jun-23 23-Jun-23 14-Jul-23 21-Jul-23 N/A N/A N/A 28-Jul-23 4-Aug-23

Consultancy to develop an infographic of AU PSOs 

mandating process of AU-mandated and authorized 

missions. 

AUC/PAPS/CMD/C/006

CS  RFP 
OC  $                              15,000.00 MS (100%) 2-Feb-22 7-Feb-22 22-Feb-22 15-Mar-22 22-Mar-22 N/A N/A N/A 29-Mar-22 5-Apr-22

Hiring of Consultants to provide Electoral Assistance 

(Technical Assistance) to EMBs through Training, 

Expert Deployment, Peer Learning, and Networks 

Strengthening to Member States

AUC/PAPS/GCPD/C/001 CS INDV LC  $                        50,000.00 EU & JPA (100%) 12-Feb-2023 17-Feb-2023 19-Mar-2023 9-Apr-2023 16-Apr-2023 21-Apr-2023 28-Apr-2023 5-May-2023 12-May-2023 19-May-2023

Hiring of Consultants/Experts to Adopt the Technical 

Assistance Guide 
AUC/PAPS/GCPD/C/002 CS INDV LC  $                        10,000.00 EU & JPA (100%) 12-Feb-2023 17-Feb-2023 19-Mar-2023 9-Apr-2023 16-Apr-2023 21-Apr-2023 28-Apr-2023 5-May-2023 12-May-2023 19-May-2023

Hiring of Consultants/Experts to conduct trainings to 

Electoral Experts, Long Term and Short Term 

Observers

AUC/PAPS/GCPD/C/003 CS INDV LC  $                        50,000.00 EU & JPA (100%) 12-Feb-2023 17-Feb-2023 19-Mar-2023 9-Apr-2023 16-Apr-2023 21-Apr-2023 28-Apr-2023 5-May-2023 12-May-2023 19-May-2023

Hiring of Consultants/Experts to conduct Five 

Regional Civil Society Organizations (CSOs) 

Trainings (West, South, North, East and Central 

Regions)

AUC/PAPS/GCPD/C/0054 CS INDV LC  $                        50,000.00 EU & JPA (100%) 12-Feb-2023 17-Feb-2023 19-Mar-2023 9-Apr-2023 16-Apr-2023 21-Apr-2023 28-Apr-2023 5-May-2023 12-May-2023 19-May-2023

Hiring of Consultants (Two) to develop the African 

Charter on Housing, Urban Development and Human 

Settlements or a Model law for Housing, Urbanization 

and Human Settlement in Africa

AUC/PAPS/GCPD/C/0054 CS INDV OC  $                        30,000.00 MS (100%) 13-Feb-2023 18-Feb-2023 20-Mar-2023 10-Apr-2023 17-Apr-2023 22-Apr-2023 29-Apr-2023 6-May-2023 13-May-2023 20-May-2023
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Hiring of Long Term Observers, Experts and Core 

Team  to conduct Election Observation in the 

Continent

AUC/PAPS/GCPD/C/006 CS INDV LC  $                      100,000.00 EU & JPA (100%) 14-Feb-2023 19-Feb-2023 21-Mar-2023 11-Apr-2023 18-Apr-2023 23-Apr-2023 30-Apr-2023 7-May-2023 14-May-2023 21-May-2023

Hiring of two (2) Consultants to undertake 

survey/analysis on political parties in the continent 
AUC/PAPS/GCPD/C/007 CS INDV OC  $                        20,000.00 MS (100%) 14-Mar-2023 19-Mar-2023 18-Apr-2023 9-May-2023 16-May-2023 21-May-2023 28-May-2023 4-Jun-2023 11-Jun-2023 18-Jun-2023

Hiring of consultants for the study on constitutional 

trends, development of promotional materials, policy 

briefs on constitutionalism and rule of law  

AUC/PAPS/GCPD/C/008 CS INDV OC  $                        10,000.00 MS (100%) 16-Jul-2023 21-Jul-2023 20-Aug-2023 10-Sep-2023 17-Sep-2023 22-Sep-2023 29-Sep-2023 6-Oct-2023 13-Oct-2023 20-Oct-2023

hiring of a team of consultants to undertake 

consultation on AU Political Party Programming (three 

regions)

AUC/PAPS/GCPD/C/009 CS INDV OC  $                        50,000.00 MS (100%) 17-Mar-2023 22-Mar-2023 21-Apr-2023 12-May-2023 19-May-2023 24-May-2023 31-May-2023 7-Jun-2023 14-Jun-2023 21-Jun-2023

hiring of a consultant to undertake a study on 

Genocide in Africa
AUC/PAPS/GCPD/C/010 CS INDV OC  $                        10,000.00 MS 1-Mar-2023 6-Mar-2023 5-Apr-2023 26-Apr-2023 3-May-2023 8-May-2023 15-May-2023 22-May-2023 29-May-2023 5-Jun-2023

Hiring of team of Consultant for the establishments of 

African Union Human Rights Memorial Virtual project 
AUC/PAPS/GCPD/C/011 CS INDV OC  $                        30,000.00 MS 15-Mar-2023 20-Mar-2023 19-Apr-2023 10-May-2023 17-May-2023 22-May-2023 29-May-2023 5-Jun-2023 12-Jun-2023 19-Jun-2023

Hiring of two (2) Consultant for Technical Assistance 

to AU Member States on the Implemetation of AU 

Transitional Justice Policy

AUC/PAPS/GCPD/C/012 CS INDV OC  $                      100,000.00 #REF! 2-Feb-2023 7-Feb-2023 9-Mar-2023 30-Mar-2023 6-Apr-2023 11-Apr-2023 18-Apr-2023 25-Apr-2023 2-May-2023 9-May-2023

Hiring of a Consultant on to support the 

Implementation of the AU Ten-years Action plan 
AUC/PAPS/GCPD/C/013 CS INDV OC  $                        40,000.00 #REF! 2-Feb-2023 7-Feb-2023 9-Mar-2023 30-Mar-2023 6-Apr-2023 11-Apr-2023 18-Apr-2023 25-Apr-2023 2-May-2023 9-May-2023

Hiring of Consultants for the supervision of the African 

Union Human Rights Memorial Construction 
AUC/PAPS/GCPD/C/014 CS INDV OC  $                        30,000.00 #REF! 4-Oct-2023 9-Oct-2023 8-Nov-2023 29-Nov-2023 6-Dec-2023 11-Dec-2023 18-Dec-2023 25-Dec-2023 1-Jan-2024 8-Jan-2024

Hiring of Consultant for the Resource Center for 

Goverance, Democracy, Human Rights and Election 
AUC/PAPS/GCPD/C/015 CS INDV OC  $                        18,000.00 #REF! 2-Feb-2023 7-Feb-2023 9-Mar-2023 30-Mar-2023 6-Apr-2023 11-Apr-2023 18-Apr-2023 25-Apr-2023 2-May-2023 9-May-2023

Hiring of a consultant to design  Knowledge and 

communication materials on Democratic Governance 

Trends (DGTrends) 

AUC/PAPS/GCPD/C/016 CS INDV OC  $                        10,000.00 EU-AUSPIV 15-Jul-2023 20-Jul-2023 19-Aug-2023 9-Sep-2023 16-Sep-2023 21-Sep-2023 28-Sep-2023 5-Oct-2023 12-Oct-2023 19-Oct-2023

Hiring of a Consultant for the development of Citizen 

Engagement strategy 
AUC/PAPS/GCPD/C/017 CS INDV OC  $                        20,000.00 EU-APSA 2-Apr-2023 7-Apr-2023 7-May-2023 28-May-2023 4-Jun-2023 9-Jun-2023 16-Jun-2023 23-Jun-2023 30-Jun-2023 7-Jul-2023

Hiring of Consultant for the development of 

Knowledge management strategy 
AUC/PAPS/GCPD/C/018 CS INDV OC  $                          9,000.00 EU-AUSPIV 3-Apr-2023 8-Apr-2023 8-May-2023 29-May-2023 5-Jun-2023 10-Jun-2023 17-Jun-2023 24-Jun-2023 1-Jul-2023 8-Jul-2023

Hiring of a Consultant for the biennial youth innovation 

challenge on Democracy and Governance 
AUC/PAPS/GCPD/C/019 CS INDV OC  $                        25,000.00 US-ARDF 4-Apr-2023 9-Apr-2023 9-May-2023 30-May-2023 6-Jun-2023 11-Jun-2023 18-Jun-2023 25-Jun-2023 2-Jul-2023 9-Jul-2023

Hiring of Consutants for technical Assistance to 

ACDEG State Parties implimentation and Report 

Development

AUC/PAPS/GCPD/C/020 CS INDV OC  $                        18,000.00 EU-AUSPIV 4-Apr-2023 9-Apr-2023 9-May-2023 30-May-2023 6-Jun-2023 11-Jun-2023 18-Jun-2023 25-Jun-2023 2-Jul-2023 9-Jul-2023

Deploy experts to seven (7) Member States ( 6-10 

months each) to enhance national/RECs expertise in 

the implementation of SSR processes to prevent 

conflicts and rebuild national cohesion

AUC/PAPS/GCPD/C/021 CS INDV OC  $                        38,112.00 MS 15-Feb-2023 20-Feb-2023 17-Mar-2023 1-Apr-2023 8-Apr-2023 13-Apr-2023 20-Apr-2023 25-Apr-2023 2-May-2023 9-May-2023

Recruit two consultants to support the process to 

revise the OAU Convention on Mercenarism
AUC/PAPS/GCPD/C/021 CS INDV OC  $                        24,000.00 MS 15-Mar-2023 20-Mar-2023 14-Apr-2023 29-Apr-2023 6-May-2023 11-May-2023 18-May-2023 23-May-2023 30-May-2023 6-Jun-2023

Deploy two Consultants to Lesotho and Madagascar 

for two months each to support National Security 

Sector Reform processes.

AUC/PAPS/GCPD/C/022 CS INDV OC  $                        36,000.00 JAF- PAPS 15-Mar-2023 20-Mar-2023 14-Apr-2023 14-May-2023 24-May-2023 8-Jun-2023 8-Jul-2023 7-Aug-2023 7-Sep-2023 12-Oct-2023

Recruit 2 consultants to support 2 MS to review and 

update existing national laws on arms control
AUC/PAPS/GCPD/C/023 CS INDV OC  $                        24,000.00 MS 15-Mar-2023 20-Mar-2023 10-Apr-2023 17-Apr-2023 24-Apr-2023 1-May-2023 8-May-2023 15-May-2023 22-May-2023 29-May-2023

Recruit of Consultants to draft an AU guideline on 

SSR and Mediation as well as on SALW & DDR
AUC/PAPS/GCPD/C/024 CS INDV OC  $                        25,000.00 IP 15-Feb-2023 20-Feb-2023 7-Mar-2023 22-Mar-2023 27-Mar-2023 1-Apr-2023 8-Apr-2023 15-Apr-2023 22-Apr-2023 2-May-2023

Hiring a consultant to draft a strategy to operationalize 

online and offline platforms for capturing best practice 

and lessons learned on AU PCRD Policy 

implementation 

AUC/PAPS/GCPD/C/025 CS INDV OC  $                        28,000.00 IP & MS 22-Feb-2023 27-Feb-2023 14-Mar-2023 29-Mar-2023 3-Apr-2023 8-Apr-2023 15-Apr-2023 22-Apr-2023 29-Apr-2023 9-May-2023

Hiring a consultant to draft an AU 

coordination/partnership plan and standard operating 

procedures on the effective implementation of peace 

agreements

AUC/PAPS/GCPD/C/026 CS INDV OC  $                        12,600.00 IP & MS 22-Feb-2023 27-Feb-2023 14-Mar-2023 29-Mar-2023 3-Apr-2023 8-Apr-2023 15-Apr-2023 22-Apr-2023 29-Apr-2023 9-May-2023

Hiring a consultant for the launch of a journal on 

African Union's experience on post-conflict 

reconstruction and development and peacebuilding 

with a view to document African experience and 

inform decision making 

AUC/PAPS/GCPD/C/027 CS INDV OC  $                        20,000.00 IP 22-Feb-2023 27-Feb-2023 14-Mar-2023 29-Mar-2023 3-Apr-2023 8-Apr-2023 15-Apr-2023 22-Apr-2023 29-Apr-2023 9-May-2023

Hiring a consultant to publish policy briefs on AU 

PCRD and peacebuilding experiences, best practices 

and lessons learned to inform decision making in the 

AUC, AU Policy Organs, RECs/RMs and Member 

States 

AUC/PAPS/GCPD/C/028 CS INDV OC  $                        17,400.00 IP 22-Feb-2023 27-Feb-2023 14-Mar-2023 29-Mar-2023 3-Apr-2023 8-Apr-2023 15-Apr-2023 22-Apr-2023 29-Apr-2023 9-May-2023

Hiring a consultant to develop relevant PCRD 

guidelines, standard operating procedures and tools 

to ensure a shared technical understanding on the 

PCRD Policy implementation

AUC/PAPS/GCPD/C/029 CS INDV OC  $                        24,800.00 IP 22-Feb-2023 27-Feb-2023 14-Mar-2023 29-Mar-2023 3-Apr-2023 8-Apr-2023 15-Apr-2023 22-Apr-2023 29-Apr-2023 9-May-2023

Hiring a consultant to develop guidelines for the 

integration of gender, women and youth 

considerations for implementing the PCRD Policy as 

outlined in the Results-based Framework for PCRD 

activities

AUC/PAPS/GCPD/C/030 CS INDV OC  $                        25,000.00 IP 22-Feb-2023 27-Feb-2023 14-Mar-2023 29-Mar-2023 3-Apr-2023 8-Apr-2023 15-Apr-2023 22-Apr-2023 29-Apr-2023 9-May-2023

Hiring a consultant to draft a strategy to equip AU and 

RECs/RMs Liaison Offices with clear and relevant 

PCRD capacities and mandates

AUC/PAPS/GCPD/C/031 CS INDV OC  $                        16,000.00 IP 22-Feb-2023 27-Feb-2023 14-Mar-2023 29-Mar-2023 3-Apr-2023 8-Apr-2023 15-Apr-2023 22-Apr-2023 29-Apr-2023 9-May-2023
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Hiring a consultant to draft a policy and a strategy on 

mental health and psychosocial support in post-

conflict and political transition contexts

AUC/PAPS/GCPD/C/032 CS INDV OC  $                        30,000.00 IP 22-Feb-2023 27-Feb-2023 14-Mar-2023 29-Mar-2023 3-Apr-2023 8-Apr-2023 15-Apr-2023 22-Apr-2023 29-Apr-2023 9-May-2023

Hiring a consultant to develop an AU 

coordination/partnership plan and standard operating 

procedures for effective implementation of the PCRD 

Policy

AUC/PAPS/GCPD/C/033 CS INDV OC  $                        23,500.00 IP 22-Feb-2023 27-Feb-2023 14-Mar-2023 29-Mar-2023 3-Apr-2023 8-Apr-2023 15-Apr-2023 22-Apr-2023 29-Apr-2023 9-May-2023

Recruitment of a Communication specialist consultant 

for to develop communication strategies for the AU 

Post-conflict Reconstruction and Development Policy 

and the African Solidarity Initiative strategy (2024-

2032)

AUC/PAPS/GCPD/C/035 CS INDV OC  $                        20,000.00 IP 22-Feb-2023 27-Feb-2023 14-Mar-2023 29-Mar-2023 3-Apr-2023 8-Apr-2023 15-Apr-2023 22-Apr-2023 29-Apr-2023 9-May-2023

Recruit five consultants (one per region) to review the 

implementation of the African Union Post-conflict 

Reconstruction and Development Policy in the five 

regions 

AUC/PAPS/GCPD/C/038 CS INDV OC  $                      100,000.00 IP 22-Feb-2023 27-Feb-2023 14-Mar-2023 29-Mar-2023 3-Apr-2023 8-Apr-2023 15-Apr-2023 22-Apr-2023 29-Apr-2023 9-May-2023

Recruit a consultant/consultancy to backstop the Post-

conflict Reconstruction and Development Unit in 

implementing activities to revitalize the African 

Solidarity Initiative including developing a roadmap, 

its implementation plan and communication strategy 

AUC/PAPS/GCPD/C/039 CS INDV OC  $                        25,000.00 IP 22-Feb-2023 27-Feb-2023 14-Mar-2023 29-Mar-2023 3-Apr-2023 8-Apr-2023 15-Apr-2023 22-Apr-2023 29-Apr-2023 9-May-2023

Consultancy services for operationalisation of the 

Partnerships Management and Resource Mobilisation 

Information System (Centralization of funds)

AUC/PMRM/C/001 CS QBS OC  $                              60,000.00 AfDB-ICBC (100%) 1-Feb-23 6-Feb-2023 8-Mar-2023 29-Mar-2023 5-Apr-2023 10-Apr-2023 17-Apr-2023 24-Apr-2023 1-May-2023 8-May-2023

Consultancy services for domestication of the Agenda 2063 

Financing and DRM Strategy
AUC/PMRM/C/002 CS QBS OC  $                              54,000.00 AfDB-ICBC (100%) 1-Feb-23 6-Feb-2023 8-Mar-2023 29-Mar-2023 5-Apr-2023 10-Apr-2023 17-Apr-2023 24-Apr-2023 1-May-2023 8-May-2023

Audit service to conduct external audit of JFA 2022 

accounts
AUC/PMRM/C/003 CS LCS LC  $                              30,000.00 JFA (100%) 2-Feb-23 7-Feb-2023 9-Mar-2023 30-Mar-2023 6-Apr-2023 11-Apr-2023 18-Apr-2023 25-Apr-2023 2-May-2023 9-May-2023

Audit service to conduct external audit of Norway 2022 

accounts
AUC/PMRM/C/004 CS LCS LC  $                              10,000.00 Norway (100%) 2-Feb-23 7-Feb-2023 9-Mar-2023 30-Mar-2023 6-Apr-2023 11-Apr-2023 18-Apr-2023 25-Apr-2023 2-May-2023 9-May-2023

Audit service to conduct external audit of World Bank  2022 

accounts
AUC/PMRM/C/005 CS LCS LC  $                              20,000.00 WB (100%) 23-Jan-23 28-Jan-2023 27-Feb-2023 20-Mar-2023 27-Mar-2023 1-Apr-2023 8-Apr-2023 15-Apr-2023 22-Apr-2023 29-Apr-2023

Consultancy to Coordinate implementation of the AU 

Partnerships Strategy and Policy Framework
AUC/PMRM/C/006 CS LCS LC  $                                9,000.00 MS(100%) 21-Mar-23 26-Mar-2023 25-Apr-2023 16-May-2023 23-May-2023 28-May-2023 4-Jun-2023 11-Jun-2023 18-Jun-2023 25-Jun-2023

Training for Monitoring and Forecasting Practionenners 

Development of the Standard Operational Procedures 

(SOPs)

AUC/SEBE/C/001 CS INDV OC  $                              36,000.00 Gov. of Italy (100%) 15-March-23 30-Mar-22 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23

Support Sahelian States in building risk governance system 

for resilience (Policies, Legislations,National platforms..)
AUC/SEBE/C/002 CS INDV OC  $                              27,000.00 UNDP (100%) 30-March 7-Apr-23 13-Apr-23 18-Apr-23 21-Apr.22 25-Apr.23 28-Apr-23 03-May-23 5-May-23 08-May-23

Coordination of Sahel Resilience Project AUC/SEBE/C/003 CS INDV OC  $                                6,600.00 UNDP (100%) 05/Jan/23 10-Jan-23 13-Jan-23 16-Jan-23 19-Jan-23 23-Jan-23 26-Jan-23 30-Jan-23 7-Feb-23 10-Feb-23

Support RECs and MS on alignment of DRR Policies and 

Legislation to the PoA
AUC/SEBE/C/004 CS INDV OC  $                            162,000.00 EU(100%) 15-Mar-23 20-Mar-23 23-Mar-23 27-Mar-23 30-Mar-23 3-Apr-23 6-Apr-23 10-Apr-23 13-Apr-23 17-Apr-23

Develop the 3rd Biennial Report on DRR AUC/SEBE/C/005 CS FIRM LC  $                            150,000.00 EU(100%) 1-Jun-22 7-Jul-23 11-Jul-23 14-Jul-23 18-Jul-23 21-Jul-23 1-Aug-23 3-Aug-23 8-Aug-23 11-Aug-23

Develop Roadmap for establishment of Centre for 

Excelence for DRR
AUC/SEBE/C/006 CS INDV OC  $                              50,000.00 EU(100%) 30-Mar-23 4-Apr-23 7-Apr-23 11-Apr-23 14-Apr-23 18-Apr-23 20-Apr-23 24-Apr-23 27-Apr-23 3-May-23

Develop Environmental Impact Assessment Guidelines AUC/SEBE/C/007 CS INDV OC  $                              48,200.00 Norway February 2023 4-Apr-23 7-Apr-23 11-Apr-23 14-Apr-23 18-Apr-23 20-Apr-23 24-Apr-23 27-Apr-23 3-May-23

Develop M&E Framework for the Africa Blue economy 

strategy
AUC/SEBE/C/008 CS INDV OC  $                              43,000.00 Norway May 2022 4-Apr-23 7-Apr-23 11-Apr-23 14-Apr-23 18-Apr-23 20-Apr-23 24-Apr-23 27-Apr-23 3-May-23

ClimSA Sub grant to ACMAD AUC/SEBE/C/009 CS
INDV

LC  $                         1,500,000.00 EU(100%) 21-Mar-23 4-Apr-23 7-Apr-23 11-Apr-23 14-Apr-23 18-Apr-23 20-Apr-23 24-Apr-23 27-Apr-23 3-May-23

ClimSA Payment for Infrastructure Supply AUC/SEBE/C/010 CS INDV OC  $                         2,500,000.00 EU(100%) 30-Mar-23 4-Apr-23 7-Apr-23 11-Apr-23 14-Apr-23 18-Apr-23 20-Apr-23 24-Apr-23 27-Apr-23 3-May-23

Payment to ClimSA Technical Assistance Firm AUC/SEBE/C/011 CS INDV OC  $                         1,500,000.00 EU(100%) 30-Mar-23 4-Apr-23 7-Apr-23 11-Apr-23 14-Apr-23 18-Apr-23 20-Apr-23 24-Apr-23 27-Apr-23 3-May-23

Consultancy services for development of African Continental 

Framework for Climate Services
AUC/SEBE/C/012 CS INDV OC  $                              20,000.00 EU(100%) 1-Feb23 8-Feb-23 15-Feb-23 25-Feb-23 8-Mar-23 14-Mar-23 22-Mar-23 30-Mar-23 5-Apr-23 12-Apr-23

Consultancy services for National Framework for Climate 

Services in the ECCAS region
AUC/SEBE/C/013 CS INDV OC  $                              14,000.00 EU(100%) 1-Feb23 8-Feb-23 15-Feb-23 25-Feb-23 8-Mar-23 14-Mar-23 22-Mar-23 30-Mar-23 5-Apr-23 12-Apr-23

Consultancy services for cost-benefit analysis for climate 

services
AUC/SEBE/C/014 CS INDV OC  $                              15,000.00 EU(100%) 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23

Consultancy services for certification of ECCAS RCC by 

WMO
AUC/SEBE/C/015 CS INDV OC  $                              15,000.00 EU(100%) 1-Feb23 8-Feb-23 15-Feb-23 25-Feb-23 8-Mar-23 14-Mar-23 22-Mar-23 30-Mar-23 5-Apr-23 12-Apr-23

Consultancy services for development of country profiles 

under ClimSA
AUC/SEBE/C/016 CS INDV OC  $                              21,000.00 EU(100%) 1-Feb23 8-Feb-23 15-Feb-23 25-Feb-23 8-Mar-23 14-Mar-23 22-Mar-23 30-Mar-23 5-Apr-23 12-Apr-23

Support to the development of national meteorological 

startegies and action plans
AUC/SEBE/C/017 CS INDV OC  $                              20,000.00 EU(100%) 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23

Consultancy for ClimSA techncical development AUC/SEBE/C/018 CS INDV OC  $                            100,000.00 EU(100%) 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23

Internet services for ClimSA project office in the ECCAS 

region
AUC/SEBE/C/019 CS INDV OC  $                              36,000.00 EU(100%) 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23

Short-term consultant to conduct an analysis of existing 

climate change strategies and NDCs in RECs and selected 

AU member States-AU Component

AUC/SEBE/C/020 CS INDV OC  $                              20,000.00 EU(100%) 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23

Short-term consultant to develop a monitoring and reporting 

framework for the implementation of the Paris Agreement 

and climate actions in Africa- AU component

AUC/SEBE/C/021 CS INDV OC  $                              30,000.00 EU(100%) 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23
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Consultant - Assessment of climate finance flows- AU 

component
AUC/SEBE/C/022 CS INDV OC  $                                5,000.00 EU(100%) 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23

Short-term consultant to conduct an analysis of 3 NDCs in 

ECCAS Region and develop a database on the ECCAS 

Region's NDC

AUC/SEBE/C/023 CS INDV OC  $                              20,000.00 EU(100%) 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23

Short-term consultant to develop criteria for the selection of 

pilot projects from the ECCAS Region 
AUC/SEBE/C/024 CS INDV OC  $                              15,000.00 EU(100%) 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23

Consultant - Assessment of climate finance flows ECCAS 

Region 
AUC/SEBE/C/025 CS INDV OC  $                                5,000.00 EU(100%) 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23

Consultant - Development of AU Circular Economy Action 

Plan
AUC/SEBE/C/026 CS INDV OC  $                              20,090.00 EU(100%) 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23

Consultant - Development of a Continental Framework on 

Sustainable Environmental Management
AUC/SEBE/C/027 CS INDV OC  $                              55,237.00 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23

Consultant on communications- Develop a communication 

strategy for blue economy and create advocacy and 

awareness on Blue economy on the continent

AUC/SEBE/C/028 CS INDV OC  $                              50,000.00 
Member 

States/Partners
15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23

Consultancy Services: Assessment of DRR Civilian 

Capacities and Capabilities of AU Member States
AUC/SEBE/C/029 CS INDV OC  $                            100,000.00 

Member 

States/Partners
15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23

Consultancy Services: Development of an AU policy for 

mainstreaming DRR and CCA in AU programmes and 

projects

AUC/SEBE/CS/030 CS INDV OC  $                              27,000.00 AfDB 15-March-23 30-Mar-23 7-Apr-23 10-Apr-23 14-Apr-23 17-Apr-23 22-Mar-23 24-Mar-23 28-Mar-23 31-Mar-23

Consultancy Services to develop the Rural Development 

Strategy 
AUC/DARBE/C/001 CS INDV OC  $                              24,000.00 EU(100%) 2-Feb-23 9-Mar-23 8-Apr-23 29-Apr-23 6-May-23 11-May-23 18-May-23 25-May-23 1-Jun-23 8-Jun-23

Consultancy Services to prepare for the 4th AAPHCC AUC/DARBE/C/002 CS INDV OC  $                              50,000.00 OSF(100%) 12-Jan-23 17-Jan-23 1-Feb-23 22-Feb-23 1-Mar-23 6-Mar-23 13-Mar-23 20-Mar-23 8-Mar-23 15-Mar-23

Consultancy Service to Translate Rural Infrastructure 

Framework 
AUC/DARBE/C/003 CS INDV OC  $                              22,000.00 MS(100%) 27-Feb-23 4-Mar-23 25-Mar-23 15-Apr-23 22-Apr-23 27-Apr-23 4-May-23 11-May-23 18-May-23 25-May-23

Consultancy Service to Translate Rural Digital Agriculture 

Framewrok 
AUC/DARBE/C/004 CS INDV OC  $                              24,000.00 EU(100%) 28-Mar-23 2-Apr-23 23-Apr-23 14-May-23 21-May-23 26-May-23 2-Jun-23 9-Jun-23 16-Jun-23 23-Jun-23

Consultancy Service to Review the Pastoralsim Policy 

Framework for Africa 
AUC/DARBE/C/005 CS INDV OC  $                              28,000.00 MS(100%) 29-Apr-23 4-May-23 25-May-23 15-Jun-23 22-Jun-23 27-Jun-23 4-Jul-23 11-Jul-23 18-Jul-23 25-Jul-23

Recruit Consultant to develop technical guidelines for Seed 

Quality Assurance and Certification Systems that promote 

sustainable quality seed availability and access at realistic 

prices

AUC/DARBE/C/006 CS INDV OC  $                              10,000.00 IP 1-Jan-23 6-Jan-23 27-Jan-23 17-Feb-23 24-Feb-23 1-Mar-23 8-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23

Consultancy service to develop continental standards and 

protocols for seed testing and quality control for seed by 

customizing international standards to local conditions AUC/DARBE/C/007 CS INDV OC  $                              10,000.00 IP 1-Jan-23 6-Jan-23 27-Jan-23 17-Feb-23 24-Feb-23 1-Mar-23 8-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23

Consultancy service to support implementation of the Ten 

year Action Plan of the ASBP
AUC/DARBE/C/008 CS INDV OC  $                              10,000.00 1P 1-Jan-23 6-Jan-23 27-Jan-23 17-Feb-23 24-Feb-23 1-Mar-23 8-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23

Consultancy service to develop regional and continental-

wide seed/breed variety catalogues including digital 

variety/breed catalogues with robust data-driven descriptors AUC/DARBE/C/009 CS INDV OC  $                              10,000.00 IP 1-Jan-23 6-Jan-23 27-Jan-23 17-Feb-23 24-Feb-23 1-Mar-23 8-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23

Consultancy service to develop regional and continental-

wide seed/breed variety catalogues including digital 

variety/breed catalogues with robust data-driven descriptors AUC/DARBE/C/010 CS INDV OC  $                              10,000.00 IP 1-Jan-23 6-Jan-23 27-Jan-23 17-Feb-23 24-Feb-23 1-Mar-23 8-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23

Consultancy service on developing guidelines for the 

establishment of sustainable and competitive informal seed 

systems
AUC/DARBE/C/011 CS INDV OC  $                              10,000.00 IP 1-Jan-23 6-Jan-23 27-Jan-23 17-Feb-23 24-Feb-23 1-Mar-23 8-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23

Hire Resource person to support implementation of the 

Declaration on Food Fortification and Biofortification AUC/DARBE/C/012 CS INDV OC  $                              10,000.00 IP 1-Jan-23 6-Jan-23 27-Jan-23 17-Feb-23 24-Feb-23 1-Mar-23 8-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23

Hire Resource person to support implementation of the AU 

continental strategy for Geographic Indications in Africa AUC/DARBE/C/013 CS INDV OC  $                              10,000.00 IP 1-Jan-23 6-Jan-23 27-Jan-23 17-Feb-23 24-Feb-23 1-Mar-23 8-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23

Hire a Resource person to develop Guidelines and 

tools/instruments for implementation of safety nets systems 

at local, national, and regional levels including strategic food 

reserves

AUC/DARBE/C/014 CS INDV OC  $                              10,000.00 IP 1-Jan-23 6-Jan-23 27-Jan-23 17-Feb-23 24-Feb-23 1-Mar-23 8-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23

Hire a Resource person to Facilitate implementation of 

activities on water use efficiency in agriculture AUC/DARBE/C/015 CS INDV OC  $                              10,000.00 IP 1-Jan-23 6-Jan-23 27-Jan-23 17-Feb-23 24-Feb-23 1-Mar-23 8-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23

Consultancy to document specific policy and 

institutional changes implemented by MS due to the 

BR Reports
AUC/DARBE/C/016 CS INDV OC  $                              15,000.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23
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Consultancy to carry out an assessment and mapping 

of RAIP and NAIP status within the Frame of CAADP 

and FSS
AUC/DARBE/C/017 CS INDV OC  $                              20,000.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Best practices and lessons learned on the Biennial 

Rreview (BR) processes AUC/DARBE/C/018 CS INDV OC  $                              20,000.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Best practices and lessons learned on the 

development / review of Regional Agriculture 

Investment Plans (RAIPs) and National Agriculture 

Investment Plan (NAIPs)

AUC/DARBE/C/019 CS INDV OC  $                              20,000.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Consultancy  (food safety experts) to support country 

situational analysis and develop costed food safety 

master plans

AUC/DARBE/C/020 CS INDV OC  $                            186,300.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Consultancy to develop data architecture for food 

safety data hub
AUC/DARBE/C/021 CS INDV OC  $                              17,500.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Consultancy  to develop digital portal based on AFSI 

platform
AUC/DARBE/C/022 CS INDV OC  $                              17,500.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Interpretation and hosting virtual meeting for PACA 

PPM
AUC/DARBE/C/023 CS INDV OC  $                              38,700.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Consultancy to support messaging, design and layout 

of 12 communication materials
AUC/DARBE/C/024 CS INDV OC  $                              35,000.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Hire consultant who will coordinate PACA in  West-

Central Africa 
AUC/DARBE/C/025 CS INDV OC  $                              92,400.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Hire consultant to conduct project evaluation and 

document learnings from the 12 countries which will 

be packaged into a policy framework document for 

scaling out to more AU Member States

AUC/DARBE/C/026 CS INDV OC  $                              20,000.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Consultancy to review current EOA Strategic Plan and 

develop new EOA Strategic Plan 
AUC/DARBE/C/027 CS INDV OC  $                              15,000.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Consultanty for 5 regional expeerts to support data 

collection and capacity building for EOA Indicators in 

CAADP BR Mechanism

AUC/DARBE/C/028 CS INDV OC  $                              20,000.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Hiring of a Consultant  to conduct a regional journalist 

workshop to widely disseminate BR findings AUC/DARBE/C/029 CS INDV OC  $                              20,000.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Consultancy service to develop communication 

materials showcasing CAADP/Malabo Declaration 

(Video and Print)
AUC/DARBE/C/030 CS INDV OC  $                              10,000.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Consultancy service to develop CAADP E-BR, 

DashBoard and online Communication toolkits AUC/DARBE/C/031 CS INDV OC  $                              15,000.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Consultancy service to develop the Knowledge 

Management platform and products for the CAADP 

Network
AUC/DARBE/C/032 CS INDV OC  $                              15,000.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Consultancy Services to develop tools and materials 

to support RAIP and NAIP review process AUC/DARBE/C/033 CS INDV OC  $                              10,000.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Consultancy to develop an online CAADP Experts 

Roster datebase AUC/DARBE/C/034 CS INDV OC  $                              15,000.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Consultancy to develop a Policy for the BR data use
AUC/DARBE/C/035 CS INDV OC  $                                7,000.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Consultancy to facilitate Knowledeg sharing, 

knolwedge transfer and peer learning on JSR and 

NAIP implementation.
AUC/DARBE/C/036 CS INDV OC  $                                7,000.00 IP 15-Jan-23 20-Jan-23 10-Feb-23 3-Mar-23 10-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 12-Apr-23

Consultancy service for E-Procurement Implementation AUC/SCMD/C/001 CS LCS OC
 $                              70,000.00 

EU 2-Feb-23 9-Mar-23 8-Apr-23 29-Apr-23 6-May-23 11-May-23 18-May-23 25-May-23 1-Jun-23 8-Jun-23

Hire a consultancy firm to integrate the new e-procurement system with SAPAUC/SCMD/C/002 CS QCBS OC
 $                            270,866.00 

EU 12-Jan-23 17-Jan-23 1-Feb-23 22-Feb-23 1-Mar-23 6-Mar-23 13-Mar-23 20-Mar-23 8-Mar-23 15-Mar-23

cosultancy service to digitalize Procurement Records AUC/SCMD/C/003 CS LCS OC  $                              42,000.00 EU 27-Feb-23 4-Mar-23 25-Mar-23 15-Apr-23 22-Apr-23 27-Apr-23 4-May-23 11-May-23 18-May-23 25-May-23

 Total  $      15,863,425.60 
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Purchase of 5  Official Vehicles AUC/AFMD/G/001 GO RFQ DC  $                            196,000.00 Maintenance Fund 20-Apr-2023 30-Apr-23 15-May-23 20-May-23 25-May-23 N/A N/A N/A 9-Jun-23 14-Jun-23

Procurement of Promotional items ( banners, booklets, bags USB
AUC/CIDO/G/001

GO RFB DC  $                                1,726.00 MS (100%) 4-Apr-23 9-Apr-23 24-Apr-23 15-May-23 22-May-23 N/A N/A N/A 6-Jun-23 11-Jun-23

Purchase of Blank Flash drives with Label for dispatching summit working 

Documents
AUC/DCMP/G/001

GO RFQ LC  $                                5,000.00 IPs (100%) 31-Mar-23 31-Mar-23 15-Apr-23 6-May-23 13-May-23 N/A N/A N/A 28-May-23 2-Jun-23

Purchase of electronic forklift that will be used in the new constructed 

Printing workspace
AUC/DCMP/G/002

GO RFQ LC  $                              30,000.00 IPs (100%) 31-Mar-23 31-Mar-23 15-Apr-23 21-May-23 28-May-23 N/A N/A N/A 12-Jun-23 17-Jun-23

Purchase of spare-parts for the newly acquired equipment - Five Unit 

Offset Machine - Four Unit offset machine - Full color digital press - Large 

format Laminating machine - Assembler - Three Knife Trimmer - 

Photocopier - Heavy duty business and invitation card printer Heavy duty 

numbering, perforating and creasing machine
AUC/DCMP/G/003

GO RFQ OC  $                              40,000.00 MS 30-Aug-23 30-Aug-23 14-Sep-23 20-Oct-23 27-Oct-23 N/A N/A N/A 11-Nov-23 16-Nov-23

Purchase of 12M.Sq. Full Colour Indoor LED Display with Complete 

System and Installation Accessories for Plenary Hall (OCC)
AUC/DCMP/G/004

GO RFQ OC  $                              85,000.00 IPs (100%) 15 Feb 2023 15 March 23 30-Mar-23 5 May 23 15 May 23 N/A N/A N/A 30-May-23 4-Jun-23

Purchase of 2 (Two) 80 inch LED TVs for the Podium of Plenary Hall in 

OCC AUC/DCMP/G/005
GO RFQ LC  $                                8,000.00 IPs (100%) 15 Feb 2023 15 March 23 30-Mar-23 5 May 23 15 May 23 N/A N/A N/A 30-May-23 4-Jun-23

Spare parts and accessories for the Conference systems in Old 

Conference Center (OCC)
AUC/DCMP/G/006

GO RFQ OC  $                              35,730.00 MS (100%) 15 Feb 2023 15 March 23 30-Mar-23 5 May 23 15 May 23 N/A N/A N/A 30-May-23 4-Jun-23

Installation Cost for LED Screen in Plenary Hall of OCC AUC/DCMP/G/007 GO RFQ LC  $                              10,000.00 IP's(100%) 15 Feb 2023 15 March 23 30-Mar-23 5 May 23 15 May 23 N/A N/A N/A 30-May-23 4-Jun-23

Production of Stand Alone Banners AUC/ESTI/G/001 GO RFQ LC  $                                1,360.00 MS(100%) 30-Aug-23 4-Sep-23 19-Sep-23 10-Oct-23 17-Oct-23 N/A N/A N/A 1-Nov-23 6-Nov-23

Procure Scanner AUC/ESTI/G/002 GO RFQ OC  $                                1,500.00 EU 1-Apr-23 6-Apr-23 21-Apr-23 12-May-23 19-May-23 N/A N/A N/A 3-Jun-23 8-Jun-23

Procure Laptop with docking station and acessories AUC/ESTI/G/003 GO RFQ OC  $                                1,500.00 EU 2-Feb-23 7-Feb-23 22-Feb-23 15-Mar-23 22-Mar-23 N/A N/A N/A 6-Apr-23 11-Apr-23

Procure Desktop Computer AUC/ESTI/G/004 GO RFQ OC  $                                8,000.00 EU 1-Feb-23 6-Feb-23 21-Feb-23 14-Mar-23 21-Mar-23 N/A N/A N/A 5-Apr-23 10-Apr-23

Publication of booklet for AURG II programme publicity AUC/ESTI/G/005 GO RFB OC  $                                3,520.00 EU 7-Aug-23 12-Aug-23 27-Aug-23 17-Sep-23 24-Sep-23 N/A N/A N/A 9-Oct-23 14-Oct-23

Printing and publishing of the AU Innovation Staregy AUC/ESTI/G/006 GO RFQ LC  $                                1,250.00 EU 1-Jun-23 6-Jun-23 21-Jun-23 12-Jul-23 19-Jul-23 N/A N/A N/A 3-Aug-23 8-Aug-23

Procure Branding and Promotional materials (publications, banners, Roll-

ups etc) for Phase-2 First Continental Forum
AUC/ESTI/G/007

GO RFQ OC  $                              50,000.00 EU 2-Feb-23 7-Feb-23 22-Feb-23 15-Mar-23 22-Mar-23 N/A N/A N/A 6-Apr-23 11-Apr-23

Procure Branding and Promotional materials (publications, banners, Roll-

ups etc) for the New Space African Conference – Abidjan 2023 and  

GMES and Africa Incubation and Acceleration (GAIA)
AUC/ESTI/G/008

GO RFQ OC  $                              20,000.00 EU 1-Feb-23 6-Feb-23 21-Feb-23 14-Mar-23 21-Mar-23 N/A N/A N/A 5-Apr-23 10-Apr-23

Procure Branding and Promotional materials (publications, banners, Roll-

ups etc) for the AfricaGIS Conference AUC/ESTI/G/009
GO RFQ OC  $                              15,000.00 EU 15-May-23 20-May-23 4-Jun-23 25-Jun-23 2-Jul-23 N/A N/A N/A 17-Jul-23 22-Jul-23

Procure Branding and Promotional materials (publications, banners, Roll-

ups etc) for the two GMES & Africa school days for girls 
AUC/ESTI/G/010

GO RFQ OC  $                              30,000.00 EU 15-May-23 20-May-23 4-Jun-23 25-Jun-23 2-Jul-23 N/A N/A N/A 17-Jul-23 22-Jul-23

Procure Office Equipment (Chairs; Printers; Peripheral devices; 

specialised laptops/computers for image processing; Internet modems 

etc) AUC/ESTI/G/011

GO RFQ OC  $                            100,000.00 EU 2-Feb-23 7-Feb-23 22-Feb-23 15-Mar-23 22-Mar-23 N/A N/A N/A 6-Apr-23 11-Apr-23

Printing of 300 copies of the Business Directory AUC/ETTIM/G/001 GO RFQ LC  $                              11,000.00 IPs 31-Mar-23 31-Mar-23 15-Apr-23 6-May-23 13-May-23 N/A N/A N/A 28-May-23 2-Jun-23

Promotional Material for Private Sector Forum AUC/ETTIM/G/002 GO RFQ LC  10, 000.00 IPs 23-Jun-23 31-Mar-23 15-Apr-23 21-May-23 28-May-23 N/A N/A N/A 12-Jun-23 17-Jun-23

Produce and disseminate the Africa's Development dynamics report
AUC/ETTIM/G/003

GO RFQ LC  $                            136,000.00 IPs 1-May-23 31-Mar-23 15-Apr-23 6-May-23 13-May-23 N/A N/A N/A 28-May-23 2-Jun-23

Prepare the 2023 African Integration Report and review the African 

Multidimensional Regional Integration Index. AUC/ETTIM/G/004
GO RFQ LC  $                            121,648.00 IPs 10-Apr-23 31-Mar-23 15-Apr-23 21-May-23 28-May-23 N/A N/A N/A 12-Jun-23 17-Jun-23

Printing of materials – for CND Side Events (Drug Epidemiology Reports, 

Mapping Report) Duration: Jan – March, 2023 AUC/HHS/G/001
GO RFQ OC  $                              10,000.00 PBUSA03 1-Mar-23 6-Mar-23 21-Mar-23 11-Apr-23 18-Apr-23 N/A N/A N/A 3-May-23 8-May-23

 Procurement of visibility materials - High Level Session on addressing Drug Use 

and Substance Use Disorders among Youth, Women and Children.  Duration: 

April - June 2023 AUC/HHS/G/002

GO RFB OC  $                              15,000.00 PBUSA03 1-Apr-23 6-Apr-23 21-Apr-23 12-May-23 19-May-23 N/A N/A N/A 3-Jun-23 8-Jun-23

Printer Ink (Toners) AUC/IED/G/001 GO RFQ DC  $                                1,000.00 MS(100%) 1-Mar-22 5-Mar-22 20-Mar-22 27-Mar-22 3-Apr-22 N/A N/A N/A 18-Apr-22 23-Apr-22

Purchase of Medical Equipment to combat disease outbreaks and non-

communicable diseases AUC/MHSD/G/001
GO RFQ OC

 $                            210,000.00 
MS 25-Feb-2023 31-Mar-23 15-Apr-23 21-May-23 28-May-23 N/A N/A N/A 12-Jun-23 17-Jun-23

Purchase of Medicine and medical products and others.
AUC/MHSD/G/002

GO RFQ OC
 $                            759,852.32 

MS 14-Feb-2023 31-Mar-23 15-Apr-23 21-May-23 28-May-23 N/A N/A N/A 12-Jun-23 17-Jun-23

Purchase of Laboratoty Consumables AUC/MHSD/G/003 GO RFQ OC 89,908.00$                       MS 14-Feb-2023 31-Mar-23 15-Apr-23 21-May-23 28-May-23 N/A N/A N/A 12-Jun-23 17-Jun-23

Purchase of Medical Equipment to combat disease outbreaks and non-

communicable diseases AUC/MHSD/G/001
GO RFQ OC

 $                            210,000.00 
MS 25-Feb-2023 31-Mar-23 15-Apr-23 21-May-23 28-May-23 N/A N/A N/A 12-Jun-23 17-Jun-23

Purchase of Medicine and medical products and others. AUC/MHSD/G/002 GO RFQ OC 759,852.32$                     MS 14-Feb-2023 31-Mar-23 15-Apr-23 21-May-23 28-May-23 N/A N/A N/A 12-Jun-23 17-Jun-23

Purchase of Laboratoty Consumables AUC/MHSD/G/003 GO RFQ OC 89,908.00$                       MS 14-Feb-2023 31-Mar-23 15-Apr-23 21-May-23 28-May-23 N/A N/A N/A 12-Jun-23 17-Jun-23

Procurement of IT equipment (Laptops, Docking Stations for the above 

Laptops, Monitors for the above Docking Stations, Accessories and Spare 

Parts for the current equipment (Printer Maintenance Kits, etc.….)
AUC/MIS/G/015

GO RFQ DC  $                            150,000.00 15-Aug-22 20-Aug-22 4-Sep-22 25-Sep-22 2-Oct-22 N/A N/A N/A 17-Oct-22 22-Oct-22

IP Phone handset - IT Equipment - Purchase	
AUC/MIS/G/016

GO RFQ DC  $                              37,100.00 15-Mar-22 20-Mar-22 4-Apr-22 25-Apr-22 2-May-22 N/A N/A N/A 17-May-22 22-May-22

Procurement of Switches box user with 1 year titanium support and 

maintenance
AUC/MIS/G/017

GO RFQ DC  $                              72,900.00 15-Jul-22 20-Jul-22 4-Aug-22 25-Aug-22 1-Sep-22 N/A N/A N/A 16-Sep-22 21-Sep-22
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Upgrade the datacenter storage capacity ,virtualize platform and Access 

Control
AUC/MIS/G/018

GO RFQ DC  $                            230,000.00 15-Aug-22 20-Aug-22 4-Sep-22 25-Sep-22 2-Oct-22 N/A N/A N/A 17-Oct-22 22-Oct-22

Maintain Network Performance and Network Scalability (Framework 

Contract)
AUC/MIS/NC/019

GO RFQ DC  $                              12,500.00 15-Mar-22 20-Mar-22 4-Apr-22 25-Apr-22 2-May-22 N/A N/A N/A 17-May-22 22-May-22

Procurement of Network Access and Distribution Switches, and 

Advanced Network Security Feature
AUC/MIS/G/020

GO RFQ DC  $                            267,500.00 11-Feb-23 16-Feb-23 3-Mar-23 24-Mar-23 31-Mar-23 N/A N/A N/A 15-Apr-23 20-Apr-23

Purchase of Surface Hub 2S 50-inch and 80-inch with:

** Accessories by Microsoft:

- Extended Hardware service for 2 years;

- Camera module for Surface Hub 2 S

- Pen for Surface Hub 2S

** Other Accessories

- Wireless (Bluetooth)Keyboard

- Steel Case (Mobile Stand)

- Wall Mount

- Built-in UPS

AUC/ODG/G/001 GO RFQ OC  $                              30,000.00 Partner (100%) Mar-23 Mar-23 16-Mar-23 Mar-23 Mar-23 N/A N/A N/A 16-Mar-23 21-Mar-23

Transcribing Machine/software/multipurpose printer for Investigation 

Division) AUC/OIO/G/002
GO RFQ LC  $                                4,000.00 MS (100%) 15-Jan-23 20-Jan-23 4-Feb-23 25-Feb-23 4-Mar-23 N/A N/A N/A 19-Mar-23 24-Mar-23

Procurement of Armoured Personnel Carriers (APC) for ATMIS
AUC/PAPS/CMD/G/001

GO RFQ OC  $                         1,500,000.00 ROK 2/11/2023 16-Feb-23 3-Mar-23 24-Mar-23 31-Mar-23 N/A N/A N/A 15-Apr-23 20-Apr-23

Purchase of Medals and Accoutrements for ATMIS
AUC/PAPS/CMD/G/002

GO  RFQ OC  $                   1,000,000.00 EU(100%) 2-Feb-23 7-Feb-23 22-Feb-23 15-Mar-23 22-Mar-23 N/A N/A N/A 6-Apr-23 11-Apr-23

Production of audio/visual products- Documentary on the EU APSA IV 

Programme- interviews with RECs/RMs, EU and AUC on the journey so 

far, Achievements, Challenges and way forward (in line with the EU 

Contribution Agreement). Booklets on the documentary to be produced.
AUC/PAPS/CMD/G/003

GO

 RFQ 

OC

15,900.00$                                      

EU(100%) 3-Feb-23 8-Feb-23 23-Feb-23 16-Mar-23 23-Mar-23 N/A N/A N/A 7-Apr-23 12-Apr-23

Design, produce and disseminate branded information and advocacy 

products on EU APSA IV main components 

(Booklet/Brochure/fliers/diaries/calendars/newsletters/Banners/Posters, 

press releases, fact sheets) - in line with the EU Contribution Agreement 

on the APSA IV Programme AUC/PAPS/CMD/G/004

GO

 RFQ 

OC

35,744.68$                                      

EU(100%) 4-Feb-23 9-Feb-23 24-Feb-23 17-Mar-23 24-Mar-23 N/A N/A N/A 8-Apr-23 13-Apr-23

Procurement and installation of shelves at the Au continental Logistics 

Base in Douala, Cameroon. AUC/PAPS/CMD/G/005
GO

 RFQ 
OC  $                              70,000.00 MS 5-Feb-23 10-Feb-23 25-Feb-23 18-Mar-23 25-Mar-23 N/A N/A N/A 9-Apr-23 14-Apr-23

Produce and disseminate Knowledge and communication on Democratic 

Governance Trends (DGTrends) 
AUC/PAPS/GCPD/G/001

GO RFB OC  $                        10,000.00 EU-AUSPIV 4-Oct-2023 9-Oct-2023 24-Oct-23 14-Nov-2023 21-Nov-2023 N/A N/A N/A 6-Dec-23 11-Dec-23

Development of promotional materials, policy briefs and studies on 

Constitutionalism, Rule of Law and Justice as well as training manuals 

and mainstreaming of ACDEG in school curricula.  AUC/PAPS/GCPD/G/002

GO RFQ LC  $                        10,000.00 MS(100%) 2-Feb-2023 7-Feb-2023 22-Feb-23 15-Mar-2023 22-Mar-2023 N/A N/A N/A 6-Apr-23 11-Apr-23

Purchase of items for the Resource Centre on Democracy, Governance 

and Human Rights AUC/PAPS/GCPD/G/003
GO RFB LC  $                        10,000.00 EU(100%) 2-Feb-2023 7-Feb-2023 22-Feb-23 15-Mar-2023 22-Mar-2023 N/A N/A N/A 6-Apr-23 11-Apr-23

Purchase of items for the AU Human Rights Memorial Project
AUC/PAPS/GCPD/G/004

GO RFQ OC  $                        10,000.00 MS (100%) 4-Oct-2023 9-Oct-2023 24-Oct-23 14-Nov-2023 21-Nov-2023 N/A N/A N/A 6-Dec-23 11-Dec-23

Refill of the Heavy Duty Printer-Scanner
AUC/PAPS/GCPD/G/005

GO RFQ LC  $                        10,000.00 MS (100%) 2-Feb-2023 7-Feb-2023 22-Feb-23 15-Mar-2023 22-Mar-2023 N/A N/A N/A 6-Apr-23 11-Apr-23

Purchase of  Jackets, t-shirts and caps for Human Rights Observers and 

Election Observers in AU MS AUC/PAPS/GCPD/G/006
GO RFQ LC  $                        10,000.00 MS (100%) 2-Feb-2023 7-Feb-2023 22-Feb-23 15-Mar-2023 22-Mar-2023 N/A N/A N/A 6-Apr-23 11-Apr-23

Procurement of assorted items for Democracy and Electoral Assistance 

Unit AUC/PAPS/GCPD/G/007
GO RFQ LC  $                        10,000.00 MS (100%) 2-Feb-2023 7-Feb-2023 22-Feb-23 15-Mar-2023 22-Mar-2023 N/A N/A N/A 6-Apr-23 11-Apr-23

Re-printing of AU Transtional Justice Policy, Implemetation Roadmap  

and Report of Consultation on the AUTJ Poilcy AUC/PAPS/GCPD/G/008
GO RFQ OC  $                        10,000.00 MS (100%) 4-Oct-2023 9-Oct-2023 24-Oct-23 14-Nov-2023 21-Nov-2023 N/A N/A N/A 6-Dec-23 11-Dec-23

Designing and printing of AU Ten-years Human Rights Action Plan 
AUC/PAPS/GCPD/G/009

GO RFQ LC  $                        10,000.00 MS (100%) 2-Feb-2023 7-Feb-2023 22-Feb-23 15-Mar-2023 22-Mar-2023 N/A N/A N/A 6-Apr-23 11-Apr-23

Provide equipement ( computers, copying machine, printers to three 

national SSR coordination offices from Member States including Gambia, 

Madagascar and Mali
AUC/PAPS/GCPD/G/010

GO RFQ LC  $                              25,000.00 
JFA- PAPS

(100%)
15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23

Purchase 1 colour printer, 1 UPS - back-up, heavy duty printer-scanner, 

refill of the heavy duty printer- scanner for the Post-conflict Reconstruction 

Unit AUC/PAPS/GCPD/G/011

GO RFQ LC  $                              20,000.00 IP 15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23

Branding & printing of promotional materials for the AU PCRD Centre:  

2023 Diary and calendar, caps, t-shirts, bottles, umbrellas, mugs 

stationary, USB flash disk, letterhead, envelopes, writing pad, wire band 

notebook etc. 
AUC/PAPS/GCPD/G/012

GO RFQ LC  $                              25,000.00 IP & MS 15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23

Layout, design and translate e-reports on PCRD and print 
AUC/PAPS/GCPD/G/013

GO RFQ LC  $                              15,000.00 IP 15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23

Purchase of  one Mercedes, one Toyota Prado and one mini toyota 15 

seater bus for logistics support services for the AU Post-conflict 

Reconstruction and Development, Cairo, Egypt AUC/PAPS/GCPD/G/014

GO RFQ LC  $                            150,000.00 MS 15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23

Purchase of office equipment and supplies including consummables for 

the AU Centre for Post-conflict Reconstruction and Development, Cairo, 

Egypt AUC/PAPS/GCPD/G/015

GO RFQ LC  $                              25,000.00 IP 15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23



Description

(Value cannot exceed 250 Characters)
Reference No. Category - 

Sourcing 

Sourcing 

Method

Type of 

Competition 

 Estimated Amount in US$ Financed By

Request 

Submission 

Date  
Invitation Date Opening Date Evaluation Date Approval Date 

Opening of 

Financial 

Proposal

Combined 

Evaluation 
Approval Date Contract Vetting 

Contract 

Signing 

Purchase of office furniture, safe, coat hangers, fire extinguisher, water 

dispensers, refrigerators, microwaves, kitchen cutlery and crockery at the 

AU Centre for Post-conflict Reconstruction and Development, Cairo, 

Egypt AUC/PAPS/GCPD/G/016

GO RFQ LC  $                        10,000.00 IP & MS 15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23

Purchase of video conference (equipment and installation) for the AU 

Post-conflict Reconstruction and Development, Cairo, Egypt
AUC/PAPS/GCPD/G/017

GO RFQ LC  $                        10,000.00 IP & MS 15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23

Purchase of computers (Lenovo desktop and laptops, printers of AU 

specification) for the AU Post-conflict Reconstruction and Development, 

Cairo, Egypt, AUC/PAPS/GCPD/G/018

GO RFQ LC  $                        10,000.00 IP & MS 15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23

Purchase of printing services for the AU Post-conflict Reconstruction and 

Development, Cairo, Egypt
AUC/PAPS/GCPD/G/019

GO RFQ LC  $                        10,000.00 IP & MS 15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23

Layout, design and printing of PCRD and African Solidarity Initiative 

reports
AUC/PAPS/GCPD/G/020

GO RFQ LC  $                        10,000.00 IP & MS 15-Feb-2023 20-Feb-2023 7-Mar-23 27-Mar-2023 6-Apr-2023 N/A N/A N/A 21-Apr-23 26-Apr-23

Procurement of related infrastructure/ software for operationalisation of 

the Partnerships Management and Resource Mobilisation Information 

System  (Centralization of funds)
AUC/PMRM/G/001

GO RFP OC  $                            148,000.00 IPs (100%) 1-Mar-23 6-Mar-2023 21-Mar-23 10-Apr-2023 20-Apr-2023 N/A N/A N/A 5-May-23 10-May-23

Printing of Agenda 2063 DRM Technical Guides AUC/PMRM/G/002 GO LCS LC  $                              30,000.00 IPs (100%) 24-Apr-23 29-Apr-2023 14-May-23 3-Jun-2023 13-Jun-2023 N/A N/A N/A 28-Jun-23 3-Jul-23

Procurement of laptops and projector for ClimSA project AUC/SEBE/G/001 GO RFQ LC  $                              23,000.00 EU(100%) 05/Jan/23 10-Jan-23 13-Jan-23 16-Jan-23 19-Jan-23 23-Jan-23 26-Jan-23 30-Jan-23 7-Feb-23 10-Feb-23

Procurement of printers for the ClimSA project AUC/SEBE/G/002 GO RFQ LC  $                              15,000.00 EU(100%) 05/Jan/23 10-Jan-23 13-Jan-23 16-Jan-23 19-Jan-23 23-Jan-23 26-Jan-23 30-Jan-23 7-Feb-23 10-Feb-23

Procurement of servers for ECCAS ClimSA AUC/SEBE/G/003 GO RFQ LC  $                            100,000.00 EU(100%) 05/Jan/23 10-Jan-23 13-Jan-23 16-Jan-23 19-Jan-23 23-Jan-23 26-Jan-23 30-Jan-23 7-Feb-23 10-Feb-23

Acquisition of Camera AUC/SEBE/G/004 GO RFQ OC  $                                5,000.00 EU 1-Jan-23 6-Jan-23 13-Jan-23 17-Jan-23 20-Jan-23 N/A N/A N/A 20-Feb-23 24-Feb-23

Acquisition T-Shirt, Cup, Cap (visibility materials) AUC/SEBE/G/005 GO RFQ OC  $                                9,000.00 EU 1-Jan-23 6-Jan-23 13-Jan-23 17-Jan-23 20-Jan-23 N/A N/A N/A 20-Feb-23 24-Feb-23

Purchase of Laptop AUC/SEBE/G/006 GO RFQ OC  $                              20,000.00 EU 1-Jan-23 6-Jan-23 13-Jan-23 17-Jan-23 20-Jan-23 N/A N/A N/A 20-Feb-23 24-Feb-23

Visibility materials for ClimSA (flyers, t-shirts, cups, banners, flyer, bags, 

pens, smugs, calendars, diary, umbrellas, etc) AUC/SEBE/G/007
GO RFQ LC  $                              50,000.00 EU(100%) 05/Jan/23 10-Jan-23 13-Jan-23 16-Jan-23 19-Jan-23 23-Jan-23 26-Jan-23 30-Jan-23 7-Feb-23 10-Feb-23

Production of publicity material such as posters and banners GCCA+ AU 

component AUC/SEBE/G/008
GO RFQ LC  $                              10,000.00 EU(100%) 15-June-23 20-June-23 25-June-23 30-June-23 1-July-23 20-July-23 25-July-23 28-July-23 1-August-23 4-August-23

Production of publicity material such as posters and banners GCCA+ 

ECCAS component AUC/SEBE/G/009
GO RFQ LC  $                              10,000.00 EU(100%) 15-June-23 20-June-23 25-June-23 30-June-23 1-July-23 20-July-23 25-July-23 28-July-23 1-August-23 4-August-23

Procument of stationery ECCAS Component AUC/SEBE/G/010 GO RFQ LC  $                                1,080.00 EU(100%) 15-June-23 20-June-23 25-June-23 30-June-23 1-July-23 20-July-23 25-July-23 28-July-23 1-August-23 4-August-23

Procurement of desktop, monitor Laptop  Printer  Photocopier and for 

GCCA+ AU Component AUC/SEBE/G/011
GO RFQ LC

36,000.00$                                   
EU(100%) 15-June-23 20-June-23 25-June-23 30-June-23 1-July-23 20-July-23 25-July-23 28-July-23 1-August-23 4-August-23

Confection Banners for DRR Unit AUC/SEBE/G/012 GO RFQ OC  $                              15,000.00 EU 1-Jan-23 6-Jan-23 13-Jan-23 17-Jan-23 20-Jan-23 N/A N/A N/A 20-Feb-23 24-Feb-23

Purchase of Spare Parts AUC/OSSS/G/001 GO RFB LC  $                              24,350.00 MS (100%) 6-Feb-23 11-Feb-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23

Procurement of 200W LED flood Lights AUC/OSSS/G/003 GO RFB LC  $                                5,000.00 MS(100%) 3-Apr-23 8-Apr-23 29-Apr-23 20-May-23 27-May-23 N/A N/A N/A 3-Jun-23 10-Jun-23

Purchase of 32 inch LED CCTV Monitor AUC/OSSS/G/004 GO RFQ LC  $                                4,500.00 MS (100%) 2-Feb-23 7-Feb-23 14-Feb-23 21-Feb-23 28-Feb-23 N/A N/A N/A 7-Mar-23 14-Mar-23

Purchase of Battries AUC/OSSS/G/005 GO RFQ LC  $                                   168.00 MS(100%) 02-Feb-23 7-Feb-23 14-Feb-23 21-Feb-23 28-Feb-23

Purchase of Security Uniforms AUC/OSSS/G/006 GO RFQ LC  $                              90,000.00 MS(100%) 08-Feb-23 13-Feb-23 20-Feb-23 27-Feb-23 6-Mar-23

Procurement of stationery and office supplies AUC/SCMD/G/001 GO RFB OC  $                              84,278.42 MS (100%) 3-Feb-23 8-Feb-23 10-Mar-23 31-Mar-23 7-Apr-23 N/A N/A N/A 14-Apr-23 21-Apr-23

Procurement of other supplies AUC/SCMD/G/002 GO RFQ OC  $                              12,807.29 MS (100%) 3-Feb-23 8-Feb-23 1-Mar-23 22-Mar-23 29-Mar-23 N/A N/A N/A 5-Apr-23 12-Apr-23

Procurement of refreshments AUC/SCMD/G/003 GO RFQ LC  $                                3,460.21 MS (100%) 3-Feb-23 8-Feb-23 15-Feb-23 22-Feb-23 1-Mar-23 N/A N/A N/A 8-Mar-23 15-Mar-23

procurement of cleaning materials AUC/SCMD/G/004 GO RFQ LC  $                                6,688.29 MS (100%) 3-Feb-23 8-Feb-23 10-Mar-23 31-Mar-23 7-Apr-23 N/A N/A N/A 14-Apr-23 21-Apr-23

purchase of printing items AUC/SCMD/G/005 GO RFB OC  $                              46,886.73 MS (100%) 3-Feb-23 8-Feb-23 1-Mar-23 22-Mar-23 29-Mar-23 N/A N/A N/A 5-Apr-23 12-Apr-23

purchase of IT supplies and accessories AUC/SCMD/G/006 GO RFQ OC  $                              31,626.72 MS (100%) 3-Feb-23 8-Feb-23 15-Feb-23 22-Feb-23 1-Mar-23 N/A N/A N/A 8-Mar-23 15-Mar-23

Purchase of furniture and fixture AUC/SCMD/G/007 GO RFQ LC  $                              27,600.00 MS (100%) 3-Feb-23 8-Feb-23 1-Mar-23 22-Mar-23 29-Mar-23 N/A N/A N/A 5-Apr-23 12-Apr-23

Purchase of office equipment AUC/SCMD/G/008 GO RFQ LC  $                              49,800.00 MS (100%) 3-Feb-23 8-Feb-23 15-Feb-23 22-Feb-23 1-Mar-23 N/A N/A N/A 8-Mar-23 15-Mar-23

Purchase of ceremonial items,Carpets, Chair covers and umbrellas, T-

SHIRTS, CAPS
AUC/PRO/G/001 GO RFQ LC

 $                              15,000.00 
MS 3-Apr-23 8-Apr-23 29-Apr-23 20-May-23 27-May-23 N/A N/A N/A 3-Jun-23 10-Jun-23

 Total  $        7,757,644.98 
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Renovation of Building C AUC/AFMD/W/001 W RFP OC  $                                     340,000.00 
Maintenance 

Fund
10-May-23 11-Mar-23 10-Apr-23 25-Apr-23 2-May-23 7-May-23 14-May-23 21-May-23 20-Jun-23 25-Jun-23

Renovation  perimeter old building fence AUC/AFMD/W/002 W RFP OC  $                                     155,000.00 
Maintenance 

Fund
1-Apr-23 11-Mar-23 10-Apr-23 25-Apr-23 2-May-23 7-May-23 14-May-23 21-May-23 20-Jun-23 25-Jun-23

Renovation of AU- New York office AUC/AFMD/W/003 W RFQ LC  $                                       50,000.00 
Maintenance 

Fund
5-May-23 11-Mar-23 26-Mar-23 10-Apr-23 17-Apr-23 N/A N/A N/A N/A N/A

Renovation of AU- Brussels office AUC/AFMD/W/004 W RFQ LC  $                                       50,000.00 
Maintenance 

Fund
20-Jun-23 11-Mar-23 26-Mar-23 10-Apr-23 17-Apr-23 N/A N/A N/A N/A N/A

Renovate the Medical facilities to accommodate the newly purchased medical 

equipment
AUC/MHSD/W/001 W RFP OC  $                                       80,000.00 MS 10-May-23 11-Mar-23 10-Apr-23 25-Apr-23 2-May-23 7-May-23 14-May-23 21-May-23 20-Jun-23 25-Jun-23

Procurement of construction services for the construction of the AU Medical 

Training Center.
AUC/PAPS/CMD/W/001 W RFB LC  $                                  4,000,000.00 ROK 2/12/2023 11-Mar-23 10-Apr-23 25-Apr-23 2-May-23 7-May-23 14-May-23 21-May-23 20-Jun-23 25-Jun-23

Construction of the AU Human Rights Memorial as per Assembly Decision AUC/PAPS/GCPD/W/001 W RFB LC  $                                     330,000.00 MS (100%) 2-Feb-2023 11-Mar-23 10-Apr-23 25-Apr-23 2-May-23 7-May-23 14-May-23 21-May-23 20-Jun-23 25-Jun-23

 Total  $                5,005,000.00 
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Non-Consultancy Services 

Supply and install a Global Positioning System(GPS) to the remaining AUC’s 

official pool vehicles.
AUC/AFMD/NC/001 NC RFQ

LC
 $                                15,000.00 Member State 11-Mar-23 11-Mar-23 26-Mar-23 10-Apr-23 17-Apr-23 N/A N/A N/A N/A N/A

Development and hosting of the program Website and digital platforms AUC/ESTI/NC/001 NC RFQ OC
 $                                35,000.00 EU 1-Feb-23 6-Feb-23 13-Feb-23 6-Mar-23 13-Mar-23 N/A N/A N/A 20-Mar-23 27-Mar-23

Production and Dissemination of GMES promotional materials and media (Short 

Films, Digital Audio, print and Promotional content  and related activities AUC/ESTI/NC/002

NC

RFQ

OC

 $                                30,000.00 

EU

1-Feb-23

6-Feb-23 13-Feb-23 6-Mar-23 13-Mar-23 N/A N/A N/A 20-Mar-23 27-Mar-23

Subscription for access to various media items and platforms  (photographs; 

audio; video, print etc)
AUC/ESTI/NC/003

NC
RFQ

OC

 $                                20,000.00 
EU 1-Mar-23 6-Mar-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23

Procure services (such as EO capacity building expert) for Organisation of 

Team building for PMU and Consortia AUC/ESTI/NC/004
NC

RFQ
OC

 $                                15,000.00 
EU

15-Jan-23
20-Jan-23 27-Jan-23 17-Feb-23 24-Feb-23 N/A N/A N/A 3-Mar-23 10-Mar-23

Procure services;  facilities and equipment for GMES and Africa Phase-2 First 

Continental Forum (video production;  interpretation equipment/services; audio 

and lighting; transportation etc)
AUC/ESTI/NC/005

NC

RFQ

OC

 $                                50,000.00 

EU 1-Jun-23 6-Jun-23 13-Jun-23 4-Jul-23 11-Jul-23 N/A N/A N/A 18-Jul-23 25-Jul-23

Procure services for New Space African Conference – Abidjan 2023 and  GMES 

and Africa Incubation and Acceleration (GAIA) (video production;  interpretation 

equipment/services; audio and lighting etc)
AUC/ESTI/NC/006

NC

RFQ

OC

 $                                30,000.00 

EU

1-Mar-23

6-Mar-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23

Procure services;  facilities and equipment for AfricaGIS Conference  (video 

production;  interpretation equipment/services; audio and lighting; transportation 

etc)

AUC/ESTI/NC/007

NC

RFQ

OC

 $                                25,000.00 

EU 1-Apr-23 6-Apr-23 13-Apr-23 4-May-23 11-May-23 N/A N/A N/A 18-May-23 25-May-23

Procure services;  facilities and equipment for Second GMES & Africa Women 

Workshop  (video production;  interpretation equipment/services; audio and 

lighting; transportation etc)

AUC/ESTI/NC/008
NC

RFQ
OC

 $                                15,000.00 
EU

1-Apr-23
6-Apr-23 13-Apr-23 4-May-23 11-May-23 N/A N/A N/A 18-May-23 25-May-23

Procure services;  facilities and equipment for GMES & Africa school days for 

girls 
AUC/ESTI/NC/009 NC RFQ OC

 $                                40,000.00 EU 1-May-23 6-May-23 13-May-23 3-Jun-23 10-Jun-23 N/A N/A N/A 17-Jun-23 24-Jun-23

Procure services;  facilities and equipment for GMES & Africa Hackathon  (video 

production;  interpretation equipment/services; audio and lighting; transportation 

etc)
AUC/ESTI/NC/010

NC

RFQ

OC

 $                                15,000.00 

EU

1-Mar-23

6-Mar-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23

Procure services;  facilities and equipment for Workshop on Entrepreneurship in 

EO AUC/ESTI/NC/011
NC

RFQ
OC

 $                                15,000.00 
EU 1-Mar-23 6-Mar-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23

Procure services;  facilities and equipment for 4 Continental working Group 

Workshops_on EO for GMES services (water and natural resources; marine 

and costal areas)  (video production;  interpretation equipment/services; audio 

and lighting; transportation etc)

AUC/ESTI/NC/012

NC

RFQ

OC

 $                                40,000.00 

EU

1-Mar-23

6-Mar-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23

Procure services;  facilities and equipment for GMES & Africa Academia 

Network Workshop  (video production;  interpretation equipment/services; audio 

and lighting; transportation etc)

AUC/ESTI/NC/013

NC

RFQ

OC

 $                                15,000.00 

EU 1-Mar-23 6-Mar-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23

Procure services;  facilities and equipment for  GMES & Africa PCAC  and 

Technical Committee meetings  (video production;  interpretation 

equipment/services; audio and lighting; transportation etc)

AUC/ESTI/NC/014

NC

RFQ

OC

 $                                15,000.00 

EU

1-Mar-23

6-Mar-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23

Conference package/ services for AURG II Science forum (Addis Ababa, 

Ethiopia)
AUC/ESTI/NC/015 NC RFQ

OC 9,000.00$                                   
EU 17-Oct-23 22-Oct-23 29-Oct-23 19-Nov-23 26-Nov-23 N/A N/A N/A 3-Dec-23 10-Dec-23

Printing and Publishing of advocacy materials AUC/ESTI/NC/016 NC RFQ
LC

 $                                  7,600.00 MS(100%) 9-Jan-23 14-Jan-23 21-Jan-23 11-Feb-23 18-Feb-23 N/A N/A N/A 25-Feb-23 4-Mar-23

Advertising Materials AUC/ESTI/NC/017 NC RFQ LC  $                                  3,000.00 MS(100%) 9-Jan-23 14-Jan-23 21-Jan-23 11-Feb-23 18-Feb-23 N/A N/A N/A 25-Feb-23 4-Mar-23

Software and Applications - Roll out HRIS upgrades and enhancements and 

configure required changes
AUC/HRM/NC/001 NC RFP 

OP
 $                              100,000.00 AfDB-ICBP 15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22

Software and Applications - Develop an Helpdesk module within the HRIS AUC/HRM/NC/002 NC RFP 
OP

 $                                21,000.00 JFA (BasketFund) 15-Jun-22 20-Jun-22 27-Jun-22 18-Jul-22 25-Jul-22 N/A N/A N/A 1-Aug-22 8-Aug-22

Organise Workshop to: Expand AU HR Community with an online platform and 

share new AU ways, policies and processes. Managers access to relevant 

information regarding their staff (DSA, Tickets and Conference costs)

AUC/HRM/NC/003 NC RFQ 

LC

 $                                86,220.00 AfDB-ICBP 15-Jun-22 20-Jun-22 27-Jun-22 18-Jul-22 25-Jul-22 N/A N/A N/A 1-Aug-22 8-Aug-22

Rental of Online Platform - Roll out 3 career fairs (youth, women and less 

represented countries) - 1st
AUC/HRM/NC/004 NC RFQ 

LC
 $                                  8,333.33 

Member States 

PB
15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22

Rental of Online Platform - Roll out 3 career fairs (youth, women and less 

represented countries) - 2nd
AUC/HRM/NC/005 NC RFQ 

LC

 $                                  8,333.33 
Member States 

PB
15-May-22 20-May-22 27-May-22 17-Jun-22 24-Jun-22 N/A N/A N/A 1-Jul-22 8-Jul-22

Rental of Online Platform - Roll out 3 career fairs (youth, women and less 

represented countries) - 3rd 
AUC/HRM/NC/006 NC RFQ 

LC
 $                                  8,333.33 

Member States 

PB
15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22

Training and capacity building - Enhance new staff welcome program AUC/HRM/NC/007 NC RFQ 
LC

 $                                21,500.00 
Member States 

PB
15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22

Organise Workshop to: Design and develop the "Maximize Your Talent" (MYT) 

Academy for line staff to promote career development (HR retreat)
AUC/HRM/NC/008 NC RFQ 

LC

 $                                11,000.00 JFA (BasketFund) 15-Jul-22 20-Jul-22 27-Jul-22 17-Aug-22 24-Aug-22 N/A N/A N/A 31-Aug-22 7-Sep-22

Software and Applications - Implement a new ER tracking system AUC/HRM/NC/009 NC RFP 
LC

 $                                20,000.00 JFA (BasketFund) 15-Apr-22 20-Apr-22 27-Apr-22 18-May-22 25-May-22 N/A N/A N/A 1-Jun-22 8-Jun-22

Training and Capacity Building - Expand mandatory training (physical) to all staff 

on sexual harassment identification, prevention, elimination, and responsibilities
AUC/HRM/NC/010 NC RFQ 

LC

 $                                15,000.00 JFA (BasketFund) 15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22

Maintenance of Medical Equipment(Framework Contracts) AUC/MHSD/NC/001 NC RFB                                                    
OC 236,206.00$                         

MS 11-Feb-23 16-Feb-23 9-Mar-23 30-Mar-23 6-Apr-23 11-Apr-23 18-Apr-23 25-Apr-23 2-May-23 9-May-23

Upgrade/Replacement the Integrated Medical Record System (IMRS) AUC/MHSD/NC/002 NC DIR
OC 80,000.00$                           

MS 15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22

Updating knowledge and skills of medical staff in detection, management and 

response to disease outbreaks and non-communicable diseases
AUC/MHSD/NC/003 NC RFQ

OC 50,000.00$                           
MS 15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22

 Sensitization of AU staff in Medical Assistance Plan and HIV/AIDS in work 

place policy
AUC/MHSD/NC/004 NC RFQ

OC 15,000.00$                           
MS 15-Jul-22 20-Jul-22 27-Jul-22 17-Aug-22 24-Aug-22 N/A N/A N/A 31-Aug-22 7-Sep-22

Collaboration with African Member States and Medical and Health Institutions 

on Research, Development, Training and Technological Innovations in Health 

Services Delivery

AUC/MHSD/NC/005 NC RFQ

OC 20,000.00$                           

MS 15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22

Specialized upgrade and maintenance of Telemedicine facilities AUC/MHSD/NC/006 NC RFQ
OC 40,000.00$                           

MS 15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22

Maintenance of Medical Equipment(Framework Contracts) AUC/MHSD/NC/001 NC RFB                                                    OC 236,206.00$                         MS 11-Feb-23 16-Feb-23 23-Feb-23 16-Mar-23 23-Mar-23 N/A N/A N/A 30-Mar-23 6-Apr-23

Upgrade/Replacement the Integrated Medical Record System (IMRS) AUC/MHSD/NC/002 NC DIR
OC 80,000.00$                           

MS 15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22
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Updating knowledge and skills of medical staff in detection, management and 

response to disease outbreaks and non-communicable diseases
AUC/MHSD/NC/003 NC RFQ

OC 50,000.00$                           
MS 15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22

 Sensitization of AU staff in Medical Assistance Plan and HIV/AIDS in work 

place policy
AUC/MHSD/NC/004 NC RFQ

OC 15,000.00$                           
MS 15-Jul-22 20-Jul-22 27-Jul-22 17-Aug-22 24-Aug-22 N/A N/A N/A 31-Aug-22 7-Sep-22

Collaboration with African Member States and Medical and Health Institutions 

on Research, Development, Training and Technological Innovations in Health 

Services Delivery

AUC/MHSD/NC/005 NC RFQ

OC 20,000.00$                           

MS 15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22

Specialized upgrade and maintenance of Telemedicine facilities AUC/MHSD/NC/006 NC RFQ
OC 40,000.00$                           MS 15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22

Procure and deploy a Data leakage/ Loss Prevention solution AUC/MIS/NC/009 NC LCS OC  $                              100,000.00 15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22

Procure and deploy identity service Engine( ISE) advanced security Feature AUC/MIS/NC/010 NC LCS OC  $                              175,000.00 15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22

Procure and install advanced security protection features AUC/MIS/NC/011 NC LCS DC  $                              140,000.00 15-Jul-22 20-Jul-22 27-Jul-22 17-Aug-22 24-Aug-22 N/A N/A N/A 31-Aug-22 7-Sep-22

Licence  Services AUC/MIS/NC/012 NC LCS DC  $                                  5,000.00 15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22

Procurement of Application Development tools and Licenses AUC/MIS/NC/013 NC LCS DC  $                                20,000.00 15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22

Business Processes Automation - Procurment of Licenses and Tools for 

Building Business Intelligence and Data warhouses
AUC/MIS/C/014 NC LCS OC  $                                30,000.00 11-Feb-23 16-Feb-23 23-Feb-23 16-Mar-23 23-Mar-23 N/A N/A N/A 30-Mar-23 6-Apr-23

Performance audit training AUC/OIO/NC/001 NC LCS LC  $                                32,000.00 AfDB(100%) 1-Apr-23 6-Apr-23 6-May-23 27-May-23 3-Jun-23 8-Jun-23 15-Jun-23 22-Jun-23 29-Jun-23 6-Jul-23

Forensic Auditing training AUC/OIO/NC/002 NC LCS LC  $                                16,000.00 AfDB(100%) 5-May-23 10-May-23 25-May-23 15-Jun-23 22-Jun-23 N/A N/A N/A 29-Jun-23 6-Jul-23

Data Analytics Training AUC/OIO/NC/003 NC LCS LC  $                                28,000.00 AfDB(100%) 12-Apr-23 17-Apr-23 8-May-23 29-May-23 5-Jun-23 N/A N/A N/A 12-Jun-23 19-Jun-23

Cyber Security Training AUC/OIO/NC/004 NC LCS LC  $                                  8,000.00 AfDB(100%) 12-Mar-23 17-Mar-23 7-Apr-23 28-Apr-23 5-May-23 N/A N/A N/A 12-May-23 19-May-23

Attend Compulsory Professional Trainings AUC/OIO/NC/005 NC LCS LC  $                                40,000.00 EU(100%) 12-Feb-23 17-Feb-23 10-Mar-23 31-Mar-23 7-Apr-23 N/A N/A N/A 14-Apr-23 21-Apr-23

Upgrading of Case Management software with all the functions & Digital 

Forensic Software
AUC/OIO/NC/006 NC LCS DC  $                                60,000.00 AfDB(100%) 15-Jan-23 20-Jan-23 27-Jan-23 17-Feb-23 24-Feb-23 1-Mar-23 8-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23

Licenses of Software (Audit Management and  Investigation software, ACL) AUC/OIO/NC/007 NC LCS DC  $                                54,493.00 MS(100%) 15-Jan-23 20-Jan-23 27-Jan-23 17-Feb-23 24-Feb-23 1-Mar-23 8-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23

Audit Management Software AUC/OIO/NC/008 NC LCS OC  $                              230,000.00 AfDB(100%) 15-Jan-23 20-Jan-23 27-Jan-23 17-Feb-23 24-Feb-23 1-Mar-23 8-Mar-23 15-Mar-23 22-Mar-23 29-Mar-23

Configuration of the SAP system at the CLB for the management of warehouse. 

Inventory, assets and reporting through the system.
AUC/PAPS/CMD/NC/006

NC  RFQ 
OC

25,000.00$                                        
MS(100%) 31-Dec-22 5-Jan-23 12-Jan-23 2-Feb-23 9-Feb-23 N/A N/A N/A 16-Feb-23 23-Feb-23

Commemorate Human Rights Events (Genocide against the Tutsi in 

Rwanda,Africa Human Rights Day, International Tolerance Day, 

International Human Rights Day and Abolition of Slavery Day)

AUC//PAPS/GCPD/NC/

001
NC RFQ LC  $                          15,000.00 MS(100%)

10-Apr-2023

15-Apr-2023 22-Apr-2023 13-May-2023 20-May-2023 N/A N/A N/A 27-May-2023 3-Jun-23

Deployment of Human Rights Observers to countries experiencing or 

emerging out of conflicts

AUC//PAPS/GCPD/NC/

002
NC RFQ LC  $                        100,000.00 MS(100%)

11-Apr-2023
16-Apr-2023 23-Apr-2023 14-May-2023 21-May-2023 N/A N/A N/A 28-May-2023 4-Jun-23

Support to the Pan African Human rights Institute (PAHRI)
AUC//PAPS/GCPD/NC/

003
NC RFQ LC  $                          50,000.00 MS(100%) 12-Apr-2023 17-Apr-2023 24-Apr-2023 15-May-2023 22-May-2023 N/A N/A N/A 29-May-2023 5-Jun-23

The Annual Continental Forum of EMBs
AUC//PAPS/GCPD/NC/

004
NC RFQ LC  $                        100,000.00 MS(100%) 14-Apr-2023 19-Apr-2023 26-Apr-2023 17-May-2023 24-May-2023 N/A N/A N/A 31-May-2023 7-Jun-23

Purchase and Installation of Office Equipment as well as LAN and WAN - 

Network switch, router, hardware firewall, bridge network, mounting 

equipment including subscription for the AU Post-conflict Reconstruction 

and Development, Cairo, Egypt 

AUC//PAPS/GCPD/NC/

005
NC RFQ LC  $                        150,000.00 MS(100%)

14-Apr-2023

19-Apr-2023 26-Apr-2023 17-May-2023 24-May-2023 N/A N/A N/A 31-May-2023 7-Jun-23

Graphic Design for the Biennial Report AUC/SEBE/NC/001 NC RFQ OC  $                                10,000.00 EU 1-Jan-23 6-Jan-23 13-Jan-23 17-Jan-23 20-Jan-23 N/A N/A N/A 20-Feb-23 24-Feb-23

Procurement of an African Pavilion to support African Scientists and Experts; 

the African Group of Negotiators on Climate Change and AU Staff to AUC/SEBE/NC/002 NC RFQ OC  $                              100,000.00 EU 1-Mar-23 6-Jan-23 13-Jan-23 17-Jan-23 20-Jan-23 N/A N/A N/A 20-Feb-23 24-Feb-23

Outsourced maintenance services AUC/OSSS/NC/001 NC RFQ LC  $                                  3,000.00 MS(100%) 12-Apr-23 17-Apr-23 24-Apr-23 15-May-23 22-May-23 N/A N/A N/A 29-May-23 5-Jun-23

Maintenance of Fire Extinguishers AUC/OSSS/NC/002 NC RFQ LC  $                                  2,500.00 MS(100%) 5-Jun-23 10-Jun-23 17-Jun-23 8-Jul-23 15-Jul-23 N/A N/A N/A 22-Jul-23 29-Jul-23

Install and integrate fire detection  systems AUC/OSSS/NC/003 NC RFQ LC  $                                65,006.00 MS(100%) 6-Feb-23 11-Feb-23 18-Feb-23 11-Mar-23 18-Mar-23 N/A N/A N/A 25-Mar-23 1-Apr-23

Install radio base station AUC/OSSS/NC/004 NC RFQ LC  $                                85,800.00 MS(100%) 16-Jan-23 21-Jan-23 28-Jan-23 18-Feb-23 25-Feb-23 N/A N/A N/A 4-Mar-23 11-Mar-23

 Total  $         3,221,531.00 


